



**FORMER NAVAL STATION PUGET SOUND**  
**at**  
**SAND POINT - MAGNUSON PARK**  
**US Navy Cleanup Project**



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

**For the Period:** February 4, 2014    **Through:** February 10, 2014  
**Date of Report:** February 11, 2014

**Summary of Activities:**

- Completed M/E surveys on first floor of Building 27.
- Continued removal of wood flooring from second floor of Building 27.
- Continued floor joist (alpha/beta) scans, second floor of Building 27.
- Completed Status Survey of ceiling on the first floor, SW end of Building 27.
- Completed FSS scans (alpha/beta) in SU-5 (SE stair tower, 3<sup>rd</sup>/4<sup>th</sup> floors) Building 27.
- Completed Gamma scans/swipe sample collection of concrete surfaces adjacent to HS-2, 4, 5 & 6.
- Completed Biased Statics in SU-5, Building 27.
- Completed FSS scans (alpha/beta) in SU-6 of Building 27.
- Completed Biased Statics in SU-6, Building 27.
- Continued FSS scans (alpha/beta) in SU-8 of Building 27.
- Completed Status Survey of first floor red tile area in Building 27.
- Transferred to LLRW storage approximately 49 cy of wood flooring/building debris from Bldg 27.
- Completed Down-posting Survey of Former Shaw Rad Storage Area, second floor of Building 2.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for Next Week:**

- Complete FSS scans (alpha/beta), Biased/Systematic Statics and Gamma scans in SE stair tower Building 27.
- Start FSS scans (alpha/beta) in SW stair tower in Building 27.
- Complete collection of water samples from on-site storage tanks for off-site analytical.
- Continue wood floor removal from second floor of Building 27.

**Status of Schedule:**

- Schedule delayed. TCRA completion summer 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).