



DEPARTMENT OF THE NAVY

NORTHERN DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
BUILDING 77L, U.S. NAVAL BASE
PHILADELPHIA, PENNSYLVANIA 19112-5094

IN REPLY REFER TO

5090
Ser 1148/142/PW
JAN 21 1991

Ms. Helen Shannon
Regional Docket Coordinator
ERRD-Federal Facilities Section
USEPA Region II
26 Federal Plaza, Room 2930
New York, New York 10278

Re: NAVAL WEAPONS INDUSTRIAL RESERVE PLANT, CALVERTON NEW YORK

Dear Ms. Shannon:

This letter is in reference to your letter to the Naval Weapons Industrial Reserve Plant dated December 10, 1990. In the letter you state that NWIRP is to submit the results of the SI or a date indicating when the SI will be complete.

Northern Division has been delegated the authority to represent the NWIRP regarding CERCLA issues. As stated in our phone conversation on January 3, 1991 contract acquisition problems for the SI have been unsuccessful to date. This has made it difficult to proceed with the study in the time frame that we initially stated.


We try to maintain a proactive stance in addressing the environmental responsibilities of the Navy. Our current plan is to use an Indefinite Quantity Contract to develop the SI Workplan and then continue with the field work. The enclosed schedule shows the due date for the SI report to be in May of 1992.

We propose to expedite this effort by going directly into the RI/FS phase of the investigation at Sites 1 and 2 in Calverton. Our observations of both sites indicate they will fall into the RI/FS category. The enclosed RI/FS schedule shows that the final RI/FS report would be delivered on June of 1993. We feel this consolidated approach at Calverton save almost 1-1/2 years in investigative effort involved in the program. Sites 4 and 6 will be subject to the Site Investigation requested in your letter.

We would like to meet with you to discuss more details of our plan of action for the Calverton sites.

Re: NAVAL WEAPONS INDUSTRIAL RESERVE PLANT, CALVERTON NEW YORK

Please refer any questions regarding the above to either Paul Wentworth or myself at (215) 897-6280.

A handwritten signature in black ink, appearing to read 'T. G. Sheckels', with a stylized, cursive flourish at the end.

T. G. SHECKELS
Head, Restoration Management Section
By direction of the Commanding Officer

Copy to:
NAVPRO (D. Segal)
NAVAIR (R. Booth, Air 4222)
GAC (J. Ohlamm)

Schedule Name: SITE INVESTIGATION CALVERTON: SITES 4 & 6

Who	Status	91			91			92			93		
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
INITIATE SI	C
CONTRACTING FOR SI WORKPLAN	C	■
WORK PLAN PREP	C
*Draft Work Plan Prep.	C	■	■	■
*Review Comments To A/E	C
FINAL WORK PLAN-SI	C	.	■	■	■
CONTRACTING FOR SI FIELD WORK	C	.	■	■	■	■
INITIATE FIELD WORK	C	.	■	■	■	■
- SITE RECONNAISSANC	C	.	.	■	■	■	■
- MONITORING WELL IN	C	.	.	■	■	■	■
- SOIL SAMPLING	C	.	.	■	■	■	■
- SAMPLING	C	.	.	■	■	■	■
RECEIPT OF LAB ANAL	C	.	.	■	■	■	■
-DATA ANAL & VERIFY	C	.	.	■	■	■	■
PREPARE SITE INVESTIGATION RPT	C	.	.	■	■	■	■
- DRAFT REPORT PREP	C	.	.	■	■	■	■
-REV & COMM ON DRAFT	C	.	.	■	■	■	■
FINAL REPORT PREP	C	.	.	■	■	■	■
FINAL SI REPORT	C	.	.	■	■	■	■