

N60478.AR.001389
NWS EARLE
5090.3a

LETTER ADVISING THE NAVY THAT WORK HAS STOPPED ON THE FEASIBILITY STUDY
FOR SITES 4, 5, 19 AND 26 DUE TO INSUFFICIENT FUNDING IN CTO 0279 NWS EARLE NJ

6/4/1997

BROWN AND ROOT ENVIRONMENTAL

7452-2.1-061



Brown & Root Environmental

600 Clark Avenue, Suite 3
King of Prussia, PA 19406-1433

BRPH\51-06-7-06030

(610) 491-9688
FAX: (610) 491-9645

June 4, 1997

000000518

Project Number 7452

Mr. David P. Rule
Northern Division, Code 0223
Naval Facilities Engineering Command
10 Industrial Highway, Mail Stop No. 82
Lester, Pennsylvania 19113

Reference: CLEAN Contract No. N62472-90-D-1298
Contract Task Order (CTO) No. 279

Subject: Stop Work
Feasibility Study, Sites 4, 5, 19, and 26
Naval Weapons Station Earle
Colts Neck, New Jersey

Dear Mr. Rule:

In the May 21, 1997 letter transmitting CIL No. 1, Brown & Root (B&R) Environmental indicated that the current level of funding in this CTO would permit us to continue work without interruption for only the next two (2) weeks. The purpose of this letter is to advise you that we have stopped work effective June 3, 1997 since the funding level of the CTO has not been increased.

In addition, please be advised that B&R Environmental has found calculation errors in the Feasibility Study which we are in the process of correcting at our own expense. This correction work will continue since it will not be charged on the project budget.

If you have any questions, please do not hesitate to contact me at (610) 491-9688.

Sincerely,


Margaret H. Price
Senior Contracts Administrator

MHP

Enclosures

- c: Roger Boucher, P.E. - NAVFAC, Northern Division
- John Trepanowski, P.E. - B&R Environmental, Philadelphia
- Michael Turco, P.E., DEE - B&R Environmental, Philadelphia
- Russ Turner - B&R Environmental, Philadelphia
- File