

M00263.AR.000464  
MCRD PARRIS ISLAND  
5090.3a

LETTER REGARDING U S EPA REGION IV COMMENTS ON DRAFT FINAL SITE  
MANAGEMENT PLAN FOR FISCAL YEAR 2007 MCRD PARRIS ISLAND SC  
5/30/2007  
U S EPA REGION IV



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**

**REGION 4**

**Atlanta Federal Center  
61 Forsyth Street, SW  
Atlanta, Georgia 30303-8960**

May 30, 2007

**CERTIFIED MAIL**  
**RETURN RECEIPT REQUESTED**

4WD-FFB

Commander, Southern Division  
Naval Facilities Engineering Command Southeast  
OPCEVR (IPT-Central)  
Attn: Mr. Arthur F. Sanford  
Remedial Project Manager, MCRD Parris Island  
2155 Eagle Drive  
North Charleston, S.C. 29406

And

Commanding General  
Marine Corps Recruit Depot  
Attn: Timothy J. Harrington, NREAO  
P.O. Box 5028  
Parris Island, SC 29905-9001

**SUBJ: EPA Review of the Draft Final (D2) Marine Corps Recruit Depot Parris Island Federal Facilities Agreement Site Management Plan Amendment, Fiscal year 2007 (1 October 2006 – 30 September 2007).**

Dear Sirs:

The U.S. Environmental Protection Agency (EPA) has completed its review of the above referenced Site Management Plan (SMP) for the Marine Corps Recruit Depot (MCRD) Parris Island, South Carolina. EPA approves this version of the SMP with the following understandings:

- 1) Due to the delay in approving this SMP, several deadlines for documents have already passed without submission of the required documents. As agreed to via phone by the Remedial Project Managers (RPM) for the Navy and EPA, EPA will grant the Navy/MCRD a 10 day extension from the date of receipt of this letter for all past due documents. Also as agreed via phone, within that 10

days the Navy will either submit the past due documents and/or request a modified deadline for documents due this fiscal year. The requested deadline must be one which will allow for all documents which are required by this SMP to be completed this fiscal year to still be completed this fiscal year. Changes should only be made to dates falling within this fiscal year. Requests for modification of other FY+1 and FY+2 milestones should be addressed in the June 15, 2007 submittal of the Draft FY08 SMP (D1).

- 2) The status of sites as described in Section 4. SITE DESCRIPTION AND FY2007 DOCUMENT DELIVERABLES of the SMP is summary level information, representing officially submitted and approved site-specific CERCLA documents. While EPA is hereby approving this document, it is important to note that this summary information is not intended to override recorded decisions and/or comments in original site-specific CERCLA documents. If discrepancies are found, that which is documented in original site-specific CERCLA documents will supersede.

If you have any questions please do not hesitate to call me at (404) 562-9969.

Sincerely,



Lila Llamas  
Senior RPM

cc: Meredith Amick, SCDHEC  
Don Hargrove, SCDHEC  
Mark Sladic, TtNUS