

M00263.AR.000663
MCRD PARRIS ISLAND
5090.3a

LETTER REGARDING U S EPA REGION IV RESPONSE TO U S NAVY REQUEST FOR
CHANGE IN DOCUMENT SUBMITTAL FOR NEAR TERM MILESTONE DATES MCRD
PARRIS ISLAND SC
11/3/2008
U S EPA REGION IV



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4

SAM NUNN ATLANTA FEDERAL CENTER
61 FORSYTH STREET, S.W.
ATLANTA, GEORGIA 30303

November 3, 2008

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

4SF-FFB

Naval Air Station, JAX
Navy Facilities Engineering SE
Installation Restoration, SC IPT
Attn: Charles Cook
PO Box 30
North Ajax Street, Bldg 135
Jacksonville, FL 32212-0030

And

Commanding General
Marine Corps Recruit Depot
Natural Resources & Environmental Affairs
Attn: Tim Harrington
PO Box 5028
Parris Island, SC 29905-9001

SUBJ: REQUEST FOR CHANGE IN DOCUMENT SUBMITTAL FOR NEAR TERM MILSTONE
DATES AT MCRD, PARRIS ISLAND, SC (Reed Letter, October 27, 2008)

Dear Sirs:

The U.S. Environmental Protection Agency (EPA) has completed its review of the above
referenced letter requesting extensions to a list of deadlines pursuant to the Federal Facilities Agreement
(FFA). EPA has agreed to approve these extensions as requested. The resulting changes are as reflected
below:

Table with 3 columns: Site Document, Latest Date, Extension. Rows include Site 3 Technical Memo (final) D2, Site 3 PP D2, Site 3 ROD, D-1, Site 3 ROD Draft Final D-2, Site 3 LUC RD D-1, and Site 27 RI Report D-1.

Submittal of these documents by these dates is required by and is enforceable as specified by the FFA. EPA looks forward to submittal of these documents by the dates specified as progress is made towards the Team's remediation goals. If there is any way EPA can assist in helping you to meet or exceed these deadlines, please do not hesitate to call me at (404) 562-9969.

Sincerely,

Lila Llamas
Senior RPM
Federal Facilities Branch
Superfund Division

cc: Meredith Amick, SCDHEC
Sommer Barker, SCDHEC
Mark Sladic, TtNus