

M00263.AR.000912  
MCRD PARRIS ISLAND  
5090.3a

EMAIL REGARDING SOUTH CAROLINA DEPARTMENT OF HEALTH AND  
ENVIRONMENTAL CONTROL REVIEW OF SAMPLING AND ANALYSIS PLANS FOR SITE  
27, SITE 9, SITE 16 AND SITE 55 MCRD PARRIS ISLAND SC  
11/22/2010  
SOUTH CAROLINA DEPARTMENT OF HEALTH AND ENVIRONMENTAL CONTROL

**From:** [Meredith Amick](#)  
**To:** [Annie Gerry](#); [Kent Krieg](#); [Priscilla Wendt](#); [Llamas.Lila@epa.gov](mailto:Llamas.Lila@epa.gov); [Pat Franklin](#); [Charles Cook](#); [tom.dillon@noaa.gov](mailto:tom.dillon@noaa.gov); [Mac McRae](#); [Sladic, Mark](#); [lisa.donohoe@usmc.mil](mailto:lisa.donohoe@usmc.mil); [Timothy Harrington](#)  
**Cc:** [Joe Bowers](#); [Stacey French](#)  
**Subject:** Site 27 SAP and Site 55,9,16 SAP  
**Date:** Monday, November 22, 2010 9:48:56 AM

---

Hi team,

We just received these in the mail. I don't think that we put these on our time line in the meeting. These probably will need to be reviewed prior to the EE/CA, so looks like the chart that we made may need to be reevaluated. Although the EE/CA documents are secondary and not held to timeframes, these documents are, so this is a problem. I don't believe we left space to squeeze in two more reviews before the EE/CA.

Navy, I guess this is in your court to figure out what to do with these timeframes/due dates for documents and we will have to see if we can agree in the SMP. Remember we said if anything changes the whole schedule for the rest of the FY will need to be reevaluated.

Meredith