

M00263.AR.000941
MCRD PARRIS ISLAND
5090.3a

EMAIL REGARDING CHANGES TO SUBMITTAL DATES FOR REGULATOR COMMENTS ON
REMEDIAL INVESTIGATION/FEASIBILITY STUDY WORK PLAN FOR SITE 5 AND
SAMPLING AND ANALYSIS PLAN FOR SITE 14 MCRD PARRIS ISLAND SC
2/14/2011
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST

From: [Cook, Charles CIV NAVFAC SE](#)
To: [Meredith Amick](#); lilas.lila@epa.gov; [Churchill, Peggy](#); [Sladic, Mark](#); [Pat Franklin](#)
Cc: [Stacey French](#)
Subject: RE: PARRIS ISALND PARTNERING TEAM SCHEDULE
Date: Monday, February 14, 2011 2:31:16 PM
Attachments: [MONTHLY SCHEDULE TABLE 1B\(updated1\).doc](#)

Meredith,

Moving ;
site 14 comments due to the end of May ,
Five year review comments to end of April

,Will still allow the mile stones to be met

Attached the updated table 1 b.

V/R
Charles Cook

-----Original Message-----

From: Meredith Amick [<mailto:amickms@dhec.sc.gov>]
Sent: Monday, February 14, 2011 9:55
To: Annie Gerry; Kent Krieg; Lilas.Lila@epamail.epa.gov; pat.franklin@mail.com; Cook, Charles CIV NAVFAC SE; mmcrae@techlawinc.com; Mark.Sladic@tetrattech.com; Peggy.Churchill@tetrattech.com; Preston.Smith@tetrattech.com; lisa.donohoe@usmc.mil; timothy.j.harrington@usmc.mil
Cc: Stacey French
Subject: Re: PARRIS ISALND PARTNERING TEAM SCHEDULE

Charles,

Because as we had talked about previously Site 5 was Navy's next priority (and we have already started review on the Site 5 document), I suggest that the Site 5 comments be due by end of March. Additionally b/c the MRP and Site 14 documents are very detailed, I suggest moving the Site 14 comments due to end of May. And moving the Five Year Review comments due end of April.

Meredith

>>> "Cook, Charles CIV NAVFAC SE" <charles.cook2@navy.mil> 02/11/11 2:54 PM >>>

RE : Milestone dates

TEAM

Meeting the dates in the above schedule needs to be affirmed during our next conference call. I need assurance that the schedule the team put together in the November partnering team meeting is still attainable by all concerned. If it is not attainable, we need to come to a TEAM solution.

v/r
Charles Cook

TABLE 1B UPDATED

MONTH	NOV 2010	DEC 2010		JAN 2011	FEB 2011	MAR 2011	APR 2011	MAY 2011	JUNE 2011	JULY 2011	AUG 2011	SEPT 2011	OCT 2011	NOV 2011
Primary Documents	SMP – FY 11 D2							Site 3 ROD D1	Site 45 FS D1 & RI A MRP SI D2 SMP D1	Site 5 RI/FS WP D2	Site 3 ROD D2 Site 14 SAP D2	MRP RI WP D1 SMP D2		
Secondary Documents				Site 9/27 EE/CA D1				Site 27 EE/CA D2		Site 27 RAM D1				
Misc.	SOW sink holes (Dec 15)											SWMU 21 OWS Removal		
Comments Due	Site 3 PP D2	SMP – FY 11 D2			Public Meeting prep	Site 5 RI/FS WP D1	MRP SI D1 Five Year Review D2	Site 14 SAP D1						