

N00102.AR.002550
NSY PORTSMOUTH
5090.3a

LETTER REGARDING THE TRANSMITTAL OF FINAL FISCAL YEAR 2011 AMENDED SITE
MANAGEMENT PLAN FOR NSY PORTSMOUTH ME

02/07/2011

TETRA TECH NUS



TETRA TECH

PITT-02-11-008

February 7, 2011

Project Number 112G02103

Mr. Matthew Audet
USEPA, Region 1
5 Post Office Square
Suite 100
Mail Code OSRR07-3
Boston, Massachusetts 02109-3912

Mr. Iver McLeod
Maine Department of Environmental Protection
State House Station 17
Augusta, Maine 04333-0017

Reference: Contract No. N62470-08-D-1001 (CLEAN)
Contract Task Order No. WE14

Subject: Final FY11 Amended Site Management Plan (SMP)
Portsmouth Naval Shipyard (PNS), Kittery, Maine

Dear Mr. Audet/Mr. McLeod:

On behalf of the U.S. Navy, Tetra Tech NUS, Inc. is pleased to provide to the U.S. Environmental Protection Agency Region I (USEPA) and to the Maine Department of Environmental Protection (MEDEP) 2 and 3 copies, respectively, and one CD of the subject document. A list of revisions is enclosed.

If you have any comments or questions, or if additional information is required, please contact Ms Linda Cole at 757.341.2011.

For the Community Restoration Advisory Board (RAB) members; if you have any comments or questions on these issues, they can be provided to the Navy at a RAB meeting, by calling the Public Affairs office at 207.438.1140 or by writing to:

Portsmouth Naval Shipyard
Public Affairs Office
Attn: Danna Eddy
Portsmouth, NH 03804-5000

Sincerely,

Deborah J. Cohen, P.E.
Project Manager

DJC/clm
Enclosure

- (1) List of Revisions to finalize the FY11 Amended SMP
- (2) Final FY11 Amended SMP



TETRA TECH

Mr. Matthew Audet
Environmental Protection Agency
Mr. Iver McLeod
Maine Department of Environmental Protection
February 7, 2011 – Page 2

Electronic Copy on CD

Mr. Doug Bogen
Ms. Michele Dionne
Ms. Mary Marshall
Mr. Peter Britz
NH Fish & Game (D. Grout)
Mr. Jon Carter
ME Dept. of Marine Resources (D. Nault)

Hard Copy

NAVFAC MIDLANT (Code OPTE3-2/L. Cole)
(1 copy and 1 CD)
NAVFAC MIDLANT PDW ME (Code PRN4, M. Thyng)
(1 copy and 1 CD)
Mr. Jack McKenna (1 copy)
Ms. Carolyn Lepage (1 copy)

Without Enclosure

Dr. Roger Wells
Mr. Onil Roy
PNS Code 100PAO (e-mail)
Y. Walker, NEHC
NOAA (K. Finkelstein)
U.S. Fish and Wildlife (K. Munney)
ATSDR (DOD-EJ/Carole Hossom)
Ms. Diana McNabb (e-mail)

**LIST OF REVISIONS TO FINALIZE THE FY11 AMENDED SITE MANAGEMENT PLAN
PORTSMOUTH NAVAL SHIPYARD, KITTERY, MAINE**

The cover, title page, table of contents, and acronym and abbreviations pages were updated to reflect Rev 1 and changes as necessary based on text and appendices changes. Revisions to Sections 1, 2, 6, and 7 were made based on updates from June 2010 to September 2010. Revised sections are noted as Rev 1. Revisions to the schedules in Appendix C were made based on updates since June 2010 to February 3, 2010.

The following updates to Appendix C schedules were made since June 2010:

Schedule	Task	Revision Description
Operable Unit 1	FS	No changes were made to the Feasibility Study (FS) Report schedule. The final document was submitted on June 14, 2010.
	PRAP and Public Comment Period	No changes were made to the Proposed Remedial Action Plan (PRAP) and public comment period schedule. The final document was submitted on June 16, 2010 and the public comment period was held from June 17 to July 16, 2010
	ROD	The Record of Decision (ROD) schedule was revised to reflect actual submittals of the draft (July 29, 2010), draft final (September 16, 2010), and final for signature (September 20, 2010). The Navy and USEPA signed the ROD on September 20 and 27, 2010, respectively and MEDEP provided a concurrence letter on September 21, 2010.
	Remedial Action	The schedule for remedial action documents was added based on the July 2010 proposed schedule, schedule for the draft Land Use Control Remedial Design (LUCRD) in the final ROD, and actual submittal of the draft LUCRD in December 2010 and draft Remedial Action Work Plan in January 2011. The schedule for the actual remedial action will be added based on the schedule provided in the final Remedial Action Work Plan. No change was made to the Remedy in Place date (February 10, 2012).

Schedule	Task	Revision Description
Operable Unit 2	FS	The schedule was updated to reflect anticipated resolution of comments on the revised draft FS Report by February 15, 2011 and submittal of the Draft Final FS Report 30 days after receipt of USEPA comments (dated January 31, 2011).
	PRAP and ROD	The schedule for the PRAP and ROD were updated based on the anticipated date for finalization of the FS Report. The draft PRAP will be submitted within 90 days after submittal of the Draft Final FS Report and the Draft ROD will be submitted within 30 days after the end of the public comment period on the PRAP. The anticipated Remedial Design and Remedial Action schedules were updated accordingly. The Remedy in Place date was revised from September 13, 2012 to July 26, 2013 based on the revised Remedial Action schedule. (Although the OU2 schedule has been extended, the Navy is committed to accelerating the FS/PRAP/ROD schedule to meet an FY11 final ROD signature date.)
	Pre-design	The schedule was updated based on actual submittal of draft and final Work Plans in 2010 and anticipated dates for field work and reporting in 2011.
	DRMO Impact Area Removal Action	The schedule was updated based on completion of the archeological survey and start of excavation in September 2010. Site restoration activities (including revegetation) are anticipated for spring 2011. The schedule for submittal of the Construction Completion Report was added.
Operable Unit 3	LUC Plan	The schedule for the LUCRD was updated to reflect receipt of USEPA comments on the draft final in November 2010 and anticipated resolution of comments in March 2011.
	OM&M Implementation	The schedule for the Operation, Maintenance, and Monitoring (OM&M) Program was updated to reflect anticipated resolution of comments on the draft OM&M plan update (revision 1) in March 2011. The Round 9 schedule was updated to reflect actual dates and the Round 10 schedule was added. The schedule for the Rounds 1 to 9 Report was added based on submittal of the draft Report in November 2010 and receipt of regulatory comments in January 2011.

Schedule	Task	Revision Description
Operable Unit 4	IOMP Update	The schedule was updated to reflect receipt of regulatory comments on the draft Interim Offshore Monitoring Plan (IOMP) update (Revision 1), resolution of comments, and submittal of the final in 2010.
	Round 11 Monitoring	The schedule for Round 11 of Interim Offshore Monitoring program was added based on anticipated sampling in spring 2011.
	FS	The schedule was updated to reflect the actual submittal of the Draft FS Report in July 2010, receipt of regulatory comments in 2010 and 2011, and anticipated receipt of USEPA comments in March 2011. The schedules for the PRAP, ROD, and Remedial Design schedules were updated. The estimated duration for the Remedial Action was revised. No change was made in the Remedy in Place date (February 27, 2014).
Operable Unit 7	RI	The RI schedule was updated to reflect submittal of the draft Report in October 2010 and receipt of regulatory comments in December 2010 and January 2011. The Draft Final RI, FS, PRAP, and ROD schedules were updated accordingly. Data Package and Data Evaluation schedules were updated to reflect actual completion dates.
Operable Unit 8	RI	No revision was made to the schedule for OU8.
Operable Unit 9	RI	No revision was made to the schedule for OU9.
Site 30	Removal Action	The schedule for the removal action for Site 30 was updated to reflect actual dates for preparation of the EE/CA (Revision 2) and Action Memorandum (Revision 2). The schedule for submittal of the draft Removal Action Work Plan was updated in accordance with the January 2011 schedule extension request.