

N00102.AR.002838  
NSY PORTSMOUTH  
5090.3a

TRANSMITTAL LETTER REGARDING PROPOSED REMEDIAL ACTION DOCUMENT  
SCHEDULE OPERABLE UNIT 4 (OU4) SOLID WASTE MANAGEMENT UNIT 5 (SWMU5) NSY  
PORTSMOUTH ME  
5/31/2013  
TETRA TECH



**TETRA TECH**

PITT-05-13-059

May 31, 2013

Project Number 112G02100

Mr. Matthew Audet  
Environmental Protection Agency  
Region I (Mail Code: HBT)  
1 Congress Street, Suite 1100  
Boston, Massachusetts 02114-2023

Reference: Contract Number N62467-08-D-1001 (CLEAN)  
Contract Task Order WE13

Subject: Proposed Remedial Action Document Schedule for Operable Unit 4  
Portsmouth Naval Shipyard (PNS), Kittery, Maine

Dear Mr. Audet:

On behalf of the U.S. Navy, Tetra Tech Inc. is pleased to provide to the U.S. Environmental Protection Agency Region I (USEPA) the Navy's proposed schedule for the Remedial Action Work Plan and Construction Completion Report for Operable Unit 4 for your review and comment.

Please provide USEPA approval of the attached schedule within 14 days of receipt.

If you have any comments or questions, or if additional information is required, please contact Ms. Elizabeth Middleton at 757.341.1985.

Sincerely,

Deborah J. Cohen, P.E.  
Project Manager

DJC/stc

Enclosures

cc: MEDEP (I. McLeod)  
NAVFAC MIDLANT (Code OPTE3/E. Middleton)  
NAVFAC MIDLANT PWD ME (Code PRN4/M. Thyng)  
A. Bernhardt, Tetra Tech  
NIRIS RDM

**PROPOSED REMEDIAL ACTION  
DOCUMENT SCHEDULE FOR OPERABLE UNIT 4**

Task	Duration	Anticipated Schedule*
<b>REMEDIAL ACTION WORK PLAN (RAWP) FOR OU4</b>		
Navy submit Draft RAWP	180 days after Final ROD	March 24, 2014
USEPA and MEDEP provide comments on Draft RAWP	45 days after Draft RAWP submittal	May 7, 2014
Resolution of comments	45 days after receipt of comments	June 20, 2014
Navy submit Draft Final Work Plan with responses to comments	30 days after resolution of comments	July 21, 2014
USEPA and MEDEP provide comments on Draft Final RAWP	30 days after Draft Final RAWP submittal	August 20, 2014
Navy submits Final RAWP with responses to comments	30 days after receipt of comments	September 19, 2014
<b>CONSTRUCTION COMPLETION REPORT (CCR) FOR OU4</b>		
Navy submit Draft CCR	90 days after RA complete	To be provided in RAWP
USEPA and MEDEP provide comments on Draft CCR	45 days after Draft CCR submittal	
Comment resolution	45 days after receipt of comments	
Navy submit Draft Final CCR with responses to comments	30 days after resolution of comments	
USEPA and MEDEP provide comments on draft final	30 days after Draft Final CCR submittal	
Navy submits Final CCR with responses to comments	30 days after receipt of comments	

\* Anticipated schedule assumes signature of ROD by September 24, 2013. Start of significant construction activity should be 15 months after ROD signature. Assuming ROD signature by September 24, 2013, significant construction should start by December 23, 2014.