

N00102.AR.002892
NSY PORTSMOUTH
5090.3a

TRANSMITTAL LETTER AND PROPOSED REMEDIAL ACTION DOCUMENT SCHEDULE
FOR OPERABLE UNIT 9 (OU 9) SITE 34 NSY PORTSMOUTH ME
7/31/2013
TETRA TECH



TETRA TECH

PITT-07-13-147

July 31, 2013

Project Number 112G02214

Mr. Matthew Audet
Environmental Protection Agency
Region I (Mail Code: HBT)
1 Congress Street, Suite 1100
Boston, Massachusetts 02114-2023

Reference: Contract Number N62467-08-D-1001
Contract Task Order WE26

Subject: Proposed Remedial Action Document Schedule for Operable Unit 9
Portsmouth Naval Shipyard (PNS), Kittery, Maine

Dear Mr. Audet:

On behalf of the U.S. Navy, Tetra Tech, Inc. is pleased to provide to the U.S. Environmental Protection Agency Region I (USEPA) the Navy's proposed schedule for the Land Use Control Remedial Design for Operable Unit 9 for your review and comment.

Please provide USEPA approval of the attached schedule within 14 days of receipt.

If you have any comments or questions, or if additional information is required, please contact Ms. Elizabeth Middleton at 757.341.1985.

Sincerely,

Matthew Kraus, QEP
Project Manager

MK/clm

Enclosure

cc: MEDEP (I. McLeod)
NAVFAC MIDLANT (Code OPTE3/E. Middleton)
NAVFAC MIDLANT (Code PRN4/M. Thyng)
A. Bernhardt, Tetra Tech
NIRIS RDM

Tetra Tech

661 Andersen Drive, Pittsburgh, PA 15220-2700
Tel 412.921.7090 Fax 412.921.4040 www.tetrattech.com

**PROPOSED REMEDIAL ACTION
DOCUMENT SCHEDULE FOR OPERABLE UNIT 9**

Task	Duration	Anticipated Schedule*
LAND USE CONTROL REMEDIAL DESIGN (LUC RD) FOR OU9 (Standard Primary Document Schedule)		
Navy submit Draft LUC RD	90 days after Final ROD	12/23/2013
USEPA and MEDEP provide comments on Draft LUC RD	45 days after Draft LUC RD submittal	2/6/2014
Navy submit responses to comments on the Draft	45 days after receipt of comments	3/23/2014
USEPA and MEDEP provide follow-up comments on the draft	30 days after submittal of responses	4/22/2013
Navy submit Draft Final LUC RD with responses to comments	30 days after receipt of comments	5/22/2014
USEPA and MEDEP provide comments on Draft Final	30 days after Draft Final LUC RD submittal	6/21/2014
Navy submits Final LUC RD with responses to comments	30 days after receipt of comments	7/21/2014

* Anticipated schedule assumes signature of ROD by September 24, 2013.