

N00207.AR.003910  
NAS JACKSONVILLE  
5090.3a

APPROVAL OF EXTENSION AGREEMENT BETWEEN DEPARTMENT OF NAVY AND U S  
EPA REGION IV AND FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION  
REGARDING SITE MANAGEMENT PLAN DEADLINES CALENDAR YEAR 2014 NAS  
JACKSONVILLE FL  
03/05/2015  
NAVFAC SOUTHERN



**DEPARTMENT OF THE NAVY**  
Naval Facilities Engineering Command Southeast  
Jacksonville, FL 32212-0030

**Memorandum for the file**

**Date:** March 5, 2015

**Subject:** Extension of Calendar Year 2014 NAS Jacksonville Site Management Plan (SMP)  
Deadlines, Extension Number 2015-01.

**From:** Adrienne Wilson, Navy  
Jennifer Conklin, FDEP  
Pete Dao, USEPA Region 4

**To:** File

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 2015 Final SMP.

1. **OU/SITE Number & Description:** Operable Unit (OU) 3 RI Addendum.
2. **Deadline or schedule being extended:** Submittal of the Draft Remedial Investigation (RI) Addendum redline strike out and response to comments for OU3 at Naval Air Station (NAS) Jacksonville, Jacksonville, Florida.
3. **Length of extension/new deadline:** 30-day extension for submitting the Draft RI Addendum redline from March 12, 2015 to April 11, 2015.
4. **Good Cause**
  - Force Majeure
  - Another Parties Failure
  - Dispute Resolution
  - Delay caused by extension granted for other deadline
  - Events or series of events mutually agreed to by the Parties

5. **Brief description/Explanation of cause:**

The Navy and FDEP risk assessors are currently in discussions to finalize the Draft Remedial Investigation (RI) Addendum. The Navy has submitted the Draft RI Addendum on June 23, 2014

---

for regulatory review, however continued discussion on the document has postponed completion of the Draft RI Addendum. The Navy's contractor has begun preparation of the RI Addendum redline strikeout and response to comments that is due March 12, 2015. It is expected to be completed no later than April 11, 2015. The submission of the Draft Revision 2 Remedial Investigation Addendum will be delayed until all comments have been resolved and incorporated. Therefore, an extension to the submittal date for the Draft Rev 2 of the RI addendum to April 11, 2015 is required.

**IT IS SO AGREED**

**WILSON.ADRIENNE.TOWNSE**  
**L.1228825723**

Digitally signed by WILSON.ADRIENNE.TOWNSEL.1228825723  
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI, ou=USN,  
cn=WILSON.ADRIENNE.TOWNSEL.1228825723  
Date: 2015.03.05 09:52:02 -05'00'

Adrienne Wilson  
Restoration Project Manager  
NAVFAC SE

Date



Jennifer Conklin  
Remedial Project Manager  
Florida Department of Environmental Protection

3/09/2015  
Date

Timely

Good Cause

dao.peter@ep  
a.gov

Digitally signed by  
dao.peter@epa.gov  
DN: cn=dao.peter@epa.gov  
Date: 2015.03.05 10:42:15 -05'00'

Pete Dao  
Remedial Project Manager  
USEPA, Region 4

Date

Timely

Good Cause