

NAS Pensacola Meeting Summary

Date: 11/20/96-1 1121/96

Place: Pensacola

Time: 8:00-5:00

Attendees: All present; except Denise Klimas

Invited Guests: Cliff Sweet, FDEP; Lonnie Ross and Bob Stender, NAS Pensacola

Leader: Karen Atchley

Scribe: Henry Beiro

Timekeeper: Brian Caldwell

Check-In

Karen opened the meeting at 8:05 and began check-in. Reviewed processes and groundless (each member recited one at a time), and action items from previous meetings.

STATUS OF ACTION ITEMS FROM PREVIOUS MEETING (Bold denotes action items not completed)		STATUS
9603-A72	Henry B. - compile a complete Background Definition Document explaining the procedure used to determine background including all supporting data. Team decided document needed all supporting figures, charts, and tables.	Pending
Operable Unit 6 RI		
9604-A103	Brian C. will revise RI Report to better reflect current conditions in Section 7 and revise Sections 2 and 9. Brian C. to check Section 11 to see how those changes will impact. Check dieldrin at Site 29 in Risk Assessment Yn. Reference done for most current values. Check arsenic below M U in concentration. (Site 9, 29, & 34 RI report will be changed to reflect current conditions after the planned removal action scheduled for early 1997.)	Pending
9604-A104	Brian C. use leachability analysis to support NFA. (Leachability analysis conducted 12/94, reponed in draft RI, 5/95 and draft find RI 3/96.)	Pending
9604-A107	Brian C. revisions to RI in draft form by next meeting May 21 and 22. (A Draft Final RI for 9, 29, and 34 was submitted m 5/96.)	Pending - SMP to be revised.
Site 18		
9608-A177	Jay/Gena add language related to exceeded concentrations relative to background levels	Pending
Sites 8.22 & 24		
9608-A186	Brian to copy data presentations for Site 8 to John and Jay In order to guide additional delineation efforts	Complete
Site 1		
9608-A188	Jay/Gena to look into Region 9 golf course established over landfill	Pending
Draft 97 SMP		

9608-A191	Jay/Gena to determine if secondary deliverables are enforceable under the FFA. Gena reported: "not enforceable ". sites 40, 41 and 42	Complete
9609-A196	David Trim to provide table of VOC hits in Sites 40 and 42 and Chuck Mason for Site 41	Complete
9609-A197	Chuck Mason to provide Table of TEL exceedances of organics and metals by wetland	Complete
9609-A199	Chuck M. to provide surface water analytical results for wetlands	Complete
9609-A201	John to explain to Tom McAlpern at RAB that the Work Plan is just that a plan. That the info diagram he desires will be in the RI Report. That it is not cost efficient or time efficient to present this now. Offer to share with him personally at EnSafe office the info he desires.	Complete
9609-A204	Subcommittee to review AET material and provide summary and recommendations to Tier I about use of AETs for screening VOCs. SMP and Site 22	Complete
9609-A209	Bill H. to prepare letter requesting approval to transfer Site 22 to UST Program, and notify UST Program of transfer.	Complete
Site 1 Proposed Plan		
9609-A210	Allison to do a Site 1 PP and IROD for Human Health and Terrestrial Eco only with final ROD for groundwater dependent on Site 41 Eco results Base Activities	Pending
9609-A216	Ron to report back on briefing to CO concerning identified problems	Complete
9609-A217	Gena to contact EPA Stormwater Permittees to see what status is of NASP submittal. Also, relay what the team has identified as problems to be addressed in the permit. (Gena reported a fissure has gobbled the permit, more news at later meetings.) site24	Pending (Agenda)
9609-A220	Bill H. to include due date for Site 24 documents in SMP. (After a discussion of the SMP, due dates were included and will be submitted with the SMP.)	Pending
OU-6		
9610-A223	Bill H. will get with Charlie to check on construction fund availability. Site 18, Site 1, Draft 97 SMP	Complete

9610-A224	Gena will talk with Jay about A177, A188, and A191. Site 8, 22, and 24	Pending
9610-A225	John to verify receipt of data from Brian.	Complete
Base Activities		
9610-A226	Ron will contact Gary to get Gena information on <i>storm</i> water permit (date of permit, date submitted, etc..)	Complete
9610-A227	John to talk to FDEP stormwater people and find out compliance regulations pertaining to stormwater	Complete
9610-A228	Ron revising PWC notice for reissuance under PWOC signature concerning coordination of IR and construction activities.	Pending
Eco Task Force		
9610-A229	Gena to present information to ETAG to obtain ETAG's opinion on assessment endpoints	Complete
9610-A230	Meeting on Nov. 6-7 on Bayou, Bay, and Wetland with expectation of reaching consensus date to mobilize to the field	Complete
Site 3 (UST 18)		
9610-A231	Ron to write letters from Base Commander to FOEP and Corps of Engineers requesting Charles Harp to visit site and professionally status suspected wetland area. (letter received) Site visit has not been conducted as of this meeting.	Complete
9610-A232	Ron. Charles, EnSafe, and Corps of Engineers personnel will visit Site 3 for wetland determination.	Pending
Institutional Control		
9610-A234	Gena to verify that there b no violation against collapsing the berm around the dredge spoil basin.	Pending
9610-A235	John to talk with FDEP management/attorneys on using RCRA Part B Permit as enforceability document for land use issue.	Pending. Agenda
UST Program		
9610-A236	Henry to provide copy of electronic file Autocad drawing of Pensacola map to Byas Glover.	Complete

Site 1

- | | | |
|-----------|---|------------------------|
| 9610-A237 | John to invite someone from NW Florida Water Management District to January meeting. | Pending, Agenda |
| 9610-A238 | Gena to check on RA definition concerning 15 month start | Complete |
| 9610-A239 | Bill H. to check on additional construction funds for removal of tar pit. | Complete |
| 9610-A240 | Ron to see if base has funds available or likelihood of base removing tar pit. <i>Result: No funds available.</i> | Complete |

M i

- | | | |
|-----------|---|------------------------|
| 9610-A241 | Bill H. to talk to Commander Manochino and put charter review on RAB agenda. | Pending, agenda |
| 9610-A242 | Gena to search for documentation from Camp Lejune on ESD , relative to Site 39. (Five year review?) | Pending, agenda |

Site 36

- | | | |
|-----------|--|---------|
| 9610-A243 | Allison D. to pass info to Byas Glover concerning Bldg 3380. | Pending |
|-----------|--|---------|

Action Items Generated From This Meeting

Site 9A

- | | | |
|-----------|--|--------|
| 9611-A244 | B. Caldwell to provide alternative analysis for <i>situ 9A</i> to include but not limited to stabilization, off site disposal, and <i>cap in-place scenarios</i> . | agenda |
| 9611-A245 | B. Hill will begin funding process for IRA at <i>site 9A</i> . | agenda |

RAB

- | | | |
|-----------|---|--------|
| 9611-A246 | H. Beiro to update drawing for RAB to include sample #s, spell check legend, note Coast Guard Station, and provide better references. | agenda |
| 9611-A247 | R. Joyner to add minority groups to RAB mailing list. | |
| 9611-A248 | Team to fax to J. Mitchell before December mtg???? | |

Site 1

- 9611-A249 Team will review site 1 RI relative to **wetland 3** and 4. RAC is **exempt** from this duty.
- 9611-A250 H. Beiro will provide a **cost** analysis for **modification** of wetland **3** as a treatment unit. This will include **an as-is-scenario**, enhancing the wetland, and expanding the wetland **as a treatment unit**. Team is to decide in January.
- 9611-A251 J. Mitchell will **discuss contingencies** for wetland **3** with T. Bahr.
- 9611-A252 Joyner will add wetland 3 to the site 3 **wetland determination visit** by the COE and FDEP.
- 9611-A253 Team **will make decision concerning PP for site 1** in March.

Site 3

- 9611-A254 Joyner **to check on closure of site 3** as a Fire Fighter Training facility.

OU-2 and 38

- 9611-A255 G. Townsend to send comments for OU-2 and 38 by Tues. (11/26).
- 9611-A256 J. Mitchell **to provide a concurrence** letter for the SAP addendum on Site 30 and 38. Henry will **sign and seal a SAP addendum and answer any outstanding comments.**

Site 14

- 9611-A257 Team will review site 14 for potential NFA. (late breaking news: Note new changes to **RBCs**.)
- 9611-A258 Gena will investigate **delisting (partial) of site 14. This is to help B. Stender remediate the site with Base O&M monies.**

Site 36

- 9611-A259 EnSafe to **resample around GR42 with four temp wells, one upgradient, one side gradient, one at the old sample location and one down gradient.** data to be **available at next meeting.** agenda

site42

- 9611-A260 EnSafe to provide **expedited schedule** for draft RI at **she 42.**

Misc.

- 9611-A261 John and Gena to bring **examples of other teams notes.**

- 9611-A262 Bill and Bill to discuss with Peter Hess (COTAR) the problems with facilitator sub-contractor.
- 9611-A263 Bill to send a copy of facilitator evaluation sheet, and team is to review and provide comments for rewording.
- 9611-A264 J. Mitchell to invite Eric Nuzie to get him to attend December Meeting.
- 9611-A265 J. Mitchell to check with JAX to see how waste was removed. This was relative to the CAMU discussion.
- 9611-A266 Joyner and K. Johns will generate a press release for Phase I lib sampling at site 40 and 41.

DECISIONS

General

- 9610-D108 Team encourages electronic submission of comments when possible.
- 9610-D109 Team agrees to adopt the "ecocommittee recommendation" with the additional sampling at the abandoned skeet range, north John Tower Road. This sampling will be for metals only. The number of samples will be 3 and the location of samples will be determined in the field.
- 9610-D110 Team agrees to not move tar pit till after Site 1 ROD. Funds will be secured for this remedial action. Note: This action changes prioritization of all sites.

Next Team Meetings: December 18-19 Charleston
January 29-30 Pensacola
February ???? Pensacola

Next ECO Task Force Meeting: none planned, but action items are due!

**NAS Pensacola Partnering Meeting
December 18-19, 1996
Holiday Inn - Mt Pleasant (suggested, still pending)
Conference Room
Mt Pleasant, SC
Time: 0800 - 1700**

Item	Goal - Action Item	Time (hrs)	Topic Leader
Check-In —Processes —Groundrules —Action Items —Facilitator comments		1.0	Henry
Site 9A Alternative analysis	Info Share / agreement	2.0	Brian
Site 36	sample results info	1.0	Allison
Site 8 and 24	Update?	1.0	Brian
Meeting minute format	clarify?	1.0	John
Bio-remediation	education	0.5	Gena
training-Galileo	obvious!	1.0	facilitator
Site 14		0.5	Gena
RD/RA Planning	SMP schedule, info share	0.5	Bill G.
Facilitator review		1.0	Brian
Institutional control		2.0	John and Gena
review and revise charter		2.0	facilitator
Tier 2 deliverables	cause they want 'em!	2.0	Allison
Check Out		0.5	Henry
Total		16	

Gums:

Charlie Black: institutional control issue - Wednesday?

Special note; B. Gates will swap with A. Dennen to aid her jury duty problem. Also, H. Beiro has a scheduling problem and will need to leave early on Thursday. A. Dennen will take his place as meeting leader.

Parking Lot:

meeting frequency

EPVT (environmental planning validation team) update

leader /scribe for January

OU-10 RCRA / CERCIA update

prioritization of RD/RA

action item resolution

Review/Revise Charter (Dec.)

Facilitator training (meeting/plans/managing) (Dec.)

Special Attachment:

Eco - subcommittee meeting minutes