



DEPARTMENT OF THE NAVY  
BASE REALIGNMENT AND CLOSURE  
PROGRAM MANAGEMENT OFFICE SOUTHEAST  
P. O. BOX 190010  
2155 EAGLE DRIVE  
NORTH CHARLESTON, SC 29419-9010

N40003.AR.001238  
PUERTO RICO NA  
5090.3a

11101  
Ser BPMOSE med/0101  
14 Jul 06

U. S. Environmental Protection Agency  
Region 2  
Mr. Tim Gordon  
290 Broadway – 22nd Floor  
New York, NY 10007-1866


Subj: SCHEDULE EXTENSION FOR PINEROS AND CABEZA DE PERRO PHASE I RFI  
WORKPLAN, NAVAL ACTIVITY PUERTO RICO, EPA I.D. NUMBER PR2170027203,  
CEIBA, PUERTO RICO

Dear Mr. Gordon:

As discussed during our email correspondence on July 13, 2006, the Navy requests that the Phase I Resource Conservation and Recovery Act Facility Investigation (RFI) Workplan for munitions and explosive of concern (MEC) at Piñeros and Cabeza de Perro Islands scheduled to be submitted to EPA Region 2 on July 14, 2006 be extended until July 28, 2006. This schedule extension is required to address comments received on July 13, 2006 by the Puerto Rico Environmental Quality Board.

If you should have any questions, please feel free to contact Mark Davidson at (843) 820-5526 or by email at [mark.e.davidson@navy.mil](mailto:mark.e.davidson@navy.mil).

Sincerely,

  
JAMES R. FERRO, P. E.  
Deputy Base Closure Manager  
Navy BRAC PMO SE

Copy to:  
EPA Caribbean Office, San Juan (Carl Soderberg)  
PREQB (Yarissa Martinez, Manny Vargas)  
NAPR (Pedro Ruiz)  
NAVFAC Atlantic (Kevin Cloe)  
Baker Environmental (Mark Kimes)  
CH2MHill (Tom Roth)  
PMO SE (Mark Davidson)