



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

Ser BPMOSE med/0014
06 Dec 11

U.S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

**Subj: SWMU 7/8, 54, 55, 60 AND 75 VARIOUS DELIVERABLES EXTENSION REQUEST,
NAVAL ACTIVITY PUERTO RICO, CEIBA, PR**

Dear Mr. Gordon:

The Navy requests revised submittal dates for the following documents. The schedule extension requests are required in order to sufficiently incorporate regulatory review comments received.

SWMU 7/8 Soil CMS Addendum: request extension until 6 January 2012 (previously due 17 December 2011, per 18 October 2011 EPA letter).

SWMU 7/8 Soil Statement of Basis: request extension until 6 January 2012 (previously due 17 December 2011, per 18 October 2011 EPA letter).

SWMU 7/8 Soil CMI Product Recovery: request extension until 6 January 2012 (previously due 29 November 2011, per 16 September 2011 EPA letter).

SWMU 7/8 MNA Work Plan (including UFP-SAP as appendix): request extension until 6 January 2012 (previously due 24 December 2011, per 25 October 2011 EPA letter).

SWMU 54 TCE CMI Work Plan: request extension until 6 January 2012 (previously due 15 December 2011, per 16 September 2011 EPA letter).

SWMU 54 Benzene CMS Addendum: request extension until 6 January 2012 (previously due 15 December 2011, per 16 September 2011 EPA letter).

SWMU 54 Benzene CMI Work Plan: request extension until 6 January 2012 (previously due 15 December 2011, per 16 September 2011 EPA letter).

SWMU 54 TCE UFP-SAP: request extension until 6 January 2012 (previously due 15 December 2011).

SWMU 54 Benzene UFP-SAP: request extension until 6 January 2012 (previously due 15 December 2011).

SWMU 55 CMS Addendum: request extension until 13 January 2012 (previously due 1 January 2012, per 18 October 2011 EPA letter).

SWMU 55 CMI Work Plan: request extension until 13 January 2012 (previously due 1 January 2012, per 18 October 2011 EPA letter).

SWMU 55 CMI UFP-SAP: request extension until 13 January 2012 (previously due 1 January 2012, per 18 October 2011 EPA letter).

Ser BPMOSE med/0014
06 Dec 11

SWMU 60 Draft UFP-SAP: request extension until 30 December 2011 (previously due 2 December 2011, per 6 October 2011 Navy letter).

SWMU 75 Draft UFP-SAP: request extension until 13 January 2012 (previously due 23 December 2011, per 6 October, 2011 Navy letter).

Should you have any questions, please contact me at (843) 743-2124 or by email at mark.e.davidson@navy.mil.

Sincerely,



MARK E. DAVIDSON
BRAC Environmental Coordinator

Copy to (via mail):

USEPA Region 2 (Dale Carpenter)

USEPA Caribbean Environmental Protection Division (Carl Soderberg)

PREQB (Julio Rodriguez Colón, Wilmarie Rivera, Gloria Toro-Agrait)

Copy to (via email):

Baker Environmental (Mark Kimes)

CH2M Hill (Jamie Butler, Tom Beisel)

NAVFAC Atlantic (Pedro Ruiz, Stacin Martin)

PMO SE (David Criswell)