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SECTION 1 

Introduction 
This document presents the Fiscal Year (FY) 2014 Site Management Plan (SMP) for Marine Corps Installations East‐
Marine Corps Base Camp Lejeune (MCIEAST‐MCB CAMLEJ), North Carolina. This SMP presents planned activities 
to be conducted at MCIEAST‐MCB CAMLEJ during FY 2014 and provides projections for long‐term progress in 
accordance with the Department of the Navy (Navy) Installation Restoration Program (IRP) and Military Munitions 
Response Program (MMRP). This document has been prepared by CH2M HILL for Naval Facilities Engineering 
Command (NAVFAC) Mid‐Atlantic Division and MCIEAST‐MCB CAMLEJ. The SMP is submitted to representatives of 
the United States Environmental Protection Agency (USEPA) Region 4, the North Carolina Department of 
Environment and Natural Resources (NCDENR), and members of the MCIEAST‐MCB CAMLEJ Restoration Advisory 
Board (RAB).  

1.1 Site Management Plan Purpose 
The FY 2014 SMP is a forward‐looking management tool and one of the primary documents identified in the 
Federal Facilities Agreement (FFA) (MCIEAST‐MCB CAMLEJ, 1991). This SMP includes proposed deadlines for 
completion of deliverables, as specified in the FFA, to be submitted during FY 2014. The prioritization of activities 
and the conceptual schedules were developed by the MCIEAST‐MCB CAMLEJ Partnering Team, which includes 
representatives from NAVFAC, MCIEAST‐MCB CAMLEJ, USEPA, and NCDENR. The SMP is a working document that 
is updated yearly to maintain current documentation of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) process and summaries of environmental actions at MCIEAST‐MCB 
CAMLEJ. This SMP updates and supersedes the FY 2013 SMP (CH2M HILL, 2013).  

1.2 Site Management Plan Report Organization 
The FY 2014 SMP is organized as follows:  

 Section 1—Provides the SMP purpose and report organization. 

 Section 2—Presents the description and environmental history of MCIEAST‐MCB CAMLEJ and the CERCLA 
process for conducting site investigations and actions. Provides a basewide summary of the IRP and MMRP. 
Summary figures and tables of the current site statuses are also provided. 

 Sections 3 through 10—Provides brief IRP and MMRP site descriptions and histories, a summary of previous 
investigations, and planned activities for FY 2014. Each section is organized according to its corresponding 
phase of the CERCLA process and includes associated tables, figures, and schedules. Section 9 includes other 
sites that have not been assigned IRP or MMRP site designations but are being investigated following the 
CERCLA process. Section 10 includes sites that have been transferred from the IRP to the underground storage 
tank (UST) program.  

 Section 11 — Provides References. 
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SECTION 2 
MCIEAST-MCB CAMLEJ Description and 
Environmental History 
2.1 Base Description 
A brief description of MCIEAST‐MCB CAMLEJ (Figure 2‐1) and setting is provided as follows. 

Commissioned: 1941 

Mission: Maintain combat‐ready warfighters for deployment and humanitarian missions abroad. Training facilities 
include Camp Geiger, Camp Johnson, Stone Bay, Greater Sandy Run Training Area, and Marine Corps Air Station 
(MCAS) New River. Military training operations include 80 live‐fire ranges, 98 maneuver areas, 26 gun positions, 
4 tactical landing zones, 4 urban terrain training facilities, and amphibious operations. 

Population: More than 160,000 people including active duty, dependent, retiree, and civilian employees 
(including over 49,000 active duty and 6,000 civilians). 

Environmental Setting: The Base comprises approximately 72,000 acres of upland forests, 49,000 acres of 
wetlands, 26,000 acres of water, and 7,500 acres of urban/developed land.  

Geographical Setting: The Base consists of six geographical areas (Camp Geiger, Montford Point, Courthouse Bay, 
Mainside, the Greater Sandy Run Area, and the Rifle Range Area) located along the outer part of the Atlantic 
Coastal Plain Physiographic Province in southeastern North Carolina. The Base encompasses a 92 mile perimeter, 
including approximately 14 miles along the Atlantic Ocean in North Carolina. Elevation ranges from sea level to 70 
feet above mean sea level, with much of the topography traversed by swales, wetlands, streams, and creeks that 
drain into the New River that bisects the Base.  

Political Setting: The City of Jacksonville is the county seat of Onslow County in North Carolina, largely a 
conservative state.  

Community Setting: MCIEAST‐MCB CAMLEJ enjoys a close relationship with neighboring civilian communities. The 
Base and Onslow County work together to ensure quality living for both military and civilians throughout the area. 
Most of the land surrounding the facility is used for agriculture. Estuaries along the coast support commercial and 
recreational fishing and residential resort areas located adjacent to the Base along the Atlantic Ocean. 

Weather: Short, mild winters and long, hot, and humid summers generally characterize climatic conditions. 
Average annual net precipitation is approximately 54 inches. Ambient air temperatures generally range from 37 to 
60 degrees Fahrenheit (F) in the winter months and 71F to 88F during the summer months. Winds are 
generally south‐southwesterly in the summer and north‐northwesterly in the winter. 

Geology/Hydrogeology: Within MCIEAST‐MCB CAMLEJ, approximately 1,500 feet of a sedimentary sequence 
mantles the crystalline bedrock and includes seven aquifers and their associated confining units, including the 
surficial, Castle Hayne, Beaufort, Peedee, Black Creek, and Upper and Lower Cape Fear aquifers.  

Water Usage: Potable water is provided to the Base and surrounding area by water supply wells that pump 
groundwater from the deeper Castle Hayne aquifer. There are currently active water supply wells on Base that 
rely on groundwater as the supply source. The supply wells are included in the Base’s annual wellhead monitoring 
program to ensure compliance with drinking water standards. Regionally in southeastern North Carolina, the 
Castle Hayne aquifer may be used as a potable source of domestic water supply and for watering lawns or filling 
swimming pools. 
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FIGURE 2-1 
Base Location Map 

 

2.2 Environmental Restoration Program History  
2.2.1 Installation Restoration Program History 
Historical operations, storage, and disposal practices at MCIEAST‐MCB CAMLEJ have resulted in environmental 
impacts to soil and groundwater. MCIEAST‐MCB CAMLEJ has been actively engaged in environmental 
investigations and remediation programs since 1981, beginning with the Navy Assessment and Control of 
Installation Pollutants (NACIP) Program. The Initial Assessment Study (IAS) (WAR, 1983) was the first investigation 
of potentially hazardous sites at the Base conducted under NACIP. The IAS, which was initiated in 1981, identified 
areas of concern (AOCs) that might cause threats to human health and the environment as a result of past 
storage, handling, and disposal of hazardous materials.  

The Navy’s IRP was initiated in 1986, following enactment of the Superfund Amendments and Reauthorization Act 
(SARA) legislation. The IRP, which was implemented to follow the requirements of SARA, replaced NACIP. 
MCIEAST‐MCB CAMLEJ was placed on the CERCLA National Priorities List (NPL) on October 4, 1989 (54 Federal 
Register 41015, October 4, 1989). Following that listing, an FFA between USEPA Region 4, North Carolina 
Department of Environment, Health, and Natural Resources (now NCDENR), and the Navy was signed in February 
1991. The FFA was created under CERCLA Section 120 and was prepared to fulfill the following objectives: 

 To ensure that potential environmental impacts associated with past and present activities at MCIEAST‐MCB 
CAMLEJ are thoroughly investigated and appropriate CERCLA response actions are developed and 
implemented as necessary to protect public health, welfare, and the environment 
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 To establish a procedural framework and a schedule for developing, implementing, and monitoring 
appropriate response actions at MCIEAST‐MCB CAMLEJ in accordance with CERCLA, the National Oil and 
Hazardous Substances Pollution Control Contingency Plan (NCP), and relevant USEPA remediation policy 

 To encourage public participation and to facilitate cooperation and exchange of information among parties 
associated with the investigation and remediation process 

The annual SMP updates include the sites currently under investigation following the CERCLA process and the 
proposed deadlines for completion of deliverables, as specified in the FFA.  

Five‐Year Reviews were completed in 1999 (Baker, 1999), 2005 (Baker, 2005), and 2010 (CH2M HILL, 2010). In 
2010, 16 Operable Units (OUs) were identified at MCIEAST‐MCB CAMLEJ for review: OUs 1, 2, 4, 5, 6, 7, 8, 10, 11, 
12, 13, 14, 15, 16, 19, and 21. All ongoing remedial actions (RAs) were determined to be protective of human 
health and the environment. The recommendations from the 2010 Five‐Year Review are currently being 
implemented and the milestones and statuses are provided in Table 2‐1. The next Five‐Year Review is scheduled 
for 2015. 

As part of the requirements established under CERCLA, an administrative record file has been established for the 
IRP at MCIEAST‐MCB CAMLEJ. The administrative record is a compilation of all documents that the Navy has used 
to select an RA or removal action for a site. The administrative record also serves as the basis for any future legal 
review of decisions made by the Navy concerning RA taken at a site. A copy of the MCIEAST‐MCB CAMLEJ 
administrative record file is available for review at NAVFAC Mid‐Atlantic in Norfolk, Virginia. The files can also be 
viewed online at: http://go.usa.gov/jZi. Access to the website is available at the Onslow County Library. 

The fourth update to the Community Involvement Plan (CIP), which provides information on community 
participation, was completed in FY 2011 (CH2M HILL, 2011) (previous versions in FY 1990, FY 1994, and FY 2006). 
The CIP will be updated again in 5 years or when a major change occurs in the Environmental Restoration Program 
(ERP).  

From 2007 through 2011, MCIEAST‐MCB CAMLEJ conducted a Basewide Vapor Intrusion Evaluation Study in a 
phased approach. The objectives of the study were to: (1) identify buildings located within 100 feet of existing 
monitoring wells with groundwater sample volatile organic compound (VOC) concentrations exceeding generic 
vapor intrusion screening values or North Carolina Groundwater Quality Standards (NCGWQS); (2) determine 
whether a potentially complete and/or significant vapor intrusion exposure pathway was present; (3) assess 
whether significant vapor intrusion impacts are occurring inside the buildings at levels that could adversely affect 
building occupants; and (4) provide recommendations to further investigate or to mitigate the potential vapor 
intrusion pathway.  

The results of the study indicated that there were no significant vapor intrusion pathways of concern with the 
exception of Building 3B at Site 88; however, additional monitoring was recommended every five years at several 
buildings associated with IRP Sites 35, 73, 78, 88, 89, 93, and 96 to evaluate temporal variability, screen recent 
groundwater data, evaluate future plume migration, and to confirm the basewide attenuation factor every 
five years. Vapor intrusion mitigation systems (VIMS) were installed at several buildings at IRP Sites, including 
Building 3B at IRP Site 88; at Buildings 3, 37, and 43 at Site 88; and Building 902 at Site 78 as a precautionary 
measure. The first vapor intrusion five‐year monitoring event was completed in 2013 and VIMS operation and 
maintenance activities and monitoring is ongoing.  

2.2.2 Munitions Response History 
Department of Defense (DoD) established the MMRP, which was shortened to MRP by the Navy, under the 
Defense Environmental Restoration Program (DERP) in September 2001. The purpose is to address military 
munitions and explosives of concern (MEC) (unexploded ordnance [UXO] and waste military munitions) and 
munitions constituents (MCs) (chemical residues of munitions) at locations that are not operational ranges. A 
requirement was established obligating identification, characterization, and the tracking of data on military 
munitions and military munitions responses at these locations. By September 2002, all locations other than 
operational ranges requiring a military munitions response were inventoried. DoD is required by Congress to set 

http://go.usa.gov/jZi
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priorities for investigating all munitions response sites. The site prioritization is based on overall conditions at 
these locations and the potential risk posed to human health and the environment through evaluation of available 
data.  

The Navy has set priorities for 26 munitions response sites at MCIEAST‐MCB CAMLEJ. The results of this scoring 
will be used to sequence priorities for site remediation at MCIEAST‐MCB CAMLEJ and with other Navy/Marine 
Corps munitions response sites based on relative risks and other factors, such as future land use, cultural and 
economic factors, and ecological impacts. 

DoD and the Navy are currently establishing policy and guidance for munitions and response actions under the 
MMRP; however, the key program drivers developed to date conclude that munitions response action will be 
conducted under the process outlined in NCP, as authorized by CERCLA. Therefore, the Navy and Marine Corps 
work with the MCIEAST‐MCB CAMLEJ Partnering Team to follow the CERCLA process to address MMRP sites 
identified at the Base.  

2.3 CERCLA Process 
The objectives of the CERCLA process are to evaluate the nature and extent of contamination at a site and to 
identify, develop, and implement appropriate RAs to protect human health and the environment. The major 
elements of the CERCLA process are presented on Figure 2‐2 and discussed in further detail in the subsections 
below. The documents prepared for the IRP are maintained in information repositories for public review. 
MCIEAST‐MCB CAMLEJ has developed a CIP and established a RAB comprised of members of the community, local 
environment group members, and state and federal officials, who meet quarterly to maintain community 
involvement with environmental restoration activities at the Base. 

2.3.1 Preliminary Assessment/Site Investigation or Site Inspection 
The IRP begins with concerns about a site, area, or potential contaminant source. The Preliminary Assessment 
(PA)/Site Investigation (SI) phase of the CERCLA process evaluates potential sites to determine if the site should be 
eliminated from further consideration (i.e., no further action [NFA]), identified for an action to address actual or 
imminent threats to human health or the environment, or further evaluated through the performance of a 
Remedial Investigation (RI)/Feasibility Study (FS).  

2.3.1.1 Preliminary Assessment 
The PA is a limited‐scope assessment designed to distinguish between sites that clearly pose little or no threat to 
human health or the environment and those that may pose a threat and require further investigation. This stage 
typically involves a review of historical documents and a visual site inspection. Environmental samples are rarely 
collected during a PA; rather, a PA is intended to be a relatively quick, low‐cost compilation of existing information 
about a site. The PA may result in a determination of NFA; completion of an SI if there is insufficient information 
to reach an NFA decision; a removal action if significant threat to human health or the environment exists; or an 
RI/FS if remediation is deemed necessary. 

2.3.1.2 Site Investigation or Site Inspection 
The SI is the most common step after a PA is completed and an NFA determination cannot be made. The SI 
involves an onsite investigation intended to gather more information needed in determining whether there is a 
release or potential release, and to characterize the nature of the release and associated threats or potential 
threats to human health and the environment. The SI typically includes the collection of environmental samples to 
identify if contaminants are present at a site and a screening risk assessment to determine if they have been 
released at levels posing an unacceptable risk to human health to the environment. The sites that do not require 
further investigation or response are designated as NFA. If there is insufficient information to reach an NFA 
decision, a removal action or an RI/FS may be recommended.  

For most sites at MCIEAST‐MCB CAMLEJ, the PA and SI have been completed concurrently as a PA/SI. For MMRP 
sites, if geophysical anomalies representing potential subsurface MEC are identified during the PA/SI or low‐level 
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MC‐related constituents are identified, an Expanded Site Investigation (ESI) phase is initiated to confirm whether 
there are site‐specific contamination or hazards prior to moving forward with an RI.  

FIGURE 2-2 
CERCLA Process 

 
 

2.3.2 Remedial Investigation/Feasibility Study 
The purpose of the RI/FS is to determine the nature and extent of contamination and, if sufficient need is 
documented by site sampling and a risk assessment, to evaluate proposed remedies. The RI and FS can be 
conducted concurrently; data collected in the RI influences the development of remedial alternatives in the FS, 
which in turn affect the data needs and scope of treatability studies and additional field investigations. This 
phased approach encourages the continual scoping of the site characterization, thereby minimizing the collection 
of unnecessary data and maximizing data quality. 

2.3.2.1 Remedial Investigation 
The RI is the investigative phase of the response action designed to characterize site conditions, determine the 
nature and extent of contamination, assess the risk to human health and the environment posed by site 
contamination, and provide a basis for decisions on further response actions or NFA. The RI provides information 
to refine the conceptual site model (CSM) and forms the basis for the development of remedial action objectives 
(RAOs) and remedial strategies that will comprise the FS. 
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2.3.2.2 Feasibility Study 
The FS is the mechanism for the development, screening, and detailed evaluation of alternative RAs. The overall 
objectives of an FS are to develop and evaluate potential remedies that permanently and significantly reduce the 
threat to public health, welfare, and the environment and aid in selection of a cost‐effective RA alternative that 
mitigates the threat(s). 

2.3.2.3 Removal Action 
A removal action is a response implemented in an expedited manner to address releases or threatened releases in 
order to mitigate the spread of contamination. Removal actions may be implemented at any time during the 
CERCLA process. Removal actions include Time‐critical Removal Actions (TCRAs) and Non‐time‐critical Removal 
Actions (NTCRAs).  

Actions taken immediately to mitigate an imminent threat to human health or the environment, such as the 
removal of corroded or leaking drums, are classified as TCRAs. The planning period for a TCRA is 6 months or less 
before field work is initiated. An Engineering Evaluation/Cost Analysis (EE/CA) is not required for a TCRA, although 
an Action Memorandum (AM) and Work Plan must be completed. 

Removal actions that may be delayed for 6 months or more without significant additional harm to human health 
or the environment are classified as NTCRAs. For a NTCRA, an EE/CA is prepared rather than the more extensive 
FS. An EE/CA focuses only on the substances to be removed rather than on all contaminated substances at the 
site. A removal action can become the final RA if the risk assessment results indicate that NFA is required to 
protect human health and the environment.  

A removal action can be either the final remedy or an interim action followed by a RA as the final remedy, based 
on the extent to which the threats are mitigated by the action. A removal action, when implemented as the final 
remedy, can be used for fast and significant reductions in risk and to mitigate long‐term threats. In cases where 
the removal action is the final remedy, the removal action may lead to either response complete (RC) or site 
closeout (SC). If the RA was accomplished during the RI/FS phase, any final determination of RC and/or SC must be 
documented in the Record of Decision (ROD). If the NCP nine criteria were not addressed as part of the EE/CA or 
AM, a focused FS would be needed, followed by a ROD. 

2.3.2.4 Treatability Study 
Treatability studies involve testing and evaluation of a treatment technology to determine the effectiveness of 
that technology at a particular site or to establish site‐specific design parameters. The primary objectives of 
treatability testing are to provide sufficient data to allow treatment alternatives to be fully developed and 
evaluated during the FS and to support the remedial design (RD) of a selected alternative. Treatability studies may 
be conducted at any time during the CERCLA process.  

The need for a treatability study generally is identified during the FS. Treatability studies may be classified as 
either bench‐scale (laboratory study) or pilot‐scale (field studies). For technologies that are well‐developed and 
tested, bench‐scale studies are often sufficient to evaluate performance. For innovative technologies, pilot tests 
may be required to obtain the desired information. Pilot tests simulate the physical and chemical parameters of 
the full‐scale process and are designed to bridge the gap between bench‐scale and full‐scale operations. 

Treatability studies may also be needed during the RD/RA phase to obtain more detailed information about the 
unit operations, performance, and cost for designing a full‐scale treatment system. Generally, a pilot‐scale system 
is deployed onsite to collect the required information. 

2.3.3 Proposed Remedial Action Plan and Record of Decision 
The remedy selection process involves identifying a preferred response action strategy from those alternatives 
evaluated in the FS. The preferred alternative is based first on each alternative’s ability to satisfy the threshold 
criteria, and then on trade‐offs among alternatives considering the primary balancing criteria. Further, results of 
the risk assessment need to be factored into the selection of the remedy. The remedy selection process includes a 
Proposed Remedial Action Plan (PRAP) and ROD. 
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2.3.3.1 Proposed Remedial Action Plan 
A PRAP presents the remedial alternatives developed in the FS and recommends a preferred remedial method. 
The public has an opportunity to comment on the PRAP during an announced formal public comment period. Site 
information is compiled in an administrative record and placed in the general IRP information repositories 
established at local libraries for public review. A public meeting is also held to provide supporting information.  

2.3.3.2 Record of Decision 
At the end of the PRAP public comment period, an appropriate remedial alternative is chosen to protect human 
health and the environment. The ROD document is then issued, describing the remedy selection process and the 
remedy selected. All parties directly involved in the IRP (Navy, USEPA, NCDENR, and public) must agree on the 
selected alternative. Any public comments received are addressed as part of the responsiveness summary in the 
ROD. A public notice is issued after the ROD is signed and available for public inspection. A public notice is also 
published for any significant post‐ROD changes. Once the ROD has been signed, the RD/RA process is initiated.  

2.3.4 Remedial Design and Remedial Action 
Following signature of the ROD, the RD and RA phases are implemented. The technical specifications for cleanup 
remedies and technologies are designed in the RD phase. The RA is the actual construction or implementation 
phase of the cleanup process. 

2.3.4.1 Remedial Design 
The purpose of the RD phase is to convert the conceptual design for the selected remedy from the FS into a full‐
scale, detailed design for implementation. RD includes preparation of technical RD Work Plans, drawings, 
specifications, and RA Work Plans. 

2.3.4.2 Remedial Action 
Upon completion of the RD, implementation of the RA (the remedy selected in the ROD) begins. The RA start‐date 
is defined as the date the contractor has mobilized and begun substantial and continuous physical onsite RA. The 
start date is important because it triggers the beginning of the Five‐Year Review cycle if one is required. The RA 
phase involves two main components, RA construction and RA operation. 

Interim Remedial Actions (IRAs) are implemented to provide temporary mitigation of human health risks or to 
mitigate the spread of contamination in the environment. Similar to removal actions, IRAs may be implemented at 
any time during the process. Examples of IRAs include installing a pump‐and‐treat system for product recovery 
from groundwater or installing a fence to prevent direct contact with hazardous materials. For IRAs, a focused FS 
is prepared rather than the more‐extensive FS. As with the removal action, an interim action may become the 
final RA if the results of the risk assessment indicate that NFA is required to protect human health and the 
environment. 

2.3.5 Remedy-in-Place and Response Complete 
2.3.5.1 Remedy-in-Place 
For long‐term remedies where it is anticipated that RAOs will be achieved over a long period, the remedy‐in‐place 
(RIP) milestone signifies the completion of the RA construction phase and that the remedy has been implemented 
and has been demonstrated to be functioning as designed (i.e., all testing has been accomplished and the remedy 
will function properly). Once RIP is completed for a site, an Interim Remedial Action Completion Report (IRACR) is 
prepared to document that the remedy is constructed and operating successfully.  

2.3.5.2 Response Complete 
At any point during the CERCLA process, a decision can be made that no further response action is required; 
properly documented (necessary regulatory notification or application for concurrence has occurred), these 
decisions constitute RC and/or SC. RC is the point at which the remedy has achieved the required reduction in risk 
to human health and the environment (cleanup goals/RAOs have been met). Once RC is completed for a site 
under a ROD, a Remedial Action Completion Report (RACR) is prepared to demonstrate that the remedy is 
complete and the RAOs are met. RC is followed by individual SC. 
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Once all RIPs and RCs have been documented for every site at the facility and the terms of the FFA have been met, 
SC and NPL deletion will be requested. 

2.3.5.3 Five-Year Reviews 
Five‐year reviews are generally required by CERCLA or program policy when hazardous substances remain on a 
site above levels that permit unlimited use and unrestricted exposure (UU/UE). Five‐year reviews provide an 
opportunity to evaluate the implementation and performance of a remedy and whether it still protects human 
health and the environment. Generally, reviews are performed 5 years after the initiation of a CERCLA response 
action and are repeated every 5 years as long as future uses remain restricted. USEPA or the lead agency for a site 
can perform these reviews, but USEPA is responsible for assessing the protectiveness of the remedy. 

2.4 Current IRP and MMRP Site Status 
A total of 95 sites have been identified under the Base IRP and MMRP (Figure 2‐3). Of the 68 sites identified in the 
IRP, 31 are considered currently active (under investigation, remediation, long‐term monitoring [LTM], or have 
land use controls [LUCs] implemented) (Figure 2‐4), and 37 sites have been formally closed with NFA (Figure 2‐5). 
A total of 25 OUs1 have been identified under the IRP and MMRP to group sites based on geographic location or 
similar disposal histories (Table 2‐2). Of the 27 (there two UXO‐01 sites considered in this count) sites identified in 
the MMRP, 8 are considered currently active (Figure 2‐6) and 19 have been formally closed (Figure 2‐7). Table 2‐3 
provides a Basewide summary of the IRP and MMRP sites and previous investigations. Table 2‐4 lists the current 
status of each site and provides a list of primary documents and anticipated submittal dates for FY 2014, 2015, 
and 2016.  

Descriptions of each IRP and MMRP site are provided in Sections 3 through 8 by phase in the CERCLA process 
(Section 3: PA/SI, Section, 4: ESI, Section 5: RI/FS, Section 6: PRAP/ROD, Section 7: RD/RA, and Section 8: RIP/RC). 
Section 9 includes five additional sites that have not been assigned IRP or MMRP site designations but are being 
investigated following the CERCLA process (Figure 2‐8). Section 10 includes two sites that have been transferred 
from the IRP to the Base UST Program for further action (Figure 2‐9). 

   

                                                            
1 OU boundaries are generally defined during the PA/SI or RI phase of the CERCLA process for initial investigation. For sites with LUCs, the LUC boundaries 
become the site boundaries when instituted; however, OU boundaries are shown on figures where applicable for historical reference. 



1 2 3 6 16 28 35 36 41 43 44 54 63 69 73 74 78 80 82 84 88 89 93

Abandon wells at NFA Sites X X X X X X X X X X X 2012 Completed, there were no wells at Sites 16, 63, 74 and 80.

Evaluate LTM monitoring well network and 
recommend wells for abandonment 

X X X X X X X X 2012

Completed, to be documented in Supplemental Investigation 
Reports for OU 1 and OU 2, FY 2012 LTM Report, FY2013 LTM 
Report, and FY14 LTM UFP‐SAP.

Update COCs and cleanup levels for LTM X X X X X 2012
Completed as part of Five‐Year Review and LTM Program 
2010‐2011.

Update 78 LTM program to reflect current conditions X 2012
Completed, to be documented in Supplemental Investigation 
Report for OU 1, FY2013 LTM Report, and FY14 LTM UFP‐SAP.

Complete treatment plant evaluations X X X 2012
Completed

(Rhea, 2011)

Issue correction to closeout report (CH2M HILL, 2008)
to include the Notice of Non‐Significant Change 
(USMC, 1997)

X 2012
Completed 
(CH2M HILL, 2011)

Evaluate metals in groundwater  X X 2013
Completed, to be documented in  OU 1 and OU 2 Technical 
Memorandums and metals will be added to OU 1 LTM in FY 2015.

Revise LUCs to reflect current conditions X X X X X 2013

Completed for Site 78 and documented in Technical 
Memorandum, in FY13 LTM Report, and FY14 LTM UFP‐SAP. 
LUCIPs will be submitted for Sites 1 16, 28, and 63 in Summer 
2013.

Prepare ESDs to document LUCs where waste 
remains in‐place 

X X X 2013
Completed 
(CH2M HILL, 2012)

Reinstitute LTM  X 2014 Remedy‐in‐place planned by FY 2014 and includes MNA.

Complete FS, PRAP, and ROD X X 2011‐2014

Draft Site 88 FS submitted (CH2M HILL, 2012) and PRAP/ROD 
pending FS review.  Site 89 Final FS (CH2M HILL, 2012), Final PRAP 
(CH2M HILL, 2012), and Final ROD (CH2M HILL, 2012) are 
complete.

Evaluate alternative groundwater treatment 
technologies

X X X 2015
Initiated for Site 78 in 2012/2013 and planned for Sites 6 and 82 in 
2015.

Implement remedial action  X X 2010‐2015
Completed, remedial actions implemented in 2010‐2011 (Shaw, 
2011).

Complete supplemental investigations  X X X X 2012‐2015
Completed

Site 69 (CH2M HILL, 2011) Sites 6, 78, and 82 (Supplemental 
Investigation Reports planned in Summer 2013) 

Evaluate and mitigate vapor intrusion pathway 
during building and construction planning

X X X X X X X X X Ongoing

Completed as part of Base Master Planning process. Maintains 
current groundwater plume data in GIS and all construction 
projects on‐Base go through environmental review.

Action is complete

COC = constituent of concern
ESD = explanation of significant differences
FY = fiscal year
FS = Feasibility Study
IRP = Installation Restoration Program
LTM = long‐term monitoring

LUC = land use control
LUCIP = Land Use Control Implementation Plan
MNA = monitored natural attenuation
NFA = No Further Action
PRAP = Proposed Remedial Action Plan
OU = operable unit
ROD = Record of Decision
UFP‐SAP = Unified Federal Policy ‐ Sampling and 
Analysis Plan

Current StatusMilestones

MCIEAST-MCB CAM LEJ 

Summary of Five-Year Review Recommendations and Milestones
TABLE 2-1

FY 2014 Site Management Plan

IRP Sites

Recommendations

Page 1 of 1



OU SITE NO. SITE DESCRIPTION PRIMARY REASON FOR OU SELECTION
21 Transformer Storage Lot 140

24 Industrial Area Fly Ash Dump

78 Hadnot Point Industrial Area

6 Storage Lots 201 and 203

9 Fire Fighting Training Pit at Piney Green Road

82 Piney Green Road VOC Area

3 48 MCAS Mercury Dump Similar characteristic of suspected waste (mercury).

41 Camp Geiger Dump near Former Trailer Park

74 Mess Hall Grease Dump Area

5 2 Former Nursery/Day Care Center Similar characteristics of material handled at site (pesticides).

36 Camp Geiger Dump Area Near Sewage Treatment Plant

43 Agan Street Dump

44 Jones Street Dump

54 Crash Crew Fire Training Burn Pit

1 French Creek Liquids Disposal Area

28 Hadnot Point Burn Dump

30 Sneads Ferry Road Fuel Tank Sludge Area

8 16 Former Montford Point Burn Dump Geographic location of site.

9 65 Engineer Area Dump Geographic location of site.

10 35 Camp Geiger Fuel Farm Accelerated cleanup necessary to abate impacts to Brinson 
Creek.

7 Tarrawa Terrace Dump

80 Paradise Point Golf Course Maintenance Area

12 3 Old Creosote Plant Isolated site with unique waste source.

13 63 Verona Loop Dump Isolated site with unique waste source.

14 69 Rifle Range Chemical Dump Isolated site with unique waste source.

15 88 Base Dry Cleaners Similar characteristic of suspected waste 
(dry cleaning solvent).

89 Former DRMO

93 Building TC-942

90 Building BB-9

91 Building BB-51

92 Building BB-46

18 94 PCX Service Station Geographic location of site, within Site 78, and similar 
contaminants adjacent shallow groundwater plume. Former 
UST site. 

19 84 Building 45 Isolated site with similar waste (PCBs, POL).

20 86 Tank Area AS419-AS421 at MCAS Site 86 was originally included under OU 6. Separate OU 
created due to increasing levels of VOCs. 

21 73 Courthouse Bay Liquids Disposal Area Similar characteristic of suspected wastes 
(POL, solvents).

22 96 Building 1817 UST Transferred to IRP from RCRA based on chlorinated VOC 
plume identified. 

23 49 MCAS Suspected Minor Dump Isolated site with chlorinated VOC plume.

24 UXO-06 Fortified Beach Assault Area (ASR #2.65) Isolated site with potential MEC.

25 UXO-19 M-4, Rifle Grenade Range (ASR# 2.104)
K-22 Practice Hand Grenade Course (ASR#2.111)
M115 Hand Grenade Course (ASR# 2.168)

Isolated site with potential MEC.

Notes:

DRMO - Defense Reutilization and Marketing Office

O&G - oil and grease

OU - Operable Unit

MCAS - Marine Corps Air Station

MEC- munitions and explosives of concern

PCBs - polychlorinated biphenyls

POL - petroleum, oil, lubricants

UST - underground storage tank

VOCs - volatile organic compounds

17 Former UST sites with similar contamination detected in 
groundwater.

7 Geographic location of sites. Similar characteristics of 
suspected waste (O&G, POL, and metals).

11 Geographic location of sites.

16 Geographic location of sites and adjacent surface water 
body. Similar characteristic of suspected waste (solvents).

2 Geographic location of sites.

4 Similar characteristic of suspected waste (chemical warfare 
materials).

6 Similar characteristics of material disposed (POL, waste oils, 
solvents) and contaminants detected (metals, VOCs, O&G). 
Geographic location of sites.

TABLE 2-2
Summary of Sites By Operable Unit
FY 2014 Site Management Plan

1 Geographic location of sites.

MCIEAST-MCB CAM LEJ 
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TABLE 2‐3

Summary of Environmental Studies, Investigation
FY 2014 Site Management Plan

MCIEAST‐MCB CAMLEJ

IAS 
(1983)

Confirmation 
Study

(1984-1987)

PA Site -- HPIA Buildings 1102, 1409, 
and 1512

-- -- -- -- -- -- -- -- -- -- -- -- -- -- 2006

PA Site -- MCAS New River Buildings 
SAS113, AS116, and AS119

-- -- -- -- -- -- -- -- -- -- -- -- -- -- April 7, 2010

PA Site -- Montford Point Buildings 
M119 and M315

-- -- -- -- -- -- -- -- -- -- -- -- -- -- April 7, 2010

1 7 Artillery units disposing liquid 
wastes on ground surface 
(1940s)

X X - Soil Assessment (1991)
- GW Study (1993)
- Project Plans (December 15, 1993)

-- -- June 29, 1995 July 13, 1995 -- -- -- July 13, 1995 -- -- May 16, 1996 - LTM (1996-2001)
- LUCs (2001)

September 6, 
2002

May 16, 1996

2 5 Bldg. 712 used for storing, 
handling, and dispensing 
pesticides (1945-1958)

X X - Geophysical Invest.(1992-1994)
- Limited GW Sampling (1992)
- Project Plans (March 11, 1993)

-- -- June 14, 1994 June 23, 1994 -- -- - TCRA (1994) June 23, 1994 -- -- September 15, 1994 - LTM (1995-2007)
- LUCs (2001, 2002, 
2008)

-- --

3 12 Creosote plant
(1951-1952)

X -- - Project Plans (October 2, 1994) -- June 1991 June 12, 1996 August 14, 1996 -- -- -- October 23, 1996 -- -- - April 3, 1997
- Amended June 20, 2000

- Soil removal & off-
  site disposal (2000)
- LTM (1997-present)
- LUCs (2001)

-- --

4 -- Surface disposal of 
construction debris including 
asphalt, old bricks, and 
cement (Unknown)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

6 2 Lot 201 stored pesticides & 
transformers containing 
PCBs. Lot 203 served as a 
waste disposal area (1940s-
1980s)

X X - Lot 203 soil gas survey (1989)
- Project Plans (May 18, 1992)

-- -- August 20, 1993 August 20, 1993 -- - Chlorobenzene Investigation 
  (June 2010-2012)
 - Vapor Intrusion Evaluation 
(November, 2009)

- TCRA (1994)
- TCRA (1995/96)
- TCRA (2011)

August 20, 1993 -- -- September 24, 1993 - Excavation & off-
  site disposal (1994)
- LTM (1996-present)
- LUCs (2001&2002)

-- --

7 11 Tarawa Terrace dump used 
during construction of Base 
housing 
(Closed 1972)

X -- - Project Plans (October 2, 1994) -- June 1991 February 6, 1996 -- -- -- -- November 27, 1996 -- -- August 21, 1997 - NFA -- August 21, 1997

9 2 Fire fighting training 
exercises using flammable 
liquids conducted in an 
unlined pit (1960s-1981), 
asphalt-lined pit (1981-2000), 
& concrete-lined pit 
(2002-present)

X X - Project Plans (May 18, 1992) -- -- August 20, 1993 August 20, 1993 -- -- RA (2000) August 20, 1993 -- -- September 24, 1993 - NFA -- September 24, 1993

10 -- Original Base dump used for 
construction debris and burn 
dump 
(prior to the 1950s)

X -- - Project Plans (January 20, 1998)
- Groundwater Investigation (2001)

-- July 13, 2001 -- -- -- -- -- -- -- -- -- - NFA (LUCs 
implemented for 
conservativeness 2012)

-- May 12, 2005

12 -- Explosive ordnance disposal 
by burning or detonating 
(early 1960s)

X -- - Project Plans (January 21, 1995)
- Pre-RI Screening Study 
  (November 1998)

-- -- -- -- -- -- -- -- -- -- -- -- -- May 8, 2001

13 -- Surface disposal of 
construction debris including 
clippings, branches, and 
asphalt (1944)

X -- - Limited Site Assessment (March 20, 
2008)

-- -- -- -- -- -- -- -- -- -- -- -- -- November 3, 2011

15 22 Burn landfill area for disposal 
of sewage treatment sludge, 
litter, metal, asphalt, sand, 
etc. (1948-1958)

-- -- -- -- -- -- Surface wastes were 
investigated under the RCRA 
program (SWMU 46), during 
which a CSI, RFI, and IM were 
conducted. (1997- 2007)

-- -- -- -- -- - NFA (LUCs 
implemented for 
conservativeness 2012)

-- March 28, 2012

16 8 Burn dump for trash from 
surrounding housing area 
and disposal of small 
amounts of waste oil 
(suspected 1958-1972)

X -- - Project Plans (October 2, 1994) -- -- January 31, 1996 -- -- -- -- February 15, 1996 -- -- September 30, 1996
ESD (November 16, 2012)

- NFA (LUCs 
implemented for 
conservativeness 2001, 
updated in 2002, and 
documented in 2012)

-- --

18 -- Disposal of construction 
materials and debris 
(1976-1978)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- June 18, 2011

19 -- Naval Research Lab used 
radionuclides for metabolic 
studies on animals
(1947-1976)

X -- -- -- -- -- -- -- -- -- -- -- -- -- February 4, 2011

20 -- Incineration of burnable 
wastes associated with Naval 
Research Lab 
(1956-1960)

X -- -- -- -- -- -- -- -- -- -- -- -- -- February 4, 2011

PA/SI (April 2011)
ESI (May 2012)

PRAP
SIGNED INTERIM 

ROD IROD ACTION SIGNED RODSI RI FS

PILOT STUDY/ 
TREATABILITY 

STUDY
ADDITIONAL 

INVESTIGATIONS
REMOVAL 
ACTIONSPA NFA DATE

INSTALLATION RESTORATION PROGRAM SITES

February 7, 2006

PA/SI (February 7, 2006)
ESI 

(April 5, 2010)
PA/SI (February 7, 2006)

ESI
(April 5, 2010)

ROD ACTION OU CLOSEOUTSITE NO. OU HISTORIC SITE USE

PRELIMINARY 
STUDIES

PRELIMINARY INVESTIGATIONS

Focused Site Inspection Report 
(February 2008)

ESI 
(October 2010)

Focused Site Inspection Report 
(February 2008)

ESI 
(October 2010)

'X' indicates the site was included in the specified report or has achieved the specified status.

'‐‐' indicates the specified report was not completed for the site. Page 1 of 6



TABLE 2‐3

Summary of Environmental Studies, Investigation
FY 2014 Site Management Plan

MCIEAST‐MCB CAMLEJ

IAS 
(1983)

Confirmation 
Study

(1984-1987) PRAP
SIGNED INTERIM 

ROD IROD ACTION SIGNED RODSI RI FS

PILOT STUDY/ 
TREATABILITY 

STUDY
ADDITIONAL 

INVESTIGATIONS
REMOVAL 
ACTIONSPA NFA DATEROD ACTION OU CLOSEOUTSITE NO. OU HISTORIC SITE USE

PRELIMINARY 
STUDIES

PRELIMINARY INVESTIGATIONS
21 1 Pit in northern portion of site 

used as drainage receptor for 
oil from transformers (1950-
1951). Pesticide mixing and 
washdown area for 
equipment used for pesticide 
application 
(1958-1977)

X X - Project Plans (March 11, 1993) -- -- June 23, 1994 July 22, 1994 -- -- -- July 22, 1994 -- -- September 15, 1994 - Excavation & off-
  site treatment (1995)
- LUCs (2001)

-- --

23 -- Storage of insecticides and 
herbicides 
(1958-1977)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

24 1 Disposal of fly ash, cinders, 
solvents, used paint stripping 
compounds, sewage sludge, 
and water treatment spiractor 
sludge 
(late 1940s-1980)

X X - Project Plans (March 11, 1993) -- -- June 23, 1994 July 22, 1994 -- -- -- July 22, 1994 -- -- September 15, 1994 - LTM (1996-1998) -- September 15, 1994

25 -- Base incinerator burning 
trash and classified materials 
(1940-1960)

X -- -- -- -- -- -- -- -- -- -- -- -- -- February 4, 2011

28 7 Burn area for disposal of a 
variety of solid wastes 
(industrial waste, trash, oil-
based paint, and construction 
debris) generated on Base 
and covered with soil 
(1946-1971)

X X - Groundwater Study (1993)
- Project Plans (December 15, 1993)

-- -- June 29, 1995 July 13, 1995 -- - Additional delineation 
  (2001)

-- July 13, 1995 -- -- May 16, 1996 - LTM (1996-2001)
- LUCs (2001)

September 6, 
2002

--

30 7 Used by a private contractor 
as a cleaning area for 
emptied fuel storage tanks 
from other locations. Tanks 
stored leaded gasoline. 
(1970s)

X X - Groundwater Study (1993)
- Project Plans (December 15, 1993)

-- -- June 29, 1995 -- -- -- -- July 13, 1995 -- -- May 16, 1996 - NFA -- May 16, 1996

35 10 Camp Geiger Fuel Farm 
housing five 15,000-gallon 
ASTs, underground 
distribution lines, pump 
house, fueling pad, 
distribution island, & OWS 
(1945-1995)

X X - UST Site Characterization (1992)
- Project Plans (December 20, 1993)

-- -- - IRA RI for Soil
  (July 20, 1994)
- Comprehensive RI 
  (May 31, 1996)           
- Final Supplemental RI
(March 31, 2009)

- IRA FS for Soil 
  (July 20, 1994)
- IRA FS for Surficial 
  GW (June 13, 1995)
- Final FS
(March 31, 2009)

- Air sparge trench 
  (April 14, 1997)
- Modified Fenton's/ 
  Permanganate Pilot 
  Study (2003-2005) 
- Pilot Study Report 
  (March 29, 2006)

- Groundwater Investigations 
(1997-2007)
- LTM (1999-2004)
- Technology Evaluation
  (February 3, 2004)
- EE/CA for GW 
  (January 23, 2007)
- Vapor Intrusion Evaluation 
(November, 2007)

- NTCRA (2007) - PRAP for Soil 
  (July 20, 1994)
- PRAP for GW 
  (June 8, 1995)
- Final PRAP 
(April 14, 2009)

- September 15, 1994 
  (soil)
- September 22, 1995 
  (shallow gw) 

- Soil removal 
  and disposal 
  (1995-1997)
- In-situ air 
  sparging 
  (1998)

November, 2009 - In situ air sparging 
(2010-2013)
- LUCs (2010)
- LTM (2011)

IRACR
(May 2011)

--

36 6 Disposal area for mixed 
industrial wastes including 
trash, waste oils, solvents, 
and hydraulic fluids. Some 
materials burned before 
burial. (1940s-1950s).

X X - Project Plans (December 2, 1994) -- -- August 22, 1996 - FS (June 24, 1998) 
- Revised FS 
  (June 19, 2002)

-- - Additional GW Sampling
  (2000) 
- EE/CA 
  (October 22, 2002)
- Action Memo 
  (November 20, 2002)
- Response Action WP 
  (February 2003)
- Response Action 
  Closeout Report 
 (October 2004)

- TCRA Design 
  (April 1997) 
- TCRA (June 1997)
- NTCRA (2003)

- PRAP 
  (June 18, 1998)
- Revised PRAP
  (June 18, 2002)

-- -- July 6, 2005 - LTM (1998-present)
- LUCs 
  (September 2005)

IRACR 
(August 2007)

--

37 -- Surface disposal of wastes 
including motor parts, 
garbage, and wood (1950-
1951)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- --

38 -- Surface disposal of 
construction debris and 
branches (Unknown)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

40 -- Disposal of auto parts and 
metal (1969-unknown)

X -- -- -- -- -- -- -- -- -- -- -- -- -- August 12, 2010

41 4 Open burn dump containing 
construction debris, POL 
wastes, mirex, solvents, 
batteries, ordnance, and 
chemical training agents. 
(1946-1970)

X X - Project Plans (December 2, 1993) -- -- May 8, 1995 May 8, 1995 -- -- -- May 8, 1995 -- -- December 5, 1995 - LTM (1997-2004)
 - LUCs (2001&2002)

RACR 
(July 2006)

December 5, 1995

42 -- Surface disposal of debris 
including trees, tree stumps, 
and boards 
(1950-1960)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

43 6 Dump receiving inert material 
(i.e., construction debris and 
trash) and sludge from a 
former sewage disposal 
facility. 
(Unknown)

X -- - Project Plans (December 2, 1994) -- 1991 August 22, 1996 - Draft FS 
  (June 24, 1998) 
- Revised FS 
  (June 19, 2002)

-- - EE/CA 
  (October 22, 2002)
- Action Memo 
  (November 20, 2002)
- Response Action WP 
  (February 2003)
- Response Action 
  Closeout Report 
 (October 2004)

- IRA (2003) - PRAP 
  (June 18, 1998)
- Revised PRAP 
  (June 18, 2002)

-- -- July 6, 2005 - LUCs (2005) IRACR 
(August 2007)

--

Focused Site Inspection Report 
(February 2008)

ESI 
(October 2010)

February 28, 2009

'X' indicates the site was included in the specified report or has achieved the specified status.

'‐‐' indicates the specified report was not completed for the site. Page 2 of 6



TABLE 2‐3

Summary of Environmental Studies, Investigation
FY 2014 Site Management Plan

MCIEAST‐MCB CAMLEJ

IAS 
(1983)

Confirmation 
Study

(1984-1987) PRAP
SIGNED INTERIM 

ROD IROD ACTION SIGNED RODSI RI FS

PILOT STUDY/ 
TREATABILITY 

STUDY
ADDITIONAL 

INVESTIGATIONS
REMOVAL 
ACTIONSPA NFA DATEROD ACTION OU CLOSEOUTSITE NO. OU HISTORIC SITE USE

PRELIMINARY 
STUDIES

PRELIMINARY INVESTIGATIONS
44 6 Active dump site receiving 

debris, cloth, lumber, and 
paint cans (1950s)

X -- - Project Plans (December 2, 1994) -- 1991 August 22, 1996 - FS 
  (June 24, 1998) 
- Revised FS 
 (June 19, 2002)

-- -- -- - PRAP 
  (June 18, 1998)
- Revised PRAP 
 (June 18, 2002)

-- -- July 6, 2005 - LUCs (2007) IRACR 
(August 2007)

--

46 -- Disposal of construction and 
demolition debris (1958-
1962)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- June 18, 2011

48 3 Mercury drained from radar 
units and disposed in small 
quantities in wooded area 
near Bldg. AS-804 (1956-
1966)

X X - Supplemental Characterization 
  (1991)
- Project Plans (December 2, 1993)

-- -- June 21, 1993 -- -- -- -- June 21, 1993 -- -- September 10, 1993 - NFA -- September 10, 1993

49 23 Disposal of paint cans 
(Unknown)

X -- - Confirmatory Site Assessment (Draft 
2010)

March 2011 August 2012 -- -- -- February 14, 2013 -- -- Draft (May 2013) -- -- --

51 -- Empty container disposal, 
including paint cans and 
hydraulic fluid 
(1967-1968)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- June 18, 2011

53 -- Liquid wastes sprayed on 
unimproved dirt roads to 
control dust. Waste mixture 
reportedly contained 
crankcase waste oil, JP fuels, 
and paint thinners (1970-
1975)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

54 6 Fire training burn pit using JP-
fuel, stored in a nearby UST. 
Nearby OWS used for 
temporary storage and 
collection of spent fuel. 
(mid 1950s-1975).

X X - Project Plans (December 2, 1994) -- -- August 22, 1996 - FS 
  (June 24, 1998) 
- Revised FS 
  (June 19, 2002)

-- - LTM (1998-2002) - Burn pit and 
  contaminated soil 
  removed (2000)

- PRAP 
  (June 18, 1998)
- Revised PRAP 
  (June 18, 2002)

-- -- July 6, 2005 - LUCs (2005) IRACR 
(August 2007)

--

55 -- Disposal area for barrels, 
tires, trash, metal planking, 
and telephone poles (1950s-
1960s)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

61 -- Disposal area for wastes 
generated during bivouac 
exercises (Unknown)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

62 -- Disposal area for wastes 
generated during bivouac 
exercises (Unknown)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

63 13 Waste disposal generated 
during training exercises 
(Unknown)

X -- - Project Plans (September 1, 1995) -- January 31, 1994 October 18, 1996 -- -- -- -- November 1, 1996 -- -- April 3, 1997
ESD (November 16, 2012)

- NFA (LUCs 
implemented for 
conservativeness, 2001, 
updated in 2002, and 
documed via ESD 2012)

-- --

65 9 Battery acid and POL 
disposal, burning 
construction debris 
(1958-1972)

X -- - Project Plans (March 7, 1995) -- 1991 November 7, 1997 -- -- - Post-RI Sampling (2001) -- July 11, 2001 -- -- September 30, 2001
June 25, 2013

- NFA -- September 30, 2001

66 -- Vehicle maintenance area 
during training exercises 
(Unknown)

X -- - Confirmatory Site Assessment (April 
1, 2011)

-- -- -- -- -- -- -- -- -- -- -- -- -- September 9, 2011

67 -- TNT disposal by burning in 2-
3 foot deep pits (1951)

X -- - Confirmatory Site Assessment 
(November 2010)

-- -- -- -- -- -- -- -- -- -- -- -- -- November 15, 2010

68 -- Garbage, building debris, 
waste treatment sludge 
disposal. (1942-1972).

X -- - Project Plans (January 21, 1995)
- Pre-RI Screening Study 
  (November 1998)

-- -- -- -- -- -- -- -- -- -- May 8, 2001 ` - LUCs implemented 
for conservativeness 
(2001&2002)

-- --

69 14 Chemical waste disposal 
including PCBs, solvents, 
pesticides, calcium 
hypochlorite. Possible drums 
containing cyanide and other 
training agents known as 
CWM. 
(1950-1976)

X X - Project Plans (December 2, 1993) -- -- October 4, 1999 April 25, 2012 - In-well Aeration Pilot 
  Study (1996-1998)
- Treatability Study 
  Report (January 30, 
  1998)

- Supplemental Investigation 
(2011)

-- May 1998
August 2012

June 29, 2000 - LTM 
  (1998-2005)
- LUCs (2001)

June 25, 2013 -LUCs 
-MNA

-- --

73 21 Waste oil disposal 
approximately 400,000 
gallons. Waste battery acid 
disposal approximately 
20,000 gallons. (1946-1977)

X X - UST Investigations (1991-1993)
- Preliminary Investigation (1994)
- Project Plans (March 7, 1995)

-- -- -RI (November 7, 
1997)
- Amended RI (October 
30, 2006)
- Supplemental RI  
(March 31, 2009)

March 31, 2009 - Air sparging (2002)
- Hydrogen Sparging 
  (2003-2006)
- Air/ozone Sparging 
  (2007)

- GW modeling (April 1998)
- LTM (2000-2005)
- NAE (January 7, 2002)
- Tech Eval (May 8, 2003)
- Vapor Intrusion Evaluation 
(November, 2009)

-- April 14, 2009 -- -- ROD (November 2009) - in situ air sparging
- ERD injections (2011)
- LTM (2011)
- LUCs (2010)

-- --

74 4 Grease, pesticide, chemical 
training agents disposal 
(Early 1950s to early 1960s) 

X X - Project Plans (December 2, 1993) -- -- May 8, 1995 May 8, 1995 -- -- -- May 8, 1995 -- -- December 5, 1995 - LTM (1997-1998)
- LUCs (2001&2002)

RACR (July 2006) --

75 -- Estimated 75-100 buried 
drums thought to contain tear 
gas. Chloroform, carbon 
tetrachloride, benzene, and 
chloropicrin may also be 
present. (Early 1950s)

X -- - Project Plans (January 21, 1995)
- Pre-RI Screening Study 
  (November 24, 1998)

-- -- -- -- -- -- -- -- -- -- -- -- -- May 8, 2001

March 2011

'X' indicates the site was included in the specified report or has achieved the specified status.

'‐‐' indicates the specified report was not completed for the site. Page 3 of 6
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76 -- Approximately 25-75 buried 

drums likely containing tear 
gas, chloroform, carbon 
tetrachloride, benzene, and 
chloropicrin. (1949)

X -- - Project Plans (January 21, 1995)
- Pre-RI Screening Study 
  (November 24, 1998)

-- -- -- -- -- -- -- -- -- -- -- -- -- May 8, 2001

78 1 Petroleum and solvent 
related spills and leaks 
(Beginning in 1940s)

X X - GW Study at Hadnot Point Fuel 
  Farm (1990)
- Supplemental Characterization 
  Study (1990/1991)
- Project Plans (March 11, 1993)

-- -- - IRA RI 
  (April 16, 1992)
- RI (June 23, 1994)

- IRA FS 
  (April 16, 1992)
- FS (July 22, 1994)

- ORC/HRC GW Pilot 
  Study (2003-2005)

- NAE (2002)
- Supplemental Investigation 
  (June 2002)
- Technology Evaluation
  (April 16, 2002)
- Vapor Intrusion Evaluation 
(November, 2009)

-- - IRA PRAP 
  (May 8, 1992)
- PRAP 
  (July 22, 1994)

September 23, 1992 - GW Pump & 
Treat

September 15, 1994 - Continued pump & 
  treat (1995-present)
- LTM (1995-present)
- LUCs (2001&2002)

-- --

80 11 Golf course maintenance, 
pesticides
(Unknown to present)

-- -- - Project plans (October 2, 1994) -- June 1991 April 5, 1996 -- -- -- - TCRA WP Soils
  (April 10, 1996)
- Closeout Report 
  (September 9, 1996)

November, 1996 -- -- August 21, 1997
ESD (November 16, 2012)

- NFA (LUCs 
implemented for 
conservativeness in 
2007 and documented in 
2012)

-- --

82 2 Storage, disposal, and 
handling of potentially 
hazardous waste and 
material. 
(prior to late 1980s).

-- -- - Project Plans (May 18, 1992) -- June 1991 August 20, 1993 August 20, 1993 - ERD Pilot Study 
  (2007)

- Vapor Intrusion Evaluation 
(November, 2009)

-- August 20, 1993 -- -- September 24, 1993 - Soil excavation (1994 
& 1995)
- SVE System (1996)
- GW Pump & treat 
  (1996-present)
- LTM (1996-present)
- LUCs (2001)

-- --

84 19 Electrical powerhouse, 
transformers containing 
PCBs (possible buried), PCB 
dielectric oil (Unknown)  

Building 45 maintenance 
facility (1965-early 1990s)

-- -- - Pre-RI Screening Study 
  (November 24, 1998)
- Concrete and SW sampling (1999)
- Preliminary EE/CA (1999)
- UST Removal (1999)
- Project Plans (June 1, 2001)

-- -- June 4, 2002 - FS (June 18, 2002)
- Amended FS (March 
31, 2008)

-- - Final EE/CA
  (October 22, 2002)
- Action Memo
  (October 2002)      
- CAP
  (October 10, 2003)

- Phase I NTCRA 
  (2002)
- Phase I Closeout 
  Report (January 15, 
  2003)
- Phase II NTCRA 
  (2003/2004)
- Phase II Closeout 
  Report (2005)
- Phase III NTCRA 
  (2006)    
-Final Construction 
Closeout Report 
(November 30, 2007)

March 31, 2008 -- -- January 21, 2009 - Soil Removal (2002-
2007)
- LUCs (2009)

-- --

85 -- Battery disposal (1950s) -- -- - Project Plans (January 21, 1995)
- Pre-RI Screening Study 
  (November 24, 1998) 

-- -- -- -- -- - EE/CA           
  (September 10, 1999)
- Action Memo
  (September 17, 1999)
- Groundwater Monitoring
  (2001-2005)
- ESI (2011)

- TCRA (2000)
- Final Closeout 
  Report (December 
  2000)

-- -- -- -- -- -- August 11, 2011

86 20 Petroleum products storage 
(1954-1988). Three 25,000 
gallon AST used for No. 6 
fuel/waste oil storage (1954-
1979)

-- -- - Preliminary Site Investigation 
  (November 1990)
- AST Removed (1992)
- Site Assessment (1992)
- Project Plans (December 12, 1994)

-- -- - RI
  (August 22, 1996)
- Amended RI 
  (May 21, 2003)
- Expanded SRI 
(February 24, 2011)

June 24, 1998
Draft (April 2013)

- Air sparge pilot study 
  (2005-2006)
- Pilot Study Report 
  (September 5, 2006)
- ISCO and ERD 
Injections Pilot Study 
(2012)

- LTM (1998-2005) -- June 18, 1998 -- -- -- -- -- --

87 -- Hospital waste materials 
including hypodermic needles 
and chlorine-based white 
powder (1986)

-- -- - Project Plans (January 21, 1995)
- Pre-RI Screening Study 
  (November 24, 1998)

-- -- -- -- -- -- -- -- -- -- -- -- -- May 8, 2001

88 15 - Base Dry Cleaners 
  (1940s-2004)
- Varsol stored in USTs 
  (1940s-1970s)
- PCE stored in ASTs 
  (1970-1980s)

-- -- - Project Plans (February 21, 1997) -- -- - Focused RI
  (May 15, 1998)
- RI (March 2008)

- Draft FS (February 
2008)
-Draft FS (March 2012)

- SEAR Pilot Study 
  (1999)
- RABITT Pilot Study 
  (2001)
- ISCO and ERD 
Treatability Study (2010)
- ISCO and ERD Pilot 
Study Monitoring (2011)

- DNAPL Investigation 
  (1998)
- SEAR Investigation Report
  (January 25, 2000)
- Supplemental Site 
  Investigation (2002/2003) 
- EE/CA
  (September 24, 2004)
- Vapor Intrusion Evaluation 
(November ,2009)

- NTCRA (2005) -- -- -- -- -- -- --

'X' indicates the site was included in the specified report or has achieved the specified status.

'‐‐' indicates the specified report was not completed for the site. Page 4 of 6
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89 16 - Base Motor Pool 

  (until 1988)
- DRMO storing scrap and 
  surplus metals, electronic 
  equipment, vehicles, 
  rubber tires, and fuel 
  bladders (1988-2000)

-- -- - Project Plans (February 20, 1997) -- -- - RI (June 15, 1998)
- Comprehensive RI 
(May 29, 2008)
- BERA Addendum 
(December 17, 2008)

February 7, 2012 - ERH Pilot Study 
  (2003/2004)
- Pilot Study Report
 (July 2005)
- Treatability Study 
(February, 2008)

- Action Memo
  (June 9, 2000)
- Remedial Design 
  (June 16, 2000)
- Supplemental Inv. 
  (2002/2003)
- EE/CA - GW
  (December 18, 2002)
- LTM (1999-2005)
- Vapor Intrusion Evaluation 
(November, 2009)

- TCRA (2000)
- EE/CA (July 2007) and 
Action Memo (May 
2008)
- EE/CA (July 2009)
- Source Area NTCRA 
(March 2010)
- Ecological NTCRA 
(July 2010)

May 7, 2012 -- -- December 6, 2012 -horizontal well air 
sparging 
-PRB
-aerators 
- MNA (for groundwater)
- LUCs (for aquifer use 
and vapor intrusion 
control)

-- --

90 17 Three heating oil USTs, 
toluene (Unknown)

-- -- - UST Removal (1993)
- Project Plans (June 31, 1996)

-- -- April 27, 2001 -- -- -- -- July 11, 2001 -- -- September 30, 2001 - NFA -- September 30, 2001

91 17 Two waste oil USTs 
(unknown-1992)

-- -- - UST Removal (1992)
- Project Plans (June 31, 1996)

-- -- April 27, 2001 -- -- - Post-RI Monitoring 
  (2000/2001) 
- Supplemental GW Report 
 (2001)

-- July 11, 2001 -- -- September 30, 2001 - NFA -- September 30, 2001

92 17 Gasoline UST (1980-1994) -- -- - UST Removal (1994)
- Project Plans (June 31, 1996)

-- -- April 27, 2001 -- -- - Post-RI Monitoring 
  (2000/2001)

-- July 11, 2001 -- -- September 30, 2001 - NFA -- September 30, 2001

93 16 Heating oil UST 
(unknown to 1993)

-- -- - UST Investigation (1995)
- Geotechnical Investigation 
  (1995/1996)
- Project Plans (February 20, 1997)

-- -- June 15, 1998 November 14, 2005 -- - Additional Plume Char. 
  (April 2, 2002)
- LTM (1999-2005) 
- NAE (2001)
- Supplemental Site 
  Investigation (2005)
- Vapor Intrusion Evaluation 
(November, 2009)

-- February 9, 2006 -- -- October 2, 2006 - Permanganate 
injection
  (2006/2007)
- LTM (2008 present)
- LUCs (2006)

IRACR (2009) --

94 18 PCX Service Station 
containing two 10,000-gallon 
and two 30,000-gallon 
gasoline USTs (1950s-1995)

-- -- - USTs/contaminated soil removed 
  (1995)
- GW Investigation 
  (September 2000)
- Project Plans (April 16, 2004)

-- -- September 9, 2005 -- -- -- -- January 30, 2006 -- -- August 26, 2006 - NFA -- August 26, 2006

95 -- Livestock dipping vats (1906-
1961)

-- -- - Initial Assessment (2004)
- Site Investigation WP 
  (February 6, 2006)

-- June 2007 -- -- -- -- NTCRA Report
 (August 2010)

-- -- -- -- -- -- August 25, 2010

96 -- Former 300-gallon waste oil 
UST 

-- --
- 

- RFI and Amended 
RFI (2005 & 2006)

`- CMS (2007) --
-Additional groundwater 
delineation (2009)

-- -- -- -- -- -- -- --

UXO-01 -- Former Live Hand Grenade 
Course (1945-1946)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- November 30,2011

UXO-01 -- D-6 50-ft Indoor Rifle and 
Pistol Range (before 1954)

-- -- -- -- -- -- -- EE/CA 
(October 2010)

NTCRA (December 
2012)

-- -- -- -- -- -- May 2013

UXO-02 -- Explosive range 
(1973-2002)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- May 31, 2012

UXO-03 -- Practice hand grenade 
course (1953-1959)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- November 07, 2011

UXO-04 -- Bulldozer uncovered a live 
WWII MK-II high-explosive 
hand grenade during 
excavation (between 1974 
and 1976)

-- -- ESI Work Plan 
(October 2005)
MEC Work Plan

(November 2006)
Phase II ESI Work Plan 

(August 2007)

-- -- -- -- -- -- -- -- -- -- -- February 4, 2009

UXO-05 -- Miniature Anti-Tank range 
using .22 caliber small arms 
to fire at a moving target 
(1942-1944)
Gas chamber using chemical 
warfare training agents (1953-
1958)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- July 2, 2009

UXO-06 24 Range using small arms, 3.5-
in practice rockets, rifle 
grenades, hand grenades 
(1953-1977)

-- -- -- December 2011 -- -- -- -- -- -- -- -- -- -- --

UXO-07 -- Practice hand grenade 
course (1953)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- December 6, 2012

UXO-08 -- Bazooka range (1970s-
1990s). Gas chamber using 
tear gas (1953-1961). 

-- -- -- -- -- -- -- -- -- -- -- -- -- -- November 18, 2011

UXO-09 -- Triangulation range using 
service munitions and 
automatic rifles (~1953)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- June 25, 2009

UXO-10 -- Range using flame throwers 
and small arms blank 
ammunition
(1970-1977)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- March 26, 2012July 2011

`- UST removal and investigations 
(1997)
 - Confirmatory Sampling 
Investigation (2005)

MILITARY MUNITIONS RESPONSE PROGRAM SITES

March 2009

October 2009

Draft (April 2009)

February 2009

July 2009

Focused PA/SI 
(May 2007)

Focused SI (2008)
PA/SI (February 2009)

Focused SI (2012)

June 2011

Limited SI (2006)
PA/SI 2011

July 2009

'X' indicates the site was included in the specified report or has achieved the specified status.

'‐‐' indicates the specified report was not completed for the site. Page 5 of 6
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UXO-11 -- Practice hand grenade 

course (1953)
-- -- -- -- -- -- -- -- -- -- -- -- -- -- November 21, 2011

UXO-12 -- Small arms range, including 
.33 caliber weapons (1945-
1946)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- March 31, 2011

UXO-13 -- Maneuver training area used 
to train troops in non-live fire 
operations (Unknown)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- March 24, 2004

UXO-14 -- Indoor pistol range using 
small caliber weapons (1950-
1996), and gas chamber 
using tear gas (1950-1954)

-- -- `- ESI (2012) -- -- -- -- EE/CA (2012)
NTCRA (2013)

-- -- -- -- -- -- --

UXO-15 -- 1000-inch small arms range 
used for service and target 
practice (1945-1946)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- March 29, 2010

UXO-16 -- Gun position training ground 
for 8-inch Howitzers, 4.2 inch 
mortars, 175 mm guns, and 
120 mm mortars. (Unknown)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- July 30, 2011

UXO-17 -- Firing Position used for 
military training (1950-1985)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- January 19, 2012

UXO-18 -- Small arms ranges (1950-
1961)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- March 31, 2011

UXO-19 25 Grenade ranges (1950s-
1970s)

-- -- -- June 2011 -- -- -- -- -- -- -- -- -- -- --

UXO-20 -- 1,000-inch and A-1, 50-foot 
.22 caliber ranges (1940s-
1950s)

-- -- April 2011 -- -- -- -- -- -- -- -- -- -- -- September 14, 2011

UXO-21 -- Gas Chamber (2nd Mar Div) 
(1970s)

-- -- -- -- Focused SI 
(February 2008)

ESI (March 2012)

-- -- -- -- -- -- -- -- -- -- -- --

UXO-22 -- Possible disposal trenches 
(unknown)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

UXO-23 -- D-9 skeet range (1953-2011) -- -- -- -- -- -- `-Wallace Creek Confirmation 
Sampling (2012)
-Action Memorandum (2012)
-Environmental Update (2011)

Draft EE/CA (2010)
EE/CA (2012)

NTCRA (2012-2013)

-- -- -- -- -- -- --

UXO-24 -- Ammunition Burial Site 
(2010)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

UXO-25 -- Impact Area “M” range  (1941 
- 1945) and  M-16, Outdoor 
Classroom range (unknown)

-- -- -- -- -- -- -- -- -- -- -- -- -- -- --

UXO-26 --  B-3 Gas Chamber (1953-
1958)

-- -- `-ESI (October 2012) -- -- -- -- -- -- -- -- --

--

-- --

2D MAR DIV = 2nd Marine Division ESD = Explanation of Significant Differences JP = jet propulsion PA = preliminary assessment ROD = Record of Decision

AST = aboveground storage tank ESI = Expanded Site Investigation MCAS = Marine Corps Air Station PCB = polychlorinated biphenyl SEAR = surfactant enhanced aquifer remediation

BERA = baseline ecological risk assessment FS = Feasibility Study MEC = munitions and explosives of concern PCE = tetrachloroethene SI = Site Inspection

Bldg = building ft = foot, feet Mk = Mark POL = petroleum, oil, and lubricants SW = surface water

CAP = Corrective Action Plan GW = groundwater mm = millimeter PRAP = Proposed Remedial Action Plan SWMU = solid waste management unit

CSI = Confirmatory Site Investigation HPIA = Hadnot Point Industrial Area NAE = natural attenuation evaluation RA = Remedial Action TCRA = Time-critical Removal Action

CWM = chemical warfare material HRC = Hydrogen Release Compound NCDENR = North Carolina Department of Environment and Natural Resources RABITT = Reductive Anaerobic Bioremediation In Situ Treatment Technology TNT = trinitrotoluene

DNAPL = dense non-aqueous phase liquid IM = interim measure NFA = No Further Action RACR = Remedial Action Completion Report UST = underground storage tank

DRMO = Defense Reutilization and Marketing Office IRA = Interim Remedial Action NTCRA = Non-time-critical Removal Action RCRA = Resource Conservation and Recovery Act UXO = unexploded ordnance

EE/CA = Engineering Evaluation/Cost Analysis IRACR = Interim Remedial Action Completion Report ORC = Oxygen Release Compound RFI = Resource Conservation and Recovery Act Facility Investigation WP = work plan

ERD = enhanced reductive dechlorination ISCO = in situ chemical oxidation OWS = oil-water separator RI = Remedial Investigation WWII = World War II

ERH = electrical resistance heating

October 2010

Draft 
 (November 2010)

Focused SI 
(February 2008)
Focused PA/SI 

(April 2010)
Expanded SI

 (October 2010)

July 2009

June 2011

April 2011

April 2011

2009

August 2009

April 2011

April 2013

February 2013

'X' indicates the site was included in the specified report or has achieved the specified status.

'‐‐' indicates the specified report was not completed for the site. Page 6 of 6



TABLE 2‐4

Sites and Status for FY 2014, FY 2015, and FY 2016
FY 2014 Site Management Plan

MCIEAST‐MCB CAMLEJ

Document
Anticipated 

Submittal Date Document
Anticipated 

Submittal Date Document
Anticipated 

Submittal Date
-- --

PA Site -- HPIA Bldgs 1120 (Auto Hobby Shop), 1409 (Carpenter/Boat 
Repair), & 1512 (Auto Repair Shop)

NFA -- -- -- --
-- --

PA Site -- MCAS New River Buildings SAS113 (Auto Hobby Shop), 
AS116 (Vehicle Maintenance Shop), & AS119 (Vehicle 
Maintenance Shop)

NFA -- -- -- --
-- --

PA Site -- Montford Point Buildings M119 (Weapons/Auto Maintenance) & 
M315 (Laundry Pickup Facility)

NFA -- -- -- --
-- --

1 7 French Creek Liquids Disposal Area RIP (LUC) -- -- -- -- -- --

2 5 Former Nursery/Day Care Center RIP (LUC) -- -- -- -- -- --

3 12 Old Creosote Plant RIP (LTM and LUC) FY 2013 Annual LTM Report July 2013 FY 2014 Annual LTM Report July 2015 -- --

4 -- Sawmill Road Construction Debris Dump NFA -- -- -- -- -- --

6 2 Storage Lots 201 and 203 RIP (LTM and LUC) FY 2013 Annual LTM Report July 2014 FY 2014 Annual LTM Report July 2015 -- --

7 11 Tarrawa Terrace Dump NFA -- -- -- -- -- --

9 2 Fire Fighting Training Pit at Piney Green Road NFA -- -- -- -- -- --

10 -- Original Base Dump RIP (LUC) -- -- -- -- -- --

12 -- Explosive Ordnance Disposal NFA -- -- -- -- -- --

13 -- Golf Course Construction Debris Dump NFA -- -- -- -- -- --

15 22 Montford Point Burn Landfill Area RIP (LUC) -- -- -- -- -- --

16 8 Former Montford Point Burn Dump RIP (LUC) -- -- -- -- -- --

18 -- Watkins Village (E) Site NFA -- -- -- -- -- --

19 -- Naval Research Lab Dump NFA -- -- -- -- -- --

20 -- Naval Research Lab Incinerator NFA -- -- -- -- -- --

21 1 Transformer Storage Lot 140 RIP (LUC) -- -- -- -- -- --

23 -- Roads and Grounds Building 1105 NFA -- -- -- -- -- --

24 1 Industrial Area Fly Ash Dump NFA -- -- -- -- -- --

25 -- Base Incinerator NFA -- -- -- -- -- --

28 7 Hadnot Point Burn Dump RIP (LUC) -- -- -- -- -- --

30 7 Sneads Ferry Road Fuel Tank Sludge Area NFA -- -- -- -- -- --

35 10 Camp Geiger Fuel Farm RIP (AS, MNA, and LUC) FY 2013 Annual LTM Report July 2014 FY 2014 Annual LTM Report July 2015 -- --

36 6 Camp Geiger Dump Area Near Sewage Treatment Plant RIP (MNA and LUC) FY 2013 Annual LTM Report July 2014 FY 2014 Annual LTM Report July 2015 -- --

37 -- Camp Geiger Area Surface Dump PA/SI PA/SI Report July 2014 -- -- -- --

38 -- Camp Geiger Construction Dump NFA -- -- -- -- -- --

40 -- Camp Geiger Area Borrow Pit NFA -- -- -- -- -- --

41 4 Camp Geiger Dump near Former Trailer Park RIP (LUC) -- -- -- -- -- --

42 -- Building 705 BOQ Dump NFA -- -- -- -- -- --

43 6 Agan Street Dump RIP (LUC) -- -- -- -- -- --

44 6 Jones Street Dump RIP (LUC) -- -- -- -- -- --

46 -- MCAS Main Gate Dump NFA -- -- -- -- -- --

48 3 MCAS Mercury Dump NFA -- -- -- -- -- --

23 ROD September 2013 -- -- -- --

RD January 2014 -- -- -- --

51 -- MCAS Football Field NFA -- -- -- -- -- --

53 -- MCAS Warehouse Building 3525 Area NFA -- -- -- -- -- --

54 6 Crash Crew Fire Training Burn Pit RIP (LUC) -- -- -- -- -- --

55 -- Air Station East Perimeter Dump NFA -- -- -- -- -- --

61 -- Rhodes Point Road Dump NFA -- -- -- -- -- --

62 -- Race Course Area Dump NFA -- -- -- -- -- --

63 13 Verona Loop Dump RIP (LUC) -- -- -- -- -- --

49
PRAP/ROD

MCAS Suspected Minor Dump

FY 2016 ReportsFY 2015 Reports

INSTALLATION RESTORATION PROGRAM SITES

SITE NO. OU SITE DESCRIPTION CURRENT SITE STATUS

FY 2013 / 2014 Reports
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FY 2016 ReportsFY 2015 Reports

SITE NO. OU SITE DESCRIPTION CURRENT SITE STATUS

FY 2013 / 2014 Reports

65 9 Engineer Area Dump NFA -- -- -- -- -- --

66 -- AMTRAC Landing Site and Storage Area NFA -- -- -- -- -- --

67 -- Engineer's TNT Burn Site NFA -- -- -- -- -- --

68 -- Rifle Range Dump RIP (LUC) -- -- -- -- -- --

69 14 Rifle Range Chemical Dump RD/RA RA Work Plans April 2014 -- -- -- --

73 21 Courthouse Bay Liquids Disposal Area RIP (MNA and LUC) FY 2013 Annual LTM Report July 2014 FY 2014 Annual LTM Report July 2015 -- --

74 4 Mess Hall Grease Dump Area RIP (LUC) -- -- -- -- -- --

75 -- MCAS Basketball Court Site NFA -- -- -- -- -- --

76 -- MCAS Curtis Road Site NFA -- -- -- -- -- --

78 1 Hadnot Point Industrial Area RIP (Groundwater Treatment, LTM, and LUC) FY 2013 Annual LTM Report July 2014 FY 2014 Annual LTM Report July 2015 -- --

80 11 Paradise Point Golf Course Maintenance Area RIP (LUC) -- -- -- -- -- --

82 2 Piney Green Road VOC Area RIP (Groundwater Treatment, LTM, and LUC) FY 2013 Annual LTM Report July 2014 FY 2014 Annual LTM Report July 2015 -- --

84 19 Building 45 RIP (LUC) -- -- -- -- -- --

85 -- Camp Johnson Battery Dump NFA -- -- -- -- -- --

PRAP February 2014 -- -- -- --

ROD April 2014 -- -- -- --

RD June 2014 -- -- -- --

87 -- MCAS Officers' Housing Area NFA -- -- -- -- -- --

-- -- FS December 2014 ROD March 2016

-- -- PRAP July 2014 RD September 2016

Air Sparge Report December 2013 -- --

PRB Report February 2014 -- -- -- --
90 17 Building BB-9 NFA -- -- -- -- -- --

91 17 Building BB-51 NFA -- -- -- -- -- --

92 17 Building BB-246 NFA -- -- -- -- -- --

93 16 Building TC-942 RIP (LTM and LUC) FY 2013 Annual LTM Report July 2014 FY 2014 Annual LTM Report July 2015 -- --

94 18 PCX Service Station NFA -- -- -- -- -- --

95 Dipping Vat Sites NFA -- -- -- -- -- --
96 22 Building 1817 UST RI/FS -- -- -- -- -- --

UXO-01 -- Former Live Hand Grenade Course (ASR# 2.23) NFA -- -- -- -- -- --

UXO-01 -- D-6, 50-ft Indoor Rifle and Pistol Range (ASR# 2.64) NFA -- -- -- -- -- --

UXO-02 -- Unnamed Explosive Range (ASR# 2.201) NFA -- -- -- -- -- --

UXO-03 -- Practice Hand Grenade Course (ASR# 2.78a and 2.78b) NFA -- -- -- -- -- --

UXO-04 -- Knox Trailer Park NFA -- -- -- -- -- --

UXO-05 -- Miniature Anti-Tank Range (ASR# 2.7a, 2.7b, and 2.7c) NFA -- -- -- -- -- --

RI June 2014 FS January 2015 ROD November 2015

-- -- PRAP June 2015 -- --

UXO-07 -- Practice Hand Grenade Course (ASR# 2.77 a and 2.77b) NFA -- -- -- -- -- --

UXO-08 -- 2.36” Bazooka Range, Base CS Chamber and NBC Training 
Trail (ASR# 2.182), and D-7 Gas Chamber (ASR# 2.80)

NFA -- -- -- -- --
--

UXO-09 -- F-9, Triangulation Range (ASR# 2.83) NFA -- -- -- -- -- --

UXO-10 -- D-11A, Flame Tank and Flame Thrower Range (ASR# 2.136) NFA -- -- -- -- -- --

UXO-11 -- B-5, Practice Hand Grenade Course (ASR# 2.81) NFA -- -- -- -- -- --

UXO-12 -- 1,000-inch Range (ASR# 2.5) NFA -- -- -- -- -- --

UXO-13 -- Naval Regional Medical Center NFA -- -- -- -- -- --

UXO-14 -- Indoor Pistol Range (ASR# 2.199) and Gas Chamber (ASR# 
2.200)

ESI NTCRA Report September 2013 --
--

UXO-15 -- 1000-inch Range (ASR# 2.19) NFA -- -- -- -- -- --

UXO-16 -- Gun Positions 41A and 41B (ASR# 2.212) NFA -- -- -- -- -- --

86

UXO-06

PRAP/ROD

24

88 15 Base Dry Cleaners

89

RI/FS

20

RD/RA
Former DRMO16

PRAP/ROD

Tank Area AS419-AS421 at MCAS

MILITARY MUNITIONS RESPONSE PROGRAM SITES

Fortified Beach Assault Area (ASR# 2.65)
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UXO-17 -- Firing Position #2 (ASR# 2.212) NFA -- -- -- -- -- --

UXO-18 -- B-6, 50-foot Small Arms Range (ASR# 2.44) NFA -- -- -- -- -- --

RI/FS March 2014 ROD January 2015 -- --

PRAP August 2014 -- -- -- --

UXO-20 -- 1000-inch Range Montford Point (ASR# 2.32)
A-1, 50-foot .22 Caliber Range (ASR# 2.87) NFA -- -- -- -- -- --

UXO-21 -- Gas Chamber (2D MAR DIV) (ASR# 2.204) ESI Phase II Expanded SI Report May 2014 -- -- -- --

-- -- RI January 2015 PRAP January 2016

-- -- FS August 2015 ROD June 2016

UXO-23 -- D-9 Skeet Range (ASR# 2.82) RI/FS NTCRA Report September 2013 RI March 2015 -- --

UXO-24 -- Camp Geiger Area PA/SI PA/SI Report July 2014 -- -- -- --

UXO-25 -- Verona Loop NFA -- -- -- -- -- --

UXO-26 -- B-3, Gas Chamber (ASR# 2.79a, 2.79b, and 2.79c) ESI -- -- -- -- -- --

2D MAR DIV = 2nd Marine Division FS = Feasibility Study MCAS = Marine Corps Air Station PA = Preliminary Assessment ROD = Record of Decision

AMTRAC = amphibious tractor ft = foot, feet MNA = monitored natural attenuation PRAP = Proposed Remedial Action Plan SI = Site Investigation

ASR = Archives Search Report FY = fiscal year NBC = nuclear, biological, and chemical PRB = permeable reactive barrier TNT = trinitrotoluene

BOQ = Bachelors Officers' Quarters HPIA = Hadnot Point Industrial Area NFA = no further action RD = Remedial Design VOC = volatile organic compound

CS = chemical smoke LTM = long-term monitoring NTCRA = Non-time-critical Remedial Action RI = Remedial Investigation UST = underground storage tank

DRMO = Defense Reutilization and Marketing Office LUC = land use control OU = operable unit RIP = remedy-in-place UXO = unexploded ordnance

ESI = Expanded Site Investigation

Note: Reports and deliverable dates in bold text are final primary documents.

RI/FS

M-4, Rifle Grenade Range (ASR# 2.104)
K-22 Practice Hand Grenade Course (ASR#2.111)
M115 Hand Grenade Course (ASR# 2.168)

25UXO-19

UXO-22
RI/FS

Sites 6 & 82 (OU 2)--
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SECTION 3 
Descriptions of PA/SI Sites 
The following sections discuss the site history, summarize previous investigations, and present future activities of 
the 1 IRP site and 1 MMRP site that are in the PA/SI phase of the CERCLA process.  

3.1 IRP PA/SI Sites 
3.1.1 Site 37—Camp Geiger Area Surface Dump 
Site 37, the Camp Geiger Area Surface Dump, encompasses approximately 4 acres in the Camp Geiger area of the 
Base (Figure 3‐1). Between 1950 and 1951, Site 37 was used for the surface disposal of wastes including motor 
parts, garbage, and wood. In 2010, buried munitions were discovered in the vicinity and the area was identified as 
UXO‐24 under the MMRP (Section 3.2.1). 

FIGURE 3-1 
IRP Site 37 

 
 

Previous investigations are listed in Table 3‐1.  
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TABLE 3-1 
Previous Investigations Summary, IRP Site 37 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. No 
hazardous wastes were reportedly disposed of at Site 37, and no further assessment was 
recommended. 

Confirmatory Site 
Assessment (Osage, 
2011) 

2009‐
2011 

To verify the presence or absence of contamination due to the site’s history as a dump, 
confirmatory sampling was conducted. Soil and groundwater samples were collected for 
VOCs, semivolatile organic compounds (SVOCs), pesticides/polychlorinated biphenyls [PCBs], 
herbicides, and metals. Potential unacceptable risks to the environment were identified due 
to exposure to pesticides and herbicides in soil. Additional investigation was recommended. 

 

3.1.1.1 Future Activities 
The Site 37 boundary is located within the MMRP site UXO‐24 boundary. The pesticides and herbicides identified 
in Site 37 soils during the Confirmatory Site Assessment will be addressed in the UXO‐24 PA/SI. The UXO‐24 PA/SI 
will be submitted in FY 2014 (Schedule 3‐1). 

   



ID Task Name Duration Start Finish

1 PA/SI for UXO-24/Site 37 370 days Thu 2/7/13 Wed 7/9/14

2 Draft UFP-SAP 60 days Thu 2/7/13 Wed 5/1/13

3 Review Period 45 days Thu 5/2/13 Wed 7/3/13

4 Final UFP-SAP 10 days Thu 7/4/13 Wed 7/17/13

5 Field Investigation/Data Evaluation 140 days Thu 7/18/13 Wed 1/29/14

6 Draft PA/SI Report 60 days Thu 1/30/14 Wed 4/23/14

7 Review Period 45 days Thu 4/24/14 Wed 6/25/14

8 Final PA/SI Report 10 days Thu 6/26/14 Wed 7/9/14

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-1
IRP Site 37

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ

Page 1



SITE MANAGEMENT PLAN FISCAL YEAR 2014 

3-4 ES053013005227VBO 

3.2 MMRP PA/SI Sites 
3.2.1 UXO-24—Camp Geiger Area 
Site UXO‐24 covers approximately 9 acres of mostly wooded land east of G Street in the Camp Geiger area of the 
Base (Figure 3‐2). Site UXO‐24 also encompasses the majority of Site 37 (Section 3.1.1). Prior to the 1950s, the 
site was completely wooded. Between 1950 and 1951, the site was used as a surface dump for items such as 
wood, tires, and scrap metal (Osage, 2011). During the late 1950s, the site was partially cleared for the 
construction of a carpenter shop, lumber rack, and paint shop in the northern portion of the site. Buried 
discarded military munitions (DMM) were discovered at UXO‐24 in 2010. A limited visual site inspection 
conducted by base Explosive Ordnance Disposal (EOD) personnel found additional DMM and material potentially 
presenting an explosive hazard (MPPEH) in the area surveyed.  

FIGURE 3-2 
MMRP Site UXO-24 

 
 

3.2.1.1 Future Activities 
A PA/SI field investigation was initiated in FY 2012 and is ongoing in FY 2013 to identify potential disposal areas. 
The PA/SI is planned for completion in FY 2014 (Schedule 3‐2). 



ID Task Name Duration Start Finish

1 PA/SI for UXO-24/Site 37 370 days Thu 2/7/13 Wed 7/9/14

2 Update UFP-SAP 60 days Thu 2/7/13 Wed 5/1/13

3 Review Period 45 days Thu 5/2/13 Wed 7/3/13

4 Final UFP-SAP 10 days Thu 7/4/13 Wed 7/17/13

5 Field Investigation/Data Evaluation 140 days Thu 7/18/13 Wed 1/29/14

6 Draft PA/SI Report 60 days Thu 1/30/14 Wed 4/23/14

7 Review Period 45 days Thu 4/24/14 Wed 6/25/14

8 Final PA/SI Report 10 days Thu 6/26/14 Wed 7/9/14

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-2
MMRP Site UXO-24

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ
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SECTION 4 

Descriptions of ESI Sites 
The following sections discuss the site history, summary of previous investigations, and future activities of the 
3 MMRP sites which are in the ESI phase of the CERCLA process. There are currently no IRP sites in the ESI phase 
of the CERCLA process. 

4.1 MMRP ESI Sites 
4.1.1 UXO-14—Indoor Pistol Range (ASR #2.199) and Gas Chamber 

(ASR #2.200) 
Site UXO‐14, the Indoor Pistol Range and Gas Chamber, encompasses less than 1 acre within the Rifle Range 
area of the Base (Figure 4‐1). The Indoor Pistol Range (Building RR‐53) was reportedly in use from 1950 to 1996. 
During operation of the range, small arms were used to fire at a fixed target. The Gas Chamber (Building RR‐63) 
was reportedly in use from 1950 through 1954, and is thought to have primarily used tear gas.  

FIGURE 4-1 
MMRP Site UXO-14, ASR #2.199 and ASR #2.200 

 

Previous investigations are listed in Table 4‐1. 
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TABLE 4-1 
Previous Investigations Summary, MMRP Site UXO-14, ASR #2.199 and #2.200 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2011) 

2009 ‐ 
2011 

A field investigation was conducted to identify the presence and nature of MC contamination and 
evaluate the number and density of anomalies that represent potential subsurface MEC. Field 
activities included soil and groundwater sampling and 10 percent digital geophysical mapping 
(DGM). Samples were analyzed for metals and SVOCs. Potentially unacceptable human health risks 
were identified due to exposure to antimony, mercury, and lead in soil. No unacceptable ecological 
risks were identified. 17 geophysical anomalies were present at the site, and an intrusive 
investigation was recommended. 

Expanded Site 
Investigation (CH2M 
HILL, 2012) 

2011 ‐ 
2012 

An ESI was conducted to evaluate potentially unacceptable human health risks previously 
identified in soil at the former Indoor Pistol range and assess the nature of geophysical anomalies 
in the former Gas Chamber area. Field activities included an intrusive investigation and surface 
and subsurface soil sampling for antimony, lead, and mercury. Potentially unacceptable human 
health and ecological risks were confirmed due to exposure to lead and antimony in soil at the 
Indoor Pistol Range. No MEC was identified during the intrusive investigation at the former Gas 
Chamber. No further investigation of the Gas Chamber and an interim action and/or a RI/FS to 
address antimony and lead in soil at the Indoor Pistol Range was recommended. 

Engineering 
Evaluation/Cost 
Analysis (CH2M HILL, 
2012) 

2012  The EE/CA evaluated alternatives for a NTCRA to address potential unacceptable risks from 
antimony and lead in soil. The alternatives were no action, excavation and offsite disposal, and in 
situ soil stabilization with excavation and offsite disposal. 

Action Memorandum 
(CH2M HILL, 2013) 

2013  An AM was completed to propose in situ soil stabilization with excavation and offsite disposal as 
the NTCRA to address antimony and lead in soil.  

Non‐time‐critical 
Removal Action 
(Osage, 2013) 

2013  An NTCRA was initiated to address antimony and lead in soil. Pre‐excavation soil sampling was 
conducted to define the lateral extent of contamination. Soil within the excavation area was 
treated in place to render the soil non‐hazardous for off‐site disposal. Approximately 333 tons of 
soil was excavated for off‐site disposal. Post‐excavation samples were collected from the base of 
the excavation and the results were below the cleanup levels. Based on these results of the 
NTCRA, NFA will be recommended in the closeout report. 

4.1.1.1 Future Activities 
The NTCRA report will be completed in FY 2013 (Schedule 4‐1). 



ID Task Name Duration Start Finish

1 NTCRA 109 days Wed 5/1/13 Mon 9/30/13

2 Draft Report 64 days Wed 5/1/13 Mon 7/29/13

3 Review Period 30 days Tue 7/30/13 Mon 9/9/13

4 Final Report 15 days Tue 9/10/13 Mon 9/30/13

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
2013

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 4-1
MMRP Site UXO-14 ASR# 2.199
FY 2014 Site Management Plan

MCIEAST-MCB CAMLEJ

Page 1



SITE MANAGEMENT PLAN FISCAL YEAR 2014 

4-4 ES053013005227VBO 

4.1.2 UXO-21—Gas Chamber (2D MAR DIV) (ASR #2.204) 
The Former Tear Gas Chamber, 2nd Marine Division site encompasses 17 acres and was used as a gas chamber in 
the 1970s (Figure 4‐2). Based on the operational history of the site, chemical warfare training agents (tear gas) 
would have been used. Other chemical training items, including war gas identification sets and riot control hand 
grenades, may have been used in the area surrounding the gas chamber. Adjacent and overlapping ranges that 
may have impacted Site UXO‐21 include the Combat Area/Impact Area located east of Sneads Ferry Road, theF‐6 
Live Grenade Range (ASR #2.55), the F‐13 Flame Thrower Range (ASR #2.139), theF‐7 Flame Thrower Range 
(ASR #2.128), and theF‐13 Field Firing Range (ASR #2.54). 

FIGURE 4-2 
MMRP Site UXO-21, ASR #2.204 

 

Previous investigations are listed in Table 4‐2.  
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TABLE 4-2 
Previous Investigations Summary, MMRP Site UXO-21, ASR #2.204 

Previous  
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2011) 

2007 ‐ 2011  In support of Military Construction (MILCON) activities a PA/SI was conducted in a phased 
approach. In the interior 5‐acre area of the site, soil and groundwater sampling and DGM 
were conducted as part of Phase I field activities. Samples were analyzed for VOCs, SVOCs, 
tear gas constituents, and metals. 569 geophysical anomalies representing potential 
subsurface MEC were identified during Phase I DGM. An intrusive investigation was 
conducted and approximately 6 percent of the anomalies were determined to be MPPEH. 
MPPEH was inspected, identified as material documented as safe (MDAS), and removed 
for offsite disposal. 

Phase II field activities included 10 percent DGM of the surrounding 9.5 acres and soil, 
groundwater, surface water, and sediment sampling for VOCs, SVOCs, explosives, 
perchlorate, and metals. 738 geophysical anomalies that represented potential subsurface 
MEC were identified during Phase I DGM.  

No unacceptable human health or ecological risks were identified from exposure to 
environmental media; however, further investigation of the geophysical anomalies 
identified during Phase II DGM was recommended.  

Expanded Site 
Investigation (CH2M 
HILL, 2012) 

2011 ‐ 2012  An ESI was conducted to further assess the nature and extent geophysical anomalies 
identified during Phase II of the PA/SI. Field activities included an intrusive investigation of 
the 1,307 geophysical anomalies identified during the PA/SI. One MEC item was 
discovered and destroyed through a controlled detonation and more than 60 MPPEH 
items were identified. Additional DGM and an intrusive investigation were recommended 
to define the extent of MEC/MPPEH beyond the boundaries of Site UXO‐21.  

 

4.1.2.1 Future Activities 
A Phase 2 ESI will be completed in FY 2014 to address the recommendations from the ESI (Schedule 4‐2). DGM 
and intrusive investigation activities in support of MILCON within UXO‐21 are scheduled for completion in FY 2013 
and the results will be incorporated in the Phase 2 Expanded ESI.  

 
   



ID Task Name Duration Start Finish

1 Phase 2 ESI 250 days Thu 5/23/13 Wed 5/7/14

2 Final UFP-SAP 10 days Thu 5/23/13 Wed 6/5/13

3 Field Investigation/Data Evaluation 75 days Thu 6/6/13 Wed 9/18/13

4 Draft Report 90 days Thu 9/19/13 Wed 1/22/14

5 Review Period 45 days Thu 1/23/14 Wed 3/26/14

6 Final Report 30 days Thu 3/27/14 Wed 5/7/14

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 4-2
MMRP Site UXO-21 ASR# 2.204
FY 2014 Site Management Plan

MCIEAST-MCB CAMLEJ

Page 1



SECTION 4—DESCRIPTIONS OF ESI SITES  

ES053013005227VBO 4-7 

4.1.3 UXO-26—B-3 Gas Chamber (ASR #2.79a, #2.79b, and #2.79c) 
Site UXO‐26, the Former B‐3 Gas Chamber, was formerly part of Site UXO‐01. The B‐3 Gas Chamber is located at 
the main entrance of the MCAS New River Air Station. The site encompasses approximately 14 acres (Figure 4‐3). 
The B‐3 Gas Chamber facility was used between 1953 and 1958. As part of operational training activities chemical 
agents (CAs), war gas identification sets, and riot control hand grenades may have been used.  

FIGURE 4-3 
MMRP Site UXO-26, ASR #2.79a, #2.79b, and #2.79c 

 

Previous investigations are listed in Table 4‐3.  

TABLE 4-3 
Previous Investigations Summary, MMRP Site UXO-26, ASR #2.79a, #2.79b, and #2.79c 

Previous 
Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2009) 

2008 ‐ 2009  A field investigation was conducted to identify the presence and nature of MC 
contamination and evaluate the number and density of anomalies that represent 
potential subsurface MEC. Field activities included soil, groundwater, surface water, 
and sediment sampling and 10 percent DGM. Samples were analyzed for SVOCs, 
including tear gas constituents, explosives, metals, and perchlorate. No unacceptable 
human health or ecological risks were identified in site media. 353 geophysical 
anomalies were present at the site, and an intrusive investigation was recommended. 
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Previous 
Investigation/Action  Date  Activities 

Expanded Site Investigation 
(CH2M HILL, 2012) 

2011‐2012  The ESI field investigation was completed to assess, through intrusive investigation, 
the nature of the 353 geophysical anomalies identified during the PA/SI. No MPPEH 
was found during the intrusive investigation of areas ASR #2.79a or ASR #2.79c. In the 
ASR #2.79b area, M6A3 2.36‐inch rockets, rocket motors, and pieces of rockets were 
found indicating a potential target area. However, in 2012 Base Range Control 
identified the area encompassing ASR #2.79b to be re‐opened. If the area is re‐
opened, it will fall under the responsibility and management of Range Control and 
MEC clearance activities were recommended to minimize explosive risks. If the area is 
not re‐opened, an RI is recommended under the MMRP for ASR #2.79b. Additionally, it 
was recommended to maintain the existing warning signs and conduct a surface 
sweep for MEC/MPPEH to minimize explosive risks.  

 

4.1.3.1 Future Activities 
Base Range Control identified the area encompassing ASR #2.79b to be re‐opened and activities to conduct a 
surface sweep are planned. 
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SECTION 5 
Descriptions of RI/FS Sites 
The following sections discuss the site history, summary of previous investigations, and future activities of the 1 
IRP site and 4 MMRP sites that are in the RI/FS phase of the CERCLA process. Because these sites are currently 
under investigation, the site boundaries encompass the current nature and extent of contamination.  

5.1 IRP RI/FS Sites 
5.1.1 Site 96 (OU 22)—Building 1817 UST 
Site 96, previously Solid Waste Management Unit (SWMU) 360, encompasses approximately 14 acres in the 
Mainside Hadnot Point Industrial Area (HPIA) between Duncan Street and “O” Street and one block north east of 
McHugh Boulevard (Figure 5‐1). Site 96 is the site of a former 300‐gallon waste‐oil UST positioned near 
Building 1817. Building 1817 is a Hazardous Materials Consolidation Center. The former UST was located in the 
eastern portion of the compound, which is being used as a temporary staging area for batteries, refrigeration 
units, and other used equipment prior to disposal and or reutilization.  

FIGURE 5-1 
IRP Site 96, Operable Unit 22 

 

Previous investigations are listed in Table 5‐1.  
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TABLE 5-1 
Previous Investigations Summary, IRP Site 96 

Previous 
Investigation/Action  Date  Activities 

UST Removal and 
Investigations  
(Catlin, 1997) 

1997  The 300‐gallon waste oil UST was removed in July 1997, and confirmatory samples 
were collected under the UST program. Additional sampling was completed in 
December 1997, indicating a petroleum release had occurred at the UST. A Limited 
Site Assessment was also conducted under the UST program, which included 
installing monitoring well 1817MW01 within the former UST excavation. Upon 
discovery of elevated concentrations of chlorinated compounds in groundwater, the 
site was removed from the UST program and included in the Confirmatory Site 
Investigation (CSI) under the Resource Conservation and Recovery Act (RCRA). 

Confirmatory Sampling 
Investigation  
(Baker, 2005) 

2002 ‐ 2005  The CSI included soil and groundwater sampling for VOCs, SVOCs, pesticides, and 
RCRA metals analyses. The CSI identified VOCs, SVOCs, and pesticides in groundwater 
that exceeded screening criteria. 

Resource Conservation and 
Recovery Act Facility 
Investigation (RFI) (Baker 
and CH2M HILL, 2005) and 
Amended RFI  
(CH2M HILL, 2006) 

2005 ‐ 2006  The RFI included soil and groundwater sampling for VOCs, pesticides, and RCRA 
metals analysis. A chlorinated volatile organic compound (CVOC) plume was 
identified in groundwater. Potential unacceptable human health risks to future 
residents were identified from exposure to tetrachloroethene (PCE), trichloroethene 
(TCE), and heptachlor epoxide in groundwater. 

Corrective Measures Study 
(CMS)  
(CH2M HILL, 2007) 

2007  A CMS was conducted to develop RGOs for the site and to evaluate management 
options for groundwater at SWMU 360. The corrective measures evaluated were 
enhanced reductive dechlorination (ERD), air sparging, and in situ chemical oxidation 
(ISCO).  

Additional Groundwater 
Delineation  
(Osage, 2009) 

2007 ‐ 2009  The downgradient and vertical extent of the CVOC plume was not fully delineated 
and additional groundwater samples were collected for analysis of PCE and its 
daughter products. As a result, the vertical extent of contamination was delineated 
but the plume extends horizontally more than 1,800 feet southeast from the source 
area and is not fully delineated to NCGWQS. Because the contamination is not 
associated with the former UST, the SWMU was transferred to the IRP to complete 
the delineation under an RI/FS.  

 

5.1.1.1 Future Activities 
Additional delineation is planned at Site 96 in FY 2016, and the results and the previous RFI and CMS will be 
summarized as an RI/FS to document the nature and extent of the groundwater contamination, potential risks 
to human health and the environment, and identify remedial alternatives for consideration, followed by a PRAP 
and ROD (Schedule 5‐1).  
   



ID Task Name Duration Start Finish

1 RI/FS 334 days Mon 11/2/15 Thu 2/9/17

2 Draft RI UFP-SAP 60 days Mon 11/2/15 Fri 1/22/16

3 Review Period 45 days Mon 1/25/16 Fri 3/25/16

4 Final RI UFP-SAP 14 days Mon 3/28/16 Thu 4/14/16

5 Field Activities 60 days Fri 4/15/16 Thu 7/7/16

6 Draft RI/FS Report 80 days Fri 7/8/16 Thu 10/27/16

7 Review Period 45 days Fri 10/28/16 Thu 12/29/16

8 Final RI/FS Report 30 days Fri 12/30/16 Thu 2/9/17

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
2016 2017

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 5-1
IRP Site 96

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ

Page 1
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5.2 MMRP RI/FS Sites 
5.2.1 UXO-06 (OU 24)—Fortified Beach Assault Area (ASR #2.65) 
Site UXO‐06, the Fortified Beach Assault Area, encompasses approximately 177 acres in the HPIA (Figure 5‐2). 
This range was reportedly in use from 1953 until approximately 1977. The types of munitions that have been 
used onsite include small arms, 3.5‐inch practice rockets, practice rifle grenades, and smoke and white 
phosphorus hand grenades. In addition, cleaning solvents and solutions were used at the site to clean 
equipment. The east central portion of Site UXO‐06 has been investigated and cleared and is being used as a 
borrow pit to support construction projects across the Base.  

FIGURE 5-2 
MMRP Site UXO-06 (OU 24), ASR #2.65 

Previous investigations are listed in Table 5‐2.  

   



SECTION 5—DESCRIPTIONS OF RI/FS SITES  

ES053013005227VBO 5-5 

TABLE 5-2 
Previous Investigations Summary, MMRP Site UXO-06 (OU 24), ASR #2.65 

Previous  
Investigation/Action  Date  Activities 

Focused Site Investigation 
(CH2M HILL, 2007; 2008) 

2006 ‐ 2008  In support of MILCON activities for an armory and extended parking area, soil and 
groundwater sampling, and 100 percent DGM were conducted in a 4‐acre area at UXO 6. 
Samples were analyzed for VOCs, SVOCs, pesticides/PCBs, explosives, perchlorate, total 
petroleum hydrocarbons (TPH), and metals. No unacceptable human health or ecological 
risks were identified in site media. The 1,368 anomalies that were identified during DGM 
were investigated and removed prior to MILCON activities. Several MEC items were 
discovered and removed including a practice rocket, colored smoke hand grenade, and 
hand signal flare. Because it is not possible to provide 100 percent assurance that all MEC 
items have been removed from the site, "3R” (Recognize, Retreat, Report) training was 
provided for protection of construction workers. 

Focused Preliminary 
Assessment/Site 
Investigation (Arcadis, 
2007) 

2007  To evaluate the presence of UXO and impacted soil or groundwater within a proposed 
sewer line easement, the ONWASA initiated a Focused PA/SI at UXO‐06. Field activities 
included soil and groundwater sampling and DGM. Samples were analyzed for VOCs, 
SVOCs, TPH, explosives, perchlorate, and metals. No unacceptable risks to construction 
workers were identified in site media. 790 geophysical anomalies that were identified 
during DGM were investigated and were removed. All anomalies with the exception of 
two practice 3.5” rockets and one expended smoke rifle grenade were 
construction/cultural debris. 

Preliminary 
Assessment/Site 
Investigation (CH2M HILL, 
2012) 

2008 ‐ 2012  A site‐wide field investigation was conducted to identify the presence and nature of MC 
contamination and evaluate the number and density of anomalies that represent 
potential subsurface MEC. Field activities included soil, groundwater, surface 
water, and sediment sampling; and 10 percent DGM and intrusive anomaly 
investigation. The samples were analyzed for VOCs, SVOCs, pesticides, explosives, TPH, 
perchlorate, and metals and no unacceptable human health or ecological risks were 
identified from exposure to environmental media. MPPEH was found on the ground 
surface and in burial pits and there is potential for MEC/MPPEH to remain in the surface 
and subsurface at the site. An RI was recommended to further evaluate the potential 
for subsurface MEC in uninvestigated and undeveloped areas within the site and along 
the site boundaries. 

Focused Site Investigation 
(CH2M HILL) 

2010 ‐ 2012  A Focused SI was conducted at the UXO‐06 Borrow Pit Expansion Area in a phased 
approach. Field activities included 100 percent DGM and intrusive investigations. A total 
of 10,250 geophysical anomalies were investigated, 15 MEC items were identified and 
destroyed through controlled detonations, and over 2,000 MPPEH items were 
identified. Based on the clearance activities, the borrow pit was recommended to be 
opened for excavation in January 2012. The intrusive investigation significantly reduced 
the risk of encountering subsurface MEC. However, because it is not possible to provide 
100 percent assurance that all MEC items have been removed from the site, “3R” 
(Recognize, Retreat, and Report) training was recommended for protection of site 
operators. On‐call support from Base EOD or a qualified UXO contractor for inspection 
and disposal of suspected MEC that may be unearthed was also recommended.  

 

5.2.1.1 Future Activities 
RI field activities were initiated in FY 2012 to further evaluate the nature and extent of subsurface MEC in 
uninvestigated and undeveloped areas within the site and along the boundaries. During the RI, 3,252 targets 
were identified and investigated. Over 175 munitions‐related items were identified and included practice 
rockets, rifle grenades, and small arms ammunition. Most of these items were identified in the area northeast of 
the initial RI boundaries. Therefore, additional RI activities are planned in FY 2013‐FY 2014 in the northeast area 
to complete the site delineation for the RI. Following the RI, an FS, PRAP, and ROD will be completed 
(Schedule 5‐2).  

   



ID Task Name Duration Start Finish

1 RI 496 days Mon 7/16/12 Mon 6/9/14

2 Field Investigation 316 days Mon 7/16/12 Mon 9/30/13

3 Draft RI Report 90 days Tue 10/1/13 Mon 2/3/14

4 Review Period 60 days Tue 2/4/14 Mon 4/28/14

5 Final RI Report 30 days Tue 4/29/14 Mon 6/9/14

6 FS 150 days Tue 6/10/14 Mon 1/5/15

7 Draft FS 60 days Tue 6/10/14 Mon 9/1/14

8 Review Period 60 days Tue 9/2/14 Mon 11/24/14

9 Final FS Report 30 days Tue 11/25/14 Mon 1/5/15

10 PRAP 139 days Tue 1/6/15 Fri 7/17/15

11 Draft PRAP 40 days Tue 1/6/15 Mon 3/2/15

12 Review Period 45 days Tue 3/3/15 Mon 5/4/15

13 Final PRAP 30 days Tue 5/5/15 Mon 6/15/15

14 Public Meeting/Review Period 24 days Tue 6/16/15 Fri 7/17/15

15 ROD 135 days Tue 5/5/15 Mon 11/9/15

16 Draft ROD 60 days Tue 5/5/15 Mon 7/27/15

17 Review Period 45 days Tue 7/28/15 Mon 9/28/15

18 Final ROD 30 days Tue 9/29/15 Mon 11/9/15

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2013 2014 2015

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 5-2
MMRP Site UXO-06 ASR# 2.65
FY 2014 Site Management Plan

MCIEAST-MCB CAMLEJ
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5.2.2 UXO-19 (OU 25)—M-4, Rifle Grenade Range (ASR #2.104), K-22 Practice 
Hand Grenade Course (ASR #2.111), and M115 Hand Grenade Course 
(ASR #2.168) 

Site UXO‐19 is located within the Camp Devil Dog training area. The site initially covered approximately 80 acres; 
however, a 22‐acre area in the eastern portion of the initial site boundary is currently active and used as a 
Military Operations in Urban Terrain (MOUT) training facility. The current Site UXO‐19 boundary, excluding the 
MOUT, covers approximately 64 acres as shown on Figure 5‐3. There are eight overlapping ranges within UXO‐
19 boundaries and three of them were identified for closure under the MMRP. The M‐4 Rifle Grenade Range 
(ASR #2.104) was used between 1950 and 1960. Reported munitions used were M28 and M29 rifle grenades, 
white phosphorous hand and rifle grenades, pyrotechnics, and demolitions. The K‐22 Practice Hand Grenade 
Course (ASR #2.111) was used between 1950 and 1960 to practice grenade throwing techniques. Facilities 
included a bunker and foxhole. The M115 Hand Grenade Course (ASR #2.168) was used from 1970 to 1977 for 
high explosive hand grenades. The range consisted of six throwing pits, six control pits, and a barricade with two 
observation ports.  

FIGURE 5-3 
MMRP Site UXO-19 (OU 25), ASR #2.104, ASI #2.111, and ASR #2.168 

 

Previous investigations are listed in Table 5‐3.  
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TABLE 5-3 
Previous Investigations Summary, MMRP Site UXO-19 (OU 25), ASR #2.104, ASR #2.111, and ASR #2.168 

Previous  
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2010) 

2010  In support of MILCON activities in the vicinity of the former grenade ranges, soil and 
groundwater sampling, 10 percent DGM of the former range area, 100 percent DGM of 
the MILCON footprint, and an intrusive MEC investigation were initiated in FY 2009. 
Samples were analyzed for explosives, metals, and perchlorate, and two subsurface soil 
samples were analyzed for VOCs. No unacceptable risks to human health or the 
environment were identified in site media. Approximately 4,465 geophysical anomalies 
were identified during DGM, 4,417 of which were intrusively investigated. 42 items were 
classified as UXO and detonated on site, and other MEC items were discovered and 
removed.  

Draft Remedial 
Investigation/ Feasibility 
Study (CH2M HILL, 2013) 

2011‐2013  Field activities were conducted in support of MILCON from 2011 – 2013 and included 
100 percent DGM and intrusive in the undeveloped areas of the site. Approximately 
47,000 geophysical anomalies and 24 saturated responses areas were identified for 
intrusive investigation. Approximately 450 MEC items were identified and destroyed 
through controlled detonations, and over 50,000 MPPEH items were identified.  

Soil and/or groundwater samples were collected following controlled detonation and 
within a battery burn pit that was discovered on site. Soil results were above screening 
criteria in two of the detonation locations and within the burn pit. Soil IDW was 
excavated from these locations, confirmation samples were collected, and no 
unacceptable human health risks remained. 

Based on the previous investigation activities, no unacceptable risks to human health or 
ecological receptors are expected from exposure to MC in site media. Potential hazards 
associated with exposure to MEC present within developed areas during intrusive 
activities at any depth and within the undeveloped areas at depths greater than 2 feet 
below ground surface (bgs). To address these hazards, remedial alternatives evaluated 
include no action, LUCs, subsurface removal of MEC in undeveloped areas (via 
excavation, DGM, and intrusive investigation) and LUCs, and subsurface removal of MEC 
(via excavation and sifting) and LUCs. 

 
5.2.2.1 Future Activities 
An RI/FS report is planned for completion in FY 2014 followed by a PRAP and ROD (Schedule 5‐3).  

   



ID Task Name Duration Start Finish

1 RI/FS 180 days Fri 6/28/13 Thu 3/6/14

2 RI/FS 90 days Fri 6/28/13 Thu 10/31/13

3 Review Period 60 days Fri 11/1/13 Thu 1/23/14

4 Final RI/FS Report 30 days Fri 1/24/14 Thu 3/6/14

5 PRAP 139 days Fri 3/7/14 Wed 9/17/14

6 Draft PRAP 40 days Fri 3/7/14 Thu 5/1/14

7 Review Period 45 days Fri 5/2/14 Thu 7/3/14

8 Final PRAP 30 days Fri 7/4/14 Thu 8/14/14

9 Public Meeting/Review Period 24 days Fri 8/15/14 Wed 9/17/14

10 ROD 135 days Fri 7/4/14 Thu 1/8/15

11 Draft ROD 60 days Fri 7/4/14 Thu 9/25/14

12 Review Period 45 days Fri 9/26/14 Thu 11/27/14

13 Final ROD 30 days Fri 11/28/14 Thu 1/8/15

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2014 2015

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 5-3
MMRP Site UXO-19 ASR# 2.104, 2.111, and 2.168

FY 2014 Site Management Plan
MCIEAST-MCB CAM LEJ
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5.2.3 UXO-22—Sites 6 and 82 (OU 2)  
Site UXO‐22 covers approximately 75 acres between Holcomb Boulevard and Piney Green Road on the Mainside 
area of the Base (Figure 5‐4). The site boundary of Site UXO‐22 encompasses the location of the former 
Munitions Disposal Area and portions of IRP Sites 6 and 82 within OU 2. Access to the site is restricted to military 
personnel and civilians authorized to enter the Base and LUCs for intrusive activities are currently in place at 
Sites 6 and 82 that encompass UXO‐22. Disposal trenches containing MPPEH (including expended 105‐millimeter 
[mm] cartridges), communication wire, graphite battery packs, containers of petroleum, oil, and lubricant (POL), 
and metal 55‐gallon drums were discovered and removed during the OU 2 RI (Baker, 1993). During Site 6 and 82 
supplemental investigation activities conducted from 2009 to 2010, MPPEH and munitions debris (MD) were 
identified. No former range activities are known to have occurred at the site. Current land uses at Site UXO‐22 
are industrial and commercial, consisting of the base truck scales, equipment staging areas, parking lots, and a 
groundwater remediation system for Site 82. 

FIGURE 5-4 
MMRP Site UXO-22 

 

Previous investigations are listed in Table 5‐4.  
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TABLE 5-4 
Previous Investigations Summary, MMRP Site UXO-22  

Previous  
Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2013) 

2011 ‐2013  A field investigation was conducted to evaluate the presence and nature of MC 
contamination. Field activities included soil and groundwater sampling for explosives 
and metals. Explosives and metals were detected in exceedance of screening criteria in 
subsurface soil, sediment, and groundwater samples. 

Potential human health and ecological risks were identified from exposure to metals in 
soil, including surface soil in the ephemeral drainage. The metals exceedances are likely 
associated with the long‐term use as a historical storage and waste disposal area rather 
than with the presence of MPPEH and MEC. Therefore, it was recommended that 
metals in soil be addressed as part of IRP Sites 6 and 82. 

Potential explosive hazards were identified based on the MEC and MPPEH found on‐site 
during previous IRP investigations. An RI was recommended to further characterize the 
nature and extent of MEC. Additionally, a MEC surface clearance was recommended to 
minimize explosive risks from unintentional detonations, especially in the wooded areas 
and in the former Defense Reutilization and Marketing Office (DRMO) area.  

 

5.2.3.1 Future Activities 
An RI field investigation will be conducted in FY 2013 to further characterize the nature and extent of MEC. The 
RI report is planned for submittal in FY 2014 followed by an FS, PRAP and ROD. (Schedule 5‐4).  

   



ID Task Name Duration Start Finish

1 RI 548 days Mon 12/3/12 Wed 1/7/15

2 Draft RI UFP-SAP 117 days Mon 12/3/12 Tue 5/14/13

3 Review Period 45 days Wed 5/15/13 Tue 7/16/13

4 Final RI UFP-SAP 30 days Wed 7/17/13 Tue 8/27/13

5 Field Investigation/Data Evaluation 172 days Tue 9/3/13 Wed 4/30/14

6 Draft RI Report 90 days Thu 5/1/14 Wed 9/3/14

7 Review Period 60 days Thu 9/4/14 Wed 11/26/14

8 Final RI Report 30 days Thu 11/27/14 Wed 1/7/15

9 FS 150 days Thu 1/8/15 Wed 8/5/15

10 Draft FS 60 days Thu 1/8/15 Wed 4/1/15

11 Review Period 60 days Thu 4/2/15 Wed 6/24/15

12 Final FS Report 30 days Thu 6/25/15 Wed 8/5/15

13 PRAP 138 days Thu 8/6/15 Mon 2/15/16

14 Draft PRAP 40 days Thu 8/6/15 Wed 9/30/15

15 Review Period 45 days Thu 10/1/15 Wed 12/2/15

16 Final PRAP 30 days Thu 12/3/15 Wed 1/13/16

17 Public Meeting/Review Period 23 days Thu 1/14/16 Mon 2/15/16

18 ROD 135 days Thu 12/3/15 Wed 6/8/16

19 Draft ROD 60 days Thu 12/3/15 Wed 2/24/16

20 Review Period 45 days Thu 2/25/16 Wed 4/27/16

21 Final ROD 30 days Thu 4/28/16 Wed 6/8/16

e Jan e MarApr a Jun Jul u e Oct o e Jan e MarApr a Jun Jul u e Oct o e Jan e MarApr a Jun Jul u e Oct o e Jan e MarApr a Jun
2013 2014 2015 2016

Task
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Milestone

Summary

Project Summary
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Schedule 5-4
MMRP Site UXO-22
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5.2.4 UXO-23—D-9 Skeet Range (ASR #2.82) 
The D‐9 Skeet Range is located west of Holcomb Boulevard and north of Parachute Tower Road and 
encompasses approximately 187 acres (Figure 5‐5). The D‐9 Skeet Range was used for recreational shooting 
from 1953 until it was closed in July 2011. The range was one of four live‐fire ranges within a training area 
known as Area D. The weapons historically accommodated included 12‐, 16‐, 20‐, 28‐, and 410‐gauge shotguns 
and sizes of lead shot used on the range included 7.5 mm, 8 mm, 8.5 mm, and 9 mm. Although the total 
amounts of ammunition used on the skeet ranges are not available, it is estimated that several hundred 
thousand rounds were fired each year.  

Currently, the Wallace Creek MILCON project covers approximately 100 acres north of Hadnot Point and south 
of Wallace Creek and includes the theoretical shot fall‐zone of the D‐9 Skeet Range. Planned and ongoing 
construction consists of barracks support buildings (such as the mess hall and fitness center) and parking areas.  

FIGURE 5-5 
MMRP Site UXO-23, ASR #2.82 

 

Previous investigations are listed in Table 5‐5.  
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TABLE 5-5 
Previous Investigations Summary, MMRP Site UXO-23, ASR #2.82 

Previous 
Investigation/Action  Date  Activities 

Focused Site 
Investigation 
(CH2M HILL, 2008) 

2007 ‐ 2008  A field investigation was conducted to evaluate the distribution of lead within the area 
south of Bearhead Creek. Surficial soil samples were field screened using XRF to identify 
potential lead impacts. Soil and groundwater samples were also collected and analyzed 
for lead to confirm the XRF results. The highest concentrations of lead were generally 
found to correspond with the theoretical shot fall‐zone for the range. Additional sampling 
of surface soils and groundwater and a human health risk assessment (HHRA) was 
recommended. 

Focused Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2010) 

2008 ‐ 2010  The Focused PA/SI was conducted to evaluate potential impacts to human health and the 
environment in the area north of Bearhead Creek. Soil, groundwater, surface water, and 
sediment samples were collected and were analyzed for perchlorate, polycyclic aromatic 
hydrocarbons (PAHs), and metals. Potential human health risks to future residents from 
PAHs in groundwater north of Bearhead Creek and potential ecological risks from metals 
and PAHs in Bearhead Creek were identified. 

Wallace Creek Expanded 
Site Investigation 
(CH2M HILL, 2010) 

2009 ‐ 2010  Additional soil sampling was conducted in the theoretical shot fall‐zone to delineate the 
horizontal and vertical extents of lead impacts and to investigate potential impacts to 
drainage features that convey surface water runoff from the theoretical shot fall‐zone. A 
human health risk screening (HHRS) and an ecological risk screening (ERS) were performed 
on the data collected to‐date. In the north area, potential risks have been identified from 
PAHs in groundwater, metals and PAHs in surface water, and sediment within Bearhead 
Creek and associated wetlands and drainages. In the southern area of the Skeet Range, 
outside of the shot fall‐zone, no unacceptable risks were identified in soil and 
groundwater. In the vicinity of the theoretical shot fall‐zone, potential unacceptable risks 
to human health and the environment were identified from exposure to lead and PAHs in 
surface soil, and a removal action was recommended once the Skeet Range is closed. 

Draft Engineering 
Evaluation/Cost Analysis 
(CH2M HILL, 2010) 

2010  The EE/CA evaluated alternatives for the NTCRA to address potential unacceptable risks 
from lead and PAHs in the shot fall‐zone. The alternatives were no action, excavation with 
offsite disposal, excavation with particle separation and backfill, excavation with 
stabilization and offsite disposal, and In situ stabilization. 

Environmental Update 
(CH2M HILL, 2011) 

2011  After submission of the Draft EE/CA, several MILCON projects were planned/initiated 
adjacent to the NTCRA area and additional investigation was conducted in 2011. 
Additional soil sampling for lead and PAH analysis was conducted in the theoretical shot 
fall zone to verify and update the NTCRA removal area. Lead concentrations exceeded the 
cleanup level at three soil sample locations within the proposed NTCRA area. Soil samples 
were also screened using a XRF analyzer and three surface soil samples contained lead 
concentrations in exceedance of the cleanup level. The proposed NTCRA area was 
modified based on these results. 

Engineering 
Evaluation/Cost Analysis 
(CH2M HILL, 2012) 

2011 – 2012  The EE/CA evaluating alternatives for the NTCRA to address potential unacceptable risks 
from lead and PAHs in the theoretical shot fall zone was updated with the modified 
NTCRA area based on the Environmental Update.  

Action Memorandum 
(CH2M HILL, 2012) 

2012  An AM was completed to propose in situ stabilization followed by excavation and offsite 
disposal as the NTCRA to address lead and PAHs in soil. 

Wallace Creek Bachelor 
Enlisted Quarters (BEQ) 
Confirmation Sampling 
(CH2M HILL, 2012) 

2012  In support of MILCON activities for a BEQ facility located northwest of the theoretical shot 
fall zone, soil and groundwater sampling was conducted to evaluate whether 
environmental impacts related to historical activities could pose unacceptable risks to 
construction workers and future residents. The samples were analyzed for VOCs, SVOCs, 
pesticides/PCBs, and metals. There were no unacceptable risks for human and ecological 
receptors at the proposed BEQ location. Therefore, MILCON activities were recommended 
to proceed as planned. 
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Previous 
Investigation/Action  Date  Activities 

Draft Non‐time‐critical 
Removal Action 
Construction Completion 
Report (Osage, 2013) 

2012‐2013  The NTCRA to treat and remove lead and PAH contaminated soil in the theoretical shot fall 
zone and three drainages connected to the southern portion of the shot fall zone was 
completed in 2012‐2013. Approximately 52,000 tons of contaminated soil was removed. 
During the NTCRA activities, nine munitions‐related items, including 81mm practice 
mortars, were identified. PAHs and lead remain in‐place at concentrations exceeding the 
PALs in 19 grids (2.5‐acres) at depth. The contaminated soil was covered with a geotextile 
liner and 1 foot of clean fill.  

 

5.2.4.1 Future Activities 
An RI was initiated in FY 2012 – FY 2013 to evaluate PAHs in North Area shallow groundwater and lead in 
Bearhead Creek sediment and drainage features. In FY 2014, additional RI activities will be initiated and will 
include further evaluation of lead and PAHs in subsurface soil in the theoretical shot fall zone, lead in 
groundwater in the theoretical shot fall zone, lead and PAHs in Beaver Dam Creek, and a munitions response 
investigation based on potential for MEC identified during the NTCRA (Schedule 5‐5). 
   



ID Task Name Duration Start Finish

1 NTCRA 184 days Tue 1/1/13 Fri 9/13/13

2 Draft NTCRA Report 109 days Tue 1/1/13 Fri 5/31/13

3 Review Period 45 days Mon 6/3/13 Fri 8/2/13

4 Final NTCRA Report 30 days Mon 8/5/13 Fri 9/13/13

5 RI 435 days Mon 7/22/13 Fri 3/20/15

6 Draft UFP-SAP Addendum for NTCRA Delineation 45 days Mon 7/22/13 Fri 9/20/13

7 Review Period 45 days Mon 9/23/13 Fri 11/22/13

8 Final UFP-SAP Addendum for NTCRA Delineation 30 days Mon 11/25/13 Fri 1/3/14

9 NTCRA Delineation 30 days Mon 1/6/14 Fri 2/14/14

10 Additional RI Activities 120 days Mon 2/17/14 Fri 8/1/14

11 Draft Report 90 days Mon 8/4/14 Fri 12/5/14

12 Review Period 45 days Mon 12/8/14 Fri 2/6/15

13 Final Report 30 days Mon 2/9/15 Fri 3/20/15

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
2013 2014 2015

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 5-5
MMRP Site UXO-23 ASR# 2.82
FY 2014 Site Management Plan

MCIEAST-MCB CAMLEJ
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SECTION 6 

Descriptions of PRAP and ROD Sites 
The following sections discuss the site history, summary of previous investigations, and future activities of the 
three IRP sites that are in the PRAP and ROD phase of the CERCLA process. Because these sites are currently 
under investigation, the site boundaries encompass the current nature and extent of contamination. There are 
currently no MMRP sites in the PRAP and ROD phase of the CERCLA process. 

6.1 IRP PRAP/ROD Sites 
6.1.1 Site 49 (OU 23)—MCAS Suspected Minor Dump 
Site 49, the MCAS Suspected Minor Dump, encompasses approximately 1 acre and is located within MCAS New 
River, in the northwest portion of the Base (Figure 6‐1). The dates of operation are unknown, but Site 49 is 
suspected of having been used for the disposal of paint cans. A building is located approximately 50 feet from 
the northeast boundary of the site and is currently used for the storage of miscellaneous industrial materials and 
paint supplies. A drainage pipe exits the building and ends in the northeast portion of Site 49. A drainage ditch 
for taxiways, runways, and miscellaneous buildings along Curtis Road and Longstaff Street bisects the site. 
Various types of construction‐related surface debris have been observed at the site. 

FIGURE 6-1 
Site IRP 49 (OU 23) 

 
 

Previous investigations are listed in Table 6‐1.    
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TABLE 6-1 
Previous Investigations Summary, IRP Site 49 (OU 23) 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. The quantity of waste disposed of was determined to be insignificant and 
did not warrant further investigation. 

Preliminary Assessment/Site 
Investigation 
(CH2M HILL, 2011) 

2009‐2011  To verify the presence or absence of contamination due to the site’s history as a 
dump, confirmatory sampling was conducted. Soil and groundwater samples were 
collected in July 2009 and analyzed for SVOCs, VOCs, and metals. Based on analytical 
results, additional groundwater samples were collected in February 2010 and 
analyzed for VOCs. VOCs, SVOCs, and metals were detected at concentrations 
exceeding screening criteria in soil. VOCs and metals were detected in groundwater 
at concentrations exceeding screening criteria. Potential human health and ecological 
risks were identified due to exposure to VOCs in groundwater. The PA/SI 
recommended an additional investigation to assess VOCs in groundwater. 

Remedial Investigation/ 
Feasibility Study (CH2M HILL, 
2012) 

2011 ‐ 2012  Field activities were conducted to assess the nature and extent of contamination and 
potential human health and environmental impacts. Field activities included soil, 
groundwater, porewater, surface water, and sediment sampling for VOC analysis. 
VOC concentrations exceeded screening criteria in one soil sample, one groundwater 
sample, one surface water sample, and one porewater sample. Potential 
unacceptable human health risks were identified due to exposure to VOCs in 
groundwater and RAOs were developed. The remedial alternatives evaluated were 
no action, monitored natural attenuation (MNA) and LUCs, enhanced in situ 
bioremediation with LUCs and LTM, and air sparging with LUCs and LTM. 

Proposed Remedial Action 
Plan and Record of Decision 
(CH2M HILL, 2013) 

2013  A PRAP was issued to solicit public input on the preferred alternative (MNA and LUCs) 
and a public meeting was held. No written comments were received. The draft ROD 
was issued in FY 2013 and is pending review and signature.  

 

6.1.1.1 Future Activities 
The ROD will be signed in FY 2014, followed by an RD (Schedule 6‐1). 

   



ID Task Name Duration Start Finish

1 ROD 187 days Fri 4/5/13 Mon 12/23/13

2 Draft ROD 127 days Fri 4/5/13 Mon 9/30/13

3 Review Period 30 days Tue 10/1/13 Mon 11/11/13

4 Final ROD 30 days Tue 11/12/13 Mon 12/23/13

5 RD 75 days Tue 10/1/13 Mon 1/13/14

6 Draft RD 30 days Tue 10/1/13 Mon 11/11/13

7 Review Period 30 days Tue 11/12/13 Mon 12/23/13

8 Final RD 15 days Tue 12/24/13 Mon 1/13/14

Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 6-1
IRP Site 49

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ

Page 1



SITE MANAGEMENT PLAN FISCAL YEAR 2014 

6-4 ES053013005227VBO 

6.1.2 Site 86 (OU 20)—Tank Area AS419-AS421 at MCAS 
Site 86, Tank Area AS419‐AS421, is located within the operations area of MCAS New River and covers 
approximately 146 acres (Figure 6‐2). From 1954 to 1988, Site 86 served as a storage area for petroleum 
products. In 1954, three 25,000‐gallon aboveground storage tanks (ASTs) were installed within an earthen berm. 
The three tanks were reportedly used for No. 6 fuel oil storage until 1979. From 1979 to 1988, the tanks were 
used for temporary storage of waste oil. The three tanks were emptied in 1988 and were removed in 1992. 
Today, the former location of the tanks is grass‐covered and only a slight depression remains. In 2006, an RFI 
was completed for SWMU 303/318 (located south of Site 86) and identified CVOCs in groundwater from an 
undetermined source. Based on these results, the IRP Partnering Team agreed that Site 86 would be expanded 
to include the SWMU area. 

FIGURE 6-2 
IRP Site 86, Operable Unit 20 

 
 

Previous investigations are listed in Table 6‐2.  
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TABLE 6-2 
Previous Investigations Summary, IRP Site 86 

Previous  
Investigation/Action  Date  Activities 

Preliminary Site Investigation 
(PSI) (ESE, 1990) 

1990  A PSI was initiated to determine the presence or absence of contamination based 
on the site's history. Soil samples were collected and analyzed for VOCs and TPH. 
The results revealed limited TPH contamination and low‐level detections of VOCs, 
likely attributable to localized surface spills. 

UST Assessment  
(O'Brien & Gere, 1992) 

1992  Soil and groundwater sampling was conducted to determine the nature and 
extent of contamination as a result of three onsite ASTs used for temporary 
storage of waste petroleum products. Results revealed TPH contamination in soil 
and identified VOCs in groundwater. Due to the lack of significant petroleum‐
related impacts and the discovery of chlorinated solvent contamination in 
groundwater, UST‐AS419‐21 (original Site 86) was transferred from the UST 
Program to the IRP in April 1994. Further investigation and remediation of 
groundwater were recommended.  

Remedial Investigation 
(Baker, 1996) 

1995 ‐ 1996  A soil and groundwater investigation was conducted to analyze the nature and 
extent of contamination. Samples were analyzed for VOCs, SVOCs, metals, and 
TPH. Soil results indicated localized VOC and metals contamination in samples 
collected within and immediately adjacent to the former AST area and wide‐
spread, low‐level SVOC contamination (primarily PAHs). Groundwater analytical 
results indicated the presence of VOC contamination limited to the surficial 
aquifer in the central and southeastern portion of the Site. Although VOCs were 
not present in the Castle Hayne aquifer, the VOCs appeared to have migrated 
vertically to the lower portion of the surficial aquifer and were migrating 
horizontally in the general direction of groundwater flow. 

Post‐Remedial Investigation 
Fieldwork (Baker, 2000) 

1997 ‐ 2000  To delineate the vertical and horizontal extent of the VOC contamination and to 
collect additional data to determine the appropriate remedial alternative, post‐RI 
field work was implemented. Soil and groundwater samples were collected for 
VOCs and Natural Attenuation Indication Parameters (NAIPs). A large plume was 
identified, extending east‐northeast from Site 86, and a much smaller plume was 
identified to the southwest, near a former wash rack area. The plumes were not 
fully delineated.  

Long‐term Montoring  1998 ‐ 2005  Groundwater LTM was conducted for VOCs, NAIPs, and metals at Site 86 to assess 
whether contamination remained present, had migrated, or was degrading 
through natural processes. In 2005, the site was removed from the LTM program, 
as other ongoing investigations and studies were being conducted. 

Amended Remedial 
Investigation 
(CH2M HILL, Baker, and  
CDM, 2003) 

2001 ‐ 2003  Based on the findings of post‐RI monitoring, an Amended RI was conducted in 
order to further delineate the nature and extent of contamination. Soil and 
groundwater samples were collected and analyzed for VOCs. Potential human 
health risks were identified from VOCs in groundwater. No unacceptable 
ecological risks were identified. 

Air/Ozone Sparging Pilot Study  
(AGVIQ/CH2M HILL, 2006) 

2004 ‐ 2006  The Technology Evaluation Report and Pilot Study Work Plan were completed in 
2004, which recommended injection of ozone through a horizontal well. The pilot 
study was conducted from 2005 to 2006 for the main TCE groundwater plume at 
the site. The report concluded that TCE concentrations were reduced by 99 
percent in groundwater.  
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TABLE 6-2 
Previous Investigations Summary, IRP Site 86 

Previous  
Investigation/Action  Date  Activities 

Expanded Supplemental 
Remedial Investigation (SRI) 
(CH2M HILL, 2011) 

2007 ‐ 2011  The SRI was conducted to identify the potential source of VOCs, characterize the 
nature and extent of contamination east of the flight line, and assess potential 
risk to human health and the environment. Soil, groundwater, sediment, and 
surface water samples were collected and analyzed for VOCs, SVOCs, pesticides, 
and metals. Potential human health risks were identified based on future 
exposure to chromium in soil and VOCs and chromium in groundwater. The 
current site CSM is shown on Figure 6‐3. An FS was recommended to evaluate 
remedial alternatives.  

Draft Pilot Study (CH2M HILL, 
2012) 

2011 – 2012  To evaluate effectiveness of technologies to treat the VOC plume, a pilot study 
was conducted in two separate zones at Site 86. ERD with bioaugmentation was 
conducted in Zone 1 and ISCO using Slow‐Release Permanganate Candles (SRPCs) 
was conducted in Zone 2. Follow‐up monitoring indicates that in Zone 1, the TCE 
mass was decreased by 93 percent and the VOC mass was reduced by 81 percent. 
In Zone 2, initial VOC concentrations were reduced by 81 percent and subsequent 
monitoring results were variable. The results of the pilot study will be used for 
the development of remedial alternatives in the FS. 

Draft Feasibility Study (CH2M 
HILL, 2013) 

2012‐2013  Remedial alternatives were developed and evaluated to address VOCs in 
groundwater. The five alternatives were no action, MNA and LUCs, air sparging 
with MNA and LUCs, ISCO with MNA and LUCs, and ERD with MNA and LUCs.  

 

6.1.2.1 Future Activities  
The Draft FS is currently in review and will be finalized in FY 2013 and will be followed by a PRAP and ROD 
(Schedule 6‐2). If buildings are planned for construction in the vicinity of the VOC groundwater plume, the 
potential for a vapor intrusion pathway will be evaluated and mitigated if needed. Base Master Planning 
maintains current groundwater plume data in geographical information system (GIS) and all construction 
projects on‐Base go through environmental review. 



ID Task Name Duration Start Finish

1 FS 242 days Fri 10/26/12 Mon 9/30/13

2 Draft FS 124 days Fri 10/26/12 Wed 4/17/13

3 Review Period 76 days Thu 4/18/13 Thu 8/1/13

4 Final FS 42 days Fri 8/2/13 Mon 9/30/13

5 PRAP 96 days Tue 10/1/13 Tue 2/11/14

6 Draft PRAP 30 days Tue 10/1/13 Mon 11/11/13

7 Review Period 30 days Tue 11/12/13 Mon 12/23/13

8 Final PRAP 15 days Tue 12/24/13 Mon 1/13/14

9 Public Meeting/Review Period 21 days Tue 1/14/14 Tue 2/11/14

10 ROD 75 days Tue 12/24/13 Mon 4/7/14

11 Draft ROD 30 days Tue 12/24/13 Mon 2/3/14

12 Review Period 30 days Tue 2/4/14 Mon 3/17/14

13 Final ROD 15 days Tue 3/18/14 Mon 4/7/14

14 RD 75 days Tue 3/18/14 Mon 6/30/14

15 Draft RD 30 days Tue 3/18/14 Mon 4/28/14

16 Review Period 30 days Tue 4/29/14 Mon 6/9/14

17 Final RD 15 days Tue 6/10/14 Mon 6/30/14

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2013 20

Task

Progress

Milestone

Tentative Schedule

Summary

Schedule 6-2
IRP Site 86

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ

Project: CT0-81
Date: Fri 9/6/13
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FIGURE 6-3 
Site 86 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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6.1.3 Site 88 (OU 15)—Base Dry Cleaners 
Site 88, the former Base Dry Cleaning Facility (former Building 25), is a groundwater contaminant plume that 
encompasses approximately 41 acres located within the HPIA of MCIEAST‐MCB CAMLEJ. Building 25 operated as 
a dry cleaning facility beginning in the 1940s (Figure 6‐4). Five 750‐gallon USTs were installed on the north side 
of the building to store dry cleaning fluids. Initially, Varsol™ was used in dry cleaning operations at Building 25. 
Because of flammability concerns, Varsol’s use was discontinued in the 1970s and it was replaced with PCE. The 
PCE was stored in one 150‐gallon AST adjacent to the north wall of Building 25, in the same vicinity as the USTs. 
PCE was reportedly stored in the AST from the 1970s until 1995. During this time, facility employees have 
reported that spent PCE was disposed of in floor drains. In December 1986 and March 1995, self‐contained dry 
cleaning machines were installed in Building 25, eliminating the need for bulk storage of PCE. The USTs and AST 
were removed in November 1995. The dry cleaning operations ceased in January 2004, and the building was 
demolished to slab in August 2004. 

FIGURE 6-4 
IRP Site 88, Operable Unit 15 

 
 

Previous investigations are listed in Table 6‐3.  
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TABLE 6-3 
Previous Investigations Summary, IRP Site 88 

Previous 
Investigation/Action  Date  Activities 

Focused Remedial 
Investigation  
(Baker, 1998) 

1996 ‐ 1998  During removal of the USTs and ASTs, CVOCs and metals were detected in soil samples, 
and CVOCs, TPH, and naphthalene were detected in groundwater samples. As a result of 
these findings, a Focused RI was initiated. Field activities included soil and groundwater 
sampling for VOCs, and NAIPs. Subsurface soil contamination was identified under and 
near Building 25, and adjacent to the underground sewer line. Chlorinated solvent 
contamination was identified in surficial and upper Castle Hayne aquifer groundwater, 
and Building 25 was confirmed as the source area, suggesting the presence of a dense 
non‐aqueous phase liquid (DNAPL). 

Dense Non‐aqueous 
Phase Liquid Recovery  
(Duke Engineering and 
Services, 1999) 

1998 ‐ 2000  Based on the results of the Focused RI, Site 88 was selected as a candidate for a 
surfactant enhanced aquifer remediation (SEAR) demonstration for DNAPL remediation. 
The presence of PCE DNAPL was confirmed, ranging from 16 to 20 feet bgs, directly 
beneath Building 25 and in an area adjacent to the north side of the building. The SEAR 
demonstration was conducted in the area north of Building 25 and DNAPL was extracted. 
Post‐SEAR investigations indicated the DNAPL plume was removed from the upper, more 
permeable regions in the aquifer. 

Long‐term Monitoring 
(2002) 

1999 ‐ 2002  LTM at Site 88 was implemented in April 1999 and discontinued in 2002 when an 
Amended RI was initiated. 

Reductive Anaerobic 
Bioremediation In Situ 
Treatment Technology 
(RABITT)  
(Battelle Memorial 
Institute, 2001) 

2000 ‐ 2002  RABITT treatability testing was performed to the northwest of Building 25 to investigate 
if “microbially‐catalyzed reductive dechlorination of chloroethenes could be stimulated 
in situ”. PCE‐contaminated groundwater was pumped from 88‐MW05IW, amended with 
electron donor solution (butyric acid and yeast extract), and then injected into 
88‐MW05IW and groundwater samples were collected and analyzed over a period of 
30 weeks. The study concluded that native microbial populations were capable of 
sequentially reducing PCE to ethene. Also, PCE and TCE concentrations were reduced to 
below detectable levels in almost all pilot study wells after 14 weeks and remained 
depressed throughout the remainder of the demonstration.  

Supplemental Site 
Investigation (SSI) 
(CH2M HILL, 2003) 

2002 ‐ 2003  The SSI was conducted to determine the nature and extent of contamination and to 
provide recommendations for completing a comprehensive RI. Groundwater samples 
were collected and analyzed for VOCs, metals, and NAIPs. The analytical results indicated 
a general northwest migration of contaminants. Further, the vertical distribution of VOCs 
suggested that although appreciable volumes of DNAPL are observed to have 
accumulated upon the shallow silt layer, this layer was not impermeable, and was 
evidently allowing dissolved‐phase VOCs to migrate vertically to the intermediate‐depth 
aquifer zone. 

Membrane Interface 
Probe (MIP) Investigation  
(CH2M HILL, 2004) 

2004  A MIP investigation was conducted to refine previous source area characterization 
efforts and conduct vertical soil profiling in the vicinity of Building 25 and the nearby 
sewer systems. Information provided by the MIP investigation was used to evaluate the 
horizontal and vertical distribution of the DNAPL source area. 

Engineering 
Evaluation/Cost Analysis 
and Non‐time‐critical 
Removal Action  
(CH2M HILL, 2004; 
AGVIQ/CH2M HILL, 2006) 

2004 ‐ 2006  An EE/CA for the source area beneath Building 25 was completed and presented at a 
public meeting in June 2004 and shallow soil mixing with clay‐zero valent iron (ZVI) was 
the recommended technology. In 2005, the removal action was completed, treating 
approximately 7,050 cubic yards (yd3) of impacted soil. Within the treatment area, PCE 
concentrations in the soil were reduced by greater than 99 percent. Despite the 
significant source area reduction, residual dissolved phase groundwater contamination 
remained over a large portion of the surrounding and down gradient areas. 
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TABLE 6-3 
Previous Investigations Summary, IRP Site 88 

Previous 
Investigation/Action  Date  Activities 

Remedial Investigation 
(CH2M HILL, 2008) 

2005 ‐ 2008  An RI was completed to address previous data gaps and complete the source 
identification and delineation of the release. Field activities included monitoring well 
installation and groundwater sampling. Samples were analyzed for VOCs and NAIPs. 
Results indicated a delineated VOC plume in groundwater that extended south of the 
source area. Potential human health risks were identified from VOCs in groundwater. No 
unacceptable ecological risks were identified. 

Basewide Vapor Intrusion 
Evaluation  
(AGVIQ/, CH2M HILL, 
2009, and CH2M HILL, 
2011) 

2007 ‐ 2012  Site 88 was included in the phased Basewide vapor intrusion evaluation to determine if 
complete or significant exposure pathways exist for vapor intrusion into buildings. Vapor 
intrusion was identified as a pathway of concern at 1 building and a VIMS was installed. 
Although no unacceptable risks were identified from indoor air related to vapor intrusion 
at any other existing buildings in the vicinity of Site 88, the report recommended subslab 
soil gas and indoor air monitoring at 1 building with previous exceedances of Base‐
specific soil gas screening levels every 5 years until 3 rounds indicate no unacceptable 
risks. VIMSs were installed in 4 buildings from November 2011 to February 2012 and 
system startup was conducted in February and March 2012 to reduce the possibility of 
vapor migration into the buildings. If new buildings are planned for construction in the 
vicinity of the VOC groundwater plume, the potential for a vapor intrusion pathway will 
be evaluated and mitigated if needed.  

Treatability Study  
(CH2M HILL, 2011) 

2010‐2011  To evaluate effectiveness of remedial technologies to treat the VOC plume, a pilot study 
was conducted using ERD and ISCO for contaminant mass reduction and ERD as a 
biobarrier to prevent further downgradient contaminant migration. For mass reduction, 
ISCO was demonstrated to be most effective based on a VOC reduction of 87 percent 
whereas for ERD, an appropriate dose would be cost‐prohibitive. The ERD biobarrier 
achieved up to 97 percent PCE reduction and was effective. The results of the pilot study 
will be used for the development of remedial alternatives in the FS. 

Draft Feasiblity Study 
(CH2M HILL) 

2011‐2012  Remedial alternatives were evaluated to address VOCs in soil and groundwater in three 
zones. Zone 1 is defined as the location of the initial source area with high 
concentrations of VOC at shallow depths. Zones 2 and 3 are downgradient from Zone 1 
and include constituent of concern (COC) concentrations at a wide range of depths 
covering a large footprint. Alternatives for Zone 1 soil included no action, LUCs, and 
excavation. Zone 1 groundwater alternatives included no action, vertical air sparging/soil 
vapor extraction (SVE), and vertical ISCO. Zone 2 alternatives for groundwater included 
no action, horizontal air sparging, and horizontal ISCO. Zone 3 groundwater alternatives 
included no action, MNA, and an ERD barrier. The current site CSM is shown on 
Figure 6‐5. 

 

6.1.3.1 Future Activities 
The FS will be finalized in FY 2014, and will be followed by a PRAP and ROD (Schedule 6‐3). If buildings are 
planned for construction in the vicinity of the VOC groundwater plume, the potential for a vapor intrusion 
pathway will be evaluated and mitigated if needed. Base Master Planning maintains current groundwater plume 
data in GIS, and all construction projects on‐Base go through environmental review. 

   



ID Task Name Duration Start Finish

1 FS 582 days Mon 1/2/12 Tue 3/25/14

2 Draft FS 53 days Mon 1/2/12 Wed 3/14/12

3 Review Period 469 days Thu 3/15/12 Tue 12/31/13

4 Final FS 60 days Wed 1/1/14 Tue 3/25/14

5 PRAP 173 days Wed 3/26/14 Fri 11/21/14

6 Draft PRAP 60 days Wed 3/26/14 Tue 6/17/14

7 Review Period 60 days Wed 6/18/14 Tue 9/9/14

8 Final PRAP 30 days Wed 9/10/14 Tue 10/21/14

9 Public Meeting/Review Period 23 days Wed 10/22/14 Fri 11/21/14

10 ROD 150 days Mon 11/24/14 Fri 6/19/15

11 Draft ROD 60 days Mon 11/24/14 Fri 2/13/15

12 Review Period 60 days Mon 2/16/15 Fri 5/8/15

13 Final ROD 30 days Mon 5/11/15 Fri 6/19/15

14 RD 150 days Mon 6/22/15 Fri 1/15/16

15 Draft RD 90 days Mon 6/22/15 Fri 10/23/15

16 Review Period 30 days Mon 10/26/15 Fri 12/4/15

17 Final RD 30 days Mon 12/7/15 Fri 1/15/16

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F
2012 2013 2014 2015

Task Progress Milestone Tentative Schedule Summary

Schedule 6-3
IRP Site 88

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ

Project: CT0-81
Date: Tue 5/28/13
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FIGURE 6-5 
Site 88 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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SECTION 7 

Descriptions of RD and RA Sites 
The following sections discuss the site history, summary of previous investigations, and future activities of the 
two IRP sites that are in the RD/RA phase of the CERCLA process. There are currently no MMRP sites in the 
RD/RA phase of the CERCLA process. 

7.1 IRP RD/RA Sites 
7.1.1 Site 69 (OU 14)—Rifle Range Chemical Dump 
Site 69, the Rifle Range Chemical Dump, encompasses approximately 14 acres located approximately 1,300 feet 
west of the New River in the Rifle Range area of MCIEAST‐MCB CAMLEJ (Figure 7‐1). From 1950 to 1976, Site 69 
was reportedly used to dispose of chemical wastes including PCBs, solvents, pesticides, and drums of “gas” that 
possibly contained cyanide (tear gas) or other training agents, also known as CA. Site 69 is located within 
Site UXO‐02 (Section 4.1.3), which was used as an explosive range from 1973 to 2002 was addressed under the 
MMRP.  

FIGURE 7-1 
IRP Site 69, Operable Unit 14 

 

Previous investigations are listed in Table 7‐1. A LUC Summary is provided in Table 7‐2. 
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TABLE 7-1 
Previous Investigations Summary, IRP Site 69 

Previous 
Investigation/Action  Date  Activities 

Radiation Survey and Soil 
Sampling (NEESA, 1981) 

1980 ‐ 1981  Based on the reported history that Site 69 was a suspected radioactive waste disposal 
site, a radiation survey and soil sampling were conducted. Radioactivity was not 
detected at higher than average natural concentrations and soil sample results 
indicated naturally‐occurring radioactivity. 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
A confirmation study was recommended at Site 69 based on the presence of buried 
hazardous or toxic wastes and the potential for migration into the aquifer. 

Confirmation Study  
(ESE, 1987) 

1984 ‐ 1987  To verify the presence or absence of contamination due to the site's history as a dump, 
confirmatory sampling was conducted. Groundwater, surface water, and sediment 
samples were collected and analyzed for VOCs, pesticides/PCBs, select SVOCs, select 
metals, and residual chlorine. Analytical results identified VOCs in groundwater and 
surface water and pentachlorophenol (PCP) in one sediment sample. 

Remedial Investigation 
(Baker, 1997) 

1995 ‐ 1997  Field activities were conducted to assess the nature and extent of contamination and 
potential human health and environmental impacts of the site. Geophysical 
investigations were conducted and groundwater, surface water, sediment, fish, shellfish, 
and benthic macro invertebrate samples were collected. Samples were analyzed for 
VOCs, SVOCs, metals, and pesticides/PCBs. Geophysical investigations indicated buried 
metallic objects near the groundwater source area. Potential human health risks were 
identified for future residents due to exposure of VOCs and metals in groundwater. No 
unacceptable ecological risks were identified and surface water and sediment analytical 
results indicated that the New River, Everett Creek, and the unnamed tributary north of 
the site were not impacted by the former disposal operations.  

In‐Well Aeration Pilot 
Study (Baker, 1998) 

1996 ‐ 1998  A pilot study was initiated to assess the effectiveness of In‐well aeration for treatment 
of VOCs in groundwater. After 2 years of operation and testing, the method was 
determined to be ineffective at reducing groundwater contamination and the pilot 
study was discontinued. 

Proposed Remedial Action 
Plan (Baker, 1998) 

1998  The PRAP identified MNA and LUCs as the preferred alternative to address potential 
risks from groundwater and waste. The PRAP was submitted for public review and 
comment. General comments for informational purposes were addressed during the 
public meeting and no written comments were received. 

Interim Record of Decision 
(IROD) (Baker, 2000) 

2000  The interim selected remedy was LTM for MNA of VOCs in groundwater and to monitor 
potential migration and LUCs to prevent exposure to waste, soil, and groundwater. 

Interim Remedial Action   1998 ‐ 2005  Groundwater LTM for VOCs and NAIPs was implemented in 1998 and continued until 
2005, as the site is a part of ongoing investigations and studies in which the LTM 
requirements are being fulfilled or exceeded by site‐specific monitoring programs. LUCs 
were implemented in 2001 and updated in 2002 and remain in place. 

Surface Water and 
Sediment Sampling  

2005  Due to a request by Onslow County Commissioners, NCDENR–Department of Water 
Quality and the Base performed split surface water and sediment sampling in surface 
waters adjacent to Site 69. NCDENR recommended no further sampling and no advisory 
to be issued. 

Radiation Survey (RASO, 
2007) 

2007  A radiation survey was conducted and radioactivity was not detected at higher than 
average natural concentrations, which confirmed the 1980 to 1981 findings.  

Supplemental 
Investigation  
(CH2M HILL, 2011) 

2008 ‐ 2011  A supplemental investigation was conducted simultaneously with the UXO‐02 PA/SI to 
further delineate the nature and extent of contamination and move the site towards a 
final ROD. Field activities included a geophysical survey, monitoring well installation, 
and soil, groundwater, surface water, and sediment sampling. Potential human health 
risks were identified due to exposure to pesticides, PCBs, VOCs, and metals in 
groundwater. Potential ecological risks were identified due to exposure to pesticides in 
surface soil and sediment. An FS was recommended to identify RAOs and evaluate 
potential treatment alternatives. The current site CSM is shown on Figure 7‐2. 
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Previous 
Investigation/Action  Date  Activities 

UXO‐02 Expanded Site 
Investigation (CH2M HILL, 
2012) 

2011‐2012  An ESI was conducted at UXO‐02, including Site 69, to further investigate potential 
unacceptable risks identified during the UXO‐02 PA/SI and Site 69 Supplemental 
Investigation. Field activities included an intrusive anomaly investigation, monitoring 
well installation, and soil, groundwater, surface water, and sediment sampling for 
pesticides, metals, and/or explosives analyses. No unacceptable human health or 
ecological risks were identified from potential exposure to soil, surface water, 
sediment, or metals in surficial aquifer groundwater. NFA is recommended for the 
portion of UXO‐02 located outside of the Site 69 perimeter fence. The remaining 
environmental impacts to be further assessed are associated with potential risks from 
exposure to waste and the VOC groundwater plume associated with Site 69.  

Feasibility Study (CH2M 
HILL, 2012) 

2011‐2012  Remedial alternatives were evaluated to address the waste disposal area and COCs in 
groundwater. The alternatives evaluated for the waste disposal area were no action, 
LUCs, capping with LUCs, and removal The alternatives evaluated for groundwater were 
no action; MNA with LUCs; permeable reactive barrier (PRB) with MNA and LUCs; ERD 
with bioaugmentation, MNA, and LUCs; and ISCO with MNA and LUCs. 

Proposed Remedial Action 
Plan and Record of 
Decision (CH2M HILL, 
2012, and CH2M HILL, 
2013) 

2012‐2013  A PRAP was issued to solicit public input on the preferred alternative (capping with 
LUCs for waste and MNA and LUCs for groundwater) and a public meeting was held. 
General comments for informational purposes were addressed during the public 
meeting and no written comments were received. The ROD was issued and signed on 
June 25, 2013.  

Remedial Design (CH2M 
HILL, 2013) 

2013  The RD presents the design of remedy as specified by the ROD, including capping, MNA, 
LTM, and LUCs.  

 

TABLE 7-2 
Land Use Control Summary, IRP Site 69 

LUC Boundary  Estimated Area (Acres) 

Final Land Use 
Control 

Implementation 
Plan (LUCIP) 

Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary   13.9 

July 2002  February 2002 

Intrusive Activities Control Boundary (Soil)  13.9 

Intrusive Activities Control Boundary (Groundwater)  8 

Aquifer Use Control Boundary (1,000 feet)  127.2 

Access Control Boundary   13.9 

 

7.1.1.1 Future Activities 
An RA is planned to be initiated in FY 2014 (Schedule 7‐1). 

   



ID Task Name Duration Start Finish

1 RA 261 days Tue 10/1/13 Tue 9/30/14

2 RA 261 days Tue 10/1/13 Tue 9/30/14

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 7-1
IRP Site 69

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ

Page 1
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FIGURE 7-2 
Site 69 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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7.1.2 Site 89 (OU 16)—Former DRMO 
Site 89, the former DRMO, covers approximately 50 acres within OU 16, which is located within Camp Geiger in 
the extreme northwest corner of the Base (Figure 7‐3). OU 16 includes Sites 89 and 93. Historical records for 
Site 89 indicate that the Base Motor Pool operated onsite until approximately 1988, when it was relocated. The 
Base Motor Pool reportedly used solvents (acetone, TCE, and methyl ethyl ketone [MEK]) for parts cleaning 
while located within Site 89. From 1988 to 2000, the site was used as the DRMO by the Defense Logistics 
Agency. The facility was used as a storage yard for items such as scrap and surplus metal, electronic equipment, 
vehicles, and rubber tires. In the early 1990s, fuel bladders were placed onsite. The bladders ranged in size from 
600 to 20,000 gallons and were used in training exercises for helicopter refueling. Base personnel reported that 
the bladders were emptied on the ground, cleaned with solvents, re‐emptied on the ground, and capped prior 
to storage at the DRMO. The bladders were stored for 3 to 4 years in a pile approximately 75‐feet in diameter by 
25‐feet high. A shredder was then brought onsite and located immediately north of the bladder pile. The 
bladders were shredded into small cubes and placed into roll‐off boxes. During shredding operations, liquids 
were observed escaping from the bladders. These liquids were not contained or removed. The site has not been 
used since the DRMO relocated in 2000. Access to most of Site 89 is restricted. Several vacant buildings are 
located within the restricted area. The unrestricted area is currently in use by the Marine Infantry School. All 
buildings onsite are planned for demolition. Investigations at Site 89 have historically been focused on a small 
area within the DRMO that formerly contained a 550‐gallon steel UST used to store waste oil. The UST was 
reportedly installed in 1983 and removed in 1993. The initial UST investigation detected CVOCs in the 
groundwater, which led to the inclusion of the site into the MCIEAST‐MCB CAMLEJ IRP.  

FIGURE 7-3 
IRP Site 89, Operable Unit 16 
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Previous investigations are listed in Table 7‐3.  

TABLE 7-3 
Previous Investigations Summary, IRP Site 89 

Previous  
Investigation/Action  Date  Activities 

UST STC‐868 Investigation  
(R.E. Wright, 1994) 

1994  A limited soil and groundwater investigation was conducted at UST STC‐868 located 
within the Site 89 area. Oil and grease (O&G) was detected in soil and chlorinated 
solvents were detected in groundwater. The results were used to develop 
recommendations for additional assessment of Site 89 under the IRP. 

Focused Remedial Investigation  
(Baker, 1998) 

1996 ‐ 1998  A Focused RI was conducted to characterize the nature and extent of soil and 
groundwater contamination. Field activities included the collection of soil, 
groundwater, surface water, and sediment samples. Samples were analyzed for 
VOCs, SVOCs, pesticides/PCBs, and metals. Results identified chlorinated solvent 
contamination in soil and groundwater. Potential human health and environmental 
risks were identified for future receptors due to exposure to CVOCs in groundwater 
and sediment. 

Long‐term Monitoring   1999 ‐ 2003  Based on the results of the RI, LTM was implemented in order to assess plume 
stability. LTM was discontinued in 2003 due to the ongoing SI. 

Post‐Remedial Investigation 
(Baker, 1999) 

1999  A post RI was completed to further assess the VOC plume. Investigation activities 
included soil, groundwater, surface water, and sediment sampling. Samples were 
analyzed for VOCs. Results verified the extensive CVOCs contamination to the 
immediate and surrounding areas of the site. Soil sample results indicated that 
extremely high levels of CVOCs were affecting an extensive area within the southern 
portion of the site. 

Low Temperature Thermal 
Desorption Time‐critical 
Removal Action (2000) 

2000  A TCRA was completed for the removal and treatment of vadose zone contaminants 
in the southern portion of the site. Low temperature thermal desorption units were 
used to treat the contaminated soil and roughly 32,000 tons were treated. In 
addition, an aeration system was installed in Edwards Creek to assist in the 
remediation of VOCs. The aeration system remains in place and is operational. 

Supplemental Investigation  
(Baker, 2001) 

2001  An SSI was conducted in an area south of the DRMO. Soil and groundwater samples 
were collected for VOCs analysis. Two separate DNAPL plumes were identified. 

Electrical Resistive Heating 
Pilot Study  
(Shaw, 2005) 

2003 ‐ 2005  The electrical resistance heating pilot study was conducted to treat one of the 
DNAPL plumes identified during the SSI. An estimated 48,000 pounds of VOCs were 
removed from the subsurface. 

Treatability Study  
(CH2M HILL, 2008) 

2006 ‐ 2008  A treatability study was implemented to evaluate the performance and 
effectiveness of four remedial alternatives, including air sparging using a horizontal 
directionally drilled (HDD) well; PRB, using mulch/compost as backfill; chemical 
reduction via ZVI injection through pneumatic fractures; and ERD using a 
combination of sodium lactate and emulsified vegetable oil (EVO), with direct push 
emplacement. While air sparging and ERD reduced contaminant mass for a similar 
cost per volume treated, air sparging was the most practical technology for full scale 
implementation. The results of the studies will be used to develop a better exit 
strategy for the site, and to provide options for future treatment train approaches. 
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TABLE 7-3 
Previous Investigations Summary, IRP Site 89 

Previous  
Investigation/Action  Date  Activities 

Comprehensive Remedial 
Investigation  
(CH2M HILL, 2008) 

2006 ‐ 2008  A Comprehensive RI was completed to address previous data gaps. Field activities 
included a MIP investigation; monitoring well installation; slug testing; groundwater, 
soil, vapor, sediment, surface water, and pore water sampling; and a benthic 
community survey. TCE and 1,1,2,2‐tetrachloroethane (PCA) and their respective 
degradation products were detected at elevated concentrations in soil, 
groundwater, and adjacent surface water and sediment from Edwards Creek. The 
HHRA identified potential human health risks based on hypothetical potable use of 
the groundwater and future residential exposure to subsurface soil, primarily from 
exposure to VOCs. The ecological risk assessment (ERA) identified potential 
ecological risks to benthic‐dwelling organisms and amphibians from exposure to 
PAHs and pesticides in sediment in an adjacent wetland area. The RI recommended 
an FS be completed to evaluate remedial alternatives. 

Non‐time‐critical Removal 
Action  
(CH2M HILL, AGVIQ, 2010) 

2007 ‐ 2010  In 2007, an EE/CA was prepared to evaluate removal action alternatives to reduce 
risks to human health and environment in the DNAPL source area. Five alternatives 
were evaluated and soil mixing with ZVI‐clay addition was the selected NTCRA. A 
Bench‐Scale Study was conducted to optimize the amount of ZVI and clay for 
treatment. The area treated was 32,000 square feet (ft2) at a depth of 25 feet 
resulting in a total treated volume of 30,000 yd3. Follow‐up monitoring has 
indicated significant reduction in VOC concentrations in the soil, groundwater, and 
adjacent creek. 

Baseline Ecological Risk 
Assessment Addendum  
(CH2M HILL, 2008) 

2008  Based on the results of the RI, additional sediment and surface soil samples were 
collected for PAHs and pesticides (dichlorodiphenyldichloroethane [DDD], 
dichlorodiphenyldichloroethylene [DDE], and dichlorodiphenyltrichloroethane 
[DDT]) analysis. Results confirmed an isolated area of elevated sediment 
contaminant concentrations posing potential ecological risks. The Final BERA 
Addendum was completed to document the results and the identified isolated risk. 

Non‐time‐critical Removal 
Action  
(CH2M HILL and Osage, 2010) 

2009 ‐ 2010  An EE/CA to address potential ecological risks in the adjacent western wetland area 
was submitted identifying three alternatives for evaluation; no action, soil capping 
and LUCs, and excavation and offsite disposal. An AM was submitted documenting 
excavation and offsite disposal as the preferred NTCRA. The NTCRA was completed 
in 2009 to address the potential ecological risks in the western wetland area. After 
excavation, confirmation sampling was conducted and the results were below 
cleanup levels. Excavated soil was disposed of offsite. 

Basewide Vapor Intrusion 
Evaluation  
(CH2M HILL, AGVIQ, 2009, 
CH2M HILL, 2011) 

2007 – 2011  Site 89 was included in the phased Basewide vapor intrusion evaluation to 
determine if complete or significant exposure pathways exist for vapor intrusion 
into buildings. No unacceptable risks were identified from indoor air related to 
vapor intrusion; therefore, it was concluded that vapor intrusion is not a current 
significant pathway of concern for any of the buildings located in the vicinity of 
Site 89. The report recommended subslab soil gas and indoor air monitoring at 
1 building with previous exceedances of Base‐specific soil gas screening levels every 
5 years until 3 rounds indicate no unacceptable risks. If new buildings are planned 
for construction in the vicinity of the VOC groundwater plume, the potential for a 
vapor intrusion pathway will be evaluated and mitigated if needed.  

Feasiblity Study (CH2M HILL, 
2012) 

2011 ‐ 2012  RAOs were developed to address VOC‐impacted groundwater in the source and 
downgradient areas and surface water. The remedial alternatives evaluated for the 
source area include no action, ERD, ISCO, and air sparging. Downgradient 
groundwater alternatives include no action, MNA, and PRB with MNA. Surface 
water alternatives include no action, PRB, and aerators. 
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TABLE 7-3 
Previous Investigations Summary, IRP Site 89 

Previous  
Investigation/Action  Date  Activities 

Proposed Remedial Action Plan 
and Record of Decision (CH2M 
HILL, 2012) 

2012  A PRAP was issued to solicit public input on the preferred alternative (including 
horizontal air sparging for source area groundwater, PRB for downgradient 
groundwater, and aerators for surface water). The PRAP was submitted for public 
review and comment. General comments for informational purposes were 
addressed during the public meeting and no written comments were received. The 
ROD was signed in December 2012. 

Remedial Design (CH2M HILL, 
2012) and Remedial Action 
Work Plans (Osage 2013 and 
SEPI 2013) 

2012  The RD presents the design of remedy as specified by the ROD, air sparging, PRBs, 
in‐stream aeration, MNA, LTM, and LUCs. The current CSM is shown on Figure 7‐4. 
The RA components for air sparging and the PRBs were initiated in FY 2013. 

 

TABLE 7-4 
LUC Summary, IRP Site 89 

LUC Boundary  Estimated Area  Final ROD 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary   29.1 acres 

August 2012  Pending 

Industrial Use Control Boundary  29.1 acres 

Intrusive Activities Control Boundary (Groundwater)  29.1 acres 

Aquifer Use Control Boundary (1,000 feet)  105.2 acres 

Access Control  1,600 feet of fence line 

 

7.1.2.1 Future Activities 
The RA will be completed in FY 2013 – FY 2014 (Schedule 7‐2). If buildings are planned for construction in the 
vicinity of the VOC groundwater plume, the potential for a vapor intrusion pathway will be evaluated and 
mitigated if needed. Base Master Planning maintains current groundwater plume data in GIS, and all 
construction projects on‐Base go through environmental review. 

   



ID Task Name Duration Start Finish

1 RA 252 days Fri 3/1/13 Mon 2/17/14

2 Air Sparge RA 109 days Fri 3/1/13 Wed 7/31/13

3 Draft Air Sparge Report 60 days Thu 8/1/13 Wed 10/23/13

4 Review Period 30 days Thu 10/24/13 Wed 12/4/13

5 Final Air Sparge Report 10 days Thu 12/5/13 Wed 12/18/13

6 PRB RA 96 days Mon 5/20/13 Mon 9/30/13

7 Draft PRB Report 60 days Tue 10/1/13 Mon 12/23/13

8 Review Period 30 days Tue 12/24/13 Mon 2/3/14

9 Final PRB Report 10 days Tue 2/4/14 Mon 2/17/14

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
2013

Task

Progress

Milestone

Tentative Schedule

Summary

Schedule 7-2
IRP Site 89

FY 2014 Site Management Plan
MCIEAST-MCB CAMLEJ

Project: CT0-81
Date: Tue 5/28/13
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FIGURE 7-4 
Site 89 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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SECTION 8 
Descriptions of RIP and RC Sites 
The following sections discuss the site history for the 61 IRP sites and 19 MMRP Sites which are in the RIP and RC 
phase of the CERCLA process. Remedies are in‐place (such as groundwater treatment, LTM, and/or LUCs) for 24 of 
the IRP sites. Response is complete with NFA for 37 IRP sites and 19 MMRP sites. 

8.1 IRP RIP Sites 
8.1.1 Site 1 (OU 7)—French Creek Liquids Disposal Area 
Site 1, the French Creek Liquids Disposal Area, covers approximately 8 acres located within OU 7 on the Mainside 
of the Base (Figure 8‐1). OU 7 consists of three sites (Sites 1, 28, and 30) that have been grouped together into 
one OU because of their similar characteristics of suspected waste (POL) and geographic location. Site 1 has been 
used by several different mechanized, armored, and artillery units since the 1940s. Reportedly, liquid wastes 
generated from vehicle maintenance were routinely poured onto the ground surface. The wastes were reported 
to be primarily POL; however, battery acid was also reportedly disposed of. The suspected POL and battery acid 
disposal areas lie in the northern and southern portions of the Site. The estimated quantity of POL waste disposed 
at the areas is between 5,000 and 20,000 gallons, and the quantity of battery acid waste is between 1,000 and 
10,000 gallons. Currently, Site 1 continues to serve as a vehicle and equipment maintenance and staging area.  

FIGURE 8-1 
IRP Site 1, Operable Unit 7 

 
Previous investigations are listed in Table 8‐1 and the LUC Summary is presented in Table 8‐2. 
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TABLE 8-1 
Previous Investigations Summary, IRP Site 1 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. Results 
indicated that waste POL and used battery acid could potentially migrate to groundwater and 
surface water; and thus recommended that a Confirmation Study be conducted.  

Confirmation Study (ESE, 
1984‐1987) 

1984 ‐ 
1987 

A Confirmation Study was conducted to further investigate the findings of the IAS. Field 
activities included groundwater, surface water, and sediment sampling for VOCs, metals, and 
O&G. Groundwater samples collected from the surficial aquifer identified the presence of 
CVOCs, metals, and O&G. 

Soil Assessment  
(1991) 

1991  A soil assessment was completed for an area in the southern portion of the site in support of 
a potential MILCON project. Samples were analyzed for VOCs, SVOCs, pesticides/PCBs, and 
metals. Analytical results identified metals constituents at levels generally consistent with 
background concentrations.  

Groundwater Study 
(1993) 

1993  To determine current site conditions during scoping of the RI/FS groundwater sampling was 
conducted. Samples were analyzed for VOCs, SVOCs, pesticides/PCBs, and metals. Analytical 
results identified metals constituents at concentrations generally consistent throughout the 
site. 

Remedial Investigation/ 
Feasibility Study  
(Baker, 1995) 

1994 ‐ 
1995 

An RI was completed to assess the nature and extent of contamination that may have 
resulted from previous disposal practices. Field activities consisted of a site survey, and soil 
and groundwater sampling for VOCs, SVOCs, pesticides/PCBs, metals, and TPH. VOCs and 
metals were detected in groundwater and soil. Potential human health risks were identified 
for future child and adult residents due to exposure to metals in groundwater. Minimal 
ecological risks were identified for terrestrial receptors due to exposure from metals. 
Remedial alternatives for groundwater were evaluated during preparation of the FS. 

Proposed Remedial 
Action Plan (1995) and 
Record of Decision 
(Baker, 1996) 

1995 ‐ 
1996 

A PRAP was issued to solicit public input on the preferred alternative (LTM and LUCs) and a 
public meeting was held. The Final ROD was issued and signed in October 1996 followed by 
initiation of LTM.  

Remedy‐in‐Place and 
Remedial Action 
Completion Report  
(CH2M HILL, 2002) 

1996 ‐ 
2002 

Groundwater LTM was initiated in 1996 and included sampling of eight monitoring wells twice 
a year for VOCs analysis. In 2001, the concentrations of VOCs were below the cleanup levels 
for at least four consecutive quarters. A RACR was prepared to document the completion of 
LTM. LUCs were implemented in 2001 and updated in 2002. 

Draft Land Use Control 
Implementation Plan 
(CH2M HILL, 2013) 

2013  Based on LTM results for groundwater, cleanup levels have been achieved. A LUCIP was 
prepared to document the removal of LUCs restricting groundwater intrusive activities and 
aquifer use. When the LUCIP is finalized, an updated Notice of Contaminated Site will be filed 
with Onslow County real property records and the MCIEAST‐MCB CAMLEJ Base Master Plans 
will be updated. 

 

TABLE 8-2 
Land Use Control Summary, IRP Site 1 

LUC Boundary 
Estimated Area  

(Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  16.6 

July 2002 

February 2002 

Intrusive Activities Control Boundary (Groundwater)  1.5  Pending Removal 

Aquifer Use Control Boundary (1,000 feet)  79.2  Pending Removal 

 

8.1.1.1 Future Activities 
LUCs are in‐place to prohibit non‐industrial use.  
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8.1.2 Site 2 (OU 5)—Former Nursery/Daycare Center 
Site 2, the Former Nursery/Daycare Center, encompasses approximately 5 acres just inside the Main Gate in the 
northeast portion of the Base (Figure 8‐2). From 1945 to 1958, an onsite building was used for storing, handling, 
and dispensing pesticides. Chemicals known to have been used at Site 2 include chlordane, 4,4’‐DDT, diazinon, 
and 4,4’‐DDD. Chemicals known to have been stored include dieldrin, lindane, malathion, and silvex. A preliminary 
soil sampling investigation conducted in 1982 indicated the presence of pesticides, resulting in the transfer of the 
daycare center to another location.  

FIGURE 8-2 
IRP Site 2, Operable Unit 5 

 
Previous investigations are listed in Table 8‐3 and the LUC Summary is presented in Table 8‐4. 

TABLE 8-3 
Previous Investigations Summary, IRP Site 2 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
The potential for adverse impacts was identified from pesticides that could potentially 
migrate to groundwater and surface water and additional investigation was 
recommended. 

Confirmation Study 
(ESE,1990) 

1984 ‐ 1990  A Confirmation Study was conducted to verify the presence of contaminants. Field 
activities included groundwater, surface water, soil, and sediment sampling for VOCs, 
pesticides, and herbicides. Analytical results indicated the presence of pesticides and 
VOCs in environmental media. Further characterization of groundwater and 
supplemental surface water and sediment investigations were recommended. 
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Previous 
Investigation/Action  Date  Activities 

Geophysical Investigation 
(Baker,1992) 

1991 ‐ 1992  A surface geophysical investigation was performed to establish the source of 
groundwater contamination. No anomalies that could serve as sources (that is, tanks 
or drums) of groundwater contamination were identified. However, an atypical 
subsurface feature was detected. The data from this anomaly was not conclusive to 
ascertain whether or not it was a tank, large diameter utility line or other buried 
structure. 

Remedial Investigation/ 
Feasibility Study  
(Baker, 1994) 

1993 ‐ 1994  An RI was conducted to characterize potential environmental impacts and threats to 
human health resulting from previous site activities. A geophysical investigation and 
soil gas survey were conducted and soil, groundwater, surface water, and sediment 
samples were collected and analyzed for VOCs, SVOCs, pesticides/PCBs, herbicides, 
and metals. Unacceptable human health risks were identified due to the presence of 
pesticides in soil and VOCs in groundwater. Potential unacceptable risks to ecological 
receptors were also identified due to the presence of pesticides in sediment and soil. A 
TCRA was recommended for soil and remedial alternatives for groundwater were 
evaluated in the FS. 

Time‐critical Removal 
Action  
(OHM, 1995) 

1994 ‐ 1995  Based on the findings of the RI, a TCRA was recommended for removal of pesticide‐
contaminated soil to achieve industrial land use. The TCRA included the excavation 
and offsite treatment of pesticide‐contaminated soil and concrete. A total of 1,049 
tons of pesticide‐contaminated soil was excavated and sent for offsite disposal.  

Proposed Remedial Action 
Plan and Record of 
Decision  
(Baker, 1994) 

1994  A PRAP was issued to solicit public input on the preferred alternative (LTM and LUCs) 
and a public meeting was held. The Final ROD was issued and signed in September 
1994. 

Remedy‐in‐Place and Long‐
term Monitoring Closeout 
Report (CH2M HILL, 2008) 

1995 ‐ 2008  Groundwater LTM was initiated in 1995 and included annual sampling of six shallow 
monitoring wells for VOC analysis. In 2007, groundwater concentrations fell below 
cleanup levels for four consecutive events, LTM was discontinued, and an SC Report 
was submitted. LUCs were implemented in 2001 and updated in 2002 and 2008. 

 

TABLE 8-4 
Land Use Control Summary, IRP Site 2 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date  Updates 

Non-Industrial Use Control Boundary (Soil) 3.3 September 2008 June 2009 

 

8.1.2.1 Future Activities 
LUCs will be maintained to prohibit non‐industrial use within the extent of the former soil removal action areas 
where pesticides remain in soil above levels that allow for UU/UE.  
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8.1.3 Site 3 (OU 12)—Old Creosote Plant 
Site 3, the Old Creosote Plant, encompasses approximately 5 acres on the Mainside of the Base (Figure 8‐3). The 
Creosote Plant reportedly operated from 1951 to 1952 to supply treated lumber during construction of the 
MCIEAST‐MCB CAMLEJ Railroad. An onsite sawmill, reportedly located in the northern portion of the Site, 
supplied cut timbers for the creosote treatment.  

FIGURE 8-3 
IRP Site 3, Operable Unit 12 

 

Previous investigations are listed in Table 8‐5 and the LUC Summary is presented in Table 8‐6. 

TABLE 8-5 
Previous Investigations Summary, IRP Site 3  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
No hazardous wastes were reportedly disposed of at Site 3, and it was concluded that 
no further assessment was necessary. However, the USEPA requested an additional 
investigation to determine whether hazardous waste contamination existed. 

Site Investigation (1991)  1991  An SI was conducted to confirm the presence or absence of contamination at Site 3. 
Field activities included soil, groundwater and sediment sampling. The analytical results 
identified SVOCs in soil and groundwater, and an RI was proposed. 
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TABLE 8-5 
Previous Investigations Summary, IRP Site 3  

Previous 
Investigation/Action  Date  Activities 

Remedial Investigation/ 
Feasibility Study  
(Baker, 1996) 

1994 ‐ 1996  An RI was conducted to characterize the nature and extent of contamination discovered 
during the SI. Field activities included installation of monitoring wells, and the collection 
of soil and groundwater samples. PAHs (primarily naphthalene) were identified in both 
soil and groundwater. Fuel constituents, such as ethylbenzene and xylenes, were also 
detected in soil and groundwater. Potential unacceptable human health risks were 
identified due to PAHs in soils and VOCs and PAHs in groundwater. No unacceptable 
ecological risks were identified. In 1996, an FS was prepared to screen remedial 
alternatives for addressing soil and groundwater contamination. 

Proposed Remedial 
Action Plan (1996) and 
Record of Decision 
(Baker, 1997; 2000) 

1996 ‐ 2000  A PRAP was issued in 1996 to solicit public input on the preferred alternative (source 
removal with onsite biological treatment of PAH‐contaminated subsurface soils, LTM, 
and LUCs) and a public meeting was held. The Final ROD was issued and signed in 1997. 
However, a pilot scale treatability study conducted in 1998 indicated that biological 
treatment of soils was not effective. As a result, an Amended ROD was signed in June 
2000, identifying soil excavation with offsite disposal, LTM, and LUCs as the preferred 
remedial alternative. The current CSM is shown on Figure 8‐4. 

Remedy‐in‐Place  1997 ‐ present  The selected remedy for soil identified in the Amended ROD was conducted as an 
NTCRA in 2000, during which 3,295 tons of PAH‐contaminated soil was removed to 
achieve industrial cleanup levels. Groundwater LTM for VOCs and SVOCs was 
implemented in 1997 and is ongoing. LUCs were implemented in 2001 and updated in 
2002. If buildings are planned for construction in the vicinity of the VOC groundwater 
plume, the potential for a vapor intrusion pathway will be evaluated and mitigated if 
needed. 

 

TABLE 8-6 
Land Use Control Summary, IRP Site 3 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  0.14 

July 2002  February 2002 
Intrusive Activities Control Boundary (Soil)  0.14 

Intrusive Activities Control Boundary (Groundwater)  4.1 

Aquifer Use Control Boundary (1,000 feet)  134.1 

 

8.1.3.1 Future Activities 
LUCs will be maintained to prohibit soil intrusive activities and prohibit non‐industrial use within the extent of 
the former soil removal action areas where PAHs remain in soil above levels that allow for UU/UE. LTM is 
ongoing to monitor the concentrations of VOCs and SVOCs in groundwater, and LUCs are in‐place to prohibit 
groundwater intrusive activities and aquifer use until cleanup levels are achieved.  

If buildings are planned for construction in the vicinity of the VOC groundwater plume, the potential for a vapor 
intrusion pathway will be evaluated and mitigated if needed. Base Master Planning maintains current 
groundwater plume data in GIS, and all construction projects on‐Base go through environmental review. 
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FIGURE 8-4 
Site 3 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.1.4 Site 6 (OU 2)—Lots 201 and 203 
Site 6 is located within OU 2, approximately 2 miles east of the New River and 2 miles south of State Route 24 
(Figure 8‐5). OU 2 consists of three sites (Sites 6, 9, and 82) that have been grouped together because of their 
proximity to one another. Site 6 covers an area of approximately 177 acres that incorporates Storage Lots 201 
and 203, a wooded area between the storage lots, and a ravine. From the 1940s to the late 1980s, Site 6 was 
used for disposal and storage of wastes and supplies, including pesticides transformers containing PCBs, 
solvents, electrolytes, and waste oils. Currently, Lot 201 is used to store military equipment, vehicles, hydraulic 
oils, and other “non‐hazardous” supplies. Most of Lot 203 remains an open field; 21 acres were temporarily used 
by the DRMO for metal staging operations between 2001 and 2012. 

FIGURE 8-5 
IRP Site 6, Operable Unit 2 

 

Previous investigations are listed in Table 8‐7 and the LUC Summary is presented in Table 8‐8. 

TABLE 8-7 
Previous Investigations Summary, IRP Site 6 

Previous  
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. Wastes present reportedly originated from dumping and storage activities 
and the IAS recommended that a Confirmation Study be conducted to verify the 
presence of contamination. 
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TABLE 8-7 
Previous Investigations Summary, IRP Site 6 

Previous  
Investigation/Action  Date  Activities 

Confirmation Study  
(1987) 

1984 ‐ 1987  Field activities including soil, groundwater, surface water, and sediment sampling, 
were conducted to verify the presence or absence of contamination. Soil samples 
were analyzed for pesticides, and all other media were analyzed for VOCs and 
pesticides. Low levels of pesticides were detected in soil samples. Groundwater 
samples collected from shallow monitoring wells revealed low levels of VOCs and 
benzene. 

Soil Gas Survey  
(1989) 

1989  A soil gas survey was conducted to identify the presence of VOCs that may 
potentially affect personnel working within Lot 203. No imminent hazards were 
identified with the results of the survey. 

Remedial Investigation/ 
Feasibility Study  
(Baker, 1993) 

1992 ‐ 1993  Field activities consisted of a preliminary site survey, a geophysical survey, a soil 
investigation including drilling and sampling, a groundwater investigation including 
monitoring well installation and sampling, drum waste sampling, test pit 
investigation, a surface water and sediment investigation, and an aquatic and 
ecological survey. Pesticides/PCBs, VOCs, SVOCs, and metals were identified in soil, 
groundwater, surface water, and sediment across the OU. The HHRA identified 
potential human health risks due to exposure to soil and groundwater. Potential 
adverse ecological impacts were identified for Wallace Creek and Bear Head Creek. 
The FS developed and screened remedial alternatives for addressing groundwater 
and soil contamination. 

Proposed Remedial Action 
Plan and Record of Decision  
(Baker, 1993) 

1993  A PRAP was to solicit public input on the preferred alternative (soil removal, 
groundwater extraction and treatment, LTM, and LUCs) and a public meeting was 
held. The Final ROD was issued and signed in September 1993. 

Remedy‐in‐Place  1994 ‐ present  The selected remedy identified in the ROD was conducted as a TCRA in 1994, during 
which twenty drums containing DDT were removed and contaminated soil was 
excavated. A second TCRA was conducted from 1995 to 1996 to remove more than 
2,655 yd3 of drums, batteries, and communications wire. Groundwater extraction 
and treatment and LTM for VOCs was implemented in 1996 and is ongoing. LUCs 
were implemented in 2001 and updated in 2002. The current CSM is shown on 
Figure 8‐6. 

Chlorobenzene Summary 
Report  
(CH2M HILL, 2010) 

2008 ‐ 2010  To identify the potential source of chlorobenzene contamination and delineate the 
extent in groundwater, an SSI was conducted. During vegetation clearing activities, 
MD was discovered and an Explosives Safety Submission (ESS) was submitted to 
remove and dispose of the MD. The geophysical survey results indicated the 
presence of several linear features, potentially representing trenches containing 
metallic debris. Chlorobenzene concentrations in groundwater continue to 
fluctuate, the dissolved chlorobenzene is migrating downgradient, and the 
chlorobenzene plume has not been fully delineated vertically and horizontally. The 
potential source of the chlorobenzene is likely disposal trenches and test pitting and 
additional groundwater delineation was recommended.  

Basewide Vapor Intrusion 
Evaluation  
(CH2M HILL, AGVIQ, 2009) 

2007 – 2009  A Basewide Vapor Intrusion Study was conducted to determine if complete or 
significant exposure pathways exist for vapor intrusion into buildings. At OU 2, no 
buildings were identified within 100 feet of a monitoring well containing VOC 
concentrations above NCGWQS. If buildings are planned for construction in the 
vicinity of the VOC groundwater plume, the potential for a vapor intrusion pathway 
will be evaluated and mitigated if needed. 
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TABLE 8-7 
Previous Investigations Summary, IRP Site 6 

Previous  
Investigation/Action  Date  Activities 

Chlorobenzene Test Pitting 
Investigation Technical 
Memorandum 
(CH2M HILL, 2012) 

2010‐2012  As a follow‐up to the recommendations of the Chlorobenzene Summary Report, test 
pitting to investigate the large geophysical anomalies and soil sampling were 
conducted. 12 test pit excavations were completed and cultural debris, MD, drums, 
buckets, communication batteries, communication wires, and scrap metal were 
uncovered. At Test Pit 10, two drums were uncovered resulting in elevated 
breathing zone measurements and the soil results indicated chlorobenzene 
concentrations at 70,000,000 micrograms per kilogram (µg/kg). Additional 
monitoring wells were also installed and site‐wide groundwater samples were 
collected to further investigate the extent of chlorobenzene in groundwater. 
Recommendations are to complete the delineation of chlorobenzene in 
groundwater, assess the distribution of chlorobenzene in vadose zone soil, and 
update LUCs, as necessary. 

Action Memorandum and 
Time‐critical Removal Action 

(CH2M HILL, 2011) 

2011  An AM documented the decision for a TCRA to address the buried drums and 
chlorobenzene‐impacted soil discovered during test pitting activities. The TCRA was 
conducted in May 2011. Approximately 42 yd3 of soil and debris were removed. 
Confirmation samples were collected in the excavated area and analytical results 
indicated that concentrations of chlorobenzene were still present in soil above 
industrial screening levels. The site was restored with clean backfill and further 
investigation of chlorobenzene in soil via passive soil gas and soil sampling and an 
evaluation of the current RIP was recommended.  

 

TABLE 8-8 
Land Use Control Summary, IRP Site 6 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  206.75 

July 2002  February 2002 
Intrusive Activities Control Boundary (Soil)  206.75 

Intrusive Activities Control Boundary (Groundwater)  99.4 

Aquifer Use Control Boundary (1,000 feet)  404.91 

 

8.1.4.1 Future Activities 
A supplemental investigation is ongoing at Site 6 to delineate the nature and extent of chlorobenzene 
contamination. Due to the ongoing investigation, it was recommended that LTM at Site 6 be discontinued until 
the chlorobenzene investigation has been completed, at which time the remedy for Site 6 will be revisited to 
ensure continued protection of human health and the environment. LUCs will be maintained to prohibit 
groundwater intrusive activities and aquifer use until cleanup levels are achieved. LUCs are also in‐place to 
prohibit soil intrusive activities and non‐industrial use within the extent of the former soil removal action areas 
where VOCs, pesticides, PCBs, and metals remain in soil above levels that allow for UU/UE.  

If buildings are planned for construction in the vicinity of the VOC groundwater plume, the potential for a vapor 
intrusion pathway will be evaluated and mitigated if needed. Base Master Planning maintains current 
groundwater plume data in GIS, and all construction projects on‐Base go through environmental review. 



SECTION 8—DESCRIPTIONS OF RIP AND RC SITES 

ES053013005227VBO 8-11 

FIGURE 8-6 
Site 6 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.1.5 Site 10 (Pre-RI)—Original Base Dump 
Site 10, the Original Base Dump, is located on the Mainside of the Base (Figure 8‐7). Site 10 was approximately 
5 to 10 acres in size during full operation of the landfill and was reportedly used for construction debris and as a 
burn dump during construction of the Base, prior to 1950.  

In 2012, the Base implemented soil LUCs for conservativeness based on the Sites history as a dump. This site was 
moved from RC to RIP in 2013.  

FIGURE 8-7 
IRP Site 10 

 

Previous investigations are listed in Table 8‐9. 
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TABLE 8-9 
Previous Investigations Summary, IRP Site 10 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
During investigation it was determined that the site did not require further investigation. 
However, the site was added to the IRP in 1994 when it was reported that two marines 
developed skin rashes after contacting a heavy oily material that may have been at the 
site. 

Site Investigation (Baker, 
2001) 

1998 ‐ 2001  An SI was conducted to verify the presence or absence of contamination. Field activities 
included a site survey and soil, groundwater, surface water, and sediment sampling. No 
unacceptable risks to human health were identified. The ERA identified minimal potential 
risks from metals in surface water. Based on the findings, the Final SI recommended NFA. 

No Action Decision 
Document (NADD) 
(CH2M HILL, Baker, 2005) 

2005  A Final NADD was completed May 12, 2005. 

TABLE 8-10 
Land Use Control Summary, IRP Site 10 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Intrusive Activities Control Boundary (Soil)  25.2  NA  NA 
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8.1.6 Site 15 (SWMU 46)—Montford Point Burn Landfill Area 
Site 15, the former Montford Point Burn Landfill Area operated between 1948 and 1958 and was used for the 
disposal of sewage treatment sludge and other materials, including litter, metal, asphalt, and sand (Figure 8‐8). 
Surface wastes in this area were investigated under the RCRA program as SWMU 46. Upon removal of surface 
wastes, Site 15 was transferred to the IRP on December 28, 2007. The site covers approximately 24 acres and 
the waste disposal area is 2 acres. 

In 2012, the Base added soil LUCs for conservativeness, based on the Sites history as a dump. This site was 
moved from RC to RIP in 2013.  

FIGURE 8-8 
IRP Site 15 

Previous investigations are listed in Table 8‐11.  

TABLE 8-11 
Previous Investigations Summary, IRP Site 15 

Previous 
Investigation/Action  Date  Activities 

Confirmatory Site 
Investigation  
(Baker, 2001; 2002) 

1997 ‐ 2002  A Phase I CSI was conducted in 1997 and recommended a Phase II CSI, which was 
performed in 2002. Together the CSIs included soil sampling for metals and SVOCs, 
groundwater sampling for metals, and a geophysical survey to identify the location of the 
buried waste. The results indicated that an anomaly consistent with a small landfill was 
present in the central portion of the site. 

 Resource Conservation 
and Recovery Act Facility 
Investigation 

2004 ‐ 2005  An RFI was conducted to further identify the waste locations and evaluate potential 
contamination. The RFI consisted of additional geophysical testing, test pit trenching, 
surface and subsurface soil sampling, installation of one monitoring well, and 
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Previous 
Investigation/Action  Date  Activities 

 (CH2M HILL/Baker, 2005)  groundwater sampling. Soil samples were analyzed for VOCs, SVOCs, metals, and 
pesticides and groundwater was analyzed for metals. The RFI concluded that metals in 
surface soil and metals and pesticides in the landfill posed potential risks to human and 
ecological receptors. It was recommended that surface mounds and contaminated 
surface soil should be managed as RCRA waste and the landfill waste be managed under 
CERCLA as Site 15. 

Site Reconnaissance and 
Soil Sampling (CH2M HILL, 
2006) 

2006  Mound and surface soil sampling for VOCs, SVOCs, pesticides/PCBs, and RCRA metals 
was conducted to identify the area for removal. Pesticides and metals that exceeded 
screening criteria were identified for interim measures (IMs) removal. 

Interim Measure 
(Shaw, 2007) 

2007  Removal of three mounds and a surface soil area to a depth of 1 foot bgs was conducted. 
A total of 1,039 tons of soil and debris were removed and confirmation soil sampling 
indicated pesticide and metal concentrations below screening criteria. 

Preliminary 
Assessment/Site 
Investigation  
(CH2M HILL, 2010) 

2009‐2010  A field investigation was completed at Site 15 in support of the potential Camp Johnson 
MILCON project. Field activities included soil and groundwater sampling for VOCs, 
SVOCs, pesticides/PCBs, and metals, and the excavation of test pits for waste 
delineation. Buried waste was not encountered in the test pits, with the exception of 
small inert pipes and metal. Potentially unacceptable human health risks were identified 
based on chromium in groundwater at one location. Potentially unacceptable ecological 
risks were identified for one surface soil and three subsurface soil areas based on 
pesticides, PCBs, and metals. Additional sampling and risk assessment were 
recommended.  

Expanded Site Investigation 
(CH2M HILL, 2012) 

2011 ‐ 2012  An ESI was conducted to further assess the nature and extent of contaminants and 
evaluate potential risks to human health and the environment. Field activities included 
soil and groundwater sampling for VOCs, SVOCs, Pesticides/PCBs, and metals. Exposure 
to surface and subsurface soil would not result in unacceptable risks to human health. 
Although potentially unacceptable risks were identified due to future residential 
exposure to SVOCs (primarily benzo(a)pyrene) in groundwater; benzo(a)pyrene was 
detected in only 1 of 8 samples, was not detected in the duplicate sample, and the 
concentration was below the MCL. No significant ecological risks were identified from 
exposure to surface soil. For subsurface soil, potential risks to lower and upper trophic 
level receptors could occur if the lead and pesticides in subsurface soil is exposed. 
However, given the lack of deep‐dwelling earthworms, limited burrowing activity, 
unlikelihood for excavation in the waste disposal area, and the relatively small area 
exposed by occasional tree falls, exposure to subsurface soils is unlikely. Based on these 
conclusions, NFA was recommended.

No Action Decision 
Document (CH2M HILL, 
2013) 

2013  The final NADD was signed in February 2013.  

TABLE 8-12 
Land Use Control Summary, IRP Site 15 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Intrusive Activities Control Boundary (Soil)  3.3  NA  NA 

 

8.1.7 Site 16 (OU 8)—Former Montford Point Burn Dump 
Site 16, the Former Montford Point Burn Dump, encompasses approximately 4 acres in the Montford Point area 
of the Base (Figure 8‐9). The Montford Point Burn dump was open from approximately 1958 to 1972, although 
unauthorized dumping subsequently occurred. Trash from the surrounding housing area and buildings is 
suspected to have been burned and then covered with soil at Site 16. Records indicate that building debris, 
garbage, tires, and small amounts of waste oils were disposed of at the site. Materials, including asbestos 
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insulating material for pipes, were also dumped on the surface. The quantity of asbestos material was estimated 
at less than 1 yd3, and mitigation was completed. Currently, Site 16 is vacant.  

FIGURE 8-9 
IRP Site 16, Operable Unit 8 

 
Previous investigations are listed in Table 8‐13 and the LUC Summary is presented in Table 8‐14. 

TABLE 8-13 
Previous Investigations Summary, IRP Site 16 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study  
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Research indicated that unauthorized dumping of asbestos posed a possible health threat 
and recommended an investigation or removal be completed. Corrective measures were 
undertaken to remove the asbestos material. 

Remedial 
Investigation/ 
Feasibility Study  
(Baker, 1996) 

1994 ‐ 1996  An RI was conducted to assess the nature and extent of contamination. Field activities 
included a site survey, soil, groundwater, surface water, and sediment sampling. Minimal 
potential human health risks were identified for future residents due to the presence of PCBs 
in the soil. However, the maximum detected PCB concentration (2.1 parts per million [ppm]) 
was below the recommended cleanup level for PCBs of 10 to 25 ppm for industrial areas. No 
unacceptable ecological risks were identified for terrestrial or aquatic receptors. 

Proposed Remedial 
Action Plan and 
Record of Decision  
(Baker, 1996) 

1996  A Final PRAP was issued to solicit public input on the preferred alternative (no RA) and a 
public meeting was held. The ROD for OU 8 was signed on September 30, 1996. Minimal risks 
were identified in the RI; therefore, no RAs were required in the ROD.  

Remedy‐in‐Place  2001 ‐ 2002  Although the ROD did not require RA, for conservativeness LUCs were implemented by the 
Base in 2001 and updated in 2002 due to the site’s past use as a dump. 
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Previous 
Investigation/Action  Date  Activities 

Explanation of 
Significant Difference 
(ESD) (CH2M HILL, 
2012) and Draft Land 
Use Control 
Implementation Plan 
(CH2M HILL, 2013) 

2012  An ESD was submitted in 2012 to document the LUCs as the remedy including the addition of 
an intrusive activities control boundary for soil to prevent exposure to waste in‐place. 

 
A LUCIP was drafted in 2013 and an updated Notice of Contaminated Site will be filed with 
Onslow County real property records and the MCIEAST‐MCB CAMLEJ Base Master Plans will 
be updated. 

 

TABLE 8-14 
Land Use Control Summary, IRP Site 16 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Intrusive Activities Control Boundary (Soil) 2.1 Proposed -- 

Non-Industrial Use Control Boundary (Soil) 2.1 

July 2002 February 2007 Intrusive Activities Control Boundary (Groundwater) 0.169 

Aquifer Use Control Boundary (1,000 feet) 60.2 

 

Future Activities 

Because the waste remains in‐place, the LUCs prohibiting aquifer use, intrusive activities for groundwater, and 
non‐industrial land use will be maintained and the intrusive activities LUC for soil will be implemented in FY 
2013.  
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8.1.8 Site 21 (OU 1) —Transformer Storage Lot 140 
Site 21, the Transformer Storage Lot 140, covers approximately 10 acres within OU 1, and is 1 mile east of the New 
River and 2 miles south of State Route 24 (Figure 8‐10). OU 1 consists of three sites (Sites 21, 24, and 78) that have 
been grouped together into one OU because of their proximity to one another. From 1950 to 1951, a pit located in 
the northern portion of Site 21 was used as a drainage receptor for oil from transformers. Surface discharge of 
transformer oils was also reported. The quantity of oil disposal is unknown. The pit reportedly measured 25 to 
30 feet long by 6 feet wide and 8 feet deep. In 1958, a pest control shop was moved from Building 712 (Site 2) to 
Building 1105, located in the southern portion of Site 21. From 1958 to 1977, Building 1105 was used for pesticide 
mixing and as a cleaning area for pesticide application equipment. Overland discharge of wastewater generated 
during cleaning operations was documented. The estimated quantity of wastewater discharged was approximately 
350 gallons per week in 1977.  

FIGURE 8-10 
IRP Site 21, Operable Unit 1 

 

Previous investigations are listed in Table 8‐15 and the LUC Summary is presented in Table 8‐16. 
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TABLE 8-15 
Previous Investigations Summary, IRP Site 21  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Research indicated that past site operations may have impacted soil, groundwater, and 
surface water and recommended an additional investigation. 

Confirmation Study  
(1987) 

1984 ‐ 1987  The Confirmation Study included soil and groundwater investigations. Analytical results 
confirmed the presence of pesticides/PCBs in soils. 

Remedial Investigation/ 
Feasibility Study  
(Baker, 1994) 

1994  An RI was conducted to assess the nature and extent of contamination. Field activities 
included groundwater, soil, sediment, and surface water sampling. No potential risks to 
human health were identified. Potential ecological risks were identified based on 
exposure to pesticides and PCBs in soil at Site 21. An FS was completed, which 
developed and screened remedial alternatives for addressing soil contamination at 
three separate areas on the site.  

Proposed Remedial Action 
Plan and Record of 
Decision  
(Baker, 1994) 

1994  A PRAP was issued to solicit public input on the preferred alternative (excavation and 
offsite disposal to address soil contamination) and a public meeting was held. The Final 
ROD was issued in September 1994.  

Explanation of Significant 
Differences  
(Baker, 1995) 

1995  Before implementing the soil remedy, an ESD was issued to revise the cleanup level for 
PCBs to the Federal PCB action level for industrial sites due to the industrial nature of 
site activities.  

Remedy‐in‐Place  1995 ‐ 2002  The removal action identified in the ROD was performed in 1995, and approximately 
650 tons of pesticide‐contaminated soil and 161 tons of PCB‐contaminated soil were 
excavated and disposed offsite. Because the removal action was only considered 
protective for industrial site use, a LUCIP was completed in 2001 that restricted 
development to industrial land use. LUCs were implemented as part of OU 1 in 2001 and 
amended in 2002. 

 

TABLE 8-16 
Land Use Control Summary, IRP Site 21 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non-Industrial Use Control Boundary (Soil) 0.815 July 2002 February 2002 

 

8.1.8.1 Future Activities 
LUCs will be maintained to prohibit non‐industrial use within the extent of the former soil removal action areas 
where pesticides and PCBs remain in soil above levels that allow for UU/UE.  
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8.1.9 Site 28 (OU 7)—Hadnot Point Burn Dump 
Site 28, the Hadnot Point Burn Dump, is located within OU 7 on the Mainside of the Base. OU 7 consists of three 
sites (Sites 1, 28, and 30) that have been grouped together into one OU because of their unique characteristics 
of suspected waste (POL) and geographic location (Figure 8‐11). Site 28 operated from 1946 to 1971 as a burn 
area for a variety of solid wastes generated on the Base and covers approximately 17 acres. Industrial waste, 
trash, oil‐based paint, and construction debris were reportedly burned and then covered with soil. In 1971, the 
burn dump ceased operations and was graded and seeded with grass. The total volume of fill within the dump is 
estimated to be between 185,000 and 375,000 yd3. Currently, most of Site 28 is used for recreation and physical 
training exercises.  

FIGURE 8-11 
IRP Site 28, Operable Unit 7 

 

Previous investigations are listed in Table 8‐17 and the LUC Summary is presented in Table 8‐18. 
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TABLE 8-17 
Previous Investigations Summary, IRP Site 28  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. The IAS concluded potential impact to surface water due to past disposal 
practices and recommended an additional investigation to determine the boundaries 
of the disposal area and verify the presence of hazardous wastes. 

Confirmation Study  
(1987) 

1984 ‐ 1987  The Confirmation Study included groundwater, surface water, sediment, and fish 
tissue investigations. Metals detected in groundwater, surface water, and sediment 
were determined to be related to past site activities. Additionally, VOCs and O&G 
were detected in groundwater samples. 

Remedial Investigation / 
Feasibility Study (1994) 

1994 ‐ 1995  An RI was conducted to further characterize the nature and extent of contamination. 
RI field activities consisted of a site survey, soil, groundwater, surface water, and 
sediment sampling, and an aquatic and ecological survey. Low levels of VOCs were 
detected in soil and metals in groundwater. Potential human health risks were 
identified due to the presence of metals in soil and sediment, and the presence of 
metals and VOC in groundwater. The concentrations of metals in soil were just above 
the screening criteria; therefore, the risks associated with exposure to soils were 
deemed low. No unacceptable ecological risks were identified. Remedial alternatives 
for groundwater were evaluated during preparation of the FS, submitted in July 1995. 

Proposed Remedial Action 
Plan (1995) and Record of 
Decision (Baker, 1996) 

1995 ‐ 1996  A PRAP was issued to solicit public input on the preferred alternative (LTM and LUCs) 
and a public meeting was held. The Final ROD was issued and signed in October 1996 
followed by initiation of LTM.  

Remedy‐in‐Place and 
Remedial Action 
Completion Report 
(CH2M HILL, 2002) 

1996 ‐ 2002  Groundwater LTM was initiated in 1996 and included sampling of eight monitoring 
wells twice a year for VOCs and metals analysis. In 2001, the concentrations of VOCs 
were below the cleanup levels for at least four consecutive quarters. A RACR was 
prepared to document the completion of LTM. LUCs were implemented in 2001 and 
updated in 2002. 

Draft Land Use Control 
Implementation Plan 
(CH2M HILL, 2013) 

2013  Based on LTM results for groundwater, cleanup levels have been achieved. A LUCIP 
was prepared to document the removal of LUCs restricting groundwater intrusive 
activities and aquifer use. Additionally, because waste remains in place LUCs to 
restrict soil intrusive activities are required within the extent of waste to prevent 
exposure. When the LUCIP is finalized, an updated Notice of Contaminated Site will 
be filed with Onslow County real property records and the MCIEAST‐MCB CAMLEJ 
Base Master Plans will be updated. 

 

TABLE 8-18 
Land Use Control Summary, IRP Site 28  

LUC Boundary  Estimated Area (Acres) 
Most Current 
LUCIP Date 

Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  17.3  July 2002  February 2002 

Intrusive Activities Control Boundary (Soil)  17.3  Proposed  Proposed 

Intrusive Activities Control Boundary (Groundwater)  2.6  July 2002  Pending Removal 

Aquifer Use Control Boundary (1,000 feet)  92.5  July 2002  Pending Removal 

 
8.1.9.1 Future Activities 
The LUCIP will be finalized in FY 2013 and all other LUCs will remain in place.  



SITE MANAGEMENT PLAN FISCAL YEAR 2014 

8-22 ES053013005227VBO 

8.1.10 Site 35 (OU 10)—Camp Geiger Area Fuel Farm 
Site 35, formerly the Camp Geiger Area Fuel Farm, is located within Camp Geiger, in the northwest portion of 
the Base and covers approximately 45 acres (Figure 8‐12). The fuel farm was composed of five 15,000‐gallon 
ASTs, underground fuel transmission lines, a pump house, a fuel unloading pad, an oil‐water separator (OWS), 
and a distribution island. The ASTs were installed in 1945 as part of the original Camp Geiger construction. The 
fuel farm was active until it was decommissioned in the spring of 1995 to make way for the construction of the 
United States Highway 17 Bypass. During the active life of the fuel farm, several releases of fuel occurred. A 
vehicle maintenance garage (former Building TC474) and weapons cleaning area were also present at Site 35. 
Currently an armory, several warehouses, general storage buildings, and troop barracks occupy the area. 

FIGURE 8-12 
IRP Site 35, Operable Unit 10 

Previous investigations are listed in Table 8‐19 and the LUC Summary is presented in Table 8‐20. 
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TABLE 8-19 
Previous Investigations Summary, IRP Site 35 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study  
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Due to potential for petroleum hydrocarbon impacts from historical site activities and 
recorded spills, the site was recommended for further investigation. 

Confirmation Study  
(ESE, 1985) 

1985  Soil, groundwater, sediment, and surface water samples were collected to delineate 
contamination. Results indicated that all media were potentially impacted by previous site 
activities. 

Focused Feasibilty Study 
(NUS Corporation, 1990) 

1990  Soil, groundwater, surface water, and sediment samples were collected to evaluate a 
1990 petroleum release. Risks to human health or the environment and IMs to remediate 
the area were evaluated. Although no unacceptable risks were found, remediation was 
recommended because petroleum hydrocarbon levels exceeded cleanup standards. 

Comprehensive Site 
Assessment (Law, 1992) 

1991 ‐ 1992  Soil and groundwater samples were collected to identify the source, nature, and extent of 
petroleum hydrocarbon impacts. Petroleum hydrocarbon related contamination was 
found in soil (generally located at or below groundwater table) and in shallow 
groundwater. CVOC contamination was found in shallow and intermediate groundwater. 

Interim Remedial 
ActionRemedial 
Investigation/Feasibilty 
Study 
(Baker, 1994) 

1993 ‐ 1994  Additional sampling and excavation of a shallow trench along Brinson Creek were 
conducted to support selection of an IRA to address soil contamination. Soil samples were 
collected for petroleum hydrocarbons. Analytical results identified three areas of 
petroleum hydrocarbon contamination in the soil, which corresponded to past 
unauthorized discharges of fuel products. 

Interim Record of 
Decision  
(Baker, 1994) 

1994 ‐ 1997  An Interim PRAP was submitted to address soils and was followed by an IROD. The 
selected remedy was excavation and offsite disposal of contaminated soil.  
From 1995 to 1997 approximately 15,700 tons of petroleum hydrocarbon contaminated 
soil was excavated and shipped offsite for disposal or recycling. Confirmatory sampling 
was conducted and revealed concentrations below clean‐up goals. The site was restored 
and a Closeout Report was completed in 1997. 

Remedial Investigation  
(Baker, 1995) 

1994 ‐ 1995  A soil gas survey, and soil, groundwater, surface water, and sediment sampling was 
conducted to evaluate the nature and extent of contamination and potential risks to 
human health and the environment. Results revealed soil and groundwater 
contamination; the extent of groundwater contamination was not delineated. The HHRA 
concluded that the overall site risk was above the acceptable risk range and the ERA 
concluded that contamination had the potential to affect the integrity of ecological 
receptors. 

Interim Feasibility Study  
(Baker, 1995) 

1995  The Interim FS addressed groundwater impacts and identified RAs for a focused area near 
the fuel farm, a known source of groundwater contamination. Although the extent of 
groundwater contamination was not adequately defined during the RI, an Interim FS was 
deemed necessary because groundwater contamination in the vicinity of the Fuel Farm 
was a known source of ongoing contamination to Brinson Creek. 

Interim Record of 
Decision (Baker, 1995) 

1995  An Interim PRAP was submitted to address shallow groundwater and was followed by an 
IROD. The IROD was issued based on the Interim FS for remediation of surficial 
groundwater near the fuel farm. In Situ Air sparging was the selected remedy for shallow 
groundwater and the 100‐foot trench was installed in 1998. 

Supplemental 
Groundwater 
Investigation (SGI) 
(Baker, 1996) 

1995 to 
1996 

Soil, groundwater, surface water, and sediment samples were collected to fill data gaps 
from the RI and support the air sparging pilot study. Contamination was identified in 
groundwater and sediment. The supplemental HHRA concluded that the overall future site 
risk was above the acceptable risk range. 

Draft In situ Air Sparging 
Treatability Study  
(Baker, 1996)  

1996  A pilot study was conducted for in situ air sparging in the shallow aquifer. Groundwater, 
soil, and sediment sampling results indicated that air sparging had limited effectiveness 
for VOC removal, and no further investigation was recommended. 
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Previous 
Investigation/Action  Date  Activities 

Closeout Report  
(OHM, 1997)  

1995 ‐ 1997  In response to the IROD, a removal action for petroleum hydrocarbon soil was initiated. 
Approximately 15,700 tons of contaminated soil was removed from the former fuel farm 
area. 

Long‐term Monitoring  
(CH2M HILL, 2005) 

1999 ‐ 2004  Groundwater samples were collected, quarterly in 1999 and semiannually from 2000 to 
2004, to assess seasonal changes in contaminant distribution. LTM was discontinued in 
2004 when a SRI was initiated. 

Natural Attenuation 
Evaluation (NAE) 
(CH2M HILL, Baker, CDM, 
2003) 

1998 ‐ 2002  Seasonal changes, plume stability, and presence of natural degradation were evaluated to 
determine if the natural attenuation process could reduce groundwater contamination to 
levels of compliance. Groundwater and surface water samples were collected and 
analyzed for VOCs, metals, and NAIPs. Results indicated natural attenuation was 
degrading CVOCs but biological degradation appeared stalled in some locations.  

Hot Spot 
Characterization (Baker, 
2003) 

2002 ‐ 2003  Characterization was completed to delineate any continuing sources. Field activities 
included soil and groundwater sampling for VOCs, SVOCs, volatile petroleum hydrocarbon 
(VPH), extractable petroleum hydrocarbon (EPH), and Total Organic Carbon (TOC). Based 
on the analytical results, one shallow hot spot was co‐mingled with petroleum 
hydrocarbons, and a deeper, larger hot spot was identified.  

Technical Evaluation 
(CH2M HILL, 2003) 

2003  A Technical Evaluation was conducted to develop and evaluate RA alternatives for 
groundwater. ISCO via modified Fenton's Reagent followed by potassium permanganate 
was recommended for TCE removal. In situ air sparging with vertical wells was 
recommended for the petroleum hydrocarbon contamination.  

Pilot Study  
(CH2M HILL, 2006) 

2003 ‐ 2005  The Pilot Study evaluated the effectiveness of ISCO for the remediation of TCE‐impacted 
groundwater. Final results revealed that TCE was reduced by 80 to 98 percent and total 
VOCs were reduced by 72 to 85 percent within the pilot study area. 

SRI (CH2M HILL, 2009)  2005 ‐ 2008  Soil, groundwater, surface water, and sediment samples were collected to delineate 
extent of contamination. VOCs exceeded criteria and presented unacceptable risks in 
groundwater.  

Non‐time‐critical 
Removal Action  
(CH2M HILL, 2008) 

2006 ‐ 2008  After the submittal of an EE/CA in 2007, an AM was prepared to document ERD as the 
preferred NTCRA to address CVOCs in groundwater. ERD via injection of EVO and lactate 
using direct‐push technology was implemented. The results indicated minimal 
contaminant reduction based on limited distribution of substrate and limited microbial 
bioavailability.  

Feasibility Study 
(CH2M HILL, 2009) 

2009  Remedial alternatives to address CVOC‐impacted groundwater were assessed including, 
no action, MNA, ERD with bioaugmentation, ISCO, and in situ air sparging. 

Proposed Remedial 
Action Plan and Record 
of Decision (CH2M HILL, 
2009) 

2009  A PRAP was issued in April 2009 to solicit public input on the preferred alternative (in situ 
air sparging using a horizontal well, LTM and MNA, and LUCs) and a public meeting was 
held. Questions received during the public meeting were general inquiries and no 
comments were received during the public comment period. The Final ROD was issued 
and signed in November 2009. The site CSM is shown on Figure 8‐13. 

Basewide Vapor 
Intrusion Evaluation 
(CH2M HILL, AGVIQ, 
2009 and CH2M HILL, 
2011) 

2007 – 2011  Site 35 was included in the phased Basewide vapor intrusion evaluation to determine if 
complete or significant exposure pathways exist for vapor intrusion into buildings. No 
unacceptable risks were identified from indoor air related to vapor intrusion; therefore, it 
was concluded that vapor intrusion is not a current significant pathway of concern for any 
of the buildings located in the vicinity of Site 35. The report recommended subslab soil gas 
and indoor air monitoring at 1 building with previous exceedances of Base‐specific soil gas 
screening levels every 5 years until 3 rounds indicate no unacceptable risks. If new 
buildings are planned for construction in the vicinity of the VOC groundwater plume, the 
potential for a vapor intrusion pathway will be evaluated and mitigated if needed.  
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Previous 
Investigation/Action  Date  Activities 

Remedy‐in‐Place and 
Interim Remedial Action 
Completion Report 
(Shaw, 2011) 

2010 ‐ 2011  The RD was completed for in situ air sparging using a horizontal well, LTM and MNA, and 
LUCs. The horizontal well was installed to address VOCs in groundwater; air sparging was 
initiated in 2010 and discontinued in 2013 based the downward trending concentrations 
of VOCs in the source area wells. LUCs were also finalized to prohibit aquifer use until 
cleanup levels for UU/UE are achieved. Groundwater LTM and MNA for VOCs and NAIPs 
was initiated in 2011 to evaluate the effectiveness of the system and monitor plume 
migration. An IRACR was submitted in 2011.  

 
TABLE 8-20 
Land Use Control Summary, IRP Site 35 

LUC Boundary  Estimated Area (Acres)  Most Current LUCIP Date 
Onslow County Registration 

Date 

Aquifer Use Control Boundary  178.6  May 2010  August 2010 

 

8.1.10.1 Future Activities 
The MNA will be continued to monitor migration of VOC contamination. LUCs will be maintained to prohibit 
aquifer use until cleanup levels are achieved. If buildings are planned for construction in the vicinity of the VOC 
groundwater plume, the potential for a vapor intrusion pathway will be evaluated and mitigated if needed. Base 
Master Planning maintains current groundwater plume data in GIS, and all construction projects on‐Base go 
through environmental review. 
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FIGURE 8-13 
Site 35 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.1.11 Site 36 (OU 6)—Camp Geiger Dump Area Near Sewage Treatment Plant 
Site 36, the Camp Geiger Dump Area, encompasses approximately 20 acres within OU 6 in the northwest portion 
of the Base (Figure 8‐14). OU 6 covers approximately four sites (Sites 36, 43, 44, and 54) that have been grouped 
together into one OU because of the similar characteristics of material disposed and geographic location. Site 36 
is reported to have been used for the disposal of municipal wastes and mixed industrial wastes including trash, 
waste oils, solvents, and hydraulic fluids that were generated at MCAS New River. The dump was active from the 
late 1940s to the late 1950s and covers approximately 5 acres. Most of the material was burned and buried.  

FIGURE 8-14 
IRP Site 36, Operable Unit 6 

Previous investigations are listed in Table 8‐21 and the LUC Summary is presented in Table 8‐22. 

TABLE 8-21 
Previous Investigations Summary, IRP Site 36  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
A Confirmation Study was recommended due to the indication that hazardous 
substances were disposed of. 

Confirmation Study (1987)  1984 ‐ 1987  A Confirmation Study was conducted to verify the presence of potential contaminants 
in groundwater, surface water, and sediment. An RI/FS was recommended to further 
characterize VOCs and metals in groundwater.  
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Previous 
Investigation/Action  Date  Activities 

Remedial Investigation 
(Baker, 1996) 

1994 ‐ 1996  To further characterize the nature and extent of contamination an RI was conducted. 
Field activities included the installation of additional monitoring wells and the collection 
of soil, groundwater, surface water, and sediment samples. Potential human health 
risks were identified due to exposure to lead, PAH's, pesticides, and PCBs in soil and 
VOCs in groundwater. Minimal potential ecological risks were identified for aquatic 
receptors at Site 36. 

Time‐critical Removal Action 
(1997) 

1997  A TCRA was conducted to remove PCB‐contaminated surface soil at concentrations 
posing an imminent threat to human health and the environment. Approximately 
92 tons of regulated PCB‐contaminated soils and 148 tons of non‐regulated soils were 
excavated. 

Post‐Remdial Investigation 
Groundwater Monitoring  

(1998‐
present) 

A post‐RI monitoring program consisting of quarterly groundwater and surface water 
sampling was initiated. Monitoring was implemented to determine if MNA could be a 
viable remedial alternative for VOCs in groundwater and to evaluate plume movement. 
Annual groundwater and semi‐annual surface water sampling is currently conducted at 
Site 36 in accordance with the ROD, RD, and LTM optimization report.  

Feasibility Study  
(Baker, 1998; 2002) 

1998 ‐ 2002  Based on the results of the RI, FSs were completed in 1998 and 2002 to evaluate 
remedial alternatives to mitigate risks from lead, PAHs, and pesticides in soil and VOCs 
in groundwater. The preferred alternative was excavation and offsite disposal for soil 
and MNA for groundwater.  

Interim Remedial Action  
(Shaw, 2003) 

2003  An EE/CA was presented at a public meeting for completing an interim response 
removal action. Excavation and off‐site disposal of PAH and pesticide‐contaminated soil 
was the selected NTCRA. A total of 1,630 tons of soil was removed from four areas 
within the south central portion of the site. The NTCRA was completed before the Final 
ROD was issued.  

Proposed Remedial Action 
Plan (Baker, 2002) and 
Record of Decision (Baker, 
2005) 

2002 ‐ 2005  A PRAP was issued to solicit public input on the preferred alternative (excavation and 
off‐site disposal and LUCs for soil and MNA and LUCs for groundwater) and a public 
meeting was held. The Final ROD was issued and signed in July 2005. 

Remedy‐in‐Place and Interim 
Remedial Action Completion 
Report  
(CH2M HILL, 2005; 2007) 

1998 ‐ 
present 

LTM of groundwater and surface water for VOCs and NAIPs was initiated in 1998. An RD 
was completed for OU 6 in 2005 to document the LUC implementation and 
maintenance actions and LTM activities for MNA at Site 36. LUCs were implemented in 
2005. In 2007, an IRACR was completed to document the RIP. The CSM is shown on 
Figure 8‐15. 

TABLE 8-22 
Land Use Control Summary, IRP Site 36  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  4.8 

September 2005  February 2007 
Intrusive Activities Control Boundary (Soil)  4.8 

Intrusive Activities Control Boundary (Groundwater)  4.8 

Aquifer Use Control Boundary (1,000 feet)  64.8 

 
8.1.11.1 Future Activities 
The groundwater and surface water MNA will be continued to monitor the VOC plume and migration. LUCs will 
be maintained to prohibit groundwater intrusive activities and aquifer use until cleanup levels are achieved. 
LUCs are also in‐place to prohibit soil intrusive activities and non‐industrial use within the extent of former soil 
removal action areas where PAHs, PCBs, and/or lead remain in soil above levels that allow for UU/UE.  

If buildings are planned for construction in the vicinity of the VOC groundwater plume, the potential for a vapor 
intrusion pathway will be evaluated and mitigated if needed. Base Master Planning maintains current 
groundwater plume data in GIS, and all construction projects on‐Base go through environmental review. 
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FIGURE 8-15 
Site 36 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.1.12 Site 41 (OU 4)—Camp Geiger Dump near Former Trailer Park 
Site 41, the Camp Geiger Dump near the Former Trailer Park, encompasses approximately 37 acres within OU 4 
in the Camp Geiger area of the Base (Figure 8‐16). OU 4 is consists of two sites (Sites 41 and 74) that have been 
grouped together based on the unique characteristic of suspected waste (CAs). Construction debris, POL 
compounds, solvents, batteries, ordnance, chemical training agents, and, in 1964, mirex (a pesticide), was 
reportedly disposed at Site 41. The debris was reportedly burned and graded over with soil. The dump area 
contains an estimated 110,000 yd3 of waste. The amount of solvents and oil disposed was estimated to be 
between 10,000 and 15,000 gallons; and the quantity of mirex was estimated at several tons. 

FIGURE 8-16 
IRP Site 41, Operable Unit 4 

Previous investigations are listed in Table 8‐23 and the LUC Summary is presented in Table 8‐24. 

TABLE 8-23 
Previous Investigations Summary, IRP Site 41  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study  
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
IAS concluded that disposal of industrial wastes and pesticides could impact groundwater 
and recommended an additional investigation to verify the presence of hazardous wastes. 

Confirmation Study 
(1987) 

1984 ‐ 1987  The Confirmation Study included groundwater, surface water, and sediment investigations. 
O&G and phenols were detected in groundwater, surface water, and sediment samples. 
VOCs, metals, and one nitroaromatic were detected in groundwater samples. 
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Previous 
Investigation/Action  Date  Activities 

Remedial Investigation / 
Feasibility Study  
(Baker, 1995) 

1993 ‐ 1995  To further characterize the nature and extent of contamination an RI was conducted. Field 
activities included a geophysical investigation, soil, groundwater, surface water, and 
sediment sampling, and an aquatic and ecological survey. The geophysical investigation 
indicated that the site contained a significant amount of buried construction debris. 
Although there was reported history of CA disposal, no chemical surety degradation 
compounds were detected in soil. Potential human health risks were identified due to 
exposure to metals in groundwater and seep surface water. Minimal potential ecological 
risks were identified for aquatic receptors at Site 41. An FS was prepared which developed 
and screened remedial alternatives for addressing soil, groundwater, and surface water 
contamination.  

Proposed Remedial 
Action Plan and Record 
of Decision (Baker, 1995) 

1995  A PRAP was issued to solicit public input on the preferred alternative (LTM to monitor 
contaminant migration and LUCs) and a public meeting was held. The Final ROD was issued 
and signed in December 1995.  

Remedy‐in‐Place and 
Remedial Action 
Completion Report  
(CH2M HILL, 2006) 

1997 ‐ 2008  LTM was initiated in 1997 and included sampling of five monitoring wells and eight surface 
water and sediment locations twice a year for analysis of VOCs, metals, total dissolved 
solids (TDS), and total suspended solids (TSS). In 2005 the groundwater cleanup levels were 
achieved and LTM was discontinued. LUCs were implemented in 2001 and updated in 2002. 
A RACR was prepared to document the completion of LTM. A fence was installed around 
the perimeter of the site in 2008 to restrict access. 

 

TABLE 8-24 
Land Use Control Summary, IRP Site 41  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary   36.6 

July 2002  February 2002 

Intrusive Activities Control Boundary (Groundwater)  16.4 

Intrusive Activities Control Boundary (Soil)  36.6 

Aquifer Use Control Boundary (500 feet)  86.4 

Access Control Boundary  30 

 

8.1.12.1 Future Activities 
The LUCs to prohibit intrusive activities, aquifer use, and non‐industrial use at the site are protective of human 
health and the environment because exposure to waste that could result in unacceptable risks are being 
controlled. Perimeter fencing also restricts access to the waste area.  
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8.1.13 Site 43 (OU 6)—Agan Street Dump 
Site 43, the Agan Street Dump, encompasses approximately 14 acres within OU 6 in the operations area of 
MCAS New River (Figure 8‐17). OU 6 consists of four sites (Sites 36, 43, 44, and 54) that have been grouped 
together into one OU because of the similar characteristics of material disposed and geographic location. An 
abandoned sewage treatment plant (STP) is adjacent to the site. The Agan Street Dump reportedly received 
inert material such as construction debris and trash. Sludge from the former STP was also reportedly dumped 
onto the ground surface of Site 43; however, it is not clear when disposal operations took place.  

FIGURE 8-17 
IRP Site 43, Operable Unit 6 

 
 

Previous investigations are listed in Table 8‐25 and the LUC Summary is presented in Table 8‐26. 
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TABLE 8-25 
Previous Investigations Summary, IRP Site 43 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
The IAS concluded that waste quantities at the site, regardless of their nature, were 
minor; therefore, a Confirmation Study was not recommended. However, the USEPA 
requested an additional investigation to determine whether hazardous waste 
contamination existed. 

Site Investigation (1991)  1991  An SI was conducted to determine the presence or absence of hazardous waste 
contamination. Field activities included soil, groundwater, surface water, and sediment 
sampling. The SI identified PAHs in surface soil, carbon disulfide and metals in 
groundwater, benzoic acid and metals in surface water, and PAHs and pesticides in 
sediment. Further characterization as part of an RI/FS was recommended.  

Remedial Investigation / 
Feasiblity Study (Baker, 
1995; 2002) 

1995 ‐ 2002  To further assess contamination at the site an RI field investigation was initiated. Field 
activities included a site survey and soil, groundwater, surface water, and sediment 
sampling. Samples were analyzed for VOCs, SVOCs, pesticides/PCBs, and metals. 
Exploratory test pits completed as part of the soil investigation identified miscellaneous 
debris associated with the disposal of construction material from the nearby housing 
area. Potential human health risks were identified for current and future receptors due 
to exposure to soils. Minimal potential ecological risks were identified. Based on the 
findings of the RI, a removal action for PAH‐contaminated soil was recommended in the 
revised OU 6 FS. 

Interim Remedial Action 
(1995; 2003) 

1995  IRAs were conducted at Site 43 for surficial metallic debris and PAH‐contaminated soil in 
1995 and 2003, respectively. Approximately 7.3 tons of metallic debris was removed for 
recycling and a total of 1,477 tons of soil was excavated.  

Proposed Remedial Action 
Plan and Record of 
Decision (Baker, 2002; 
2005) 

2002 ‐ 2005  The preferred alternative, Excavation and Off‐Site Disposal and LUCs for soil, for Site 43 
was presented in the PRAP in 2002. A public notice of availability, public comment 
period, and public meeting were held to solicit community input on the preferred 
alternative. The Excavation and Off‐Site Disposal for soil was completed in 2003 during 
the IRA. Therefore, LUCs for soil were selected as the remedy for Site 43 as documented 
in the ROD for OU 6, signed in July 2005. 

Remedy‐in‐Place and 
Interim Remedial Action 
Completion Report 
(CH2M HILL, 2007) 

2005 ‐ 2007  Soil LUCs were implemented in 2005, and an IRACR was completed to document the RIP. 

 

TABLE 8-26 
Land Use Control Summary, IRP Site 43  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County Registration 

Date 

Non‐Industrial Use Control Boundary (Soil)  0.14 
September 2005  February 2007 

Intrusive Activities Control Boundary (Soil)  13.2 

 

8.1.13.1 Future Activities 
LUCs will be maintained to prohibit soil intrusive activities and non‐industrial use within the extent of former soil 
removal action areas where PAHs remain in soil above levels that allow for UU/UE.  
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8.1.14 Site 44 (OU 6)—Jones Street Dump 
Site 44, the Jones Street Dump, encompasses approximately 6 acres within OU 6 in the operations area of MCAS 
New River (Figure 8‐18). OU 6 consists of four sites (Sites 36, 43, 44, and 54) that have been grouped together 
into one OU because of the similar characteristics of material disposed and geographic location. Site 44 was 
reportedly in operation during the 1950s. Although the quantity of waste is not known, debris, cloth, lumber, 
and paint cans were reportedly disposed of at the site.  

FIGURE 8-18 
IRP Site 44, Operable Unit 6 

 

Previous investigations are listed in Table 8‐27 and the LUC Summary is presented in Table 8‐28. 



SECTION 8—DESCRIPTIONS OF RIP AND RC SITES 

ES053013005227VBO 8-37 

TABLE 8-27 
Previous Investigations Summary, IRP Site 44  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Due to the negligible quantity of inert material reportedly disposed at Site 44, a 
Confirmation Study was not recommended. However, the USEPA later requested an 
additional investigation to determine whether hazardous waste contamination 
existed. 

Site Investigation (1991)  1991  An SI was conducted to verify the presence or absence of contamination. Field 
activities included soil, groundwater, surface water, and sediment sampling. The 
analytical results identified PAHs, pesticides, and metals in soil; VOCs, PAHs, and 
metals in groundwater; VOCs and metals in surface water; and pesticides and metals 
in sediment. Based on these results, an RI was proposed. 

Remedial Investigation / 
Feasiblity Study (Baker, 
1995 and 2002) 

1995 ‐ 2002  An RI was completed to characterize the nature and extent of contamination and 
potential impacts to human health and the environment. Field activities included a site 
survey and soil, groundwater, surface water, and sediment sampling. No unacceptable 
risks to human health or the environment were identified, and therefore no action 
was recommended in the FS. 

Proposed Remedial Action 
Plan and Record of 
Decision (Baker, 2002 and 
2005) 

2002 ‐ 2005  Although no action was recommended during the FS, for conservativeness, MCIEAST‐
MCB CAMLEJ identified potential risks based on the OU 6 sites formerly used for waste 
disposal. Therefore, LUCs were the preferred alternative presented in the PRAP in 
2002. A public notice of availability, public comment period, and public meeting were 
held to solicit community input on the preferred alternative. LUCs were selected as 
the remedy for Site 44 as documented in the ROD for OU 6, signed in July 2005. 

Remedy‐in‐Place and 
Interim Remedial Action 
Completion Report 
(CH2M HILL, 2007) 

2005 ‐ 2007  An RD was completed for OU 6 in September 2005 to document the LUC 
implementation. A Final OU 6 IRACR was completed in August 2007 to document the 
RIP at Site 44 (LUCs). 

 

TABLE 8-28 
Land Use Control Summary, IRP Site 44  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County Registration 

Date 

Intrusive Activities Control Boundary (Soil)  5.6 
September 2005  February 2007 

Non‐Industrial Use Control Boundary  5.6 

 

8.1.14.1 Future Activities 
LUCs will be maintained to prohibit soil intrusive activities and non‐industrial use in the former waste disposal 
area.  
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8.1.15 Site 54 (OU 6)—Crash Crew Fire Training Burn Pit 
Site 54, the Crash Crew Fire Training Burn Pit, covers approximately 1 acre near the southwest end of 
Runway 5‐23 within the MCAS New River operations area (Figure 8‐19). OU 6 consists of four sites (Sites 36, 43, 
44, and 54) that have been grouped together into one OU because of the similar characteristics of material 
disposed and geographic location. The site has served as the fire training burn pit since the mid‐1950s. The 
former Crash Crew Fire Training Burn Pit was 90 feet in diameter and situated at the center of this site. 
Originally, fire training was conducted on the ground surface within a bermed area using jet propulsion (JP)‐type 
fuel, which was stored in an 8,000‐gallon UST, northwest of the burn pit. An OWS, located approximately 
100 feet southeast of the burn pit, was used for temporary storage and collection of the spent fuel. In 1975, a 
lined burn pit was constructed and was used until 1999. Beginning in August 2000, the burn pit was converted to 
a training area that employs clean‐burning fuels with operational and engineering controls. It is estimated that 
nearly 500,000 gallons of POL may have been used at Site 54. 

FIGURE 8-19 
IRP Site 54, Operable Unit 6 

 
 

Previous investigations are listed in Table 8‐29 and the LUC Summary is presented in Table 8‐30. 
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TABLE 8-29 
Previous Investigations Summary, IRP Site 54  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. It 
was concluded that waste fuels, oils, and solvents may remain in the soil and 
recommended an additional investigation to verify the presence of hazardous wastes.  

Confirmation Study 
(1987) 

1984 ‐ 1987  A Confirmation Study was conducted to verify the presence or absence of hazardous waste. 
Field activities included groundwater and sediment investigations. Due to the presence of 
low levels of petroleum compounds, further characterization was recommended. 

Remedial Investigation 
(Baker, 1995 and 2002) 

1995 ‐ 2002  An RI was conducted to further characterize contamination at the site. Field activities 
included a site survey and soil and groundwater sampling. The RI identified potential risks 
from lead, SVOCs, and VOCs in groundwater. A Revised FS (the original FS only included Site 
36) was completed for OU 6. Based on the findings of the RI, the FS recommended no 
action at Site 54. 

Post‐Remedial 
Investigation 
Monitoring (2002) 

1998 ‐ 2002  The post‐RI monitoring program at Site 54 began in 1998 consisting of quarterly 
groundwater sampling. Based on the groundwater data collected following the IRA 
conducted in 2001, it was determined that lead, SVOCs and VOCs no longer posed an 
impact to the groundwater. Subsequently, groundwater monitoring was discontinued in 
2002. 

Interim Remedial 
Action (2001) 

2001  An IRA for the UST, POL‐contaminated soils, and construction debris from the former burn 
pit was completed at Site 54 in 2001. The removal area was 128 feet long by 96.5 feet wide 
and extended 9 feet bgs to the depth of groundwater. Construction activities also included 
a new concrete lined fire training area and two propane tanks. 

Feasiblity Study (Baker, 
2002) 

2002  Based on the results of the IRA and post‐RI groundwater monitoring, it was determined 
that lead, SVOCs, and VOCs no longer impacted the groundwater; therefore, no action was 
identified during the FS. 

Proposed Remedial 
Action Plan and Record 
of Decision (Baker, 
2002 and 2005) 

2002 ‐ 2005  Although no action was recommended during the FS, for conservativeness, MCIEAST‐MCB 
CAMLEJ identified potential risks based on the OU 6 sites formerly used for waste disposal. 
Therefore, LUCs was the preferred alternative presented in the PRAP in 2002. A public 
notice of availability, public comment period, and public meeting were held to solicit 
community input on the preferred alternative. LUCs were selected as the remedy for 
Site 54 as documented in the ROD for OU 6, signed in July 2005. 

Remedy‐in‐Place and 
Interim Remedial 
Action Completion 
Report (CH2M HILL, 
2007) 

2005 ‐ 2007  An RD was completed for OU 6 in 2005 to document the LUC implementation and 
maintenance actions at Site 54. A Final OU 6 IRACR was completed to document the RIP 
(LUCs). 

 

TABLE 8-30 
Land Use Control Summary, IRP Site 54 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County Registration Date 

Non‐Industrial Use Control Boundary (Soil)  0.29 
September 2005  February 2007 

Intrusive Activities Control Boundary (Soil)  0.29 

 

8.1.15.1 Future Activities 
LUCs will be maintained to prohibit soil intrusive activities and non‐industrial use.  
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8.1.16 Site 63 (OU 13)—Verona Loop Dump 
Site 63, the Verona Loop Dump, encompasses approximately 5 acres, nearly 2 miles south of the MCAS New 
River operations area (Figure 8‐20). The area reportedly received bivouac wastes generated during training 
exercises. No hazardous wastes were reportedly disposed of at Site 63. Currently, training exercises, maneuvers, 
and recreational hunting frequently take place in the area.  

FIGURE 8-20 
IRP Site 63, Operable Unit 13 

Previous investigations are listed in Table 8‐31 and the LUC Summary is presented in Table 8‐32. 

TABLE 8-31 
Previous Investigations Summary, IRP Site 63  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
The quantities of waste reportedly disposed of at the site, whether hazardous or not, 
were insignificant and it was concluded that no further assessment was necessary. 
However, the USEPA requested an additional investigation to determine whether 
hazardous waste contamination existed. 

Site Investigation (Baker, 
1994) 

1994  An SI was conducted to determine whether hazardous waste contamination existed. 
Field activities included soil, groundwater, surface water, and sediment sampling for 
VOCs, SVOCs, pesticides/PCBs, and metals. Fill materials were encountered in soils, 
confirming that disposal of waste materials occurred at the site. The analytical results 
identified metals and organic compounds detected in soil and groundwater samples. 
Based on these findings, the SI recommended further evaluation. 
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Previous 
Investigation/Action  Date  Activities 

Remedial Investigation 
(Baker, 1996) 

1995‐1996   An RI was conducted to evaluate the nature and extent of contamination and potential 
risks to human health and the environment. Field activities consisted of a site survey 
and soil, groundwater, surface water, and sediment sampling. Samples were analyzed 
for VOCs, SVOCs, pesticides/PCBs, and metals. No unacceptable human health or 
ecological risks were identified. 

Proposed Remedial Action 
Plan and Record of 
Decision (Baker, 1996 and 
1997) 

1996 ‐ 1997  A PRAP was issued to solicit public input on the preferred alternative (no action) and a 
public meeting was held. The Final ROD was issued and signed in April 1997. 

Remedy‐in‐Place  2001 ‐ 2002  Although the ROD did not require RA, for conservativeness the Base implemented LUCs 
in 2001 and updated them in 2002. 

Explanation of Significant 
Differences (CH2M HILL, 
2012) and Draft Land Use 
Control Implementation 
Plan (CH2M HILL, 2013) 

2012 ‐ 2013  An ESD was submitted in 2012 to document the LUCs as the remedy including the 
addition of a non‐industrial use control and an intrusive activities control boundary for 
soil to prevent exposure to waste in‐place. 

A LUCIP was drafted in 2013 and an updated Notice of Contaminated Site will be filed 
with Onslow County real property records and the MCIEAST‐MCB CAMLEJ Base Master 
Plans will be updated. 

 

TABLE 8-32 
Land Use Control Summary, IRP Site 63  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Intrusive Activities Control Boundary (Soil)  5  Proposed  ‐‐ 

Non‐Industrial Use Control Boundary (Soil)  5 

July 2002  February 2002 Intrusive Activities Control Boundary (Groundwater)  2 

Aquifer Use Control Boundary (1,000 feet)  100.1 

 

8.1.16.1 Future Activities 
LUCs will remain in‐place to restrict groundwater intrusive activities and aquifer use and the intrusive activities 
control and non‐industrial use control LUCs will be implemented in FY 2013. 
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8.1.17 Site 68 (Pre-RI)—Rifle Range Dump 
Site 68, the Rifle Range Dump, covers approximately 4 acres and is located in the Rifle Range Area of the Base 
(Figure 8‐21). From 1942 to 1972, this area was used as a disposal site for various types of wastes, including 
garbage, building debris, waste treatment sludge, and solvents. The depth of the fill area is approximately 
10 feet and the amount of material deposited has been estimated to be 100,000 yd3. The amount of solvents 
disposed at Site 68 was estimated to be between 1,000 and 2,000 gallons.  

FIGURE 8-21 
IRP Site 68  

 

Previous investigations are listed in Table 8‐33 and the LUC Summary is presented in Table 8‐34. 
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TABLE 8-33 
Previous Investigations Summary, IRP Site 68  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Organic compounds were identified in potable supply wells, located upgradient from 
the site. Even though these wells are located upgradient from the site, it was 
suspected that continuous pumping may have drawn contaminants to the wells. Based 
on these findings, the IAS recommended an additional investigation. 

Site Summary Report (ESE, 
1990) 

1984 ‐ 1990  Monitoring wells were installed and groundwater samples were collected for VOCs 
analysis from the monitoring wells and potable supply wells in 1984 and again in 1986. 
No constituents of potential concern (COPCs) were detected in groundwater samples 
collected from these wells. 

Pre‐Remedial Investigation 
Screening Study 
(Baker,1998) 

1995 ‐ 1998  A Pre‐RI screening study was conducted to determine whether contamination was 
present at the site. Field activities included soil, groundwater, surface water, and 
sediment sampling. Pesticide/PCBs were detected in soil samples, VOCs and metals 
were detected in groundwater samples, and pesticides and metals were detected in 
sediment. No unacceptable human health risks were identified and no further RA was 
recommended 

No Action Decision 
Document (2001) 

2001  The Final NADD was completed May 8, 2001, which stated that all investigations or 
activities for the IRP for Site 68 are complete.  

Remedy‐in‐Place  2001 ‐ 
Present 

Although no RA was required, for conservativeness, the Base implemented LUCs in 
2001 and updated them in 2002, due to the site’s history as a dump. 

 

TABLE 8-34 
Land Use Control Summary, IRP Site 68  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  26.9 

July 2002  February 2007 
Intrusive Activities Control Boundary (Soil)  26.9 

Intrusive Activities Control Boundary (Groundwater)  26.9 

Aquifer Use Control Boundary (1,000 feet)  202.8 

 

8.1.17.1 Future Activities 
LUCs will be maintained to prohibit soil intrusive activities and non‐industrial use, groundwater intrusive 
activities, and aquifer use. 
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8.1.18 Site 73 (OU 21)—Courthouse Bay 
Site 73, the Amphibious Vehicle Maintenance Facility covers approximately 14 acres located along the northwest 
shore of Courthouse Bay (Figure 8‐22). The Amphibious Vehicle Maintenance Facility was constructed in 1946. 
Maintenance activities were historically conducted in the former Building A3 located southeast of the current 
Building A47. Used motor oil and battery acid resulting from maintenance activities were reportedly discharged 
directly to the ground surface northeast of former Building A3. Between 1983 and 1989, Building A3 was 
demolished and a new building was constructed. Based on the nature of maintenance activities conducted and 
CVOCs identified in groundwater, it is likely that other hazardous substances including chlorinated solvents, 
were also disposed of in this area. Ten USTs containing various petroleum hydrocarbon products (diesel fuel, 
gasoline, and/or waste oil) were formerly located at Site 73 to support the operations. All USTs except A47‐1 
have been removed (approximate location of A47‐1 is within the footprint of the former maintenance building). 
UST A47‐1 is currently not in use and is believed to be closed in‐place. NCDENR issued NFA for five of the USTs 
(A47‐2, A47‐4, A47‐5, A‐2, and A‐10/SA26). Investigations are currently being completed under the UST Program 
for four of the USTs (A47‐3, UST‐A47/SA21, A12‐1, and A12‐2). Significant development of the Courthouse Bay 
area surrounding Site 73 has occurred in the last 10 to 15 years and the current land use is industrial.  

FIGURE 8-22 
IRP Site 73, Operable Unit 21 

 
 

Previous investigations are listed in Table 8‐35 and the LUC Summary is presented in Table 8‐36. 
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TABLE 8-35 
Previous Investigations Summary, IRP Site 73 

Previous  
Investigation/Action  Date  Activities 

Initial Assessment Study (WAR, 
1983)  

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. A review of historical records, aerial photographs, and field inspections 
found that an estimated 400,000 gallons of waste oil was discharged directly onto 
the ground surface. Approximately 20,000 gallons of waste battery acid was also 
reportedly disposed in the area. Therefore, Site 73 was recommended for 
additional study. 

Confirmation Study (ESE, 1985)  1985  To confirm the presence or absence of contamination groundwater samples were 
collected in areas where washing had occurred, or locations of existing or 
suspected former USTs. Results indicated that shallow groundwater was impacted 
by VOCs and metals. 

UST Investigations (1993)  1991 ‐ 1993  Between 1991 and 1993, several UST investigations were completed, which 
included the collection of soil and groundwater samples in the vicinity of several 
USTs at the site. Analytical results identified TPH and benzene, toluene, 
ethylbenzene, and total xylenes (BTEX) compounds in soil and groundwater. 

Preliminary Investigation 
(1994) 

1994  A soil gas survey and groundwater screening program was conducted. The 
analytical results identified nine AOCs at Site 73, segregated by potential sources 
of contamination. 

Remedial Investigation (Baker, 
1997) 

1997  Surface soil, subsurface soil, groundwater, sediment, and surface water samples, 
and benthic and aquatic species were collected to evaluate the nature and extent 
of contamination and potential risks to human health and the environment. 
Several VOCs were identified as COCs in groundwater and the HHRA identified 
potential risk to future receptors. The ERA identified a potential risk to terrestrial 
receptors due to contaminants in soil and surface water.  

SGI and FS (Baker, 1998)  1998  Groundwater sampling was conducted for further delineation. Results indicated 
that natural attenuation was occurring. The shallow benzene plume was stable and 
decreasing in concentration; and the shallow CVOC AOC had not changed in shape 
or size but was not fully delineated. The SGI concluded that additional delineation 
was necessary and recommended a NAE.  
Remedial alternatives were developed and presented in an FS to mitigate the 
potential for direct exposure and to treat impacted groundwater. 

Groundwater Modeling Report 
(Baker, 1998) 

1998  Groundwater modeling was conducted to predict the fate and transport of CVOCs. 
The results indicated that natural degradation was occurring in the deep aquifer 
zone and that intermediate and deep groundwater was discharging to Courthouse 
Bay and the New River. 

Long‐term Monitoring 
Optimization Report 
(CH2M HILL, 2005) 

2000‐2005  LTM of CVOCs and benzene in shallow, intermediate, and deep groundwater was 
conducted to verify the plumes were stable and not expanding. Because of 
ongoing investigations at Site 73 LTM was discontinued.  

Natural Attenuation Evaluation 
Study (CH2M HILL, Baker, 
CDM, 2002) 

2002  A study was conducted to evaluate the extent and rate of natural attenuation. 
Benzene was the only fuel‐related compound detected in the shallow and 
intermediate aquifer zones; it was degrading by natural, in situ processes and was 
not discharging to Courthouse Bay. Reduced levels of TCE, cis‐1,2‐dichloroethene 
(DCE), and VC and their patterns of occurrence in the shallow aquifer zone, were 
indicative of natural attenuation, but the potential for VC to discharge into 
Courthouse Bay was identified. TCE, cis‐1,2‐DCE, and VC were identified in the 
intermediate aquifer zone but were considered not likely discharging to 
Courthouse Bay. Additional delineation was recommended to verify the extent of 
impacts.  
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Previous  
Investigation/Action  Date  Activities 

Technology Evaluation (Baker, 
2003) 

2003  Potential remedial options were evaluated for treatment of intermediate 
groundwater with TCE concentrations above 1,000 micrograms per liter (µg/L) 
(“hot spot” area). Five treatment technologies (ISCO using permanganate, abiotic 
reduction using colloidal iron injection, ERD promoted by Hydrogen Release 
Compound (HRC), bio‐augmentation, sparging with hydrogen, cometabolic 
sparging with air and propane, or sparging with ozone using horizontal wells) were 
evaluated based on effectiveness, site constraints, depth of the contaminant mass, 
presence of underground utilities, land use, and cost. Hydrogen sparging delivered 
via a HDD well was recommended  

Hydrogen Sparging Pilot Study 
(MicroPact, Baker, 2006) 

2003 ‐ 2006  A 900‐foot‐long horizontal well with 400 feet of screened area was installed to a 
depth of 85 feet bgs in the “hot spot” area. Approximately 40 hydrogen injections 
were completed in 2004 and 2005. The average TCE concentration decreased by 
approximately 35 percent and the average total VOC concentration decreased by 
approximately 8 percent.  

Phase 2 Pilot Study (AGVIQ, 
CH2M HILL, 2008) 

2008  A pilot study was conducted to evaluate air and ozone sparging for removal of 
CVOCs present in the “hot spot” area using the existing HDD well. Results indicated 
that TCE concentrations in the intermediate aquifer zone decreased by 75 percent 
with ERD and sparging being the primary treatment mechanisms.  

Supplemental Remedial 
Investigation (CH2M HILL, 
2009) 

2006 ‐ 2009  An SRI was completed to summarize the nature and extent of impacts and 
potential risks to human health and the environment. Primary COCs identified 
were VOCs (TCE, cis‐1,2‐DCE, 1,1‐DCE, VC, and benzene) within the Castle Hayne 
aquifer. Soil samples were collected to delineate the extent of petroleum‐related 
impacts. No significant source of free‐phase petroleum was identified; however, an 
area of petroleum hydrocarbon‐impacted soil was delineated in the area 
corresponding with historical waste oil discharge. The source of contamination was 
likely from multiple surficial spills associated with maintenance activities that 
occurred before the concrete‐paved parking area was constructed.  

Feasibility Study (CH2M HILL, 
2009) 

2009  Potential remedial alternatives were identified to address CVOCs in groundwater 
and petroleum hydrocarbon impacted soil. Four remedial alternatives were 
selected for detailed comparative analysis: (1) no action, (2) MNA, (3) ERD using 
existing horizontal well and downgradient ERD injections, and (4) air sparging with 
downgradient ERD injections.  

Proposed Remedial Action Plan 
and Record of Decision 
(CH2M HILL, 2009) 

2009  A PRAP was issued in April 2009 to solicit public input on the preferred alternative 
(in situ air sparging using the horizontal well, downgradient ERD injections, LTM for 
MNA, and LUCs) and a public meeting was held. Questions received during the 
public meeting were general inquiries and no comments were received during the 
public comment period. The Final ROD was issued and signed in November 2009. 
The site CSM is shown on Figure 8‐23. 

Basewide Vapor Intrusion 
Evaluation (CH2M HILL, AGVIQ, 
2009 and CH2M HILL, 2011) 

2007 – 2011  Site 73 was included in the phased Basewide vapor intrusion evaluation to 
determine if complete or significant exposure pathways exist for vapor intrusion 
into buildings. No unacceptable risks were identified from indoor air related to 
vapor intrusion; therefore, it was concluded that vapor intrusion is not a current 
significant pathway of concern for any of the buildings located in the vicinity of 
Site 73. However, during operation of the air sparge system, subslab soil gas and 
indoor air sampling was conducted to evaluate the potential for vapor intrusion. 
The air sparge system was discontinued in 2012 and follow‐up subslab soil gas 
monitoring is being conducted. If new buildings are planned for construction in the 
vicinity of the VOC groundwater plume, the potential for a vapor intrusion 
pathway will be evaluated and mitigated if needed.  
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Previous  
Investigation/Action  Date  Activities 

Remedy‐in‐Place and Interim 
Remedial Action Completion 
Report (Shaw, 2011) 
 

2009‐2011  The RD was prepared for in situ air sparging by the horizontal well, downgradient 
ERD injections, LTM and MNA, and LUCs. In FY 2010, the horizontal well was 
initiated for air sparging to treat the highest VOC concentrations in groundwater 
and LUCs were finalized to prohibit aquifer use and exposure to soil until cleanup 
levels for UU/UE are achieved. Quarterly groundwater LTM and MNA for analysis 
of VOCs and NAIPs was initiated in 2010 to evaluate the effectiveness of treatment 
and monitor plume migration. ERD injections were completed in June 2011 and an 
IRACR was submitted. The air sparge system was discontinued in 2012 based on 
TCE concentrations in groundwater reduced below the cleanup level, the ERD 
biobarrier in‐place, and the potential for air sparging to impact vapor intrusion at 
adjacent buildings.  

 

TABLE 8-36 
Land Use Control Summary, IRP Site 73 

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP Date  Onslow County 

Registration Date 

Intrusive Activities Control Boundary (Soil)  0.8096 
September 2010  August 2010 

Aquifer Use Control (1,000 feet)  47.063 

 

8.1.18.1 Future Activities 
MNA will be continued to monitor reduction and migration of VOC contamination. LUCs will be maintained to 
prohibit aquifer use until cleanup levels are achieved. LUCs are also in‐place to prohibit intrusive activities where 
soil contamination remains in‐place above concentrations that allow for UU/UE.  

If buildings are planned for construction in the vicinity of the VOC groundwater plume, the potential for a vapor 
intrusion pathway will be evaluated and mitigated if needed. Base Master Planning maintains current 
groundwater plume data in GIS, and all construction projects on‐Base go through environmental review. 
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FIGURE 8-23 
Site 73 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.1.19 Site 74 (OU 4)—Mess Hall Grease Dump Area 
Site 74, the Mess Hall Grease Dump, was used from the early 1950s through the early 1960s and covers 
approximately 24 acres within OU 4 (Figure 8‐24). OU 4 consists of two sites (Sites 41 and 74) that have been 
grouped together based on the unique characteristic of suspected waste. Grease from the mess hall at Site 74 
was reportedly disposed of in trenches. It was also reported that drums containing PCBs and pesticide‐soaked 
bags were buried near the grease pit. Estimates of quantities include 1,100 gallons of PCB oil, 50 to 500 gallons 
of DDT, and 2,200 gallons of drummed pesticides. One internal memorandum reports chemical training agents 
in the form of test kits were reportedly disposed at Site 74. A former Pest Control Area was also reportedly 
located in the southeastern portion of the Site. 

FIGURE 8-24 
IRP Site 74, Operable Unit 4 

 
Previous investigations are listed in Table 8‐37 and the LUC Summary is presented in Table 8‐38. 

TABLE 8-37 
Previous Investigations Summary, IRP Site 74  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
IAS concluded that disposal of industrial wastes and pesticides could impact groundwater 
and recommended an additional investigation to verify the presence of hazardous wastes. 

Confirmation Study 
(1987) 

1984 ‐ 1987  The Confirmation Study included groundwater, surface water, and sediment investigations. 
O&G and phenols were detected in groundwater, surface water, and sediment samples. 
VOCs, metals, and one nitroaromatic were detected in groundwater samples. 
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Previous 
Investigation/Action  Date  Activities 

Remedial Investigation 
/ Feasibility Study 
(Baker, 1995) 

1993 ‐ 1995  To further characterize the nature and extent of contamination an RI was conducted. Field 
activities included a geophysical investigation, soil, groundwater, surface water, and 
sediment sampling, and an aquatic and ecological survey. The geophysical investigation 
indicated that the site contained a significant amount of buried construction debris. 
Although there was reported history of CA disposal, no chemical surety degradation 
compounds were detected in soil. Potential human health risks were identified due to 
exposure to metals in groundwater and seep surface water. Minimal potential ecological 
risks were identified for aquatic receptors at Site 41. An FS was prepared which developed 
and screened remedial alternatives for addressing soil, groundwater, and surface water 
contamination.  

Proposed Remedial 
Action Plan and Record 
of Decision (Baker, 
1995) 

1995  A PRAP was issued to solicit public input on the preferred alternative (LTM to monitor 
contaminant migration and LUCs) and a public meeting was held. The Final ROD was 
issued and signed in December 1995.  

Remedy‐in‐Place and 
Remedial Action 
Completion Report 
(CH2M HILL, 2006) 

1997 ‐ 2011  LTM was initiated in 1997 and included sampling of five monitoring wells and eight surface 
water and sediment locations twice a year for analysis of VOCs, metals, TDS, and TSS. In 
2005 the groundwater cleanup levels were achieved and LTM was discontinued. LUCs 
were implemented in 2001 and updated in 2002. A RACR was prepared to document the 
completion of LTM. A fence was installed around the perimeter of the site in 2008 to 
restrict access and additional fencing was installed in 2011 along both sides of the access 
road leading to Henderson Pond. 

Confirmatory Sampling 
(CH2M HILL, 2012) 

2012  Soil samples were collected from beneath the access road area through Site 74 leading to 
the proposed Henderson Pond and Hickory Pond recreational area to evaluate potential 
risks to human health and the environment. The samples were analyzed for VOCs, SVOCs, 
pesticides/PCBs, and metals. The HHRS indicated that exposure to soil by the most likely 
potential receptors, construction workers, was not expected to result in any unacceptable 
risks. Future residential (and potentially recreational) exposure to SVOCs and pesticides in 
soil may result in unacceptable risk to human health. Additionally, ecological exposure to 
pesticides/PCBs soil may pose a potential risk. However, any exposures other than by 
construction workers are unlikely because the soil is beneath 0.5 to 1 foot of gravel and 
LUCs are in place to prevent intrusive activities and residential development.  

TABLE 8-38 
Land Use Control Summary, IRP Site 74  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  23.8 

July 2002  February 2002 
Intrusive Activities Control Boundary (Groundwater)  13.9 

Intrusive Activities Control Boundary (Soil)  23.8 

Aquifer Use Control Boundary (500 feet)  71.2 

Access Control Boundary  20.5  August 2011 

 

8.1.19.1 Future Activities 
The LUCs to prohibit intrusive activities, aquifer use, and non‐industrial use at the site are protective of human 
health and the environment because exposure to waste that could result in unacceptable risks are being 
controlled. Perimeter fencing also restricts access to the waste area.  
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8.1.20 Site 78 (OU 1)—Hadnot Point Industrial Area 
Site 78, the HPIA, covers approximately 590 acres and is located within OU 1, one mile east of the New River and 
two miles south of State Route 24 (Figure 8‐25). OU 1 consists of three sites (Sites 21, 24, and 78) that have been 
grouped together into one OU because of their proximity to one another. The HPIA, constructed in the late 
1930s, was the first developed area at MCIEAST‐MCB CAMLEJ. The HPIA consists of maintenance shops, 
warehouses, painting shops, printing shops, auto body shops, and other small industrial facilities. Due to the 
industrial nature of the site, many spills and leaks have occurred over the years. Most of these spills and leaks 
have consisted of petroleum‐related products and solvents from USTs and drums. 

FIGURE 8-25 
IRP Site 78, Operable Unit 1 

 

Previous investigations are listed in Table 8‐39 and the LUC Summary is presented in Table 8‐40. 
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TABLE 8-39 
Previous Investigations Summary, IRP Site 78 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
IAS recommended additional investigations based on historical operations in HPIA. 

Interim RI/Interim 
FS/Interim Proposed 
Remedial Action Plan 
/Interim Record of Decision 
for Surficial Aquifer (Baker, 
1992) 

1984 ‐ 
1992 

Several investigations were conducted to evaluate the nature and extent of the threat to 
human health and the environment caused by the release or threatened release of 
hazardous substances, pollutants, or contaminants. Field events included a geophysical 
survey and groundwater and soil sampling. Elevated levels of organic compounds 
(primarily PCBs, pesticides, and VOCs) and inorganic compounds (metals) were identified 
throughout OU 1 in various media. Potential unacceptable human health risks were 
identified due to VOCs in groundwater. The preferred alternative for addressing the 
shallow groundwater VOC contamination was groundwater extraction and treatment 
systems to prevent migration of the VOC plumes in the shallow groundwater at Site 78 
North and Site 78 South and LUCs to prevent exposure to groundwater. The IROD was 
signed on September 23, 1992.  

RI/FS and Proposed 
Remedial Action Plan and 
Record of Decision (Baker, 
1994) 

1984 ‐ 
1994 

Additional investigations and risk assessments were conducted to define the nature and 
extent of contamination in soil and groundwater. Potential ecological risks were identified 
based on exposure to pesticides and PCBs in soil. Potential human health risks were 
identified for future residents due to exposure to VOCs in groundwater at Site 78. The Final 
ROD for addressing soil and groundwater at OU 1 was signed September 15, 1994. The 
selected remedy was excavation and offsite disposal of pesticide and PCB‐contaminated soil
to achieve industrial cleanup levels, continuation and expansion of the groundwater 
extraction/treatment systems at Site 78 North and Site 78 South, LTM, and LUCs.  

Explanation of Signficant 
Differences (Baker, 1995) 

1995  An ESD was issued to revise the cleanup level for PCBs to the Federal PCB action level for 
industrial sites due to the industrial nature of site activities.  

Notice of Non‐significant 
Changes (USMC, 1997) 

1997  A Notice of Non‐significant Changes was submitted which identified ROD changes including 
removal of heptachlor epoxide, metals, TSS, TDS, and O&G from the LTM Program. 

Optimization Study 
(Radian, 2000) 

2000  The optimization study recommended shutting down operation of the Site 78 South 
system in the short‐term and shutting down the Site 78 North system when mass removal 
from recovery wells reached asymptotic levels. The recommendations were not 
implemented.  

Natural Attenuation 
Evaluation (2002) 

2001 ‐ 
2002 

Based on the findings of the LTM sampling, an NAE was conducted to further delineate 
the contaminant plume and to determine whether natural attenuation of CVOCs was 
occurring. Field activities included groundwater sampling for VOCs. The NAE concluded 
that there was evidence for natural attenuation processes occurring at the site. 

Oxygen Release Compound 
(ORC) and Hydrogen 
Release Compound Pilot 
Study (CH2M HILL, 2005) 

2003 ‐ 
2005 

Two pilot studies were initiated to evaluate effectiveness of in situ technologies to 
remediate chlorinated compounds in groundwater. The pilot study performed at Site 78 
North included injection of ORC into groundwater at locations with vinyl chloride 
concentrations higher than 1,000 milligrams per liter (mg/L). The pilot study performed at 
Site 78 South included the injection of HRC, into groundwater at locations with TCE 
concentrations greater than 1,000 mg/L. The Final Pilot Study report, concluded that the 
concentration of vinyl chloride in groundwater at Site 78 North was reduced by 25 to 
50 percent and that the concentration of TCE in groundwater at Site 78 South was 
reduced by an order of magnitude at the majority of wells, but dechlorination was not 
complete and appeared to stall at the DCE daughter product.  

Remedy‐in‐Place  1995 ‐ 
present 

The soil excavation to remove pesticide and PCB‐contaminated soils was completed in 
1995. The groundwater extraction and treatment systems at Site 78 North and South have 
been in operation since 1995. Groundwater LTM for VOCs and NAIPs was implemented in 
1995 and is ongoing on a quarterly and annual basis. LUCs were implemented in June 
2001 and updated in July 2002 to prohibit soil and groundwater use at Site 78. The current 
CSM is shown on Figure 8‐26. 
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Previous 
Investigation/Action  Date  Activities 

Hadnot Point Industrial 
Area Evaluation 
(CH2M HILL, 2010) 

2009 ‐ 
2010 

An extensive Groundwater Investigation was conducted across the HPIA to assess the 
current CVOC and petroleum hydrocarbon impacts and identify any data gaps. The report 
recommended expansion of the LTM program and LUC boundaries and treatment system 
optimization.  

Plume Delineation (Rhēa, 
2011) 

2009 ‐ 
2011 

A field screening was conducted to further delineate VOCs in groundwater. Analytical 
results suggested that VOC contamination was present outside of the current LUC 
boundaries and recovery well and LTM network. Further investigation to confirm these 
results was recommended.  

Basewide Vapor Intrusion 
Evaluation (CH2M HILL, 
AGVIQ, 2009 and CH2M 
HILL, 2011) 

2007 – 
2012 

Site 78 was included in the phased Basewide vapor intrusion evaluation to determine if 
complete or significant exposure pathways exist for vapor intrusion into buildings. No 
unacceptable risks were identified from indoor air related to vapor intrusion; therefore, it 
was concluded that vapor intrusion is not a current significant pathway of concern for any 
of the buildings located in the vicinity of Site 78. The report recommended subslab soil gas 
and indoor air monitoring at 2 buildings with previous exceedances of Base‐specific soil 
gas screening levels every 5 years until 3 rounds indicate no unacceptable risks. 
Additionally, groundwater monitoring was recommended near 1 building to evaluate 
potential future impacts from potential plume migration. VIMSs were installed in 3 
additional buildings (8 were previously installed under the UST program) within the HPIA 
from November 2011 to February 2012 and system startup was conducted in February 
and March 2012 to reduce the possibility of vapor migration into the buildings. If new 
buildings are planned for construction in the vicinity of the VOC groundwater plume, the 
potential for a vapor intrusion pathway will be evaluated and mitigated if needed.  

Hadnot Point Construction 
Area (HPCA) Risk 
Evaluation Update (CH2M 
HILL, 2012) 

2012  During a MILCON PA/SI for the HPCA (CH2M HILL, 2010) located within the HPIA of 
Site 78, potentially unacceptable risks were identified based on future residential 
exposure to PAHs and metals in surface soil and ecological exposure to metals in surface 
water and sediment located in a drainage feature. Additional risk evaluation was 
recommended and an ecological site survey was conducted. The evaluation concluded 
that concentrations of PAHs and metals detected in surface soil appear to be ubiquitous in 
nature and are present across the HPCA with no identified source; the potential human 
health risks were based on a reasonable maximum exposure (RME), assuming direct 
contact with the highest concentrations whereas the central tendency exposure (CTE), 
based on more realistic exposure duration, soil ingestion rates, and average 
concentrations were within USEPA’s acceptable ranges; and overall, risks to ecological 
receptors from exposure to surface soil, sediment, and surface water at the HPCA are 
considered low and that significant impacts to receptor populations are unlikely. Based on 
these conclusions, NFA was recommended in the HPCA. 

 
TABLE 8-40 
Land Use Control Summary, IRP Site 78  

LUC Boundary  Estimated Area (Acres) 
Most Current 
LUCIP Date 

Onslow County 
Registration Date  

Non‐Industrial Use Control Boundary (Soil)  0.815 

July 2002  February 2002 Intrusive Activities Control Boundary (Groundwater)  102.28 

Aquifer Use Control Boundary (1,000 feet)  501.54 
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8.1.20.1 Future Activities 
The groundwater extraction and treatment systems at Site 78 North and South, LTM, and LUCs will be 
maintained. Additional groundwater evaluation for VOCs and metals is ongoing and the remedy, including LUCs 
and LTM, will be updated based on the results. A Treatability Study will be conducted in FY 2013 and 2014 to 
evaluate potential alternative treatment technologies. 

If buildings are planned for construction in the vicinity of the VOC groundwater plume, the potential for a vapor 
intrusion pathway will be evaluated and mitigated if needed. Base Master Planning maintains current 
groundwater plume data in GIS, and all construction projects on‐Base go through environmental review. 
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FIGURE 8-26 
Site 78 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.1.21 Site 80 (OU 11)—Paradise Point Golf Course Maintenance Area 
Site 80, the Paradise Point Golf Course Maintenance Area, encompasses approximately 3 acres northwest of 
Brewster Boulevard within OU 11 (Figure 8‐27). OU 11 consists of two sites (Sites 7 and 80) that have been 
grouped together into one OU because of their similar disposal history and proximity to one another. 
Information regarding past maintenance procedures at Site 80 is unknown; however, the facility is currently in 
operation. Golf course maintenance operations which include the machine shop (a potential source of waste 
oils) and the routine spraying of pesticides and herbicides may have contributed to potential contamination at 
this site. It is unknown when the wash pad was constructed, and what the exact procedure was for cleaning the 
maintenance equipment prior to the construction of the wash pad. The facility is currently in operation as a 
maintenance facility for the Base golf course. 

FIGURE 8-27 
IRP Site 80, Operable Unit 11 

 

Previous investigations are listed in Table 8‐41 and the LUC Summary is presented in Table 8‐42. 
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TABLE 8-41 
Previous Investigations Summary, IRP Site 80  

Previous 
Investigation/Action  Date  Activities 

Site Investigation 
(Halliburton/NUS, 1991) 

1991  An SI was conducted to determine the presence or absence of contamination at Site 80. 
Field activities included soil, groundwater, surface water, and sediment sampling for 
VOCs, SVOCs, pesticides/PCBs, herbicides, and TPH (surface water and sediment only). 
The analytical results identified pesticides and PCBs in soil, low level VOCs in 
groundwater and petroleum hydrocarbons in surface water. Based on these results, an 
RI was proposed. 

Remedial Investigation 
(Baker, 1996) 

1994 ‐ 1996  An RI was completed to characterize the nature and extent of contamination and 
potential impacts to human health and the environment. Field activities consisted of a 
site survey, soil and groundwater sampling. Samples were analyzed for VOCs, SVOCs, 
pesticides/PCBs, and metals. Pesticides were detected in soil samples. Low levels of 
pesticides, SVOCs, and metals were detected in groundwater. Potential unacceptable 
human health risks were identified due to the presence of pesticides in soil. No 
unacceptable ecological risks were identified. 

Time‐critical Removal 
Action (1996) 

1996  Based on the potential human health risk identified in the RI, a TCRA was recommended 
to remove soil contaminated with pesticides to industrial levels. In July 1996, 
approximately 988 tons of contaminated soil was excavated and transported off‐site to 
a disposal facility. 

Proposed Remedial Action 
Plan (1996) and Record of 
Decision (Baker, 1997) 

1996 ‐ 1997  A PRAP was issued in November 1996 to solicit public input on the preferred alternative 
(no RAs) and a public meeting was held. The Final ROD for OU 11 (Sites 7 and 80) was 
issued and signed in August 1997.  

Remedy‐in‐Place  2007 ‐ 
present 

Although the ROD did not require RA, the soil remediation goals for the TCRA were 
based on industrial risk‐based concentrations; to protect human health and the 
environment, the Base implemented LUCs in May 2007 to prohibit future exposure to 
surface and subsurface soil within the site boundary, including the previous soil removal 
action area. 

Explanation of Significant 
Differences (CH2M HILL, 
2012) 

2012  An ESD was submitted in 2012 to document the LUCs as the remedy at Site 80. 

 

TABLE 8-42 
Land Use Control Summary, IRP Site 80  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County Registration 

Date 

Non‐Industrial Use Control Boundary (Soil)  3.2 
May 2007  February 2007 

Intrusive Activities Control Boundary (Soil)  3.2 

 

8.1.21.1 Future Activities 
LUCs are in‐place to prohibit soil intrusive activities and prohibit non‐industrial use within the extent of the 
former soil removal action areas where pesticides remain in soil above levels that allow for UU/UE.  
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8.1.22 Site 82 (OU 2)—Piney Green Road VOC Area 
Site 82, the Piney Green Road VOC Area, covers approximately 30 acres and is located within OU 2 (Figure 8‐28). 
OU 2 covers approximately 210 acres and consists of three sites (Sites 6, 9, and 82) that have been grouped 
together because of their proximity to one another. Before the late 1980s, much of the site was reportedly used 
for storage, disposal, and handling of potentially hazardous waste and material. Site 82 was identified during the 
Confirmatory Sampling at Site 6 in 1986, when Site 82 was randomly littered with debris including spent 
ammunition casings, and empty or rusted drums. Some of the drums were marked as “lubrication oil” and “anti‐
freeze.” 

FIGURE 8-28 
IRP Site 82, Operable Unit 2 

 

Previous investigations are listed in Table 8‐43 and the LUC Summary is presented in Table 8‐44. 

TABLE 8-43 
Previous Investigations Summary, IRP Site 82  

Previous  
Investigation/Action  Date  Activities 

Site Investigation 
(Halliburton/NUS,1991) 

1991  An SI was conducted to determine the presence or absence of contamination. Field 
activities included soil, groundwater, surface water, and sediment sampling. VOCs 
were detected in surface water samples, which were considered attributable to 
activities conducted at Site 82. 
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Previous  
Investigation/Action  Date  Activities 

RI/FS and Proposed Remedial 
Action Plan and Record of 
Decision (Baker,1993) 

1992 ‐ 1993  An RI was completed to characterize the nature and extent of contamination and 
potential impacts to human health and the environment. Field activities included a 
preliminary site survey, a geophysical survey, soil, groundwater, surface water and 
sediment sampling. Samples were analyzed for VOCs, SVOCs, pesticides, PCBs, and 
metals. Potential unacceptable human health risks were identified for current and 
future receptors due to exposure to soil and groundwater. Potential adverse ecological 
impacts were identified for Wallace Creek and Bearhead Creek. The FS was completed 
to address PCB and pesticide contaminated soil and VOC contaminated groundwater. 
The PRAP for OU 2 was submitted for public review and comment in August 1993. The 
preferred alternative was excavation and offsite disposal of pesticide and PCB 
contaminated soil to industrial cleanup levels, SVE to address vadose zone VOC 
contamination, groundwater extraction and treatment to address VOCs, LTM, and 
LUCs. The Final ROD for OU 2 was issued and signed in September 1993.  

Remedy‐in‐Place  1994 ‐ 
present 

The soil excavation to remove pesticide‐ and PCB‐contaminated soil was completed 
in 1994 and 1995. The SVE system operated for 6 months in 1996 to remediate 
residual VOC contamination in the vadose zone. The groundwater extraction and 
treatment system began full‐scale operation in July 1996. Groundwater and surface 
water LTM began in 1997 and is ongoing. LUCs were implemented in 2001 and 
updated in 2002. The current CSM is shown on Figure 8‐29. 

Groundwater Pilot Study 
(CH2M HILL,2008) 

2007 ‐ 2008  In February 2007, a groundwater pilot study was initiated at Site 82 to evaluate the 
performance of ERD via EVO and lactate injection and to determine whether it is a 
viable alternative to supplement, enhance, or replace the current groundwater 
extraction and treatment system. After the treatment system was turned off to 
implement the study, higher concentrations were identified elsewhere. Although the 
location of the Pilot Study was not optimal, the study demonstrated that ERD is a 
viable remedial technology for contaminant mass removal. 

Supplemental Source 
Investigation (Rhēa, 2011) 

2008 ‐ 2011  The SSI was initiated to identify additional potential sources of CVOC contamination 
in groundwater at Site 82. During vegetation clearing activities, MD was discovered 
and an ESS was submitted to remove and dispose of the MD. An ESS Amendment was 
also submitted for OU 2 to complete the SSI. A geophysical survey, monitoring well 
installation, groundwater sampling, and test pitting was conducted. Soil samples 
collected from the test pits and groundwater samples were analyzed for VOCs. Cis‐
1,2‐DCE, TCE, PCE, ethylbenzene, and PCA were detected at concentrations 
exceeding screening criteria.  

Basewide Vapor Intrusion 
Evaluation (CH2M HILL, 
AGVIQ, 2009) 

2007 – 2011  A Basewide Vapor Intrusion Study was conducted to determine if complete or 
significant exposure pathways exist for vapor intrusion into buildings. At OU 2, no 
buildings were identified within 100 feet of a monitoring well containing VOC 
concentrations above NCGWQS. If buildings are planned for construction in the 
vicinity of the VOC groundwater plume, the potential for a vapor intrusion pathway 
will be evaluated and mitigated if needed. 

 

TABLE 8-44 
Land Use Control Summary, IRP Site 82  

LUC Boundary  Estimated Area (Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  206.75 

July 2002  February 2002 
Intrusive Activities Control Boundary (Soil)  206.75 

Intrusive Activities Control Boundary (Groundwater)  99.4 

Aquifer Use Control Boundary (1,000 feet)  404.91 
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8.1.22.1 Future Activities 
The groundwater extraction and treatment system, LTM, and LUCs will be maintained. A supplemental 
investigation was conducted in FY 2012‐2013 to further evaluate source areas and further delineate the vertical 
and lateral extent of contamination based on recent LTM data. Additional groundwater evaluation for metals is 
also ongoing. The remedy, including LUCs and LTM, may be updated based on the additional investigation 
results.  

If buildings are planned for construction in the vicinity of the VOC groundwater plume, the potential for a vapor 
intrusion pathway will be evaluated and mitigated if needed. Base Master Planning maintains current 
groundwater plume data in GIS, and all construction projects on‐Base go through environmental review. 

Because MD was discovered and remains on‐site, the OU 2 area is also being investigated under the MMRP as 
UXO‐22 (Section 3.2.2). 
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FIGURE 8-29 
Site 82 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.1.23 Site 84 (OU 19)—Building 45 
Site 84, Building 45, covers approximately 5 acres just south of State Route 24, one mile west of the Main Gate 
(Figure 8‐30). The property was purchased by the federal government in 1941 and Building 45 was a former 
electric substation, where transformers reportedly containing PCBs were used and possibly stored. The building 
was constructed by the Navy soon after purchasing the property, and leased to Tidewater Electric, who 
operated the building through 1965. In 1965, Building 45 was converted to a maintenance facility for large 
machinery. While no official operational history exists for the building and the surrounding property, former 
employees recalled that site activities included PCB transformer maintenance, recycling, and onsite disposal of 
spent transformer casings. A transformer was discovered near a wooded area and additional transformers 
(approximately 20), potentially containing PCB dielectric oil, were discovered near the woods of the 
powerhouse. Maintenance personnel at Building 45 have previously indicated that additional transformers may 
still be buried in areas near a former lagoon; however, an excavation is reported to have been performed by 
Public Works Center personnel and no waste materials were discovered. Portions of the site were recently 
developed with a photovoltaic farm. 

FIGURE 8-30 
IRP Site 84, Operable Unit 19 

 
 

Previous investigations are listed in Table 8‐45 and the LUC Summary is presented in Table 8‐46. 
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TABLE 8-45 
Previous Investigations Summary, IRP Site 84 

Previous 
Investigation/Action  Date  Activities 

UST Investigation   1992  During a UST Investigation conducted in 1992, low levels of PCBs were detected in a 
soil sample collected from the area where a transformer was discovered. 

Pre‐Remedial Investigation 
Screening Study (1995) 

1995 ‐ 1998  A Pre‐RI Screening study was conducted to analyze the nature and extent of 
contamination. Field activities included soil, groundwater, surface water, and 
sediment sampling. Samples were analyzed for PCBs. PCBs were detected at levels 
above 500 parts per billion (ppb) in soil collected from around the lagoon, and in 
surface water and sediment (above 1,000 ppb) collected from within the lagoon. 
Based on the results of the Pre‐RI, a Draft EE/CA was prepared to present removal 
action options for the NTCRA of PCB‐contaminated sediments and soil at Site 84. The 
EE/CA was not finalized and the removal action was delayed to allow for more 
complete PCB delineation at the site. 

UST Removal (1999)  1999  In July 1999, a 500‐gallon UST used for storing heating oil was removed in the vicinity 
of Building 45. Confirmatory soil samples identified petroleum hydrocarbons in the 
soil. The UST removal report concluded that the detected petroleum hydrocarbons 
might not be from the UST, rather it was suggested that the contamination might have 
come from other unidentified source(s), based on the long industrial operation history 
at Building 45. 

Building 45 Removal (1999)  1999  Concrete sampling and surface soil sampling was conducted at Building 45 in August 
1999 in preparation for razing and offsite disposal of material from the aboveground 
portions of Building 45. Analytical results identified PCBs in the concrete. As a result, 
the aboveground portion of Building 45 was removed between August and September 
1999, with the foundation left in place. 

Remedial Investigation / 
Feasibility Study (Baker, 
2002) 

2001 ‐ 2002  An RI was conducted to assess the nature and extent of contamination and potential 
human health and environmental impacts of the site. Field activities included soil and 
groundwater investigation. Potential unacceptable human health risks were identified 
due to the presence of PCBs and PAHs in surface soil and pesticides and metals in 
groundwater. Potential unacceptable ecological risks were identified due to the 
presence of pesticides, PCBs, and metals in soils and VOCs, SVOCs, and PCBs in 
sediments. The Final RI recommended completion of a NTCRA to remove surface soils 
surrounding Building 45, in the lagoon area, and in the midfield area as well as remove 
the Building 45 foundation materials. The Final FS was completed in June 2002, which 
developed and screened remedial alternatives for addressing soil contamination. 

Proposed Remedial Action 
Plan and Engineering 
Evaluation/Cost Analysis 
(2002) 

2002  A PRAP was issued in 2002 to solicit public input on the preferred alternative for soil 
and groundwater contamination and a public meeting was held. Excavation and 
landfill disposal was the preferred alternative for soil recommended in the PRAP. 
Owing to the national debate between USEPA and DoD regarding enforcement issues 
of the LUCs, the Navy decided not to implement the preferred alternative from the 
PRAP. Accordingly an AM proposing removal actions was developed to address 
sediment and soil contamination. 

Phase I Non‐time‐critical 
Removal Action (2002) 

2002  Based on the recommendations of previous documents, an NTCRA was completed to 
remove the remaining building foundation at Building 45 and some surrounding PCB‐
contaminated soil. 4,857 tons of non‐hazardous PCB‐contaminated soil and 142 tons 
of petroleum‐contaminated soil were removed from the site. 

Phase II Non‐time‐critical 
Removal Action (2004) 

2002 ‐ 2004  Excavation and offsite disposal of contaminated soil and lagoon sediments was 
completed. Approximately 12,000 tons of contaminated soil/sediment was removed 
from the site. However remediation goals were not met as the Phase II NTCRA 
uncovered additional areas of contamination. 
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Previous 
Investigation/Action  Date  Activities 

Supplemental Investigation 
(Rhēa, 2006) 

2005 ‐ 2006  A Supplemental Investigation was conducted and the geophysical investigation 
uncovered two underground pipes originating from the area of former Building 45. 
One of the pipes corresponded to the location of a concrete‐encased steel pipe 
partially excavated during the Phase II NTCRA. PCB concentrations in soil samples 
collected from both pipes were less than 10 milligrams per kilogram (mg/kg) and the 
pipes were left in‐place. A confirmation groundwater sample collected during the 
investigation indicated no exceedances of the NCGWQS.  

Phase III Non‐time‐critical 
Removal Action and 
Construction Closeout 
Report (CCR) (Rhēa, 2007) 

2006 ‐ 2007  The Phase III NTCRA was conducted to remove additional PCB‐contaminated soil to 
the south and west of the previous NTCRA locations. Complete excavation was 
deemed impractical in areas with buried, active utility and communication lines. In 
these areas, a 2‐foot thick vegetative soil cover was placed over the PCB‐contaminated 
soil.  

Amended Feasibility Study, 
Proposed Remedial Action 
Plan, and Record of Decision 
(Rhēa, 2008 and 2009) 

2008 ‐ 2009  The Amended FS was prepared to evaluate remedial alternatives to address PCB soil 
contamination and the PRAP was completed followed by a public meeting and public 
comment period to solicit community input on the preferred alternative: removal of 
PCB‐contaminated soil and LUCs. The ROD was signed in 2009 and removal of PCB‐
contaminated soil and LUCs were identified as the Selected Remedy.  

Remedy‐in‐Place and 
Remedial Action Completion 
Report (Rhēa, 2010) 

2002 – 2010  Three NTCRAs were conducted from 2002 through 2006 to remove PCB‐contaminated 
soil and a soil cover has been put in‐place across the site. In 2009, LUCs were 
implemented in the extent of PCB soil contamination greater than 10 mg/kg to restrict 
intrusive activities and a fence and signs were installed to restrict access. LUCs were 
also implemented to prohibit non‐industrial use in the extent of PCB soil 
contamination greater than 1 mg/kg. 

 

TABLE 8-46 
Land Use Control Summary, IRP Site 84  

LUC Boundary  Estimated Area (Acres)  Most Current LUCIP Date 
Onslow County 
Registration Date 

Non‐Industrial Use Control Boundary (Soil)  4.6 

May 2009  March 2010 Access Control Boundary   0.14 

Intrusive Activities Control Boundary (Soil)  0.55 

 

8.1.23.1 Future Activities 
LUCs are in‐place to prohibit soil intrusive activities and prohibit non‐industrial use within the extent of the 
former soil removal action areas where PCBs remain in soil above levels that allow for UU/UE. A fence and signs 
were also installed to restrict access.  
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8.1.24 Site 93 (OU 16)—Building TC-942 
Site 93, Building TC‐942, covers approximately 16 acres and is located at the intersection of Ninth and “E” 
Streets in the Camp Geiger section of MCAS New River (Figure 8‐31). OU 16 consists of two sites (Sites 89 and 
93) that have been grouped together because of their proximity to one another and unique characteristic of 
suspected waste (solvents). The buildings in this portion of Camp Geiger were constructed during the Korean 
War and currently function as classrooms, barracks, and supply rooms for the Marine Infantry School. Historical 
records indicate that a 550‐gallon UST storing waste oil was previously located on Site 93, off the southwest 
corner of Building TC‐942. The UST was permanently closed in December 1993.  

FIGURE 8-31 
IRP Site 93, Operable Unit 16 

 

Previous investigations are listed in Table 8‐47 and the LUC Summary is presented in Table 8‐48. 



SECTION 8—DESCRIPTIONS OF RIP AND RC SITES 

ES053013005227VBO 8-71 

TABLE 8-47 
Previous Investigations Summary, IRP Site 93 

Previous 
Investigation/Action  Date  Activities 

Geotechnical 
Investigation (R.E. 
Wright, 1996) 

1995 ‐ 1996  To determine the presence or absence of contamination at the site, a geotechnical 
investigation and environmental screening were conducted near the barracks area. 
Field activities included soil and groundwater sampling. Soil samples were analyzed for 
O&G and halogenated solvents. Groundwater samples were analyzed for VOCs, SVOCs 
and metals. O&G, naphthalene, and PCE were detected in soil samples. CVOCs, SVOCs, 
and metals were detected in groundwater samples. 

Remedial Investigation 
(Baker, 1998) 

1996 ‐ 1998  An RI was conducted to characterize the nature and extent of soil and groundwater 
contamination at OU 16. Field activities included the collection of soil and groundwater 
samples analyzed for VOCs. Groundwater analytical results identified CVOC 
contamination (primarily TCE) concentrated in the surficial aquifer within the 
immediate area of the former UST. Potential unacceptable human health risks were 
identified due to exposure to PCE and cis‐1,2‐DCE in groundwater. No potential 
unacceptable ecological risks were identified. 

Natural Attenuation 
Evaluation  

2001  In 2001, a preliminary NAE was conducted to determine whether natural site conditions 
would encourage the natural attenuation process of degrading CVOCs. The results 
indicated limited natural attenuation was occurring and the reductive dechlorination 
process appeared to be stalling, indicating that the reduced state of the aquifer is not 
enough to encourage optimal dechlorination. 

Additional Plume 
Characterization (Baker, 
2002) 

2002  Additional plume characterization activities were conducted in 2002 to further 
delineate groundwater contamination, and provide additional data to support the 
selection of an active remedial system. Field activities included groundwater sampling. 
The primary plume appeared related to the former UST area, with smaller “hot spot” 
areas downgradient. The results indicated horizontal migration of groundwater 
contamination had been minimal since 1995; however, vertical migration was observed. 

Supplmental Site 
Investigation (2005) 

2004 ‐ 2005  An SSI was conducted to determine the current conditions of groundwater 
contamination in the surficial aquifer, and collect additional data to support the 
selection of a remedial alternative. Groundwater samples were collected from boring 
locations at three depths, and analyzed for VOCs and NAIPs. Once the groundwater 
screening results were analyzed, additional permanent monitoring wells were installed 
in order to complete the horizontal and vertical delineation of the shallow groundwater 
contamination. 

Feasibility Study 
(CH2M HILL, 2005) 

2005  In November 2005, the Final FS was completed for Site 93, which developed and 
screened remedial alternatives for addressing groundwater contamination (PCE, TCE, 
1,2‐DCE, PCA, and vinyl chloride). 

Proposed Remedial 
Action Plan and Record 
of Decision (CH2M HILL, 
2006) 

2006  A PRAP was issued to solicit public input on the preferred alternative (ISCO via 
permanganate injections, MNA, and LUCs) and a public meeting was held. The final Site 
93 ROD was issued and signed in October 2006.  

Remedy‐in‐Place and 
Interim Remedial 
Action Completion 
Report (Shaw, 2009) 

2006 ‐ present  Phased ISCO injections were conducted from 2006 through 2008. After reviewing the 
baseline and follow‐up data, it was determined that the ISCO treatment was not cost 
effective and would be suspended and MNA initiated. Groundwater LTM for VOCs and 
NAIPs was initiated in 2008, upon completion of the ISCO injections. LUCs to prohibit 
aquifer use and restrict intrusive activities within the extent of groundwater VOC 
contamination were established in 2009. An IRACR was prepared in 2009 to document 
the remedy was implemented and is operational. The current CSM is shown on 
Figure 8‐32. 

Basewide Vapor 
Intrusion Evaluation 
(CH2M HILL, AGVIQ, 
2009) 

2007 – 2011  Site 93 was included in the phased basewide vapor intrusion investigation to determine 
if complete or significant exposure pathways exist for vapor intrusion into buildings. No 
current vapor intrusion impacts were identified for any of the buildings located in the 
vicinity of Site 93. If buildings are planned for construction in the vicinity of the VOC 
groundwater plume, the potential for a vapor intrusion pathway will be evaluated and 
mitigated if needed. 
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TABLE 8-48 
Land Use Control Summary, IRP Site 93  

LUC Boundary 
Estimated Area 

(Acres) 
Most Current LUCIP 

Date 
Onslow County 
Registration Date 

Intrusive Activities Control Boundary (Groundwater)  16.1 
December 2006  July 2009 

Aquifer Use Control Boundary (1,000 feet)  40.8 

 

8.1.24.1 Future Activities 
LTM is ongoing to monitor MNA of VOCs in groundwater and potential migration. LUCs are in‐place to prohibit 
groundwater intrusive activities and aquifer use until cleanup levels are achieved. If buildings are planned for 
construction in the vicinity of the VOC groundwater plume, the potential for a vapor intrusion pathway will be 
evaluated and mitigated if needed. Base Master Planning maintains current groundwater plume data in GIS, and 
all construction projects on‐Base go through environmental review. 
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FIGURE 8-32 
Site 93 Conceptual Site Model 
FY 2014 Site Management Plan 
MCIEAST-MCB CAMLEJ 
North Carolina 
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8.2 IRP RC Sites 
8.2.1 Montford Point Buildings M119 and M315 
The Montford Point PA site encompasses less than half an acre and includes Buildings M119 and M315, located 
in the Montford Point portion of the Base (Figure 8‐33). Building M119 was constructed in 1943 as a Gun Shed; 
most likely storing Howitzers. Over the years the building has been renovated, and has been used as a classroom 
and vehicle repair shop. There are several fuel oil tanks that are used for heating this building. Known 
chemicals/compounds that were used or stored in Building M119 include solvents, waste oils, gasoline, and 
vehicle repair related materials. Potential vehicle repair related materials used or stored at this building may 
include paint and paint thinners, parts cleaning wastes (solvents and parts washers), automotive batteries, 
automotive oils, and shop cleaning wastes (floor cleaning wastes, absorbents used for spills or leaks and shop 
rags). Building M315 was thought to be a former dry cleaning facility. However, no records were located that 
indicated past dry cleaner operations. Rather, the building was used as a laundry pick‐up facility until the 1980s.  

FIGURE 8-33 
Montford Point (Buildings M119 and M315) 

 
 

Previous investigations are listed in Table 8‐49. 



SITE MANAGEMENT PLAN FISCAL YEAR 2014 

8-76 ES053013005227VBO 

TABLE 8-49 
Previous Investigations Summary, Montford Point (Buildings M119 and M315) 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation (Baker, 
CH2M HILL, 2006) 

2002 ‐ 2006  A PA/SI was conducted between 2002 and 2004 to identify sites that may have used, 
stored, or handled potentially hazardous materials and evaluate potential risks to human 
health and the environment. Buildings M119 and M315 at Montford Point were 
identified and soil and groundwater samples were collected for VOCs, SVOCs, 
pesticides/PCBs, and metals. The PA/SI recommended further investigation of metals in 
groundwater at both buildings.  

Expanded Site 
Investigation 
(CH2M HILL, 2010) 

2010  The ESI was conducted to confirm the results of the PA/SI and document the basis for 
recommendation of NFA where appropriate. Upon further review by the Partnering 
Team in 2009, it was determined that the isolated detections of iron and lead in 
groundwater did not warrant additional investigation.  

No Action Decision 
Document (CH2M HILL, 
2010) 

2010  The Final NADD was signed in December 2010. 
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8.2.2 MCAS New River Buildings SAS113, AS116, and AS119 
The MCAS New River site encompasses less than half an acre and includes Buildings SAS113, AS116, and AS119, 
located in the northwest portion of the Base (Figure 8‐34).  

FIGURE 8-34 
MCAS New River Buildings SAS113, AS116, and AS119 

 

Building SAS113 is located 100 feet west of Bancroft Road and consists of a covered four‐bay open metal 
structure, constructed on a 6‐inch thick slab. Building SAS113 was constructed in 1986 as a vehicle support area 
when surrounding buildings were converted into automotive hobby shops. A new automotive hobby shop 
opened at MCAS New River in 2009 and Building SAS113 is no longer actively used. The waste disposal practices 
are also unknown.  

MCAS New River Building AS116 is a one‐story metal frame building attached to a brick building on Bancroft 
Street. Fencing surrounds the building, with access from Bancroft Street only. Building AS116 was constructed to 
replace a temporary wooden building in 1954 and to provide the MCAS New River with vehicle maintenance 
facilities. From 1979 to 1981, Building AS116 served as a hazardous materials and flammables storage area. In 
the early 1980s, a new complex was constructed for the Combat Vehicle Maintenance Shop, and Building AS116 
was converted into an automotive hobby shop along with Buildings SAS113 and AS114. A new automotive 
hobby shop was opened at the MCAS New River in 2009, and Building AS116 has since been used as a storage 
facility. 

Building AS119 is a single‐story metal frame building located approximately 200 feet east of White Street. 
Building AS119 was constructed in 1963 as an automotive vehicle maintenance facility with parts storage, 
service bays, and exterior service or wash rack. Records indicate that during remodeling work performed in 
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1988, a number of structures, including a boiler and plumbing fixtures, were removed from the building. An 
existing oil heater and associated piping and valves were replaced and a new fuel oil AST was installed. 
Currently, the building is used as a storage and vehicle maintenance facility.  

Previous investigations are listed in Table 8‐50. 

TABLE 8-50 
Previous Investigations Summary, MCAS New River Buildings SAS113, AS116, and AS119 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation (2006) 

2001 ‐ 2006  A PA/SI was conducted between 2002 and 2004 to identify sites that may have used, stored, 
or handled potentially hazardous materials and evaluate potential risks to human health and 
the environment. Based on the analytical results, further investigation of groundwater at 
Buildings SAS113, AS116, and AS119 due to the presence of metals was recommended. 
Although the PA/SI also recommended further investigation of soils at Building AS119 due to 
the presence of SVOCs, pesticides, and metals, concentrations were below background 
and/or regulatory screening criteria and the IRP Partnering Team concluded no further 
investigation of soil was necessary. 

Expanded Site 
Investigation 
(CH2M HILL, 2010) 

2009 ‐ 2010  The ESI was conducted to confirm the presence or absence of elevated metals 
concentrations detected during the PA/SI. Although metals were detected at concentrations 
exceeding screening levels at two of the three buildings, no unacceptable risks to human 
health or the environment were identified. The ESI concluded that NFA was necessary. In 
2009, the IRP Partnering Team concurred with this conclusion. 

No Action Decision 
Document (CH2M HILL, 
2010) 

2010  The Final NADD was signed in December 2010. 

 



SECTION 8—DESCRIPTIONS OF RIP AND RC SITES  

ES053013005227VBO 8-79 

8.2.3 Hadnot Point Industrial Area Buildings 1120, 1409, and 1512 
The HPIA site encompasses less than half an acre and includes Buildings 1120, 1409, and 1512, located in the 
HPIA. Building HP1120 is located between Hammond Road, Birch Street, and Ash Street (Figure 8‐35). It was 
constructed as an automobile hobby shop in 1955 with additions to the building constructed in 1964 and 1969. 
Building HP1120 has historically been used for auto body repair and painting.  

Building HP1409 is located on Gibb Road. The building was constructed in 1943 and was used as the Upholstery 
and Carpenter shop in the late 1940s. Since that time, Building HP1409 has been used as a classroom, Public 
Works storage, and a furniture repair shop.  

Building HP1512 was historically located between Buildings HP1504 and HP1503 on Hammond Road. The 
operational history of the building is unknown; however, it is assumed that it was used as an automotive repair 
support structure for the series of vehicle maintenance buildings in the surrounding area. Building HP1512 is no 
longer present. The date of demolition is unknown.  

FIGURE 8-35 
Hadnot Point Industrial Area (Buildings 1120, 1409, and 1512) 

 
Previous investigations are listed in Table 8‐51.  

TABLE 8-51 
Previous Investigations Summary, Hadnot Point Industrial Area (Buildings 1120, 1409, and 1512) 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation (2006) 

2001 ‐ 2006  A PA/SI was conducted between 2002 and 2004 to identify sites that may have used, 
stored, or handled potentially hazardous materials and evaluate potential risks to 
human health and the environment. Field activities included soil and groundwater 
investigations. The analytical results indicated that there was no impact to the area 
from past site operations and no further investigation was recommended at the 
buildings. In 2002, the IRP Partnering Team concurred with this conclusion. 
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8.2.4 Site 4—Sawmill Road Construction Debris Dump 
Site 4, the Sawmill Road Construction Debris Dump, encompasses approximately 0.3 acre located on the 
Mainside of the Base (Figure 8‐36). The dates of operation are unknown, but Site 4 was reportedly used for 
surface disposal of construction debris including asphalt, old bricks, and concrete.  

FIGURE 8-36 
IRP Site 4 

 
Previous investigations are listed in Table 8‐52. 

TABLE 8-52 
Previous Investigations Summary, IRP Site 4 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. No 
hazardous wastes were reportedly disposed of at Site 4, and no further assessment was 
recommended. 

Confirmatory Site 
Assessment (CH2M HILL, 
2011) 

2009 ‐ 2011  To verify the presence or absence of contamination, a Confirmatory Site Assessment is 
underway due to its history as a dump. Soil and groundwater sampling for VOCs, SVOCs, 
and metals was completed. Based on the results, no human health or ecological risks were 
identified and NFA was recommended.  

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.5 Site 7 (OU 11)—Tarawa Terrace Dump 
Site 7, the Tarawa Terrace Dump, encompasses approximately 5 acres within OU 11. OU 11 consists of two sites 
(Sites 7 and 80) that have been grouped together into one OU because of their similar disposal history and 
proximity to one another (Figure 8‐37). Site 7 is a former dump that was used during the construction of the 
Base housing located in Tarawa Terrace. Precise years of operation are unknown, but it has been reported that 
the dump was closed in 1972. Historical records do not indicate that hazardous materials were disposed at this 
facility; only construction debris, water treatment plant filter media, and household trash.  

FIGURE 8-37 
IRP Site 7, Operable Unit 11 

Previous investigations are listed in Table 8‐53. 

TABLE 8-53 
Previous Investigations Summary, IRP Site 7  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
quantity of any waste reportedly disposed of at the site was insignificant and did not 
warrant further investigation. 

Site Investigation 
(Halliburton/NUS, 1991) 

1991  To determine the presence or absence of site related contamination, an SI was conducted. 
Field activities included soil and groundwater investigations. Samples were analyzed for 
SVOCs, VOCs, pesticides/PCBs, and metals. The analytical results identified SVOCs and 
pesticides in soil and groundwater. Based on these results, an RI was proposed. 

Remedial Investigation 
(Baker,1996) 

1994 ‐ 1996  An RI was completed to characterize the nature and extent of contamination and 
potential impacts to human health and the environment. Field activities included a site 
survey, soil, groundwater, surface water, and sediment sampling, a habitat evaluation, 
and an earthworm bioaccumulation study. Samples were analyzed for VOAs, SVOAs, 
pesticides/PCBs, and metals. No site‐related contamination and no unacceptable risks 
were identified to human health and the environment.  

Proposed Remedial 
Action Plan (1996) and 
Record of Decision 
(Baker, 1997) 

1996 ‐ 1997  Based on the findings of the RI, a PRAP was issued in 1996 to solicit public input on the 
preferred alternative (no RA) and a public meeting was held. The Final ROD was issued 
and signed in August 1997, and the site was closed with NFA.  
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8.2.6 Site 9 (OU 2)—Fire Fighting Training Pit at Piney Green Road 
Site 9, the Fire Fighting Training Pit at Piney Green Road, encompasses approximately 2.6 acres in the Mainside 
area of the Base. From the early 1960s to 1981, training exercises were conducted in an 800 ‐ft2 unlined fire 
training pit, located in the southern area of the site (Figure 8‐38). In 1981 the pit was lined with asphalt and an 
OWS was installed next to the pit; and in 2002 the pit was lined with concrete. Flammable liquids including 
solvents, used oil, and contaminated fuels were used as accelerants during the training exercises. In addition, 
approximately 30,000 to 40,000 gallons of JP‐4 and JP‐5 fuels were burned in the training pit. Four 500‐gallon 
ASTs were located near the training area but are no longer present. The site is still currently used as a fire 
training facility with a concrete‐lined pit.  

FIGURE 8-38 
IRP Site 9, Operable Unit 2 

 

Previous investigations are listed in Table 8‐54. 
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TABLE 8-54 
Previous Investigations Summary, IRP Site 9  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. An 
estimated 30,000 gallons per year of used oil, solvents, and contaminated fuels were 
burned during training exercises. Based on its findings, the IAS recommended that a 
Confirmation Study be conducted to verify the presence of contamination and determine 
whether migration was occurring. 

Confirmation Study 
(ESE, 1987) 

1984 ‐ 1987  A Confirmation Study was conducted to confirm the presence of contamination discovered 
during the IAS. Field activities included soil, groundwater, sediment, and surface water 
sampling. Chromium, lead, phenols, and ethylene dibromide were detected in groundwater 
samples. 

Remedial Investigation 
(Baker,1993) 

1992 ‐ 1993  An RI was conducted to further investigate AOCs at OU 2. Field activities consisted of a 
preliminary site survey and soil and groundwater sampling for VOCs, SVOCs, pesticide/PCBs, 
and metals. Analytical results did not reveal extensive contamination. Soil and groundwater 
samples collected during the RI did not reveal extensive contamination at Site 9 and no 
potential sources of contamination were identified.  

Proposed Remedial 
Action Plan and 
Record of Decision 
(Baker, 1993) 

1993  A PRAP was issued in August 1993 to solicit public input on the preferred alternative (no RA) 
and a public meeting was held. The Final ROD for OU 2 was issued and signed in September 
1993 and the site was closed with NFA. 

Removal Action (2000)  2000  A new POL Fire Training Pit was completed in 2000. The new training facility employed a 
petroleum source for burning operations and the pit was lined with high‐temperature 
concrete. During the installation of the new facility, POL‐contaminated soil was excavated 
and removed from the site. 
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8.2.7 Site 12 (Pre-RI)—EOD Detonation Area 
Site 12, the EOD Detonation Area, covers approximately 8 to 10 acres, located on the Mainside of the Base 
(Figure 8‐39). Since the early 1960s, Site 12 has operated as an EOD detonation area. Ordnance is disposed by 
burning or detonating when it is found to be inert, unserviceable, or defective. Materials disposed at Site 12 
include ordnance, colored smokes, and white phosphorous. Any undestroyed residues are typically less than 
1 pound. Because Site 12 is an active range, it now falls under the Navy’s Active Range Program. 

FIGURE 8-39 
IRP Site 12 

Previous investigations are listed in Table 8‐55. 

TABLE 8-55 
Previous Investigations Summary, IRP Site 12 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
quantity of any waste reportedly disposed of at the site was insignificant and did not 
warrant further investigation. However, during a disposal exercise in 1992, an explosive 
crater (approximately 8 feet deep) uncovered an oily sheen and a suspected petroleum 
odor was noted. 

Pre‐Remedial 
Investigation Screening 
Study (1998) 

1995 ‐ 1998  An RI was initiated to assess the nature and extent of contamination. During the Pre‐RI 
field investigation, EOD personnel stated that disposal of small arms ammunition was 
carried out by piling up the rounds, sometimes inside a crater from a past disposal, 
dousing the pile with diesel fuel, and exploding the pile with a small explosive. EOD 
personnel also stated that the range had been used for a brief time as a target range for 
aircraft to drop “dummy” bombs onto. Soil and groundwater samples were collected and 
analytical results indicated that soil and groundwater had not been impacted by site 
activities. As a result, the Pre‐RI recommended SC.  

No Action Decision 
Document (2001) 

2001  The Final NADD was completed May 8, 2001.  
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8.2.8 Site 13—Golf Course Construction Dump Site 
Site 13, the Golf Course Construction Dump Site, encompasses approximately 10 acres in the Paradise Point area 
of the Base (Figure 8‐40). In 1944, Site 13 was reportedly used for surface disposal of construction debris 
including clippings, branches, and asphalt associated with golf course construction.  

FIGURE 8-40 
IRP Site 13 

 
Previous investigations are listed in Table 8‐56. 

TABLE 8-56 
Previous Investigations Summary, IRP Site 13 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
No hazardous wastes were reportedly disposed of at the site, and the IAS concluded that 
NFA was necessary. 

Limited Site Assessment 
(Osage, 2008) 

2008  An LSA was conducted to substantiate the NFA status. Representative soil and 
groundwater samples were collected from across the site and analyzed for VOCs, SVOCs, 
pesticides/PCBs, and metals. The soil and groundwater analytical results indicated no 
compounds were detected above regulatory screening levels and the site was closed 
with NFA. 

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.9 Site 18—Watkins Village (E) Site 
Site 18, Watkins Village (E) Site, includes approximately 1 acre in the Paradise Point area of the Base 
(Figure 8‐41). From 1976 to 1978, construction materials and debris were reportedly buried at Site 18.  

FIGURE 8-41 
IRP Site 18 

Previous investigations are listed in Table 8‐57.  

TABLE 8-57 
Previous Investigations Summary, IRP Site 18 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. No 
hazardous wastes were reportedly disposed of at Site 18, and no further assessment was 
recommended. 

Confirmatory Site 
Assessment (Osage, 
2011) 

2009‐2011  To verify the presence or absence of contamination, a Confirmatory Site Assessment was 
conducted due to the site’s history as a dump. Field activities included soil and 
groundwater sampling for VOCs, SVOCs, herbicides, pesticides/PCBs, and metals. Metals 
were detected in soil at concentrations exceeding regulatory screening criteria and 
background; however, no human health or ecological risks were identified and the site was 
closed with NFA.  

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.10 Site 19—Naval Research Laboratory Dump 
Site 19, the Naval Research Laboratory Dump, is located within the Former Naval Research Laboratory boundary 
which encompasses approximately 4 acres located on the Mainside of the Base. From 1947 to 1976, the Naval 
Research Laboratory was located in the area of the Pest Control Shop (Figure 8‐42). Activities at the laboratory 
included using radionuclides (Iodine 131) for metabolic studies on small animals. From 1956 to 1960, 
approximately 100 dogs were disposed of. Because Iodine 131 has a half‐life of only 8 days, potential for residual 
radiological contamination was considered to be negligible. In November 1980, Strontium‐90 beta buttons were 
found while grading a parking lot. The area was surveyed, and contaminated items were recovered. Soil samples 
were obtained and the site was cleaned of radioactive substances. Five 55‐gallon drums of soil and animal 
residues were collected along with 499 beta buttons and appropriately disposed offsite. 

FIGURE 8-42 
IRP Site 19 

 
 

Previous investigations are listed in Table 8‐58.  
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TABLE 8-58 
Previous Investigations Summary, IRP Site 19 

Previous 
Investigation/Action  Date  Activities 

Report of Radiological 
Affairs Technical Assistance 
Visit (NEESA, 1981) 

1981  Based on the discovery of beta buttons (self‐illuminating markers containing strontium‐
90 used on Naval vessels to light pathways and entrances) an evaluation of former 
burial pits was conducted. Approximately 500 Beta buttons, animal carcasses, and 
160 pounds of soil contaminated with strontium‐90 were removed. The contaminated 
material was stored in an onsite building until it was transported to the Nuclear 
Regulatory Commission for disposal. The former burial area was radiologically surveyed 
in situ for beta contamination and soil samples were collected from the burial site and 
sent to Naval Energy and Environmental Support Activity (NEESA) for isotope analysis. 
Results confirmed that the contamination was removed and that the site was available 
for unrestricted use.  

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Based on historical documentation, Site 19 was identified as a potential hazard to 
human health and the environment based on past use as a dump and radiological site 
use. Based on the results of the 1981 radiological investigation and the small quantity of 
waste reportedly buried, Site 19 was not recommended for further investigation.  

Focused Site Investigation 
(CH2M HILL, 2008) 

2007  The Focused SI was initiated to evaluate the presence or absence of chemical impacts 
to human health and the environment in support of future MILCON activities. Surface 
soil, subsurface soil, and groundwater samples were collected and analyzed for VOCs, 
SVOCs, Pesticides/PCBs and metals. Metals, VOCs, SVOCs, and pesticides/PCBs were 
detected in soil and groundwater at levels exceeding screening criteria. An HHRA was 
recommended to confirm that no unacceptable risk is present.  

Radiological Survey 
(NAVSEADET, 2007) 

2007 ‐ 2008  Radiological Affairs Service Office (RASO) collected surface and subsurface soil samples 
from the former burial pit area. Laboratory analysis for strontium‐90 did not detect 
radioactivity above natural background levels in any of the soil samples.  

Wallace Creek Expanded 
Site Investigation 
(CH2M HILL, 2010) 

2009 ‐ 2010   An HHRS and an ERS were performed on the data that was collected during the 
Focused SI in 2007, and no unacceptable risks to human health or ecological risk 
receptors were identified. Therefore, the site was closed with NFA.  

No Action Decision 
Document (CH2M HILL, 
2011) 

2011  The Final NADD was signed in November 2011. 
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8.2.11 Site 20—Naval Research Lab Incinerator 
Site 20, the Naval Research Lab Incinerator, is located within the Former Naval Research Laboratory boundary 
which encompasses approximately 4 acres located on the Mainside of the Base (Figure 8‐43). From 1947 to 
1976, the Naval Research Laboratory was located in the area of the Pest Control Shop. Activities at the 
laboratory included using radionuclides (Iodine 131) for metabolic studies on small animals. From 1956 to 1960, 
Site 20 was used for the incineration of burnable wastes.  

FIGURE 8-43 
IRP Site 20 

 
 

Previous investigations are listed in Table 8‐59.  

TABLE 8-59 
Previous Investigations Summary, IRP Site 20 

Previous Investigation/ 
Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Site 20 was identified as a potential hazard to human health and the environment based 
on past use as an incinerator and the potential for radiological contamination from past 
activities at the Laboratory. Due to the small quantity of waste reportedly burned, NFA 
was recommended. 

Radiological Survey 
(NAVSEADET, 2007) 

2007  RASO collected samples from the concrete pad for analysis of Strontium‐90. No 
radioactivity was detected above natural background levels. No unacceptable risks were 
expected to future site workers.  
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Previous Investigation/ 
Action  Date  Activities 

Focused Site Investigation 
(CH2M HILL, 2008) 

2007 ‐ 2008  The Focused SI was initiated to evaluate the presence or absence of impacts to human 
health and the environment to support future MILCON activities. Surface soil, subsurface 
soil, and groundwater samples were collected and analyzed for VOCs, SVOCs, 
pesticides/PCBs, and metals. Metals, VOCs, SVOCs, and pesticides/PCBs were detected in 
soil and groundwater at levels exceeding screening criteria. As a result, confirmatory 
sampling for TCE and an HHRA were recommended. 

Radiological Investigation 
(Aleut World Solutions, 
LLC, 2009) 

2008 ‐ 2009  The Navy requested a more detailed radiological investigation to be performed. 
Radiological surveying and surface and subsurface soil samples were collected within the 
footprint of the former incinerator for analysis of Sr‐90 and Ra‐226. Two soil samples 
were reported slightly above natural background levels for Sr‐90; however, no 
radioactivity was detected above background for Ra‐226. Based upon the results, no 
unacceptable risks were expected to future site workers. 

Wallace Creek Expanded 
Site Investigation 
(CH2M HILL, 2010) 

2009 ‐ 2010  An HHRS and an ERS were performed on the data that was collected during the Focused 
SI in 2007, and no unacceptable risks to human health or ecological receptors were 
identified. Confirmatory sampling was also conducted, and TCE was not detected. 
Therefore, the site was closed with NFA. 

No Action Decision 
Document (CH2M HILL, 
2011) 

2011  The Final NADD was signed in November 2011. 
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8.2.12 Site 23—Roads and Grounds Building 1105 
Site 23, the Roads and Grounds Building 1105, is located in the HPIA, within the boundaries of IRP Site 78, 
covering less than a half of an acre (Figure 8‐44). In 1958, the Pest Control Shop, moved its activities to 
Building 1105. From 1958 until 1977, Building 1105 was used for storage of insecticides and herbicides, while 
mixing of the chemicals was performed at Lot 140 (IRP Site 21). Storage and handling procedures at 
Building 1105 were reportedly adequate to prevent any large spills and to ensure a current safe working 
environment. Chemicals reportedly stored in Building 1105 included chlorinated hydrocarbons such as DDT and 
chlordane as well as diazinon, malathion, lindane, mirex, 2,4‐D, dalapon, and dursban.  

FIGURE 8-44 
IRP Site 23 

 
 
Previous investigations are listed in Table 8‐60. 

TABLE 8-60 
Previous Investigations Summary, IRP Site 23 

Previous  
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Although the site had been listed as a potential hazardous waste site, no spills or disposal 
of materials had been reported and no further assessment was recommended. 

Confirmatory Site 
Assessment 
(CH2M HILL, 2011) 

2009 ‐ 2011  To verify the presence or absence of contamination, a Confirmatory Site Assessment was 
conducted to determine impacts of previous pesticide and herbicide storage. Field activities 
included collection of soil samples for SVOCs, VOCs, pesticides, herbicides, and metals. No 
pesticides or herbicides were detected above screening criteria; however, VOCs were 
detected in groundwater and potential human health risks were identified attributable to 
Site 78; therefore, the site was closed with NFA. 

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.13 Site 24 (OU 1)—Industrial Area Fly Ash Dump 
Site 24, the Industrial Area Fly Ash Dump, encompasses approximately 100 acres within OU 1 approximately 
1 mile east of the New River and 2 miles south of State Route 24. OU 1 consists of three sites (Sites 21, 24, and 
78) that have been grouped together into one OU because of their proximity to one another (Figure 8‐45). 
Site 24 was used for the disposal of fly ash, cinders, solvents, used paint stripping compounds, sewage sludge, 
and water treatment sludge from the late 1940s to 1980s. Sludge from the wastewater treatment plant (WWTP) 
and STP were reportedly disposed at this site since the late 1940s. Construction debris was reportedly disposed 
at the site in the 1960s. During 1972 to 1979, fly ash cinders and used cleaning solvents were dumped on the 
ground surface. An estimated 31,500 tons of fly ash was disposed at the site and an estimated 45,000 gallons of 
stripping compounds was disposed over a 7‐year period.  

FIGURE 8-45 
IRP Site 24, Operable Unit 1 

 
Previous investigations are listed in Table 8‐61. 
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TABLE 8-61 
Previous Investigations Summary, IRP Site 24  

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Research indicated that past site operations may have impacted groundwater and 
surface water and recommended an additional investigation. 

Confirmation Study (ESE, 
1987) 

1984 ‐ 1987  The Confirmation Study included groundwater, surface water, and sediment 
investigations. Analytical results identified the presence of metals in groundwater, 
surface water, and sediment. However, the detected concentrations in surface water and 
sediment did not exceed regulatory standards. 

Remedial Investigation / 
Feasibility Study (Baker, 
1994) 

1994  RI field activities included a site survey, groundwater, soil, sediment, and surface water 
sampling. Analytical results identified pesticides and metals in soil and groundwater. 
Potential unacceptable human health risks were identified due to pesticides in 
groundwater. No unacceptable ecological risks were identified. An FS was developed to 
screen remedial alternatives for addressing groundwater contamination.  

Proposed Remedial 
Action Plan and Record 
of Decision (Baker, 1994) 

1994  The PRAP was submitted for public review and comment in July 1994. The Final ROD was 
signed in September 1994. The selected remedial alternative was LTM for groundwater. 

Long‐term Monitoring  1996 ‐ 1997  LTM was implemented in 1996 and discontinued in 1997 after evaluating the analytical 
results collected over four consecutive quarters that indicated no pesticides or metals 
concentrations in groundwater exceeded the cleanup levels. In 2001, the LTM Report 
documented the completion of LTM.  
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8.2.14 Site 25—Base Incinerator 
Site 25 encompasses approximately half an acre on the Mainside of the Base. From 1940 to 1960, Site 25 
operated as the Base Incinerator, burning trash and classified materials (Figure 8‐46). Potential materials 
present at the site include burned trash, ashes, and melted glass.  

FIGURE 8-46 
IRP Site 25 

 
Previous investigations are listed in Table 8‐62.  

TABLE 8-62 
Previous Investigations Summary, IRP Site 25 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Site 25 was identified based on past use as an incinerator. However, historical records 
indicated that nonhazardous materials were disposed of (trash and glass) and NFA was 
recommended. 

Focused Site Investigation 
(CH2M HILL, 2008) 

2007 ‐ 2008  To evaluate the presence or absence of chemical impacts to human health and the 
environment in order to support future MILCON activities, soil and groundwater 
samples were collected and analyzed for VOCs, SVOCs, Pesticides/PCBs, and metals. 
Arsenic was detected in surface soil samples above screening levels, and an HHRA was 
recommended.  

Wallace Creek Expanded 
Site Investigation 
(CH2M HILL, 2009) 

2009 ‐ 2010  An HHRS and an ERS were performed on the data that was collected during the Focused 
SI in 2007, and no unacceptable risks to human health or ecological receptors were 
identified. Therefore, the site was closed with NFA.  

No Action Decision 
Document (CH2M HILL, 
2011) 

2011  The Final NADD was signed in November 2011. 
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8.2.15 Site 30 (OU 7)—Sneads Ferry Road Fuel Tank Sludge Area 
Site 30, the Sneads Ferry Road Fuel Tank Sludge Area, is located within OU 7 on the Mainside of the Base and 
covers approximately 1 acre (Figure 8‐47). OU 7 consists of three sites (Sites 1, 28, and 30) that have been 
grouped together into one OU because of their unique characteristics of suspected waste (POL) and geographic 
location. Site 30 was reportedly used by a private contractor in 1970 to clean out two 12,000‐gallon emptied 
fuel storage tanks when the contents of the tanks were converted from leaded gasoline to unleaded gasoline. 
Sludge and/or washout was reportedly drained from the tanks and disposed of along a tank trail which 
intersects Sneads Ferry Road. The composition of the waste is unknown, but it may have contained cleansing 
compounds and possibly diluted tetraethyl lead. An estimated minimum of 600 gallons was reportedly disposed.  
FIGURE 8-47 
IRP Site 30, Operable Unit 7 

Previous investigations are listed in Table 8‐63. 

TABLE 8-63 
Previous Investigations Summary, IRP Site 30 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
IAS concluded that sludge deposits could potentially impact groundwater and 
recommended an additional investigation to determine the boundaries of the impacted 
area and verify the presence of hazardous wastes. 

Confirmation Study 
(ESE, 1987) 

1984 ‐ 1987  Confirmation Study field activities included groundwater, surface water, and sediment 
investigations. Analytical results identified O&G in the disposal area and in stream bed 
sediments as well as lead in groundwater. 

Remedial Investigation 
(Baker, 1994) 

1994  To further characterize the nature and extent of contamination an RI was conducted. Field 
activities consisted of a site survey and soil, groundwater, surface water, and sediment 
sampling. No unacceptable human health or ecological risks were identified at Site 30.  

Proposed Remedial 
Action Plan (1995) and 
Record of Decision 
(Baker, 1996) 

1995 ‐ 1996  The PRAP was submitted for public review and comment in July 1995. The Final ROD was 
signed in May 1996 and due to the absence of contamination the site was closed with NFA. 
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8.2.16 Site 38—Camp Geiger Construction Dump 
Site 38, the Camp Geiger Area Surface Dump, encompasses approximately 3 acres in the Camp Geiger area of 
the Base (Figure 8‐48). The dates of operation are unknown, but Site 38 was reportedly used for surface disposal 
of construction debris and branches. During the IAS, evidence of dumping activities was observed.  

FIGURE 8-48 
IRP Site 38 

Previous investigations are listed in Table 8‐64.  

TABLE 8-64 
Previous Investigations Summary, IRP Site 38 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
No hazardous wastes were reportedly disposed of at Site 38, and concluded that no 
further assessment was necessary. 

Confirmatory Site 
Assessment (CH2M HILL, 
2011) 

2010‐2011  To verify the presence or absence of contamination due to the site’s history as a dump, 
confirmatory sampling was conducted. Soil and groundwater samples were collected and 
analyzed for VOCs, SVOCs, and metals. No unacceptable risks to human health or the 
environment were identified and the site was closed with NFA. 

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.17 Site 40—Camp Geiger Area Borrow Pit 
Site 40, the Camp Geiger Area Borrow Pit, encompasses approximately 22 acres (Figure 8‐49). Starting in 1969, 
Site 40 was reportedly used for disposal of auto parts and metal. The former borrow pit dump was reported to 
have covered an area of approximately 4 to 5 acres within Site 40.  

FIGURE 8-49 
IRP Site 40 

Previous investigations are listed in Table 8‐65. 

TABLE 8-65 
Previous Investigations Summary, IRP Site 40 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. Site 40 was identified as being a waste disposal site for automobile parts 
and scrap metal. Site 40 was recommended for NFA because there was insufficient 
evidence that hazardous substances were associated with the site. 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2009) 

2008 ‐ 2009  A PA/SI was conducted to characterize potential contamination at Site 40 based on 
prospective MILCON projects in the vicinity. Field activities included soil, 
groundwater, surface water, and sediment sampling and test pitting to delineate the 
former dump area. Samples were analyzed for VOCs, SVOCs, pesticides/PCBs, and 
metals. No wastes were encountered and no risks to human health or the 
environment were identified. The site was closed with NFA. 

No Action Decision 
Document (2010) 

2010  The Final NADD was signed in August 2010. 
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8.2.18 Site 42—Building 705 BOQ Dump 
Site 42, the Building 705 Bachelor Officers Quarters (BOQ) Dump, encompasses approximately 2.8 acres located 
in the MCAS New River portion of the Base (Figure 8‐50). From 1950 to 1960, Site 42 was reportedly used for 
surface disposal of debris including trees, tree stumps, and boards.  

FIGURE 8-50 
IRP Site 42 

Previous investigations are listed in Table 8‐66.  

TABLE 8-66 
Previous Investigations Summary, IRP Site 42 

Previous Investigation/Action  Date  Activities 

Initial Assessment Study (WAR, 
1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. No 
hazardous wastes were reportedly disposed of at Site 42 and no further assessment was 
recommended. 

Confirmatory Site Assessment 
(CH2M HILL, 2011) 

2009‐
2011 

To verify the presence or absence of contamination due to the site’s history as a dump, 
confirmatory sampling was conducted in FY 2009. Soil and groundwater samples were 
collected and analyzed for VOCs, SVOCs, and metals. Based on the results, no 
unacceptable human health or ecological risks were identified and the site was closed 
with NFA.  

No Action Decision Document 
(CH2M HILL, 2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.19 Site 46—MCAS Main Gate Dump 
Site 46, the MCAS Main Gate Dump, encompasses less than 1 acre in MCAS New River, in the northwest portion 
of the Base (Figure 8‐51). From 1958 to 1962, Site 46 was reportedly used for disposal of construction and 
demolition debris.  

FIGURE 8-51 
IRP Site 46 

 
 

Previous investigations are listed in Table 8‐67. 

TABLE 8-67 
Previous Investigations Summary, IRP Site 46 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
No hazardous wastes were reportedly disposed of at Site 46 and no further assessment 
was recommended. 

Confirmatory Site 
Assessment (Osage, 
2011) 

2009‐2011  To verify the presence or absence of contamination due to the site’s history as a dump, 
confirmatory sampling was conducted. Soil and groundwater samples were collected and 
analyzed for VOCs, SVOCs, herbicides, pesticides, and metals. No unacceptable risks to 
human health or the environment were identified and the site was closed with NFA. 

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.20 Site 48 (OU 3)—MCAS Mercury Dump 
Site 48, the MCAS Mercury Dump, encompasses approximately 5 acres within MCAS New River, in the northwest 
portion of the Base. Building AS‐804 was constructed in 1955 and was used as the Administration Office and 
Photographic Lab from 1955 to 1990 (Figure 8‐52). From 1956 to 1966, mercury was drained from radar units 
and disposed in small quantities behind the building. It was reported that approximately 1 gallon of mercury per 
year over a 10‐year period was disposed in this manner.  

FIGURE 8-52 
IRP Site 48, Operable Unit 3 

Previous investigations are listed in Table 8‐68. 

TABLE 8-68 
Previous Investigations Summary, IRP Site 48 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment 
Study (WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. An 
estimated 1,000 pounds of mercury was possibly dispersed over approximately 20,000 ft2 
adjacent to the New River. It was concluded that mercury disposal practices could 
potentially impact the New River and recommended a Confirmation Study to verify the 
presence of mercury. 

Confirmation Study 
(ESE, 1987) 

1984 ‐ 1987  A Confirmation Study was conducted to verify the presence of mercury. Field activities 
included soil and sediment investigations. Low levels of mercury were identified in both 
media, and further characterization was recommended. 
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Previous 
Investigation/Action  Date  Activities 

Supplemental 
Characterization (1991) 

1991  A Supplemental Characterization Investigation was conducted based on results of the 
confirmation study. Field activities included surface water and sediment sampling. Mercury 
was not detected in any samples collected during the investigation. The risk evaluation 
identified several metals (not mercury) as COPCs. 

Remedial Investigation 
(1992) 

1992  To further characterize the nature and extent of contamination a RI was conducted. Field 
activities included a geophysical investigation and soil, groundwater, surface water, and 
sediment sampling. The geophysical investigation did not identify any objects associated 
with mercury disposal, and analytical results did not identify mercury in any media 
sampled. Pesticides and metals were detected in surface soil samples. Low levels of 
organics and metals were detected in groundwater and surface water samples, and 
pesticides, PAHs, and metals were detected in sediment samples. No potential 
unacceptable human health or ecological risks were identified. 

Proposed Remedial 
Action Plan and Record 
of Decision (Baker, 
1993) 

1993  A PRAP was issued to solicit public input on the preferred alternative (no action) and a 
public meeting was held. The Final ROD was issued and signed in September 1993. Because 
no RAs were required in the ROD, the site was closed with NFA. 
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8.2.21 Site 51—MCAS Football Field 
Site 51, the MCAS Football Field, encompasses approximately 20 to 30 acres in MCAS New River, in the 
northwest portion of the Base. Site 51 was reportedly the site of empty container disposal between 
approximately 1967 and 1968 (Figure 8‐53). Paint cans and hydraulic fluid cans were reportedly disposed.  

FIGURE 8-53 
IRP Site 51 

Previous investigations are listed in Table 8‐69.  

TABLE 8-69 
Previous Investigations Summary, IRP Site 51 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
quantity of any waste reportedly disposed of at IRP Site 51 was determined to be 
insignificant and did not warrant further investigation. 

Confirmatory Site 
Assessment (Osage, 
2011) 

2009‐2011  To verify the presence or absence of waste, confirmatory sampling was conducted. Soil 
and groundwater samples were collected and analyzed for SVOCs, VOCs, pesticides/PCBs, 
and metals. No unacceptable risks were identified to human health or the environment 
and the site was closed with NFA.  

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.22 Site 53—MCAS Warehouse Building 3525 Area 
IRP Site 53, the MCAS Warehouse Building 3525 Area, encompasses approximately 3 miles of roadway in MCAS 
New River, in the northwest portion of the Base (Figure 8‐54). From 1970 to 1975, liquid wastes were sprayed 
on the unimproved dirt roads in the vicinity of IRP Site 53 to control dust. The liquid waste mixture reportedly 
contained crankcase waste oil, JP fuels, and paint thinners.  

FIGURE 8-54 
IRP Site 53 

 
Previous investigations are listed in Table 8‐70.  

TABLE 8-70 
Previous Investigations Summary, IRP Site 53 

Previous  
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. The quantity of any waste reportedly disposed of at IRP Site 53 was 
determined to be insignificant and did not warrant further investigation. 

Confirmatory Site Assessment 
(CH2M HILL, 2011) 

2009‐2011  To verify the presence or absence of waste, confirmatory sampling was conducted. 
Soil and groundwater samples were collected and analyzed for SVOCs, VOCs, PCBs, 
and metals. Potential human health risks were identified from arsenic groundwater 
at one temporary well location. A permanent monitoring well was installed, a 
groundwater sample was collected to confirm the results, and arsenic was not 
detected. Therefore, the site was closed with NFA. 

No Action Decision Document 
(CH2M HILL, 2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.23 Site 55—Air Station East Perimeter Dump 
IRP Site 55, the Air Station East Perimeter Dump, encompasses approximately 6 acres in MCAS New River, in the 
northwest portion of the Base (Figure 8‐55). From the 1950s to the 1960s, IRP Site 55 was reportedly used as a 
disposal area for barrels, tires, trash, metal planking, and telephone poles. The area is currently used as a marina 
and recreation area by the Air Station.  

FIGURE 8-55 
IRP Site 55 

 

Previous investigations are listed in Table 8‐71. 

TABLE 8-71 
Previous Investigations Summary, IRP Site 55 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. No hazardous wastes were reportedly disposed of at IRP Site 55, and no 
further assessment was recommended. 

Confirmatory Site 
Assessment (CH2M HILL, 
2011) 

2009‐2011  To verify the presence or absence of contamination due to the site's history as a 
dump, confirmatory sampling was conducted. Groundwater and soil samples were 
collected and analyzed for SVOCs, VOCs, pesticides/PCBs, herbicides, and metals and 
no unacceptable risks to human health or the environment were identified. The site 
was closed with NFA.  

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 



SECTION 8—DESCRIPTIONS OF RIP AND RC SITES 

ES053013005227VBO 8-105 

8.2.24 Site 61—Rhodes Point Road Dump 
IRP Site 61, the Rhodes Point Road Dump, encompasses approximately 8 to 10 acres, located nearly 5 miles 
south of the MCAS New River operations area (Figure 8‐56). The exact dates of operation are unknown; 
however, it was reported that IRP Site 61 has been used as a disposal area for wastes generated during bivouac 
exercises. The site is currently used for war games, so site access/use is restricted.  

FIGURE 8-56 
IRP Site 61 

 
Previous investigations are listed in Table 8‐71.  

TABLE 8-71 
Previous Investigations Summary, IRP Site 61 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
No hazardous wastes were reportedly disposed of at IRP Site 61, and no further 
assessment was recommended. 

Confirmatory Site 
Assessment (CH2M HILL, 
2011) 

2009‐2011  To verify the presence or absence of waste, confirmatory sampling was conducted. Soil 
and groundwater samples were collected and analyzed for SVOCs, VOCs, PCBs, and 
metals. Potential human health risks were identified from arsenic groundwater at one 
temporary well location. A permanent monitoring well was installed, a groundwater 
sample was collected to confirm the results, and arsenic was detected below regulatory 
criteria and background. Therefore, the site was closed with NFA. 

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.25 Site 62—Race Course Area Dump 
IRP Site 62, the Race Course Area Dump, encompasses approximately 1 to 2 acres, nearly 2 miles south of the 
MCAS New River operations area (Figure 8‐57). The exact dates of operation are unknown; however, it was 
reported that IRP Site 62 has been used as a disposal area for wastes generated during bivouac exercises. The 
site is currently used for war games, so site access/use is restricted.  

FIGURE 8-57 
IRP Site 62 

Previous investigations are listed in Table 8‐72.  

TABLE 8-72 
Previous Investigations Summary, IRP Site 62 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
No hazardous wastes were reportedly disposed of at IRP Site 62, and no further 
assessment was recommended. 

Confirmatory Site 
Assessment (CH2M HILL, 
2011) 

2009‐2011  To verify the presence or absence of contamination due to the site’s history as a dump, 
confirmatory sampling was completed. Soil and groundwater samples were analyzed 
for VOCs, SVOCs, and metals. No unacceptable risks to human health or the 
environment were identified. The site was closed with NFA.  

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.26 Site 65 (OU 9)—Engineer Area Dump 
Site 65, the Engineer Area Dump, is located in the Courthouse Bay area of MCIEAST‐MCB CAMLEJ and covers 
approximately 2 acres (Figure 8‐58). Two separate disposal areas have been reported at Site 65, a battery acid 
disposal area and a liquid disposal area. The liquids that have been disposed are reported to have been POL 
types. In addition, the dump was used to burn construction debris. The dump was in operation from at least 
1958 until 1972. Currently, MILCON projects are being conducted within Site 65.  

FIGURE 8-58 
IRP Site 65, Operable Unit 9 

Previous investigations are listed in Table 8‐73. 

TABLE 8-73 
Previous Investigations Summary, IRP Site 65 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. No 
hazardous wastes were reportedly disposed of at the site, and no further assessment was 
recommended. However, the USEPA requested an additional investigation to determine 
whether hazardous waste contamination existed. 

Site Investigation 
(Baker,1991) 

1991  An SI was conducted to verify the presence or absence of contamination. Field activities 
included soil, groundwater, surface water, and sediment sampling. Fill materials were 
encountered in site soils, confirming that waste material was disposed of at the site. 
Pesticides and metals were detected in groundwater and sediment samples. Based on 
these findings, the SI recommended further evaluation. 
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Previous 
Investigation/Action  Date  Activities 

Remedial Investigation 
(Baker,1995) 

1995  An RI was conducted to evaluate the nature and extent of contamination and potential 
risks to human health and the environment. Field activities included soil, groundwater, 
surface water, and sediment sampling, and ecological investigations. Findings from the RI 
indicated that there were no releases of hazardous substances from the waste disposal 
areas and no unacceptable human health or ecological risks were identified. 

Post‐Remedial 
Investigation Monitoring 
(Baker, 2001) 

2001  Several discarded containers were discovered near the site in 2001. The containers were 
heavily corroded and no materials were observed in the containers. Groundwater, soil, 
surface water, and sediment were collected to determine if surrounding media had been 
impacted by potential releases. Analytical results indicated there were no effects caused by 
the containers. 

Proposed Remedial 
Action Plan and Record 
of Decision (Baker, 2001) 

2002  A PRAP was issued to solicit public input on the preferred alternative (no action) and a 
public meeting was held. The Final ROD was issued and signed in September 2001. The ROD 
for Site 65 stipulated that no additional RA or monitoring was required. 
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8.2.27 Site 66—AMTRAC Landing Site and Storage Area 
IRP Site 66, the Amphibious Tractors (AMTRACs) Landing Site and Storage area, encompasses approximately 
40 acres in the Courthouse Bay area of the Base (Figure 8‐59). Beginning in the 1950s, IRP Site 66 was utilized for 
vehicle maintenance during training activities. Exact operations are unknown; however, it is likely that vehicle 
maintenance operations resulted in release of POL, and battery acid.  

FIGURE 8-59 
IRP Site 66 

 
Previous investigations are listed in Table 8‐74.  

TABLE 8-74 
Previous Investigations Summary, IRP Site 66 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
Although spills of POL had likely occurred at IRP Site 66, the quantity was insignificant 
and did not warrant further investigation. 

Confirmatory Site Assessment 
(CH2M HILL, 2011) 

2009‐2011  To verify the presence or absence of contamination, confirmatory sampling was 
conducted. Groundwater, soil, sediment, and surface water samples were collected 
and analyzed for SVOCs, VOCs, and metals. Potential ecological risks were identified 
from metals in surface water. Confirmation surface water sampling was conducted 
and the metals were not detected. Therefore, the site was closed with NFA.  

No Action Decision Document 
(CH2M HILL, 2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.28 Site 67—Engineer’s TNT Burn Site 
IRP Site 67, Engineer’s Trinitrotoluene (TNT) Burn Site, encompasses approximately 7 acres located in the 
Courthouse Bay area of the Base (Figure 8‐60). In 1951, IRP Site 67 was reportedly used for TNT disposal. Deep 
pits (2‐ to 3‐feet deep) were dug and unwanted TNT was opened and burned. Complete consumption of all TNT 
was reported during these procedures.  

FIGURE 8-60 
IRP Site 67 

 
Previous investigations are listed in Table 8‐76. 

TABLE 8-76 
Previous Investigations Summary, IRP Site 67 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. 
The quantity of any waste reportedly disposed of at IRP Site 67 was insignificant and 
did not warrant further investigation. 

Confirmatory Site 
Assessment (CH2M HILL, 
2010) 

2009‐2010  To verify the presence or absence of contamination due to the site’s history, 
confirmatory sampling was completed in FY 2010. Soil and Groundwater samples were 
analyzed for TNT and breakdown products. 2‐Amino‐4,6‐DNT was detected in 
groundwater at one temporary well location. The concentration was below regulatory 
screening criteria; therefore, the site was closed with NFA.  

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in July 2012. 
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8.2.29 Site 75 (Pre-RI)—MCAS Basketball Court Site  
Site 75, the MCAS Basketball Court Site, encompasses approximately 1 acre and is located in the MCAS New River 
operations area (Figure 8‐61). Site 75 was reportedly a drum burial area that was used in the early 1950s. The 
excavation area was an oval‐shaped pit approximately 90 feet long by 70 feet wide and was sufficiently deep to 
have encountered the water table. An estimated 75 to 100 55‐gallon drums were placed in this pit. The drums 
reportedly contained a chloroacetophenone tear gas solution used for training. Additional organic chemicals, such 
as chloroform, carbon tetrachloride, benzene, and chloropicrin, may have been present in the solution.  

FIGURE 8-61 
IRP Site 75 

Previous investigations are listed in Table 8‐77. 

TABLE 8-77 
Previous Investigations Summary, IRP Site 75 
Previous Investigation/Action  Date  Activities 

Initial Assessment Study (WAR, 
1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB CAMLEJ. The 
IAS concluded that degradation of buried drums could result in the release of suspected 
materials into the groundwater, potentially impacting water supply wells within the area. 
Based on these findings, the IAS recommended additional investigation. 

Pre‐Remedial Investigation 
Screening Study (Baker, 1995) 

1995  A Pre‐RI screening study was conducted to determine whether contamination was present 
at the site. Field activities included a geophysical investigation and soil and groundwater 
sampling. The geophysical survey did not detect any major subsurface anomalies that could 
have been the suspected drums. SVOCs, pesticides, and metals were detected in soil 
samples and metals were detected in groundwater samples. No potential, unacceptable 
ecological risks were identified, and the Pre‐RI recommended NFA. 

No Action Decision Document 
(CH2M HILL, 2001) 

2001  The Final NADD was completed May 8, 2001. 
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8.2.30 Site 76 (Pre-RI)—MCAS Curtis Road Site  
Site 76, the MCAS Curtis Road Site, is located in the MCAS New River operations area and covers approximately 
3 acres (Figure 8‐62). There are several base housing units to the immediate north of the Site 76 study area. The 
site was reportedly used as a drum disposal area on two occasions in 1949. The estimated area of the disposal 
unit is a quarter‐acre, and approximately 25 to 75 55‐gallon drums were allegedly disposed at this site. The 
drums reportedly contained a chloroacetophenone tear gas solution used for training similar to that allegedly 
buried at Site 75. Additional organic chemicals, such as chloroform, carbon tetrachloride, benzene, and 
chloropicrin, may have been present in the solution.  

FIGURE 8-62 
IRP Site 76 

 
Previous investigations are listed in Table 8‐78. 

TABLE 8-78 
Previous Investigations Summary, IRP Site 76 

Previous  
Investigation/Action  Date  Activities 

Initial Assessment Study 
(WAR, 1983) 

1983  The IAS was conducted to identify potential hazardous sites at MCIEAST‐MCB 
CAMLEJ. The IAS concluded that degradation of buried drums could potentially 
result in the release of suspected materials into groundwater. Based on these 
findings, the IAS recommended an additional investigation. 

Pre‐RI Screening Study (Baker, 
1998) 

1995 ‐ 1998  A Pre‐RI screening study was conducted to determine whether contamination was 
present at the site. Field activities included a geophysical investigation, soil, and 
groundwater sampling. The geophysical survey did not detect any major subsurface 
anomalies that could have been the suspected drums. VOCs, SVOCs, and pesticides 
were detected in soil samples. Metals were detected in groundwater samples. No 
unacceptable human health risks were identified due to the presence of metals in 
groundwater. As a result, the Pre‐RI recommended NFA. 

Additional Groundwater 
Sampling (Baker, 1999) 

1999  In response to an agency comment and because metals were previously detected 
above screening criteria, groundwater was resampled in October 1999. Only 
aluminum and iron were detected above screening criteria and no unacceptable 
human health risks were identified. 

No Action Decision Document 
(CH2M HILL, 2001) 

2001  The Final NADD was completed May 8, 2001. 
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8.2.31 Site 85—Former Camp Johnson Battery Dump 
Site 85 covers approximately 5 acres of heavily vegetated land (Figure 8‐63) in the Camp Johnson area of the 
MCIEAST‐MCB CAMLEJ. During the 1950s Site 85 was used for battery disposal. The site was discovered in 1992 
when decomposed batteries used in military communication equipment during the Korean War ear were 
unearthed as a roadway was being widened. Discarded charcoal canisters from air purifying respirators and 
battery packs were also discovered throughout the site. 

FIGURE 8-63 
IRP Site 85 

 
Previous investigations are listed in Table 8‐79. 

TABLE 8-79 
Previous Investigations Summary, IRP Site 85 

Previous 
Investigation/Action  Date  Activities 

Pre‐Remedial 
Investigation Screening 
Study (Baker, 1998) 

1995 ‐ 1998  A Pre‐RI was initiated to assess the nature and extent of contamination. Field activities 
included a site survey, installation of temporary monitoring wells, and soil and 
groundwater sampling. Metals were detected in soil and groundwater samples collected 
near battery piles and a Baseline Risk Assessment identified potential risks to human 
receptors. The Pre‐RI recommended an EE/CA for the battery piles and associated soil. 

Engineering 
Evaluation/Cost Analysis 
(Baker, 1999) 

1999  An EE/CA was prepared to evaluate remedial alternatives for metals in soil and 
groundwater at Site 85. The three alternatives were institutional controls (ICs), 
excavation and on‐Base disposal, and treatment (ex‐Situ soil washing). A public notice 
was issued and public meeting was held in October 1998. The recommended alternative 
in the EE/CA included removal of soil and batteries through a NTCRA, followed by re‐
evaluation of groundwater. 
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Previous 
Investigation/Action  Date  Activities 

Action Memorandum 
(Baker, 1999) 

1999  An AM was completed to propose excavation with on‐Base disposal as the NTCRA to 
address metals in soil and the battery piles. 

Non‐time‐critical Removal 
Action (OHM, 2000) 

2000  The NTCRA was conducted and 158 tons of soil and debris were removed from 16 
separate battery pile locations. Confirmation soil sampling was conducted.  

Long‐term Monitoring 
(Baker, 2002) 

2001‐2002  Groundwater LTM was initiated in July 2001 and included sampling of five monitoring 
wells on a quarterly basis for metals analysis. In July 2002, the concentrations of metals 
were below the cleanup levels for at least four consecutive quarters and LTM was 
discontinued at Site 85.  

No Action Decision 
Document (Baker, 2005) 

2005  Based on results of previous investigations at Site 85, no further RA was recommended. 
USEPA and NCDENR concurred with NFA status. 

Preliminary 
Assessment/Site 
Investigation (CH2M HILL, 
2010) 

2009‐2010  To characterize potential environmental impacts associated with the past use of Site 85, 
a PA/SI was initiated. Field activities included test pitting and collection of soil and 
groundwater samples for metals analysis. Four test pits were excavated from 2 to 6 feet 
bgs; batteries were identified at the surface of each test pit, but were not observed 
deeper than 2ft bgs. A battery sample was collected for metals analysis. Lead and 
mercury were detected at concentrations in exceedance of USEPA maximum toxicity 
values. The batteries and soil were placed in separate 55‐gallon drums and removed 
from the site. Several metals were detected in soil and groundwater at concentrations 
exceeding screening criteria. Potential unacceptable risks were identified in groundwater 
due to exposure to chromium and unacceptable risks for ecological were identified due 
to exposure to select metals in soil. Further assessment of soil and groundwater was 
recommended. 

Expanded Site 
Investigation (CH2M HILL, 
2011) 

2010‐2011  To assess the nature and extent of metals in soil at Site 85, an ESI was initiated. Field 
activities included composite surface soil, discrete surface soil, and groundwater 
sampling. Samples were analyzed for select metals. No unacceptable human health or 
ecological risks were identified during risk assessments. Based on the results of the PA/SI 
and ESI, the NFA decision was confirmed. 

No Action Decision 
Document (CH2M HILL, 
2012) 

2012  The Final NADD was signed in March 2012. 
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8.2.32 Site 87 (Pre-RI)—MCAS Officers’ Housing Area 
Site 87, the MCAS Officers' Housing Area site (formerly Site A), is located on the west bank of the New River and 
covers less than 1 acre (Figure 8‐64). The area was identified in 1986 when waste was identified eroding out of a 
cut bank along the New River near an officers' housing area. The materials were tentatively identified as hospital 
wastes. Various hospital waste materials were noted, including hypodermic needles and vials of white powder 
that were believed to contain a chlorine‐based substance. No information was available regarding the volume of 
the waste or the mode of disposal and it is unclear how the materials got into the river bank.  

FIGURE 8-64 
IRP Site 87 

Previous investigations are listed in Table 8‐80. 

TABLE 8-80 
Previous Investigations Summary, IRP Site 87 

Previous 
Investigation/Action  Date  Activities 

Pre‐Remedial 
Investigation Screening 
Study (Baker, 1998) 

1995 ‐ 1998  A Pre‐RI was initiated to assess the nature and extent of contamination. Field activities 
included a site survey, exploratory test pits, and soil, groundwater, surface water, and 
sediment sampling. No potential unacceptable human health or ecological risks were 
identified. As a result, the Pre‐RI recommended NFA. 

Confirmatory 
Groundwater Sampling 
(Baker, 1999) 

1999  One groundwater sample collected during the Pre‐RI detected PCP above the screening 
criteria and the location was sampled again in 1999. No PCP was detected. 

No Action Decision 
Document (CH2M HILL, 
2001) 

2001  The Final NADD was completed May 8, 2001. 

 



SITE MANAGEMENT PLAN FISCAL YEAR 2014 

8-116 ES053013005227VBO 

8.2.33 Site 90 (OU 17)—Building BB-9 
Site 90, Building BB‐9, encompasses approximately 6 acres within OU 17, in the southeast portion of the Base in 
the Courthouse Bay Complex (Figure 8‐65). OU 17 consists of three sites (Sites 90, 91, and 92) that have been 
grouped together based on the unique characteristic of suspected waste. All three sites were formerly part of 
the UST program, but were transferred to the IRP because petroleum related contamination was not identified. 
Site 90 is a former UST basin where three 1,000‐gallon steel USTs, containing heating oil, were previously 
located between a dry cleaning distribution facility and a heating plant. The USTs were removed in March 1993. 
Dry‐cleaning processes were performed at this location for an unknown period of time, but were subsequently 
discontinued. During the years that dry cleaning operations were conducted at this location, a 250‐gallon AST 
was located onsite. 

FIGURE 8-65 
IRP Site 90, Operable Unit 17 

 
Previous investigations are listed in Table 8‐81. 

TABLE 8-81 
Previous Investigations Summary, IRP Site 90 

Previous 
Investigation/Action  Date  Activities 

Focused Remedial 
Investigation (Baker, 
1999) 

1997 ‐ 1999  A Focused RI was conducted to assess the nature and extent of contamination at OU 17. 
Field activities included a site survey and soil and groundwater sampling. Analytical results 
identified the presence of toluene in soil samples and PCE and chloroform were detected in 
groundwater. Potential unacceptable human health risks were identified due to the 
presence of PCE in groundwater. Additional groundwater sampling was conducted in 1999 
and 2000. Only TCE was detected above screening criteria at one location and there is no 
evidence of a large scale PCE impact of the area and NFA was recommended. 

Proposed Remedial 
Action Plan and Record 
of Decision 
(Baker,2001) 

2001  A Final PRAP was issued in July 2001 to solicit public input on the preferred alternative (no 
RAs) and a public meeting was held. The Final ROD was issued and signed on September 30, 
2001. 
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8.2.34 Site 91 (OU 17)—Building BB-51 
Site 91, Building BB‐51, encompasses approximately 8 acres within OU 17, in the southeast portion of the Base 
in the Courthouse Bay Complex (Figure 8‐66). OU 17 consists of three sites (Sites 90, 91, and 92) that have been 
grouped together based on the unique characteristic of suspected waste. All three sites were formerly part of 
the UST program, but were transferred to the IRP because petroleum related contamination was not identified. 
Site 91 is currently used by the Marine Corps School of Engineering to train personnel. The site is a former UST 
basin where two 300‐gallon steel USTs, used to store waste oil, were previously located northeast of 
Building BB‐51. The USTs were removed in August 1992. At the time of the UST closure, TPH contamination was 
detected in the soil samples.  

FIGURE 8-66 
IRP Site 91, Operable Unit 17 

 
Previous investigations are listed in Table 8‐82. 

TABLE 8-82 
Previous Investigations Summary, IRP Site 91 

Previous  
Investigation/Action  Date  Activities 

Focused Remedial 
Investigation (Baker, 1997) 

1997  A Focused RI was conducted to assess the nature and extent of contamination at OU 17. 
Field activities included a site survey and soil and groundwater sampling. Potential risks 
to human health were identified from chloroform, arsenic, iron, and manganese in 
groundwater. Chloroform and iron were determined not to be site related.  

Supplemental Groundwater 
Investigation (Baker, 1999) 

1999  Additional groundwater sampling was conducted in 1999 to confirm the presence of 
VOCs or SVOCs. Post‐RI monitoring was recommended. 

Post‐Remedial Investigation 
Groundwater Monitoring 
(Baker, 2001) 

2000 ‐ 2001  Post‐RI groundwater monitoring was initiated in July 2000, and included quarterly 
groundwater sampling for VOCs, SVOCs, iron, and arsenic. The results indicated that 
the constituents detected were naturally occurring and not site related. 

Proposed Remedial Action 
Plan and Record of Decision 
(Baker, 2001) 

2001  A Final PRAP was issued in July 2001 to solicit public input on the preferred alternative 
(no RAs) and a public meeting was held. The Final ROD was issued and signed in 
September. 
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8.2.35 Site 92 (OU 17)—Building BB-246 
Site 92, formerly Building BB‐246, is located within OU 17, in the southeast portion of the Base in the 
Courthouse Bay Complex and covers approximately 1 acre (Figure 8‐67). OU 17 consists of three sites (Sites 90, 
91, and 92) that have been grouped together based on the unique characteristic of suspected waste. All three 
sites were formerly part of the UST program, but were transferred to the IRP because petroleum related 
contamination was not identified. Site 92 is a former UST basin where one 1,000‐gallon steel UST, containing 
gasoline, were previously located. The UST was installed in 1980, deactivated in 1989, and removed in January 
1994. A subsequent SI identified the presence of chlorinated hydrocarbons in the groundwater.  

FIGURE 8-67 
IRP Site 92, Operable Unit 17 

 
Previous investigations are listed in Table 8‐83. 

TABLE 8-83 
Previous Investigations Summary, IRP Site 92 

Previous 
Investigation/Action  Date  Activities 

Focused Remedial 
Investigation (Baker, 1997) 

1997  A Focused RI was conducted to assess the nature and extent of contamination at OU 17. 
Field activities at Site 92 included a site survey and soil and groundwater sampling. 
Potential human health risks were identified from acetone, arsenic, and iron in soil and 
chloroform in groundwater. However, the concentrations were either comparable with 
background or reflective of the sample decontamination process.  

Post‐Remedial Investigation 
Groundwater Monitoring 
(Baker, 2001) 

2000 ‐ 
2001 

Based on the findings of the Focused RI, Post‐RI groundwater monitoring was 
conducted quarterly for VOCs, SVOCs, iron, arsenic, and manganese. The results 
indicated that the constituents detected were naturally occurring and not site related. 

Proposed Remedial Action 
Plan and Record of Decision 
(Baker, 2001) 

2001  A Final PRAP was issued in July 2001 to solicit public input on the preferred alternative 
(no RAs) and a public meeting was held. The Final ROD was issued and signed in 
September 2001. 
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8.2.36 Site 94 (OU 18)—PCX Service Station 
Site 94, the PCX Service Station, covers approximately 2 acres and is located within the HPIA on the Mainside of 
the Base within the western portion of Site 78 (OU 1) (Figure 8‐68). PCX Service Station is an active facility, 
providing refueling services for private vehicles, and consists of a single‐story brick structure flanked by three 
concrete pump islands on two sides. Historical records indicate that two 10,000‐gallon and two 30,000‐gallon 
USTs storing various grades of gasoline were installed during the 1950s. The USTs and associated petroleum‐
contaminated soil were removed in January 1995. During subsequent phases of investigation, free phase 
hydrocarbons and chlorinated organic contaminants were detected in groundwater. Soil and groundwater 
contamination resulting from the petroleum releases at the site is currently being remediated under NCDENR’s 
UST program.  

FIGURE 8-68 
IRP Site 94, Operable Unit 18

 

Previous investigations are listed in Table 8‐84. 
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TABLE 8-84 
Previous Investigations Summary, IRP Site 94 

Previous  
Investigation/Action  Date  Activities 

Groundwater 
Investigation (OHM, 
2000) 

2000  An Investigation was conducted to evaluate groundwater conditions. Analytical results 
identified VOCs (primarily BTEX and methyl tert‐butyl ethylene [MTBE]) and PAHs at 
concentrations exceeding NCGWQS. A December 1, 2000, letter from the Base to NCDENR 
requested the transfer of the PCX Service Station to the IRP, which resulted in the 
subsequent CERCLA investigation activities. 

Remedial Investigation 
Baseline Groundwater 
Sampling (CH2M HILL, 
2003) 

2003  To obtain the most current groundwater quality data, a baseline groundwater sampling 
event was conducted. Samples were analyzed for VOCs and several VOCs exceeded 
screening criteria. 

 Remedial Investigation 
(CH2M HILL, 2005) 

2004 ‐ 2005  An RI was conducted to further evaluate contamination near Site 94. Field activities 
included soil and groundwater sampling for SVOC and VOC analysis. Potential unacceptable 
human health risks were identified due to VOCs in groundwater. No potential unacceptable 
ecological risks were identified. The Final RI concluded that groundwater contamination 
was determined to be from an upgradient source and will be addressed as part of Site 78. 

Proposed Remedial 
Action Plan and Record 
of Decision (CH2M HILL, 
2006) 

2006  The PRAP was issued to solicit public input on the preferred alternative (no RAs) and a 
public meeting was held. The ROD for OU 18 was issued for NFA and signed in August 2006. 
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8.2.37 Site 95—Dipping Vat Sites 
IRP Site 95, the Dipping Vat sites, consists of three separate areas, which are identified by their locations (Jaybird 
Road, Magnolia Road, and Lyman Road), and encompass a total of approximately 4 acres (Figure 8‐69). The IRP 
Site 95 dipping vats were in operation from approximately 1900 through 1960 and were used to submerge 
livestock in a pesticide solution consisting of arsenic and synthetic pesticides, such as DDT and toxaphene. The 
dipping vats were discovered during an archaeological review of MCIEAST‐MCB CAMLEJ. The dipping vats were 
approximately 25 to 30 feet long, 4 to 5 feet deep, and 2.5 to 3.5 feet wide, each able to hold approximately 
1,500 to 2,000 gallons of dipping solution. A drip pad, approximately 12‐feet by 15‐feet, was constructed at the 
exit of each vat. Holding pens, approximately 50‐feet by 50‐feet, were also associated with the dipping vats.  

FIGURE 8-69 
IRP Site 95 

 

Previous investigations are listed in Table 8‐85.  
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TABLE 8-85 
Previous Investigations Summary, IRP Site 95 

Previous 
Investigation/Action  Date  Activities 

Initial Assessment (Baker, 
2004) 

2004  Vats were initially identified during an archaeological investigation of the Base. Following 
their discovery, an initial assessment was performed on two of the three dipping vat sites 
(Jaybird Road and Magnolia Road), which included soil sampling for pesticides and metals. 
Arsenic exceeded screening criteria, and additional assessment was recommended. The 
third site (Lyman Road) was identified after the initial investigation. 

Site Investigation 
(CH2M HILL, 2007) 

2006 ‐ 2007  Based on results from the Initial Assessment an SI field investigation was conducted. Field 
activities included soil and groundwater sampling for VOCs, SVOCs, pesticides/PCBs, and 
metals. An HHRS was completed and did not identify any unacceptable risks to human 
health at the Jaybird Road and Lyman Road Sites; therefore, NFA was recommended at 
these two locations. Potential risks to human health and the environment were identified 
from arsenic in soil at the Magnolia Road location and a removal action was 
recommended. 

Engineering 
Evaluation/Cost Analysis 
(Rhēa, 2010) 

2010  An EE/CA was prepared to evaluate alternatives for the NTCRA at the Magnolia Road site. 
The three alternatives were no action, excavation and off‐site disposal, and in situ 
phytoremediation. A public notice was issued and public meeting was held in February 
2010 to present the EE/CA. No written questions or comments were received.  

Action Memorandum 
(CH2M HILL, 2010) 

2010  An AM was completed to propose excavation with off‐site disposal as the NTCRA to 
address the arsenic contaminated soil.  

Non‐time‐critical Removal 
Action (Rhēa, 2010) 

2010  The NTCRA was conducted and a second vault was identified and removed from beneath 
the original dipping vat at the depth of the water table. Confirmation soil sampling was 
conducted to confirm arsenic concentrations below the cleanup level. A permanent 
monitoring well was installed to conduct groundwater sampling for arsenic. Arsenic 
concentrations in soil and groundwater were below North Carolina standards and/or 
background and the site was closed with NFA. 

No Action Decision 
Document (CH2M HILL, 
2011) 

2011  The Final NADD was signed in November 2011. 
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8.3 MMRP RC Sites 
8.3.1 UXO-01—Former Live Hand Grenade Course (ASR #2.23) 
The Former Live Hand Grenade Course encompasses approximately 10 acres on the Mainside of the Base 
(Figure 8‐70). The Live Hand Grenade Course was established under Camp Training Order Number 7‐1945, dated 
March 19, 1945, and was disestablished in March 1946 and no longer used for the firing of live ammunition. 
During operation of the site, munitions used included fragmentation, offensive, and practice grenades.  

FIGURE 8-70 
MMRP Site UXO-01, ASR #2.23 

Previous investigations are listed in Table 8‐86.  

TABLE 8-86 
Previous Investigations Summary, MMRP Site UXO-01, ASR #2.23 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2009) 

2008 ‐ 
2009 

A field investigation was conducted to identify the presence and nature of MC 
contamination and evaluate the number and density of anomalies that represent potential 
subsurface MEC. Field activities included soil and groundwater sampling and 10 percent 
DGM. Samples were analyzed for explosives, metals, and perchlorate. No unacceptable risks 
to human health or the environment were identified in site media. 249 geophysical 
anomalies were identified at the site, and an intrusive investigation of subsurface anomalies 
was recommended. 

Expanded Site 
Investigation  
(CH2M HILL, 2012) 

2011 ‐ 
2012 

An ESI was conducted to further investigate the 249 geophysical anomalies identified during 
the PA/SI. An intrusive investigation was conducted and no MEC or MPPEH was identified 
and NFA was recommended.  

No Action Decision 
Document 
(CH2M HILL,2013) 

2013  The final NADD was submitted in April 2013 and is awaiting signature. 
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8.3.2 UXO-01—D-6 50-Foot Indoor Rifle and Pistol Range (ASR #2.64) 
The D‐6 50‐Foot Indoor Rifle and Pistol Range consists of approximately 1 acre and is identified as a former 
.22 caliber indoor range, which included eight manually operated targets (Figure 8‐71). The range has been in 
use since before 1954, but exact dates are not known. The building was demolished in 1998.  

FIGURE 8-71 
MMRP Site UXO-01, ASR #2.64 

Previous investigations are listed in Table 3‐2.  

TABLE 8-87 
Previous Investigations Summary, MMRP Site UXO-01, ASR #2.64 

Previous  
Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (Tetra Tech, 2009) 

2009 ‐2010  A field investigation was conducted to identify the presence or absence of 
contamination at the site. X‐ray fluorescence (XRF) and confirmation soil sampling 
was conducted to identify potential metals contamination. Three drainage soil 
samples were collected for metals analysis, and four groundwater samples were 
collected for metals and perchlorate analysis. Lead concentrations were identified 
as potential risk to human and ecological receptors in soil and groundwater. A 
removal action to address the antimony, arsenic, and lead in soil was 
recommended.  

Engineering Evaluation/Cost 
Analysis (Tetra Tech, 2010) and 
Action Memorandum (Tetra 
Tech, 2011) 

2010‐2011  An EE/CA was prepared to identify removal action alternatives to address the 
antimony, arsenic, and lead in soil. Excavation and offsite disposal was the preferred 
alternative presented to the public in November 2010. The public comment period 
was held from November to December 2010 and no comments were received. The 
AM documented excavation and offsite disposal as the selected remedy. 
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Previous  
Investigation/Action  Date  Activities 

Draft Non‐time‐critical Removal 
Action Construction Completion 
Report (Osage, 2013) 

2013  An NTCRA was initiated to address antimony, arsenic, and lead in soil. Pre‐
excavation soil sampling was conducted and results indicated the lead 
concentrations would require that the soil be disposed of as hazardous waste. 
Therefore, soil within the excavation area was treated in place to render non‐
hazardous. Approximately 970 tons of soil, brush, and debris were excavated for off‐
site disposal. Post‐excavation samples from the base of the excavation were 
collected and analyzed for antimony, arsenic, and lead. Antimony and lead were 
detected at concentrations in exceedance of the PRGs at one location; therefore, 
the soil at this location was treated, excavated, and resampled; and the results were 
below the PRGs. Additionally, follow‐up groundwater sampling was conducted for 
lead analysis and lead was not detected. Based on these results of the NTCRA and 
groundwater sampling, NFA was recommended and received in May 2013. 
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8.3.3 UXO-02—Unnamed Explosive Range (ASR #2.201) 
Site UXO‐02, the Unnamed Explosive Range, encompasses approximately 127 acres along the west bank of the 
New River in the Rifle Range Area of the Base (Figure 8‐72). UXO‐02 encompasses IRP Site 69 (Section 7.1.1). 
UXO‐02 was used as an explosive range from 1973 to 2002; however, the types of munitions employed at this 
range are unknown.  

FIGURE 8-72 
MMRP Site UXO-02, ASR #2.201 

 
 

Previous investigations are listed in Table 8‐88.  

TABLE 8-88 
Previous Investigations Summary, MMRP Site UXO-02, ASR #2.201 

Previous 
Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2012) 

2009 ‐ 2012  To identify the presence and nature of MC contamination and evaluate the number 
and density of anomalies that represent potential subsurface MEC, field activities 
were conducted (concurrently with Site 69 field activities [Section 6.1.2]). Soil, 
groundwater, surface water, and sediment samples were collected and analyzed for 
explosives, metals, and perchlorate. Approximately 1,100 geophysical anomalies were 
identified during DGM, potentially representing subsurface MEC. Potential 
unacceptable risks to human health and the environment were identified due to 
exposure to metals in groundwater and pesticides in soil and sediment. Further 
investigation of groundwater and geophysical anomalies was recommended. 
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Previous 
Investigation/Action  Date  Activities 

Draft Expanded Site 
Investigation (CH2M HILL, 
2012) 

2011 ‐ 2012  An ESI was conducted at UXO‐02, including Site 69, to further investigate potential 
unacceptable risks identified during the UXO‐02 PA/SI and Site 69 Supplemental 
Investigation. Field activities included an intrusive anomaly investigation, monitoring 
well installation, and soil, groundwater, surface water, and sediment sampling for 
pesticides, metals, and/or explosives analyses. No unacceptable human health or 
ecological risks were identified from potential exposure to soil, surface water, 
sediment, or metals in the surficial aquifer groundwater. NFA was recommended for 
the portion of UXO‐02 located outside of the Site 69 perimeter fence and a NADD will 
be submitted in FY 2013. The remaining environmental impacts to be further assessed 
are associated with potential risks from exposure to waste and the VOC groundwater 
plume associated with Site 69.  

No Action Decision 
Document (CH2M 
HILL,2013) 

2013  The final NADD was submitted in April 2013 and is awaiting signature. 
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8.3.4 UXO-03—Practice Hand Grenade Course (ASR #2.78a and #2.78b) 
Site UXO‐03, the former Practice Hand Grenade Course including the northern boundary area, covers 
approximately 12 acres of wooded and developed land (Figure 8‐73). The site contains two former range areas 
(ASR Area 2.78a and ASR Area 2.78b), located along Birch Street, north of the Hadnot Point area. The northern 
boundary area was identified to be addressed as part of UXO‐03 based on the uncertainty associated with 
historical range boundaries and planned MILCON. Site UXO‐03 was used as the practice hand grenade range 
between 1953 and 1959. Although the specific types of munitions used at the site are unknown, the proximity to 
adjacent buildings and activities would substantiate the likely use of practice munitions. It was therefore 
determined to be unlikely that pyrotechnics or high‐explosive munitions were used at the site. 

FIGURE 8-73 
MMRP Site UXO-03, ASR #2.78a and #2.78b 

 

Previous investigations are listed in Table 8‐89.  
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TABLE 8-89 
Previous Investigations Summary, MMRP Site UXO-03, ASR #2.78a and #2.78b 

Previous 
Investigation/Action  Date  Activities 

Focused Site Investigation, 
Northern Boundary (CH2M 
HILL, 2008) 

2008  A Focused SI was conducted within the northern boundary area to evaluate the 
potential for MEC and environmental impacts based on planned MILCON activities 
adjacent to the identified UXO‐03 boundary. Soil and groundwater samples were 
collected and analyzed for explosives and metals. No exceedances of screening 
criteria and background were identified in soil or groundwater. A 10 percent DGM 
survey was also conducted and identified 189 geophysical anomalies representing 
potential subsurface MEC/MPPEH. A spent pyrotechnic signaling device was 
discovered on the ground surface during the investigation. Further investigation of 
the anomalies was recommended.  

Expanded Site Investigation, 
Northern Boundary (CH2M 
HILL, 2011) 

2009‐2011  An ESI was conducted within the northern boundary area including 100 percent DGM 
and intrusive anomaly investigation (except the wetland areas). 368 geophysical 
anomalies were identified and one MEC item and 19 MPPEH items were found during 
the intrusive investigation.  

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2011) 

2007‐2011  A PA/SI was conducted to assess the potential presence and nature of site‐related 
impacts to human health and the environment. Field activities included DGM and 
intrusive anomaly investigation over 11 percent of the accessible UXO‐03 area; and 
surface and subsurface soil sampling, groundwater sampling, and surface water and 
sediment sampling in an unnamed drainage feature in the northern boundary area. 
The samples were analyzed for explosives and metals. There were no unacceptable 
risks to human health or the environment over that of background concentrations 
from exposure to site media based on current and potential future use. 68 
geophysical anomalies were identified and three MPPEH items (a flare and small 
arms ammunition) were found during the intrusive investigation. Based on the 
results of northern boundary area investigations and the PA/SI, no munitions or MD 
related to high explosives or hand grenades were found. The only munitions or MD 
found within UXO‐03 was a flare on the ground surface and flares have been found in 
other areas of the Base and are not necessarily related to the use of the site as a 
hand grenade range. Small arms ammunition was found, but does not pose an 
excessive risk to those who may come into contact with it. Therefore, NFA was 
recommended. 

No Action Decision Document 
(CH2M HILL, 2012) 

2012  The Final NADD was signed in August 2012. 
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8.3.5 UXO-04—Knox Trailer Park 
Site UXO‐04, Knox Trailer Park, encompasses approximately 134 acres in the northern portion of the Base 
(Figure 8‐74). The Knox Trailer Park area began as a Civilian Conservation Corps Camp in 1941, responsible for 
eliminating the source of endemic malaria by draining all surrounding wetlands. This was accomplished by 
ditching, using dynamite, and spraying diesel oil on water surfaces as a larvicide. Additionally, a dog‐training 
school was located in the southernmost area of the site from 1942 to 1946. The dogs were subjected to 
overhead rifle and machine gun fire and explosions of charges of dynamite and TNT to simulate battlefield 
conditions. It has also been reported that the research facilities at Camp Knox conducted testing on body armor 
during World War II (WW II) through the early 1950s. The research was likely performed indoors, and the 
amount of ammunition expended for testing purposes is expected to be minimal. From the early 1950s until 
2006, the area has been used for residential housing. Sometime between 1974 and 1976, an EOD technician 
responded to the discovery of UXO in the Knox Trailer Park area. A bulldozer operator uncovered a live WW II 
MK‐II high‐explosive hand grenade while conducting excavation activities. A visual inspection of the Knox Trailer 
Park was conducted in November 2002 by the Base’s EOD team, and no UXO was discovered.  

FIGURE 8-74 
MMRP Site UXO-04 

 
Previous investigations are listed in Table 8‐90. 
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TABLE 8-90 
Previous Investigations Summary, MMRP Site UXO-04 

Previous 
Investigation/Action  Date  Activities 

Expanded Site 
Investigation 
(CH2M HILL, 2009) 

2005 ‐ 2009  A phased field investigation was conducted to identify the presence and nature of MC 
contamination and evaluate the number and density of anomalies that represent 
potential subsurface MEC. Field activities included a geophysical survey, intrusive 
investigation, soil, groundwater, sediment and surface water sampling. Samples were 
analyzed for VOCs, SVOCs, pesticides/PCBs, explosives, perchlorate, and metals. No 
munitions‐related material that would indicate historical site use as an active range was 
found, and the sources of all other geophysical anomalies were found to be scrap‐metal. 
No potential unacceptable human health or ecological risks were identified. As a result, 
the site was recommended for NFA and removal from the MMRP. The ESI Report was 
submitted in 2009 documenting the NFA decision. 

No Action Decision 
Document (2010) 

2010  The Final NADD was signed in August 2010. 
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8.3.6 UXO-05—Mini Anti-Tank Range (ASR #2.7a, #2.7b, and #2.7c) 
Site UXO‐05 consists of three areas that cover approximately 70 acres. Two areas (ASR #2.7a and #2.7b) overlap 
and are located at the main entrance of the New River Air Station, just south of the intersection of Curtis Road 
and United States Highway 17 (Figure 8‐75). The other area of Site UXO‐05 (ASR #2.7c) is located north of 
ASR #2.7a and #2.7b in the Camp Geiger area. Site UXO‐05 was used as the Miniature Anti‐Tank Range between 
1942 and 1944. Small arms (.22 caliber rifles) were fired at a moving target car located on a transverse track. 

A 500‐gallon UST was located at the former Building CG1, located in the southern portion of ASR #2.7a. The tank 
(UST‐CG1‐1) was installed in 1985 and reportedly contained used oil until it was removed in February 1994.  

The northern area of Site UXO‐05 (ASR #2.7c) overlaps a portion of MMRP Site UXO‐01 (Section 3.2.3), the 
Former B‐3 Gas Chamber (ASR #2.79b), which is currently undergoing further SI due to the potential for 
subsurface MEC based on geophysical anomalies identified during initial PA/SI activities.  

FIGURE 8-75 
MMRP Site UXO-05, ASR #2.7a, #2.7b, and #2.7c 

 

Previous investigations are listed in Table 8‐91. 
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TABLE 8-91 
Previous Investigations Summary, MMRP Site UXO-05 

Previous 
Investigation/Action  Date  Activities 

Limited Site Assessment 
Former UST CG1‐1 (Law 
and Catlin, 2000)  

2000  In February 1994, the 500‐gallon used oil UST was removed from the vicinity of 
Building CG1. Post removal soil samples exceeded action levels for O&G; as a result, four 
shallow monitoring wells were installed within a 40 foot radius of the UST location and 
groundwater samples were collected and analyzed for VPH and EPH, VOCs, SVOC, 
chromium, and lead. Benzene, p‐isopropyl toluene, and bis(2‐ethylhexyl)phthalate were 
detected at concentrations exceeding NCGWQS but below gross contaminant levels. Soil 
samples collected during well installation did not exceed North Carolina Soil Screening 
Levels (NCSSLs). Based on these results, the site was issued NFA status by NCDENR in July 
2000.  

Onslow County Water 
and Sewer Authority 
Focused Preliminary 
Assessment/Site 
Investigation (Arcadis, 
2007) 

2007  A focused PA/SI was conducted to evaluate the potential presence of MEC and impacted 
soil or groundwater within a proposed water line easement traversing ASR #2.7a of Site 
UXO‐05. To characterize the subsurface conditions, DGM, soil sampling, and groundwater 
sampling was conducted. Samples were analyzed for VOCs, SVOCs, TPH‐ Diesel‐Range 
Organics (DRO), TPH‐ Gasoline‐Range Organics (GRO), pesticides, PCBs, metals, TOC, Total 
Organic Halogen (TOH), perchlorate, and explosives residues. No unacceptable risks to 
construction workers were identified. 

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2009) 

2008 ‐ 2009  A PA/SI was conducted at Site UXO‐05 to assess the potential presence and nature of site‐
related impacts to human health and the environment. Field activities included surface 
and subsurface soil sampling, groundwater sampling, and surface water and sediment 
sampling. The samples were analyzed for explosives residue, perchlorate, SVOCs, and 
metals. No unacceptable risks to human health or the environment over that of 
background concentrations from exposure to site media were identified and NFA was 
recommended.  

The geophysical anomalies identified in the northern area of Site UXO‐05 (ASR #2.7c) are 
attributed to Site UXO‐01 and will be addressed as part of Site UXO‐01. 

No Action Decision 
Document (2009) 

2009  The Final NADD was signed in October 2009. 
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8.3.7 UXO-07—Practice Hand Grenade Course (ASR #2.77a and #2.77b) 
Site UXO‐07, the Practice Hand Grenade Course, encompasses approximately 2 acres in the HPIA (Figure 8‐76). 
UXO‐07 was reportedly used as a range in 1953. The types of munitions employed at the site are unknown; 
however, based on the name of the site it is assumed that practice hand grenades were used.  
FIGURE 8-76 
MMRP Site UXO-07, ASR #2.77a and #2.77b

Previous investigations are listed in Table 8‐92.  

TABLE 8-92 
Previous Investigations Summary, MMRP Site UXO-07, ASR #2.77a and #2.77b 

Previous Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2012) 

2009 ‐ 
2012 

A field investigation was conducted to identify the presence and nature of MC 
contamination and evaluate the number and density of anomalies that represent 
potential subsurface MEC. Field activities included soil, groundwater, surface 
water, and sediment sampling and 10 percent DGM. Samples were analyzed for 
SVOCs, explosives, metals, and perchlorate. Metals detections exceeded screening 
criteria in all media except surface water. Nitrobenzene and perchlorate detections 
also exceeded screening criteria in groundwater. No unacceptable human health or 
ecological risks were identified during the HHRS and ERS. 1,118 geophysical anomalies 
were present at the site, and an intrusive investigation was recommended. 

Expanded Site Investigation 
(CH2M HILL, 2012) 

2011 ‐ 
2012 

An ESI was conducted to address the PA/SI recommendations to intrusively investigate 
the sources of geophysical anomalies identified as representing potential subsurface 
MEC. No MEC items were found. The MPPEH items that were excavated were 
inspected, certified, and verified as MDAS. Based on the environmental and MEC 
investigation results, NFA was recommended at Site UXO‐07. 

No Action Decision Document 
(CH2M HILL,2013) 

2013  The final NADD was submitted in April 2013 and is awaiting signature. 
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8.3.8 UXO-08—2.36-inch Bazooka Range, Base CS Chamber, and NBC 
Training Trail (ASR #2.182), and D-7 Gas Chamber (ASR #2.80) 

Located within the boundaries of IRP Site 78, Site UXO‐08 encompasses approximately 144 acres in the HPIA 
(Figure 8‐77). Areas within UXO‐08 include the 2.36‐inch Bazooka Range, the D‐7 Gas Chamber, and the Base 
Chemical Smoke (CS) Chamber and Nuclear, Biological, and Chemical (NBC) Training Trail. The Range 
Identification and PA Report (USACE, 2001) identified the D‐7 Gas Chamber as being located at Building 756. The 
D‐7 Gas Chamber is estimated to have been used from 1953 to 1961, and is thought to have primarily used tear 
gas. Base maps and the Range Identification and PA Report indicate that the operation of the Base CS Chamber 
and NBC Training Trail took place from 1985 to 1987. The amount of chemical stimulants used during the 
facilities operation is unknown. Reports have indicated the presence of a suspected firing range, designated as 
the MCIEAST‐MCB CAMLEJ Cantonment 2.36‐inch Bazooka Range. Retired Base EOD personnel have reported 
the findings of bazooka rounds on several occasions and at various locations within Parade Grounds during the 
1970s and 1990s.  

FIGURE 8-77 
MMRP Site UXO-08, ASR #2.182 and ASR #2.80 

 

Previous investigations are listed in Table 8‐93. 
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TABLE 8-93 
Previous Investigations Summary, MMRP Site UXO-08, ASR #2.182 and ASR #2.80 

Previous  
Investigation/Action  Date  Activities 

Focused Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2010) 

2009‐2011  In support of MILCON activities for the HPCA, Post Office Intersection Area, and Fitness 
Center; soil, groundwater, surface water, and sediment sampling was conducted, along 
with 100 percent DGM. Samples were analyzed for VOCs, SVOCs, explosives, perchlorate, 
and metals. No unacceptable human health or ecological risks were identified in site 
media in the Fitness Center and Post Office Intersection Area. In the HPCA, potential 
unacceptable human health and ecological risks were identified from exposure to metals 
and PAHs in a drainage area and in soil. These risks are likely attributable to the industrial 
area and will be addressed as part of Site 78. Approximately 900 anomalies were 
identified in the MILCON areas and further investigation was recommended.  

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2011) 

2007 ‐ 2011  To identify the presence and nature of MC contamination and evaluate the number and 
density of anomalies that could represent potential subsurface MEC, a field investigation 
was conducted. Field activities included soil, groundwater, surface water, and sediment 
sampling for explosives, metals, perchlorate, VOCs, SVOCs, and pesticides/PCBs, 100 
percent DGM, and 10 percent intrusive investigation in MILCON areas. Based on the 
results from the PA/SI, NFA is recommended for Site UXO‐08. No unacceptable human 
health or ecological risks from historical munitions activities were identified. Potential 
ecological risks identified in surface water and sediment resulted from historical industrial 
activities and will be addressed as part of the five year review for Site 78. NFA was 
recommended at UXO‐08. 

No Action Decision 
Document  
(CH2M HILL,2013) 

2013  The final NADD was submitted in April 2013 and is awaiting signature. 
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8.3.9 UXO-09—F-9, Triangulation Range (ASR #2.83) 
Site UXO‐09 encompasses approximately 3 acres in the HPIA (Figure 8‐78). The F‐9 Triangulation Range area was 
established in or prior to 1953. As reported in the ASR Report, interviews with base personnel indicate that the 
range was used for M‐1 rifle target practice. Base personnel also indicated that the original range was most 
likely 100 feet wide and approximately 25 to 50 feet long, and may have contained a large dirt berm as a bullet 
stop. Based on interviews with base personnel, former munitions use was limited to small arms ammunition.  

FIGURE 8-78 
MMRP Site UXO-09, ASR #2.83 

 

Previous investigations are listed in Table 8‐94. 

TABLE 8-94 
Previous Investigations Summary, MMRP Site UXO-09 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation (CH2M HILL, 
2009) 

2008 ‐ 2009  A PA/SI was conducted to assess the potential presence and nature of site‐related 
impacts to human health and the environment. Field activities included surface and 
subsurface soil sampling and groundwater sampling. The samples were analyzed for 
explosives residue, perchlorate, and total metals. No unacceptable risks to human 
health or the environment from exposure to site media were identified based on 
current and potential future land uses at Site UXO‐09 and NFA was warranted. 

No Action Decision 
Document (2010) 

2010  The Final NADD was signed in August 2010. 
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8.3.10 UXO-10—D-11A, Flame Tank and Flame Thrower Range (ASR #2.136) 
Site UXO‐10, the Flame Tank and Flame Thrower Range, encompasses approximately 10 acres on the Mainside 
of the Base (Figure 8‐79). UXO‐10 was reportedly used as a range from 1970 to 1977. The types of munitions 
used at the range include flame throwers and small arms blank ammunition, which was reportedly used on tanks 
for demonstration purposes. Demolitions (C‐4), white smoke grenades, white phosphorous hand grenades, and 
flame thrower weapons and blank ammunition for small arms were also used on the course. 

FIGURE 8-79 
MMRP Site UXO-10, ASR #2.136 

Previous investigations are listed in Table 8‐95.  

TABLE 8-95 
Previous Investigations Summary, MMRP Site UXO-10, ASR #2.136 
Previous Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2011) 

2009 ‐ 2011  A field investigation was conducted to identify the presence and nature of MC 
contamination and evaluate the number and density of anomalies that 
represent potential subsurface MEC. Field activities included soil and 
groundwater sampling and 10 percent DGM. Samples were analyzed for 
VOCs, SVOCs, TPH, explosives, metals, and perchlorate. No unacceptable 
human health or ecological risks were identified. 1,228 geophysical anomalies 
were present at the site, and an intrusive investigation was recommended.  

Expanded Site Investigation 
(CH2M HILL, 2012) 

2011 ‐ 2012  An ESI was conducted to further investigate geophysical anomalies identified 
during the PA/SI. Field activities consisted of an intrusive investigation. Two 
MPPEH items were identified; however, no MEC or MPPEH containing 
explosive material was identified and NFA was recommended. 

No Action Decision Document 
(CH2M HILL,2013) 

2013  The final NADD was submitted in April 2013 and is awaiting signature. 
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8.3.11 UXO-11—B-5, Practice Hand Grenade Course (ASR #2.281) 
Site UXO‐11, the Practice Hand Grenade Course, encompasses approximately 2 acres located in Camp Geiger in 
the northwest portion of the Base (Figure 8‐80). UXO‐11 was reportedly used as a range in 1953. The types of 
munitions employed at the site are unknown; however, it is assumed that practice hand grenades were used.  

FIGURE 8-80 
MMRP Site UXO-11, ASR #2.281 

 

Previous investigations are listed in Table 8‐96.  

TABLE 8-96 
Previous Investigations Summary, MMRP Site UXO-11, ASR #2.281 

Previous Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2011) 

2009 ‐ 2011  A field investigation was conducted to identify the presence and nature of MC 
contamination and evaluate the number and density of anomalies that represent 
potential subsurface MEC. Field activities included soil, groundwater, surface water, 
and sediment sampling and 10 percent DGM. Samples were analyzed for explosives, 
metals, and perchlorate. Explosives were detected in site media; however, no 
unacceptable human health or ecological risks were identified. 70 geophysical 
anomalies were present at the site, and an intrusive investigation was 
recommended.  
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Previous Investigation/Action  Date  Activities 

Expanded Site Investigation 
(CH2M HILL, 2012) 

2011 ‐ 2012  An ESI was conducted to further evaluate the geophysical anomalies identified 
during the PA/SI. Additional investigation was also recommended to delineate the 
extent of identified impacts related to MC and to delineate chromium in surface and 
subsurface soil. Field activities included an intrusive investigation and soil sampling 
for chromium and explosives. An HHRS and ERS were conducted to evaluate data 
collected during the PA/SI and the ESI. No unacceptable human health or ecological 
risks were identified due to exposure to site media. No MEC items were identified 
during the intrusive investigation and six MPPEH items (including inert training hand 
grenades and small arms casings) were removed from the site for disposal. These 
results indicate that the potential for encountering unidentified subsurface MEC at 
Site UXO‐11 is likely to be low. NFA was recommended. 

No Action Decision Document 
(CH2M HILL,2013) 

2013  The final NADD was submitted in April 2013 and is awaiting signature. 
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8.3.12 UXO-12—1,000-inch Range (ASR #2.5) 
Site UXO‐12, the 1,000‐inch Range, encompasses approximately 30 acres generally located west of Camp Geiger, 
in the northwest portion of the Base (Figure 8‐81). The 1,000‐inch range was established under Camp Training 
Order Number 7‐1945, dated March 19, 1945, and was disestablished in March 1946 and no longer used for the 
firing of live ammunition. During operation of the site, munitions used included small caliber munitions 
(.30 caliber weapons firing). The site is being investigated as part of Site UXO‐18 (Section 3.2.14) because it is 
located within the boundaries of the former B‐6 small arms ranges. 

FIGURE 8-81 
MMRP Site UXO-12, ASR #2.5 

 

Previous investigations are listed in Table 8‐97.  

TABLE 8-97 
Previous Investigations Summary, MMRP Site UXO-12, ASR #2.5 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation (CH2M HILL, 
2011) 

2009 ‐ 2011  A field investigation was conducted to identify the presence or absence of 
contamination at the site. An XRF survey was conducted and surface water, sediment, 
and soil samples were collected and analyzed for select metals. No unacceptable 
human health or ecological risks were identified and the site was closed with NFA. 

No Action Decision 
Document (2010) 

2010  The Final NADD was signed in November 2011. 
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8.3.13 UXO-13—Naval Regional Medical Center 
Site UXO‐13, the Naval Regional Medical Center, encompasses approximately 176 acres located on the Mainside 
of the Base (Figure 8‐82). No known historical live fire activities were conducted within this area; rather it was 
designated as a “Maneuver Training Area” used to train troops in non‐live fire operations. UXO‐13 was 
administratively closed on March 24, 2004, due to no known historical live‐fire activities on this range. 

FIGURE 8-82 
MMRP Site UXO-13 
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8.3.14 UXO-15—1,000-inch Range (ASR #2.19) 
The Former 1,000‐inch Range (ASR #2.19) comprises approximately 9 acres and is located in the northern 
portion of the Courthouse Bay Amphibious Area where a MILCON project is proposed (Figure 8‐83). Small arms, 
including M1 rifles and .30‐ and .45‐caliber pistols were typically fired at the 1,000‐inch ranges. The 1,000‐inch 
Range was disestablished on March 19, 1946, and is no longer used for firing live ammunition. The Courthouse 
Bay Amphibious Area (including the Former 1,000‐inch Range) is currently used by the Amphibian Assault 
Battalion to evaluate track vehicle performance as part of the Joint College Training Area. 

FIGURE 8-83 
MMRP Site UXO-15, ASR #2.19 

 

Previous investigations are listed in Table 8‐98. 

TABLE 8-98 
Previous Investigations Summary, MMRP Site UXO-15, ASR #2.19 

Previous Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2010) 

2008 ‐ 2010  In support of proposed MILCON activities, a field investigation was conducted to 
identify the presence and nature of MC contamination. Field activities included soil 
sampling for metals and perchlorate. Arsenic and antimony were detected at levels 
exceeding screening criteria; however, no MC‐related contamination was identified 
in soil. No potential unacceptable human health or ecological risks were identified 
and NFA was recommended. 

No Action Decision Document 
(2010) 

2010  The Final NADD was signed in August 2010. 
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8.3.15 UXO-16—Gun Positions 41A and 41B (ASR #2.212) 
Site UXO‐16, also referred to as Former Gun Positions 41A and 41B, encompasses approximately 4 acres in the 
Stone Bay area of the Base. UXO‐16 was first established during WW II as a training ground and was also used 
during the Korean War‐era as a training ground (Figure 8‐84). Howitzers were reportedly positioned at 
Site UXO‐16 and fired 105‐mm and 155‐mm munitions into the K‐2 and G‐10 Impact Areas; other munitions 
suspected to be used at Site UXO‐16 include 4.2‐inch, 81‐mm, 120‐mm, 175‐mm, 4.2‐inch, and 8‐inch munitions. 

FIGURE 8-84 
MMRP Site UXO-16, ASR #2.212 

 
Previous investigations are listed in Table 8‐99. 

TABLE 8-99 
Previous Investigations Summary, MMRP Site UXO-16, ASR #2.212 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2009) 

2008 ‐ 2009  In support of proposed MILCON activities, a field investigation was conducted to identify 
the presence and nature of MC contamination and evaluate the number and density of 
anomalies that represent potential subsurface MEC. Field activities included DGM and soil 
and groundwater sampling for explosives, perchlorate, and metals. A total of 895 
geophysical anomalies potentially representing subsurface MEC were identified and 
intrusively investigated. All items were found to be MD or cultural debris (CD). No further 
MEC investigations were recommended; however, because it is not possible to provide 
100 percent assurance that all MEC items were removed, training and on‐call support 
during construction activities were recommended. No MC‐related contamination was 
identified in site media. No unacceptable risks to human health or the environment were 
identified. NFA was recommended. 

No Action Decision 
Document (2010) 

2010  The Final NADD was signed in August 2010. 
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8.3.16 UXO-17—Firing Position #2 (ASR #2.212) 
Site UXO‐17, Firing Position #2, encompasses approximately 16 acres in the Mainside area of the Base. UXO‐17 
was a gun position used for military training, which fired into the G‐10 impact area (Figure 8‐85). As a result of 
the usage and type of training conducted at the site, there should be no DMM, although ammunition packaging, 
range residue, barbwire, and buried garbage may be present. Firing Position #2 covers 16 acres and was 
reportedly used from the 1950s through at least 1985. 105‐mm and 155‐mm Howitzer guns were used at this 
site.  

FIGURE 8-85 
MMRP Site UXO-17, ASR #2.212 

 

Previous investigations are listed in Table 8‐100.  
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TABLE 8-100 
Previous Investigations Summary, MMRP Site UXO-17, ASR #2.212 

Previous 
Investigation/Action  Date  Activities 

Preliminary Assessment/Site 
Investigation (CH2M HILL, 
2012) 

2008 ‐ 2011  The PA/SI was completed in three phases. Phase I consisted of 100 percent DGM and 
intrusive investigation of a 4‐acre area in the center of the site and environmental 
sampling of soil and groundwater. Phase II consisted of 9 percent DGM and intrusive 
investigation of the surrounding 12 acres and environmental sampling of soil and 
groundwater. Phase III consisted of groundwater sampling in the vicinity of a buried 
leaking drum discovered and removed during Phase I.  
 
Approximately 31.5 percent of Site UXO‐17 was surveyed yielding a total of 1,992 
geophysical anomalies and 21 saturated response areas potentially representing 
subsurface MEC. Intrusive investigation resulted in the identification of one MEC and 
279 MPPEH items. The MEC item was determined to be DMM associated with the 
historical use as a firing position. Other MPPEH was consistent with the site’s use for 
training. Other than DMM, the firing position and surrounding training area were not 
determined to be a source of MEC. Based on the estimated 263,500 pounds of other 
debris items (concrete, metal drums, and scrap metal) encountered, it is likely that 
portions of the site were used for disposal. The risk screening results indicated that 
exposure to soil, sediment, surface water, and groundwater would not result in 
unacceptable human health or ecological risks. Based on these results and because the 
site will be used as an above grade expansion area for the Base landfill, potentially 
covering any remaining subsurface debris, no further investigation was recommended. 
Prior to MILCON proceeding at the site, all site personnel conducting 
subsurface/intrusive activities were recommended to receive "3R" munitions 
awareness training for recognizing, retreating, and reporting potential MEC hazards. 
On‐call construction support was also recommended for inspection and disposal of 
suspected MEC/MPPEH that may be unearthed.  

No Action Decision 
Document (CH2M 
HILL,2013) 

2013  The final NADD was submitted in April 2013 and is awaiting signature. 
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8.3.17 UXO-18—B-6, 50-foot Small Arms Range (ASR #2.44) 
Site UXO‐18, covers approximately 176 acres and consists of several small ranges (Figure 8‐86). The B‐6 ranges 
were used between 1950 and 1961. Twenty‐five target stations were reportedly used for .22 caliber (rifle and 
pistol) ammunition and 10 target stations were used for .32, .38, and .45 caliber (pistol) ammunition. The B‐6 
ranges, located north of Curtis Road and Hicks Run Road, were identified for closure. Site UXO‐12 
(Section 3.2.11) is located within the boundaries of the former B‐6 small arms ranges and is being investigated as 
part of Site UXO‐18. 

FIGURE 8-86 
MMRP Site UXO-18, ASR #2.44 

 

Previous investigations are listed in Table 8‐101.  

TABLE 8-101 
Previous Investigations Summary, MMRP Site UXO-18, ASR #2.44 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation (CH2M HILL, 
2011) 

2010 ‐ 2011  A field investigation was conducted to identify the presence or absence of 
contamination at the site. An XRF survey was conducted and surface water, sediment, 
and soil samples were collected and analyzed for select metals. No unacceptable 
human health or ecological risks were identified and the site was closed with NFA. 

No Action Decision 
Document (2010) 

2010  The Final NADD was signed in November 2011. 
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8.3.18 UXO-20—1,000-inch Range Montford Point (ASR #2.32) A-1, 50-foot 
.22 Caliber Range (ASR #2.87) 

Site UXO‐20, includes two former small arms ranges in the Camp Johnson (Montford Point) area covering 
approximately 75 acres (Figure 8‐87). The 1,000‐inch Range (ASR #2.32) was used from the 1940s until the mid‐
1950s as a Familiarization Range for .30 caliber Browning automatic rifles. The A‐1, 50‐foot .22 Caliber Range 
(ASR #2.87) was used during the 1950s and is believed to have been inactive since 1957 and is adjacent to and 
overlapping the 100‐inch range delineation.  

FIGURE 8-87 
MMRP Site UXO-20, ASR #2.32 and #2.87 

 
Previous investigations are listed in Table 8‐102. 

TABLE 8-102 
Previous Investigations Summary, MMRP Site UXO-20, ASR #2.32 and #2.87 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation (CH2M HILL, 
2011) 

2009 ‐ 2011  In support of potential MILCON activities within the Camp Johnson area, a field 
investigation was conducted in FY 2009. Groundwater and soil samples were collected 
and analyzed for select metals. Although arsenic was detected above screening levels 
throughout the range area, no unacceptable human health or ecological risks were 
identified in site media. Based on the results of the PA/SI, the site was closed with NFA. 

No Action Decision 
Document (2010) 

2010  The Final NADD was signed in November 2011. 
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8.3.19 UXO-25—Verona Loop 
UXO‐25 encompasses approximately 25 acres just south of MCAS New River (Figure 8‐88) near the township of 
Verona, North Carolina. UXO‐25 lies within portions of two former ranges, Impact Area “M” range and the M‐16, 
Outdoor Classroom range. The Impact Area “M” range was in use as a live fire range with maneuver exercises 
with the use of mortars, recoilless rifles, 2.36‐inch rockets, and hand and rifle grenades from 1941 to 
approximately 1945. Historical information indicates that 0.30‐caliber blanks may have been used, along with 
pyrotechnics at the M‐16, Outdoor Classroom range. This area is no longer used for the firing of live 
ammunition. UXO‐25 is relatively flat and heavily vegetated with trees and dense undergrowth. The area within 
UXO‐25 is undeveloped, with a small residential area and church located adjacent to the central portion of the 
site where it is bisected by Verona Loop Road.  

FIGURE 8-88 
MMRP Site UXO-25 

 
Previous investigations are listed in Table 8‐103. 
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TABLE 8-103 
Previous Investigations Summary, MMRP Site UXO-25 

Previous 
Investigation/Action  Date  Activities 

Preliminary 
Assessment/Site 
Investigation 
(CH2M HILL, 2013) 

2012‐ 
2013 

A PA/SI was conducted to evaluate the presence of potential subsurface MEC and 
potential impacts to soil and groundwater. Field activities included 10% DGM, intrusive MEC 
investigations and surface soil, subsurface soil, and groundwater samples were collected and 
analyzed for explosives and metals. Metals were detected at concentrations above screening 
criteria in soil samples. However, an HHRS and ERS were conducted and no unacceptable risks 
were identified. The DGM investigation identified 361 potential targets but no MEC or MPPEH 
were identified during the intrusive investigation. Based on these results, NFA was 
recommended.
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SECTION 9 
Additional Site Investigations 
The following sections discuss the site history, summary of previous investigations, and future activities of the 
additional sites that have not been assigned IRP or MMRP site designations but are being investigated following 
the CERCLA/RCRA process (Figure 2‐8). 

9.1 Off-Base Surface Danger Zones 
Four historical off‐Base surface danger zones (SDZs) were identified based on historical range maps and 
documents reviewed by the Base. The former SDZs (Rocket Range Number 1 (ASR #2.33), Direct Fire Artillery 
Range (G‐7) (ASR #2.61), G‐6 Artillery Range (ASR #2.62), and Impact Area N‐1 (ASR #2.207) including Bomb 
Target‐3 and Bomb Target‐5) were of various configurations from the 1940s to 2007. SDZs are safety buffers and 
not impact areas. The SDZs are located adjacent to the southeastern boundary of MCIEAST‐MCB CAMLEJ 
(Figure 2‐8), and encompass approximately 1,632 acres encroaching on off‐Base property. The off‐Base property 
includes private, state‐administered, and state‐owned property owners.  

A PA/SI was initiated in 2009 to identify potential historical activities that may have impacted environmental 
media from MEC and/or MC, assess geophysical anomalies that represent the potential presence and density of 
MEC, and evaluate potential risks to human health or the environment relating to historical range activities 
(CH2M HILL, 2011). Community notification and involvement activities included contacting the land owners 
regarding the SDZs and for access approval, issuing a fact sheet, and holding a public meeting. Field activities 
included an aerial geophysical survey, DGM on dry land areas, and soil groundwater, sediment, and surface 
water/pore water sampling explosives and metals analysis. The results of the risk screenings indicate that there 
are no unacceptable risks to either human or ecological receptors due to site media. Over 5,000 anomalies were 
identified based on the geophysical surveys. An intrusive investigation was conducted on the 200 acres of Bear 
Island. One MEC item (aircraft flare) was found on the ground surface and several munitions‐related items were 
found during the intrusive anomaly investigation on Bear Island. An ESI was conducted in FY 2013 to further 
investigate the nature of geophysical anomalies in areas outside of Bear Island. The ESI report is anticipated to 
be completed FY 2014. 

9.2 Base Boundary Survey  
A Base Boundary Survey was initiated in 2009 to identify current and historical activities at the properties 
adjacent to MCIEAST‐MCB CAMLEJ that may have resulted in environmental impacts to the Base and to evaluate 
potential on‐Base impacts to soil and groundwater in the vicinity of identified off‐Base areas of potential 
concern (AOPCs). After conducting a public database search and field reconnaissance, 12 AOPCs were identified. 
Environmental sampling was conducted at the AOPCs to evaluate the presence or absence of soil and/or 
groundwater contamination onto MCIEAST‐MCB CAMLEJ. Based on the results, potential on‐Base impacts to 
groundwater were identified at three of the AOPC (9, 10, and 11) (Figure 2‐8). The Base Boundary Report for 
Potential Off‐Base Contamination Encroachment, Marine Corps Base Camp Lejeune (CH2M HILL, 2010) 
documents the results of the records review and field investigation. In 2010, the Base notified USEPA and 
NCDENR of the results. Additional delineation sampling was conducted in 2011‐2012 and was documented in 
the Base Boundary Report Addendum for Potential Off‐Base Contamination Encrouchment (CH2M HILL 2012). A 
summary of background information and future activities is provided below for each site.  

9.2.1 AOPC 9—Camp Knox Road and North Carolina Highway 24 
AOPC 9 is located near the intersection of Highway 24 and Bell Fork Road. Groundwater sampling for VOCs, 
SVOCs, and lead was conducted and MTBE, a gasoline additive commonly associated with petroleum releases, 
was detected above the NCGWQS in deep groundwater. Potential off‐Base sources include the former Chico’s 
Tires leaking underground storage tank (LUST) site, FastFare 557 UST site, site, and Ronnie Henderson UST site. 
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All of these sites are located directly across the United States Highway 24/Lejeune Boulevard right‐of‐way, 
approximately 100 feet north of the Base boundary. NCDENR issued NFA for the former Chico’s Tires and 
Lejeune Exxon/Handy Mart 52 LUST sites and there no known releases associated with the FastFare 557 or 
Ronnie Henderson UST sites. 

9.2.2 AOPC 10—Tarawa Boulevard and North Carolina Highway 24 
AOPC 10 is located at the intersection of North Carolina Highway 24 and Tarawa Boulevard. Groundwater 
sampling for VOCs, SVOCs, and lead was conducted and petroleum related compounds and CVOCs were 
identified in shallow and deep groundwater. Potential off‐Base sources include petroleum contamination 
associated with the Silance Service Station LUST release and an unknown source of CVOCs. The Silance Service 
Station is classified as a low risk site per NCDENR UST Section. There are also active gasoline stations and former 
dry cleaning facilities located on the northern side of North Carolina Highway 24.  

9.2.3 AOPC 11—Former Dogwood Variety Store 
AOPC 11 is located off of Highway 172 in Hubert, North Carolina. Groundwater sampling for VOCs, SVOCs, and 
lead was conducted and petroleum ‐ related compounds have been identified in groundwater. The potential off‐
Base source is a petroleum release associated with the former Dogwood Variety Store LUST site that has been 
issued NFA by NCDENR. 

9.2.4 SWMU 350—Former ASTs STT-61 through STT-66 
The former AST facility, which consisted of Tanks STT‐61 through STT‐66, is located approximately 400 feet east 
of Iwo Jima Boulevard, a former entrance to the Tarawa Terrace housing development of MCIEAST‐MCB CAMLEJ 
(Figure 2‐8). The six ASTs (each with approximately 30,000 gallon capacity) at the facility were installed in 1942 
and used for liquid propane storage until 1984. Rail cars would deliver and off‐load liquid propane to the ASTs 
and the propane would subsequently be transferred from the tanks to delivery tanker trucks for service to 
MCIEAST‐MCB CAMLEJ. In 1984, the AST piping system was modified and the facility was changed to waste oil 
storage. The six ASTs were removed in 1993, and the associated subsurface fuel lines for the tank system were 
left in‐place.  

Starting in 1990, environmental investigations conducted in the vicinity of the ASTs reported chlorinated and 
petroleum compounds in residual product collected from Tank STT‐66, as well as in soil samples. Petroleum 
hydrocarbons and CVOCs were identified in groundwater located south and southwest of the SWMU. An IM soil 
removal was completed in 2006, consisting of the removal of fuel lines and impacted soils associated with the 
former AST system. Approximately 200 tons of soils were removed from the SWMU 350 trenches and disposed 
of as a non‐hazardous waste material. In 2007, a CSI was conducted to further evaluate potentially impacted soil 
and groundwater at SWMU 350. Only arsenic and mercury were detected in soils at concentrations exceeding 
screening levels. In groundwater, benzene and naphthalene were detected at concentrations exceeding the 
NCGWQS. In July 2007, groundwater sampling was conducted around Building TT‐84, located downgradient 
from the site and there were no detections above the NCGWQS.  

An RFI was initiated in 2009 to identify a potential source area for VOCs and to define the extent of groundwater 
impacts and was completed in 2012 (CH2M HILL, 2012). The analytical data indicate the presence of two 
separate groundwater plumes posing potential future risks to human health id groundwater were used as a 
potable water supply. One plume, presumed to originate from an off‐Base gasoline release, contained 
concentrations of BTEX, 1,2‐dichloroethane (DCA), and naphthalene that exceeded the NCGWQS. The second 
plume contained concentrations of naphthalene that exceeded the NCGWQS. An investigation upgradient and 
off‐Base was recommended to evaluate the nature of the AOC plume source area. The off‐Base UST sites north 
of North Carolina Highway 24 have been referred to the NCDENR UST Section for possible future investigation. 
The site located at 2003 Lejeune Boulevard (Former John’s Mobil Service Gas Station) was accepted into the 
NCDENR UST State Lead Program in October 2011 as Incident Number 32724. 

An IM, biosparging pilot study, and CMS are currently being conducted to evaluate possible alternative RAs at 
SWMU 350 and the AOC to mitigate the risk to future residents or industrial workers in the unlikely scenario that 
groundwater becomes a potable water supply.  
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SECTION 10 
Sites Transferred 
This section discusses the site history for two sites which were transferred from the IRP to the UST program 
(Figure 2‐9).  

10.1 IRP Sites Transferred 
10.1.1 Site 22—Industrial Area Tank Farm 
Site 22, the Hadnot Point Fuel Farm, is located within the HPIA on the Mainside of the Base (Figure 2‐9). All 
sampling events in and around Site 22 indicated that petroleum‐related products from tanks were the only 
apparent source of contamination. Further, the tanks at Site 22 contain only jet fuel and the site is exempt from 
CERCLA under the petroleum exclusion. In a letter dated April 21, 1992, the Superfund Section of NCDENR 
suggested that all further remediation work at Site 22 would be appropriately performed under the UST 
program of the State of North Carolina. 

Previous investigations are listed in Table 10‐1. 

TABLE 10-1 
Previous Investigations Summary, Site 22 

Previous 
Investigations/Actions  Date  Activities 

Confirmation Study (1984)  1984 ‐ 1988  A Confirmation Study was conducted to determine the presence or absence of 
contamination at the site. Field activities included groundwater sampling. The 
Confirmation Study confirmed the presence of VOCs related to fuels and/or solvents in 
groundwater and nearby water supply wells that were immediately shut down. Three 
groundwater plumes were identified in the shallow portion of the surficial aquifer. 

Hadnot Point Fuel Farm 
Groundwater Study 
(O’Brien and Gere, 1990) 

1990  A groundwater study was conducted at Site 22 as part of the MCIEAST‐MCB CAMLEJ UST 
Program. The study concluded that fuel losses likely occurred predominantly through 
leaks in the transfer lines or valves. Analysis indicated that floating product had 
contributed significant levels of dissolved petroleum compounds including BTEX into the 
groundwater. Trace levels of non‐petroleum VOCs including TCE and PCE were also 
detected within the fuel farm area. Based on the results of this study, a product 
recovery/groundwater treatment system was designed for the fuel farm and began 
operation in 1991. 

Supplemental 
Characterization Study 
(1991) 

1990 ‐ 1991  A Supplemental Characterization Study was performed to further evaluate the extent of 
contamination in the shallow and deeper portions of the aquifer and to characterize the 
contamination within the shallow soils at suspected source locations. The study concluded 
that TCE was only present in soils associated with a UST, which was reportedly used to 
store spent solvents. The results of the shallow groundwater sampling confirmed findings 
from previous investigations; and the results from the intermediate and deep monitoring 
wells identified BTEX downgradient of the fuel farm and at other areas of the site. 

 

10.1.2 Site 45—Campbell Street Underground AVGAS Storage and Adjacent JP 
Fuel Farm 

The Campbell Street Underground AVGAS Storage and Adjacent JP Fuel Farm (Site 45) is located at the 
intersection of Campbell and White Streets aboard MCAS New River (Figure 2‐9). The Campbell Street Fuel Farm 
is an active fuel storage facility, with four 215,000‐gallon steel ASTs that hold JP‐5 jet fuel, which is pumped to 
the tarmac helicopter refueling station via an underground delivery line. Although Site 45 was initially identified 
for inclusion on the NPL, petroleum‐related contamination is exempt from CERCLA and remediation work at Site 
45 will be appropriately performed under the UST program of the State of North Carolina. 
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of the Navy, Atlantic Division, Naval Facilities Engineering Command. August. 

Baker. 2000. Interim Record of Decision for Operable Unit No. 14 (Site 69), Marine Corps Base Camp Lejeune, 
North Carolina.  

Baker. 2000. Amended Record of Decision for Operable Unit No. 12 (Site 3), Marine Corps Base Camp Lejeune, 
North Carolina.  

Baker. 2000. Land Use Control Implementation Plan, OU No.1,( Sites 21, 24 and 78), Marine Corps Base Camp 
Lejeune, North Carolina.  
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Baker. 2001. Focused Remedial Investigation (4 Parts) Operable Unit 17 (OU17) Sites 90, 91, and 92 Including 
Appendices A‐J.8, Marine Corps Base Camp Lejeune, North Carolina. April. 

Baker. 2001. Site Investigation Report for Site 10 – Original Base Landfill, Marine Corps Base Camp Lejeune, 
North Carolina. July. 

Baker. 2001. Record of Decision for Operable Unit No. 9 (Site 65), Marine Corps Base Camp Lejeune, North 
Carolina.  

Baker. 2001. Record of Decision for Operable Unit No. 17 (Sites 90, 91, and 92), Marine Corps Base Camp 
Lejeune, North Carolina.  

Baker. 2001. Supplemental Investigation Site 89, Operable Unit 16, Marine Corps Base Camp Lejeune, North 
Carolina.  

Baker. 2002. Site 93 Additional Plume Characterization Letter Report for Site 93, Marine Corps Base Camp 
Lejeune, North Carolina. March. 

Baker. 2002. Remedial Investigation, Site 84, Operable Unit No. 19, Marine Corps Base Camp Lejeune, North 
Carolina. May. 

Baker. 2002. Feasibility Study Operable Unit No. 6 (Sites 36, 43, 44, and 54). Marine Corps Base Camp Lejeune, 
North Carolina.  

Baker. 2003. Technology Evaluation, Operable Unit No. 21 (Site 73). 

Baker. 2004. Suspected Dipping Vat Sampling and Suspected Asbestos Shingle/Transit Board Sampling. June. 

Baker. 2005. Record of Decision for Operable Unit No. 6 (Sites 36, 43, 44, and 54), Marine Corps Base, Camp 
Lejeune, North Carolina. January. 

Baker. 2005. Phase II SWMU Confirmatory Sampling Report, Marine Corps Base at Camp Lejeune, North Carolina. 
April. 

Baker. 2005. Five Year Review, Marine Corps Base Camp Lejeune Jacksonville, North Carolina. January. 

Baker et al. 2003. Technology Evaluation, Operable Unit 21, Site 73, Marine Corps Base, Camp Lejeune, North 
Carolina. May. 

Baker et al. 2003. Amended Remedial Investigation (RI) Operable Unit No. 20 (Site 86, Tank Area AS419‐AS421). 
May. 

Baker and CH2M HILL. 2002. Feasibility Study, Operable Unit No. 6, Sites 36, 43, 44, and 54 Marine Corps Base 
Camp Lejeune North Carolina. July. 

Baker Environmental, Inc., and CH2M HILL (Baker and CH2M HILL). 2005. No Action Decision Document, Site 10, 
MCB Camp Lejeune North Carolina. May. 

Baker and CH2M HILL. 2005. SWMU 360 RCRA Facility Investigation Report, RCRA Program, Marine Corps Base 
Camp Lejeune North Carolina. October. 

Battelle Memorial Institute. 2001. Reductive Anaerobic Biological In‐Situ Treatment Technology (RABITT) 
Treatability Test Report. 

Catlin. 1997. Leaking Underground Storage Tank Well Installation and Monitoring, Limited Site Assessments, 
Marine Corps Base at Camp Lejeune, North Carolina. December. 

CH2M HILL. 2001. No Action Decision Document, Site 12, Marine Corps Base Camp Lejeune, North Carolina. May. 

CH2M HILL. 2001. No Action Decision Document, Site 75, Marine Corps Base Camp Lejeune, North Carolina. May. 

CH2M HILL. 2001. No Action Decision Document, Site 76, Marine Corps Base Camp Lejeune, North Carolina. May. 

CH2M HILL. 2001. No Action Decision Document, Site 87, Marine Corps Base Camp Lejeune, North Carolina. May. 
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CH2M HILL. 2002. Natural Attenuation Evaluation Report, Operable Unit No. 21 (Site 73), Amphibious Vehicle 
Maintenance Facility, Marine Corps Base Camp Lejeune, North Carolina. January. 

CH2M HILL. 2002. Closeout Report. Operable Unit No. 7, Sites 1 & 28, Marine Corps Base Camp Lejeune, North 
Carolina. September. 

CH2M HILL. 2002. Feasibility Study, Operable Unit (OU) 6, Sites 36, 43, 44, and 54, Marine Corps Base Camp 
Lejeune, North Carolina. July. 

CH2M HILL. 2002. Natural Attenuation Evaluation Report, Site 78 North, Marine Corps Base Camp Lejeune, North 
Carolina.  

CH2M HILL. 2003. Technology Evaluation Operable Unit No. 10 (Site 35), Marine Corps Base Camp Lejeune, North 
Carolina. June. 

CH2M HILL. 2003. Pilot Study Project Plans, Site 73 Operable Unit No. 21, Marine Corps Base Camp Lejeune, 
North Carolina.  

CH2M HILL. 2003. Supplemental Site Investigation Report, Operable Unit No. 15, Site 88, Marine Corps Base 
Camp Lejeune, North Carolina.CH2M HILL. 2005. No Action Decision Document, Site 10, Marine Corps Base Camp 
Lejeune, North Carolina. May. 

CH2M HILL. 2005. Site 93 Feasibility Study, Marine Corps Base Camp Lejeune, North Carolina. November.  

CH2M HILL. 2005. Remedial Investigation, Site 94, OU‐18: PXS Service Station, Camp Lejeune, North Carolina.  

CH2M HILL. 2005. Optimization of the Long‐Term Monitoring Program, Marine Corps Base Camp Lejeune, North 
Carolina.  

CH2M HILL. 2005. Pilot Study Report, Site 78, Operable Unit 1, Marine Corps Base Camp Lejeune, North Carolina. 

CH2M HILL. 2006. Preliminary Assessment/Site Inspection, Montford Point. Marine Corps Base Camp Lejeune, 
North Carolina. February.  

CH2M HILL. 2006. Proposed Remedial Action Plan, Site 93, Operable Unit No. 16. Marine Corps Base Camp 
Lejeune, North Carolina. February.  

CH2M HILL. 2006. Pilot Study Report, Site 35, Operable Unit No. 10. Marine Corps Base Camp Lejeune, North 
Carolina. March.  

CH2M HILL. 2006. Closeout Report for Operable Unit No. 4, Sites 41 & 74, Marine Corps Base Camp Lejeune, 
North Carolina. July. 

CH2M HILL. 2006. Record of Decision for Operable Unit No. 18, Site 94, Marine Corps Base Camp Lejeune, North 
Carolina. August. 

CH2M HILL. 2006. Amended RCRA Facility Investigation Report SWMU 360, Marine Corps Base Camp Lejeune, 
North Carolina. September. 

CH2M HILL. 2006. Pilot Study Report, Site 86, Operable Unit No. 20, Marine Corps Base Camp Lejeune. 

CH2M HILL. 2006. Record of Decision for Operable Unit No. 16, Site 93, Marine Corps Base Camp Lejeune, North 
Carolina.  

CH2M HILL. 2006. Technical Memorandum, Site Reconnaissance and Soil Sampling Activities, SWMU 46 
(Montford Point Dump Site); MCB Camp Lejeune. September. 

CH2M HILL. 2007. Corrective Measures Study SWMU 360, Marine Corps Base Camp Lejeune, North Carolina. 
October. 

CH2M HILL. 2007. Site Investigation Report. Site 95, Historical Livestock Dipping Vats, Marine Corps Base Camp 
Lejeune.  
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CH2M HILL. 2007. Engineering Evaluation/Cost Analysis, Site 35, Operable Unit No. 10, Building G533, Marine 
Corps Base Camp Lejeune.  

CH2M HILL. 2007. Interim Remedial Action Completion Report for Operable Unit No. 6, Sites 36, 43, 44 and 54, 
Marine Corps Base Camp Lejeune.  

CH2M HILL. 2007. Land Use Control Implementation Plan for Operable Unit No. 11, Site 80. Marine Corps Base 
Camp Lejeune, North Carolina.  

CH2M HILL. 2007. Focused Site Inspection Report, Site UXO‐06 MILCON Area, Marine Corps Base Camp Lejeune, 
Jacksonville, North Carolina. March. 

CH2M HILL. 2008. Focused Site Inspection Report: MILCON Environmental Support, Marine Corps Base Camp 
Lejeune, North Carolina. February. 

CH2M HILL. 2008. Treatability Studies Report, Site 89, Operable Unit 16, Marine Corps Base Camp Lejeune, North 
Carolina. February. 

CH2M HILL. 2008. Closeout Report Operable Unit No. 5 (Site 2), Marine Corps Base Camp Lejeune, North 
Carolina. September. 

CH2M HILL. 2008. Pilot Study Report Operable Unit No. 2 (Site 82). Marine Corps Base Camp Lejeune, North 
Carolina. December. 

CH2M HILL. 2008. Baseline Ecological Risk Assessment Addendum for the Western Wetland, Site 89 – Operable 
Unit 16, Marine Corps Base Camp Lejeune, North Carolina.  

CH2M HILL. 2008. Comprehensive Remedial Investigation Site 89 – Operable Unit 16, Former Defense 
Reauthorization and Marketing Office (DRMO), Marine Corps Base Camp Lejeune, North Carolina.  

CH2M HILL. 2008. Focused Site Inspection MILCON Environmental Support, Northern Boundary Investigation 
Area of Site UXO‐03, Former Practice Hand Grenade Range (ASR Site 2.78) Former Tear Gas Chamber 2nd Marine 
Division (ASR Site 2.204) Base Skeet Range IRP Sites 19 (Naval Research Lab Dump), 20 (Naval Research Lab 
Incinerator) and 25 (Former Base Incinerator). Marine Corps Base Camp Lejeune, North Carolina.  

CH2M HILL. 2008. Non‐time‐critical Removal Action, Site 35, Operable Unit No. 10. Marine Corps Base Camp 
Lejeune, North Carolina.  

CH2M HILL. 2008. Remedial Investigation, Site 88, Operable Unit 15, Marine Corps Base Camp Lejeune, North 
Carolina.  

CH2M HILL. 2008. Site Management Plan Fiscal Year 2009, Marine Corps Base Camp Lejeune, Jacksonville, North 
Carolina.  

CH2M HILL. 2009. Supplemental Remedial Investigation, Site 35 – Operable Unit No. 10, Camp Geiger Area Fuel 
Farm. Marine Corps Base Camp Lejeune, North Carolina. March. 

CH2M HILL. 2009. Supplemental Remedial Investigation, Site 73 – Operable Unit No. 21. Marine Corps Base 
Camp Lejeune, North Carolina. March. 

CH2M HILL. 2009. Proposed Remedial Action Plan, Site 73: Operable Unit No. 21, Marine Corps Base Camp 
Lejeune, North Carolina. April. 

CH2M HILL. 2009. Preliminary Assessment/Site Inspection Report, MMRP Site UXO‐05, Former Miniature Anti‐
tank Range and Site UXO‐01, Former B‐3 Gas Chamber, Marine Corps Base Camp Lejeune, North Carolina. July. 

CH2M HILL. 2009. Preliminary Assessment/Site Inspection Report MMRP Site UXO‐09, Former F‐9, Triangulation 
Range, Marine Corps Base Camp Lejeune, North Carolina. July. 

CH2M HILL. 2009. Focused Site Inspection Work Plan Addendum for Site UXO‐6 Base Borrow Pit Expansion, 
Marine Corps Base Camp Lejeune, Jacksonville, North Carolina. ESS‐106. August. 
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CH2M HILL. 2009. Preliminary Assessment/Site Inspection Report MMRP Site UXO‐16, Former Gun Positions 41A 
and 41B, Marine Corps Base Camp Lejeune, North Carolina. August. 

CH2M HILL. 2009. Basewide Vapor Intrusion Evaluation Report. Marine Corps Base Camp Lejeune, North 
Carolina. November. 

CH2M HILL. 2009. Record of Decision, Operable Unit 10, Site 35. Marine Corps Base Camp Lejeune, North 
Carolina. December. 

CH2M HILL. 2009. Preliminary Assessment/Site Inspection Report, MMRP Site UXO‐01, Former Live Hand 
Grenade Course. Marine Corps Base Camp Lejeune, North Carolina.  

CH2M HILL. 2009. Feasibility Study, Site 35, Operable Unit No. 10, Marine Corps Base Camp Lejeune, North 
Carolina.  

CH2M HILL. 2009. Proposed Remedial Action Plan, Site 35: Operable Unit No. 10, Marine Corps Base Camp 
Lejeune, North Carolina.  

CH2M HILL. 2009. Feasibility Study, Site 73, Operable Unit No. 21, Marine Corps Base Camp Lejeune, North 
Carolina.  

CH2M HILL. 2009. Preliminary Assessment/Site Inspection Report, Site 40, Marine Corps Base Camp Lejeune, 
North Carolina.  

CH2M HILL. 2009. Expanded Site Inspection Report, MMRP Site UXO‐04, Knox Park, Marine Corps Base Camp 
Lejeune, North Carolina.  

CH2M HILL. 2009. Preliminary Assessment/Site Inspection Report, Former Gun Positions 41A and 41B. Marine 
Corps Base Camp Lejeune, North Carolina.  

CH2M HILL. 2009. Engineering Evaluation/Cost Assessment Western Wetland at Operable Unit 16 (Site 89) 
Former Defense Reutilization and Marketing Office. Marine Corps Base Camp Lejeune, North Carolina.  

CH2M HILL. 2010. Preliminary Assessment/Site Inspection Report Former 1,000‐inch Range (Amphibious Base 
Area) UXO‐15, Marine Corps Base Camp Lejeune, North Carolina. February. 

CH2M HILL. 2010. Action Memorandum Site 95 Magnolia Road Dipping Vat Site. Marine Corps Base Camp 
Lejeune, North Carolina. March. 

CH2M HILL. 2010. Base Boundary Report for Potential Off‐Base Contamination Encroachment, Marine Corps 
Base Camp Lejeune. April. 

CH2M HILL. 2010. Expanded Site Inspection Report MCAS New River Buildings SAS113, AS116, and AS119 and 
Montford Point Buildings M119 and M315, Marine Corps Base Camp Lejeune, North Carolina. April.  

CH2M HILL. 2010. Focused Preliminary Assessment/Site Inspection, D‐9 Skeet Range Proposed MILCON Area, 
Marine Corps Base Camp Lejeune, Jacksonville, North Carolina. April. 

CH2M HILL. 2010. Focused Preliminary Assessment/Site Inspection Report, Hadnot Point Construction Area, Post 
Office Intersection Area, and Fitness Center, Marine Corps Base Camp Lejeune, Jacksonville, North Carolina. June. 

CH2M HILL. 2010. No Action Decision Document Installation Restoration Program Site 40‐Former Camp Geiger 
Borrow Pit Dump, Marine Corps Base Camp Lejeune, Jacksonville, North Carolina. July. 

CH2M HILL. 2010. Five‐Year Review. Marine Corps Base Camp Lejeune, North Carolina. August. 

CH2M HILL. 2010. Expanded Supplemental Remedial Investigation Site 86—Operable Unit No. 20, Marine Corps 
Base Camp Lejeune, North Carolina. September. 

CH2M HILL. 2010. Expanded Site Inspection Report Wallace Creek MILCON Environmental Support Former Naval 
Research Lab Area (IRP Sites 19 and 20), IRP Site 25, and D‐9 Skeet Range South Area. Marine Corps Base Camp 
Lejeune, North Carolina. October. 
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CH2M HILL. 2010. Focused Preliminary Assessment/Site Inspection Report Camp Devil Dog Construction Area and 
Military Munitions Response Program UXO‐19, Marine Corps Base Camp Lejeune, North Carolina. October. 

CH2M HILL. 2010.  , Marine Corps Base Camp Lejeune, North Carolina. November. 

CH2M HILL. 2010. Preliminary Assessment/Site Inspection, Site 15, Marine Corps Base Camp Lejeune, 
Jacksonville, North Carolina. 

CH2M HILL. 2011. Technical Memorandum, Summary of ISCO, ERD, and Biobarrier Pilot Studies OU 15, Site 88, 
Marine Corps Base, Camp Lejeune, North Carolina. January. 

CH2M HILL. 2011. Expanded Supplemental Remedial Investigation, Site 86‐Operable Unit No. 20, Marine Corps 
Base, Camp Lejeune, North Carolina. February. 

CH2M HILL. 2011. Community Involvement Plan Update Marine Corps Base, Camp Lejeune, North Carolina. 
February. 

CH2M HILL. 2011. No Action Decision Document, Installation Restoration Program Site 19‐Former Naval 
Research Laboratory Dump, Site 20‐Former Naval Research Laboratory Incinerator, and Site 25‐Former Base 
Incinerator, Marine Corps Base, Camp Lejeune, North Carolina. February. 

CH2M HILL. 2011. Preliminary Assessment/Site Inspection Report, Site 49, Marine Corps Air Station, Suspected 
Minor Dump. Marine Corps Base Camp Lejeune, Jacksonville, North Carolina. March. 

CH2M HILL. 2011. Focused Preliminary Assessment/Site Inspection Camp Johnson MILCON Area and Military 
Munitions Response Program UXO‐20, Marine Corps Base Camp Lejeune, North Carolina. April. 

CH2M HILL. 2011. Preliminary Assessment/Site Inspection Report Site UXO‐12 New River 1,000‐inch Range (ASR 
#2.5) and UXO‐18 50‐foot Small Bore Range (ASR #2.44), Marine Corps Base Camp Lejeune, North Carolina. April. 

CH2M HILL. 2011. Preliminary Site Assessment/Site Inspection Report, MMRP Site UXO‐10, Former D‐11A Flame 
Tank and Flame Thrower Range (ASR# 2.136), Marine Corps Base, Camp Lejeune, North Carolina. July. 

CH2M HILL. 2011. Preliminary Site Assessment/Site Inspection Report, MMRP Site UXO‐11, B‐5 Practice Hand 
Grenade Course (ASR# 2.81), Marine Corps Base, Camp Lejeune, North Carolina. June. 

CH2M HILL. 2011. Action Memorandum, Site 6 Storage Lots 201 and 203, Time‐Critical Removal Action, Marine 
Corps Base, Camp Lejeune, North Carolina. April. 

CH2M HILL. 2011. Preliminary Site Assessment/Site Inspection Report, MMRP Site UXO‐14, Former Indoor Pistol 
Range (ASR# 2.199) and Gas Chamber (ASR# 2.200)(Rifle Range Area), Marine Corps Base, Camp Lejeune, North 
Carolina. April. 

CH2M HILL. 2011. Preliminary Site Assessment/Site Inspection Report MMRP Site UXO‐07, Former D‐6 Practice 
Hand Grenade Course (ASR# 2.77), Marine Corps Base, Camp Lejeune, North Carolina. June. 

CH2M HILL. 2011. Time‐Critical Removal Action Summary Report, Site 6 Storage Lots 201 and 203, Marine Corps 
Base, Camp Lejeune, North Carolina. August. 

CH2M HILL. 2011. No Action Decision Document Military Munitions Response Program Site UXO‐20 (ASR Areas 
2.87and 2.32), Marine Corps Base, Camp Lejeune, North Carolina. August. 

CH2M HILL. 2011. Supplemental Investigation, Site 69, Operable Unit No. 14 – Rifle Range Chemical Dump, 
Marine Corps Base, Camp Lejeune, Jacksonville, North Carolina. August. 

CH2M HILL. 2011. Phase III Vapor Intrusion Evaluation Report. Marine Corps Base Camp Lejeune, North Carolina. 
October.  

CH2M HILL. 2011. Technical Memorandum, Environmental Update Summary, D‐9 Skeet Range, Marine Corps 
Base, Camp Lejeune, North Carolina. October. 
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CH2M HILL. 2011. Site Management Plan, Fiscal Year 2012, Marine Corps Base, Camp Lejeune, North Carolina. 
October. 

CH2M HILL. 2011. Preliminary Assessment/Site Inspection Report, Site UXO‐08, Former Lejeune Cantonment 
2.36‐inch Bazooka Range, Base CS Chamber, and NBC Training Trial (ASR# 2.182), and D‐7 Gas Chamber 
(ASR#2.80), Marine Corps Base Camp Lejeune, Jacksonville, North Carolina. December. 

CH2M HILL. 2011. Preliminary Assessment/Site Inspection Report, MMRP Site UXO‐03, Former D‐3 Practice Hand 
Grenade Course, Marine Corps Base Camp Lejeune, North Carolina. December. 

CH2M HILL. 2012. No Action Decision Document, Installation Restoration Program Site 85‐Former Camp Johnson 
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