NSPS-SAND POINT CLEANUP-WEEKLY STATUS REPORT

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental
Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency
Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State
Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy’s contractor will be working Monday through Thursday only.

For the Period: January 21,2014  Through: January 27, 2014
Date of Report: January 28, 2014

Summary of Activities:

Completed backfilling of Trench Survey Unit 4 in outside area adjacent to Building 27.

Completed Biased/Systematic Statics in SU-8 in Building 27.

Completed FSS scans (alpha/beta) & Biased/Systematic Statics north wall & ceiling in SU-4 of Building 27.
Completed Gamma scans in SU-2, Building 27.

Completed M/E surveys of furniture from SW/SE stair towers on second floor of Building 27.

Completed Survey Grid Layout in SE stair tower for FSS scans in Building 27.

Started FSS scans (alpha/beta) in SU-5 (SE stair tower, 3"/4™ floors) Building 27.

Completed remediation of hotspots (RI identified) in SU-6 (SE stair tower 2™ floor) Building 27.
Completed additional soil remediation of HS-7 & HS-8 south of Building 27. Transferred to LLRW storage
approximately 49.5 cy of soil from HS-7 & HS-8.

Started investigation (pot holing) of Former Sink Drain Line on first floor of Building 2

Transferred to LLRW storage 2.5 cy of soil/concrete from Former Sink Drain Line investigation.
Completed weekly security inspections and RMA boundary surveys/sampling.

Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

Complete FSS scans (alpha/beta), Biased/Systematic Statics & Gamma scans in SE stair tower Building 27.
Start FSS scans (alpha/beta) in SW stair tower in Building 27.

Complete M/E surveys on first floor of Building 27.

Complete hotspot soil removal infaround gas line, above ground manifold and catch basin 5 in outside area
adjacent to Building 27. (Survey Unit 2).

Complete collection of water samples from on-site storage tanks for off-site analytical.

Start backfilling of outside areas associated with Buildings 2, 12 and 27.

Complete the collection of additional soil samples for HS-7 and HS-8 south of Building 27.

Complete the collection of soil samples from SU-2 west of Building 27.

Start removal of wood flooring of second floor of Building 27.

Quarterly Tisch calibration (Week of 1/27)

Status of Schedule:
e Schedule delayed. TCRA completion summer 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at
leslie.yuenger@navy.mil.
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