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Naval Weapons suppo~~ Center Crane (NWSCC) requests a 90 day 
extension on the due date of January 7, 1990 for submission of a 
RFI Phase II soils Work ~lan for the Pest Control Area, Solid 
Waste Management Un:lt (SWMU) '09/05. 

The request for t:hia extension is based on the fact that 
development of the :~equired sixteen step Quality Assurance Plan 
for this site is ta:lting more time to develop than initially 
expected. This request is submitted in accordance with section 
1.0. 13 on page 4 of 48 in NWSCC's Part B Permit. 

) 

NWSCC point of contact is Mr. Jim Hunsicker, Code 0924, telephone 
812-854-3233. 
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