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Crane Division, Naval Surface Warfare Center (NSWC Crane)
acknowledges ~eceipt of the Indiana Department of Environmental
Management (IDEM) approval letter dated 03 December 2001
regarding the extension for the submittal of the Ammunition
Burning Grounds (ABG) Surface Impoundments (81) Closure Report.

Previous discussions with your office offered extensions of up to
one year being granted. These extended extensions were intended
to allow for the concurrent cleanup efforts between closure and
Corrective Action for this project.

The anticipated Corrective Action schedule for ABG remediation is
as follows. The Navy is to present the Draft Resource
Conservation and Recovery Act (RCRA) Facility Investigation (RFI)
Report for IDEM and U.S. Environmental Protection Agency, Region
V (U.S. EPA) review in December 2002. Final approval of the RFI
Report is expected in June 2003. The Corrective Measures Study
(eMS) for ABG would then commence in June 2003 .. It is estimated
that the draft CMS is to be offered to IDEM and the U.S. EPA for
comment on the proposed remediation recommendation in November
2003; final approval is probable .for June 2004. The Statement of
Basis is then to be written, approved, public notice and comment
period allowed, and final issuance is hoped for March 2005. The
Remedial Design period would then start and a draft is likely to
be submitted to IDEM and the U.S. EPA in June ~005 with approval
projected for October 2005. The Corrective Measures
Irnplementatibn(CM1) fieldwork would then begin with completion
estimated by November 2006. The Navy anticipates presenting the
draft CM1 Report to IDEM and the U.S. EPA in October May 2007 and
the CMI Report approved by August 2007. A project schedule has
also been provided as enclosure (1) to aid in visualizing the
above text description.



5090
Ser 095/2374

Therefore, NSWC Crane requests a one year extension to submit the
ABG SI Closure Report. Near the end of the extension period,
another extension will be requested and an updated schedule
offered, including any progress on the RF1 Report and CMS.

NSWC Crane point of contact is Ms. Christine D. Freeman,
Code 09511, telephone 812-854-4423.

Sincerely,

~)4..~
lAMES M. HUNSICKER
Director Environmental Protection
Department
By direction
of the Commander

Encl:
(l) Project Schedule

Copy to:
Administrative Record
IDEM (Griffin)
SOUTHNAVFACENGCOM (Code E832)
u.s. EPA (Ramanauskas)
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