DEPARTMENT OF THE NAVY NOO164.AR 000960

CRANE DIVISI0N NSWC CRANE
NAVAL SURFACE WARFARE CENTHF: 5090.3a
205 HIGHWAY 353
CRANE INDIANA 47522-5001 IN REPLY REFER TO.
5090/024. 2
Ser RP3/L1E

7 JUN 2005

Tadiana Department cf Environmentel Management
Hzzardous Waste Pesrmit Sectisn

Termit Branch

Office oZ Land Quality

Ettn: Mr. Victor P. Windle, Chief

106G Noxrth 3enate Avenue

P.0O. Box 6015

“ndiarapolls, Indiana 46206-¢015

Desr Mr. Windle,

Crene Division, Naval Surface Warfare Center |
submits the follcocwing letter for infeormatiocnal purpose
updated preject schedule Zor the Ammunition Burning Gr
Surface Impoundments (SI) Closure Activities.

In an effort to allow for the concurrent cleanup efforts
hetween closure and Corrective Acticn fory the ABG SIs, the
Inzianza Department ¢f Environmental Management (IDEM) issued a
latter cared Bpril 2%, 2004. This lstter from vour offics
postponed the deadline for the submittal of the closvere repo-t
for the ABG 5I incciinitely. The letter requested thal an
updat=d scheadule be submitted annually by ¥ay 1°°.0  Tue co
personnel changes, NSWC Crane recognizes delayv in submitting this
year's annual update; however, menthly status updates are
provided te the Corrective Acation Ssction of the IDEM Office of
Land Quality throuchout the year. NSWC Crane will submit the
requested arnual update directly tc your office in the future.

d

A proj ect schedule hes bheen provided as enclosure (1) to aicx
in visualilzing the text description below for the anticipated ABG
Corrective Rhction. The Navy 1s to submin the Final Resgurce
Tonservation and Recovery Act (ETCRA} Facility Investigalion (RFI)
Report for IDEM and U.S. Environmcntal Frotection Agency, Region
vV {U.3. mPA) approval n July 2005. The Corrective Mezasures
Study (CMS; for ABG began irn June 2004. It is estimated that the
draft CMS is to be offered to IDEM and the U.S. EPE for comme:

L =
cn the proposed remediztich recommendztion in CGotoper 200%; final
appro val 1s probabie Zor February 2006. The Statemenz of Basis
is thqn to be wratten, epproved, public noiice and comment psriod

inal issvance is hoped for October ZC06. The
n perioa would then start and =z draft is likely to
© IDEM and ths U.S. EPR in March z007 with approval



for July 2007. The Correciive Measures Impiemenctation
|l dwork would ther. begin with sTimated by
The MNevy anticipates pr Renort
and the U.S. EPA in August 200
I December 2008. Tie Remedial Ecotion Ope
Jin end continue until May 2022, Finally,
tong Tzrm Monitoring (LTM) efforts would commence 2 July ;OLL
ana terminate under Environmental Restoration havy funding in
December 2018. Arny further LTM e£Zforts after December 2018 would
iunded from another source.

at¢ons would

t to continue

Therefore, NSWC Crane conitinues its commit t
red will eport TC

to twrack the progress of this p c
timely manner any cons=nsu
fcreszzable near future.

int of contact 1s Mrs. Christine D. Treeman,
10N

ébnzmM/Vquu<Zi’
B / RUNEICEED
Environmentel Protecticn

ctoion of the Commarding Officer

(1) Froject Schedule

Copy TC:

Administrative Record

JCEM (Asgari)
IDEM - (Griffin)
SOUTHNAVEFACENGCOM (Code ES.
U.8. EPA (Ramznauskas)

93]
sl
N



R CTRCARE. PRECERECTNE NN 807 CERE-ERE- THK ARK-TH
7 Deaft RE1
3 EPA Draft RF| Revew
i Final RS
5
& . i oo
7 Sdays  Thu 4703 Mon 42103 |
g 40days  TuedR203  Sa S/
g 11deys  SunGMA3  Wed 6/1103
iG] 59dsys?  Sat327A4  Mon 52404 |
an 410cays  Tue SR04 Fri 7805 |
2 30 days Set7fH5  Sun&TAS |
i3 S4days  Mon 8/8/05 Fﬂm"
18 T3dsys  Sat10M05  Mon 12125
[ 0days  Tue 1211305 Wed 11106
% Wdeys Thu 206 Fd 211006 |
i 0 cays Fri 21008 Fri 211006 |
® 60days  Sat 21106 Tue4uDE |
kS Navy Review Drafl SB ‘Gdays  Wed 41206 \Wed 426706
20 EPA Prepare Final S8 60days  Thu4i/o6  Sun 62505
7 Public Notice and Comment Pe B0 days  Mon 52606 Thu 82405
73 Revise Final SB 0days  FrB2S06  Sat92Me
B ‘ssue Final S8 0deys  Sun 2405 Mon 102306 |
4 58 Complete Odays Mon 102306  Mon 102306 |
FE] RD SOW Phase 18 2 15days Mon 82806  Mon 7/10:06
. RD POA Phase 1 8 2 45dsys  Tue7MIDE  Thu 82406
i RD Award Prase 18 2 15 days Fri 872506 Fri Q806
) Ste Vist Phase 1 15 days Sat @06  Sal923Ne.
n internal Draft RO Phase 2 120days  Sun9R4D6  Sun 1217
» Navy ID RD Review 15ceys  Mon 12207 Mon 2507
i Oraft RD 30days  Tue BT Wed 3TM7
3 EPA Dreft RD Review 60 days Tho 3807 Sun SBOT |
3 Fina! RD 30days Moo ST Tue 6507
EPA Firal RD Revew Wdsys  Wed 6807 Thu 70T |
RD Compiste Ocays Thu 75707 Thu T&O7
M| POA 15 days FATART  Fri70RT
CMI Award iSoays  Sat7RIOT Sat &407 |
Pra-Con 30 days Sun 8507 Mon 2367
CMI Freidwork 180 days Tue Q4GT Sat 3108
IC CMI Repont 120 days Sun 3208  Sun 67908 |
Navy 0 Reveew 15days  Mon&30DE  Mon 7/1408
Draft CMI days TueTHSDS  Wed &/13E |
E£PA Drait CM1 Review B0days  Thu8408. Sun 10/1208
Final CM1 F0desys  Mon 10M308  Tue 191108 | 1
Navy Final CMI Review W0days Wed 111208 Thu 12111798 |
EPA Firal THI Review Wdays Wed 111208  Thy 121108 | {
CMI Camplele Odays ThuiZ/1m8  Thy12riee | H
RAG SOW 15days  Mon 10A308 Mo 1027108 | {
RAQ POA d5days  Tue 1072808  Thy 12111108 | |
RAO Award fSoays  Fr 124208 P 122608 i
1D Work Pian S0days Sat1ZZI8  Thy 326KD |
Navy Review 1D WP |
Draft RAO WP |
EPA Review Draft RAD WP |
Final RAG WP |
Navy RAO Acceptance {
EPA RAG Acceptance |
Sroiect ASG 0601058 Task 3
B i




Ouston | Smt | Foen |
365 cays Tue 3806 Tue 807110 |
Wdays  WedWBI10 Mon 12810

Nawy Review ID RAQ Rpt iSdays  Tue 127110 Tue 13130 |
Draft RAP Report | 30days Wed 1222110 Thu 120/11 |
EPA Review Draft RAO Rpt 60 cays Frii2iM1  Mon3n1/11 1
Final RAC Report 0days  Tue ¥Z2N1  Wed 420011 |

Mevy RAO Report Acceptance . 30days  Thu 421711 Fri 520111 |
EPA RAO Report Acceptance 30cays  Thu 4211 Fri SR04 |

RAO Year 1 Complete 0days Fri 52011 FrisRo11
RAO Year 2 3Sdays  Sa ¥ m&m’ﬂ':'
"RAO Year 2 Complete Odeys  Sat5M1812  Sat51G12 |
LT SOW 1S5days  Sun 5202 Sun 8312 |
LTM POA 4Sdays MonG/AN2  Wed 7/18N12 |
LTV Award ' Sdaye  ThuTHOZ  Tru82i2
1D Work Plan 90 days Fri8Ang  wed 108112
Navy Review 1D WP 15days  ThuitWi2  Thu 191512
Dralt LTM W2 30days P62 Sat 121512
EPA Review Dralt LTM WP B0days Sun 121612 Wed 21313
Frral LTM WP Wdsys  Thu2A4N3  Fri3Asa
Navy LTM Acceptance 0days  SatINEM3 SundN41D
EPA LTM Acceptance 0days  Sa¥IEM3  SundA43|
LTM Year 1 36Sdays  Mon 41513 Mon 41414 |
Internal Draft LTM Report S0days  Tue #1514  SunTANI4 |
Navy Review ID LTM Rpt 15days  Mon 71414 Mon 7/28/14 |
Craft LTM Report 30days  Tue 7/29/14.  Wed 8727114
EPA Review Draft LTM Rpt G0days  ThuBE4  Sun 102814 |
Firal LTM Report days Mon 102714 Tue 112544

Navy LTM Regort Acceptance 30days Wed 112614 Thu 12/28/14
EPA LTM Report Acceptance 30days Wed 112614  Thu 122514

LTM Year 1 Complete Odays Thu 122514 Thu 122514
LTM Years 2.5 1480 days  Fri1225/14  Mon 122418
Odays Mon 122418  Mon 122418

LTM Compiete

Project ASG 0B010S Tosk
D=te Wed 61105 spit




