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CERTIFIED MAIL - RETURN RECEIPT REQUESTED

Mr. Tom Bloom (HSRM-6J])

U. S. Environmental Protection Agency
Region V

77 West Jackson Blvd.

Chicago, IL 60604-3590

RE: NIROP FRIDLEY - FEASIBILITY STUDY
Dear Tom:

The US Navy hereby requests an extension of the due date for the Draft Feasibility Study for OU #2 (soils)
at NIROP Fridley. This request is made in accordance with section XXXIII EXTENSIONS of the Federal
Facility Agreement (FFA) dated March 1991, between the USEPA, US Navy, and MPCA. The current
due date is March 30, 1995. The Alternatives Array Report, dated November 1994 identified volatile
organic compounds (VOC) as the contamination of concern. However, carcinogenic polyaromatic
hydrocarbons (cPAH) have been identified as a contaminate of concern as stated in MPCA’’s letter of

‘ January 26, 1995. The identification of significant new site condition has been listed as a good cause for
extension as stated in section 32.4 of the FFA. A 30 day extension is requested. The new due date if
approved will be April 28, 1995 and will only affect due dates for OU #2.

Should you have any questions or comments I can be reached at (803) 743-0484, Fax (803) 743-0465 or
INTERNET dmcabiness@efdsouth.navfac.navy.mil.

Sincerely,

David Cabiness
Environmental Engineer
Installation Restoration I1
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