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DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING COMMAND, MID-ATLANTIC
9742 MARYLAND AVENUE
NORFOLK, VA 23511-3095

IN REPLY REFER TO:

5090
OPTE/18/MLM
26 August 2011

Ms. Ginny Lombardo

United States Environmental Protection Agency Region I
5 Post Office Square, Suite 100, Mail Code OSRR07-3
Boston, Massachusetts 02109-3912

Ms. Kymberlee Keckler

United States Environmental Protection Agency Region I
5 Post Office Square, Suite 100, Mail Code OSRR07-3
Boston, Massachusetts 02109-3912

Ms. Pamela Crump

Rhode Island Department of Environmental Management
235 Promenade Street

Providence, Rhode Island 02908-5767

Dear Ms. Lombardo, Ms. Keckler, and Ms. Crump:

SUBJECT: REQUEST FOR EXTENSION TO EXISTING FEDERAL FACILITY AGREEMENT
SCHEDULES; NAVAL STATION, NEWPORT, RHODE ISLAND

Pursuant to Section XV of the Federal Facility Agreement (FFA) for
Naval Station (NAVSTA), Newport, Rhode Island, the Navy requested an
extension to delivering the Draft Engineering Evaluation/Cost Analysis
Report for MRP Site 1 via an email on August 3, 2011. As discussed, we
discovered that we had inadvertently not accounted for time to review the
internal draft and thus requested a 30 day extension to submitting the
draft report from July 29, 2011 to August 29, 2011. We anticipate the
draft will go out on August 29, 2011; however, due to the impending
Hurricane Irene, the draft report may be a few days delayed. There are
no other changes to the FFA schedule.

If you have any questions regarding this information, please contact
Ms. Maritza Montegross at 757-341-2013.

Sin erely,l /)
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imothy A. Reisch
Northeast IPT
Environmental Business Line
Team Leader
By direction of the Commanding Officer

Copy to: Steven Parker (Tetra Tech NUS)
David Dorocz (NAVSTA Newport)
Darlene Ward (NAVSTA Newport)



