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LETTER REGARDING U S NAVY REQUEST FOR CHANGE IN DOCUMENT SUBMITTAL
FOR NEAR TERM MILESTONE DATES MCRD PARRIS ISLAND SC

6/15/2007
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST



DEPARTMENT OF THE NAVY 
NAVAl. FACILITIES ENGINEERING COMMAND SOUTHEAST 

JACKSONVILLE, FL 32212-0030 

CERTIFIED MAlL-RETURN RECEIPT REQUESTED 

Lila Llamas (4WD-FFB) 
USEP A, Region 4 
SamNunnAFC 
61 Forsyth Street 
Atlanta, GA 30303-3104 

5090 
June 15, 2007 

\ 

Subj: REQUEST FOR CHANGE IN DOCUMENT SUBMITAL FOR NEAR TERM 
MlLESTONES DATES AT MCRD, PARRIS ISLAND, SC 

Dear Ms. LLamas: 

On behalf of the Marine, Corps Recruit Depot, Parris I~land, SC,and pursuant to the Federal 
Facilities Agre~ment (FF A )eff~cti ve March 31 ,~QQ6, Naval FaCilities Engineering Command, 
Southeast is 'submitting this request fora chapge In the submittal dates. 'This letter updates and 
overrides the same subject letter sent on Jun~8,2007 and provides a more accurate picture of the 
number of documents being delivered with more flexible review times for the following: 

Site 1 LUCRD Draft from 25 March 2007 to 15 July 2007 

Site 1 LUCRD Draft Final from 9 May 2007 to 05 September 2007 

Site 3 Proposed Plan Draft fro~ 23 February 2007 to 24 July 2007 

Site 3 Proposed Plan Draft Final from 9 May 2007 to 12 September 2007 

Site 12 LUCRD Draft from 25 March 2007 to 30 July 2007 

Site 12 LUCRD Draft FinaYfrom9 May 2007 to 14 September 2007 

Site 12 Construction Completion Report Draft :Final from 30 March 2007 to 
20 September 2007 

'For the LUCRD and Proposed PlansubmittalsJhe delay was caused by internal review and the 
'" erNironmental team is committed to having theSe' sublJ).itted this fiscal year. The Site 12 
, Construction Completion Report submittaUs based upon a funding request and while the Nayy is 

pursuing these funds they may not arrive in time to meetthe September date;:Asapprdpriate 
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Subj: REQUEST FOR CHANGE IN DOCUMENT SUBMIT AL FOR NEAR TERM 
MilESTONES DATES AT MCRD, PARRIS ISLAND, SC 

another request may be submitted at that time. The Site Management Plan will be updated and 
submitted to the EPA and SCDHEC June 15,2007 with appropriate changes to existing 
deliverables and any modifications for the FY+l and +2 years. 

Please advise if you have additional questions. My mailing address is: NA VFAC Southeast, 
OPCEVR (IPT-(2entral), 2155 Eagle Drive, North Charleston, SC 29406 or you can call me 

(843) 820-7482. 

Copy to: 
SCDHEC (David Scaturo) 

~Tetra Tech (Mark Sladic) 
MCRD, Parris Island (Tim Harrington) 

Sincerely, 

ARTHUR F. SANFORD 
Environmental Engineer 
NAVFAC SE OPCEVR 
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