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EMAIL REGARDING CHANGES TO SUBMITTAL DATES FOR REGULATOR COMMENTS ON
MUNITIONS RESPONSE PROGRAM SITE INSPECTIONS AND REMEDIAL

INVESTIGATION/FEASIBILITY STUDY FOR SITE 5 MCRD PARRIS ISLAND SC
2/10/2011

NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST



From: Cook, Charles CIV NAVFAC SE
To: Meredith Amick; llamas.lila@epa.gov
Cc: Reed, Sarah M CIV NAVFAC SE, JAX; Sladic, Mark
Subject: MONTHLY SCHEDULE TABLE 1B(updated)
Date: Thursday, February 10, 2011 1:35:27 PM
Attachments: MONTHLY SCHEDULE TABLE 1B(updated).doc

Meredith and LILA,

 I moved MRP SI DI Comments to be due April 30 2011(from Feb )

 I moved Site 5 comments to be due May 30 2011.( from Feb)

This as far as these dates can move without needing to move any milestones.

V/R
Charles Cook
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