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UNITED STATES ENVIRONMENTAL PROTECTION AG~NCY 

REGION I 

J.F. K.ENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSEtts O,uOa.-aZ11 

. February 1, 1995 

James M. Conroy, PE 
'LT ,eEe, USN . 
Department.ofthe Navy 
Northern Division 
Naval Facilities Engineering Command 
10 I~dustrial Highway 
,Mail stop #82 
Leste~, ... PA. .. _ ;,~_113-,20~0 . 

........ 

Re: . Portsmouth Naval Shipyard corrective Action Project schedule 

Dear Lieutenant Conroy: 

'This letter <is in response to your facsimile message dated 
~,.November 7, 1994 and ammended January .10, 19'95 which noted that 

tne e?=panqe<;L~cope, of., the. Corrective Measures, Study (eMS). Report 
req~estepNovembler:l,'1994 meeting:canl:?e"".complet.'ed ... by. March 17 I 
~~$)?,'/:';:"A~ ~e ':have,: ¢li¢C:~$$e.q verbally"ttlis;',fime frame ,Is'" ' , -
§.q¢ept~1;:>le ap¢! ,:tl'l~:: d~e.'dat::e " ~o:r:: th~ revi'iiied .. Cl1s~":Report, stands 
exte!)~.i.~d"~r'1m_Japuary:,,2,,,'t:9~.5to,~c;\rch~.l,7·;.1995:~,:. ";.".:,,, .'':;" 

There ha'sbe~n:, ~ome:' confusionreg~rdin9': the·cMs':~~h~dule. ~ t " wi~h 
to take this 'oppottunityto clariiy the Qn-shor~ an~Off-shore . 
sChed,,:le. , . . . ..' .......\. . " 

On August 8, 1994 EPA set the On-shore Media Pl"otection\. 
Standards •. Thil? event·triggered theCMS schedule contained in 
the Portsmouth Naval s~ipy~rdHazardou~ and Solid ~astaA9t 
(HSWA) .Permit.Because the Navy had previously prepared theCMS 
Proposal ahead of thepepmit required schedule,the 30 day t~me . 
period allowed 'for this activity was addeciinto the CMS'schedule. 
This gave a 150 day period for ,the eMS, study and a due date of 
January 2 , 1995 for the CMS / Report. ' 

, , 

The schedule for the off-shore portion,of the project has been 
loosely defined for some time. EPA,has delayed formal response 
on the Offshore Media Protection- Sta.ndards Proposal (submitted in 
June1994,) while awaiting ,completion;lti;t the off-shore risk' _ ' 
synthesis dC;;oliment'." ,EPA, dic:r-comm1.lnicat}e.themain deficiencies 
identified'in' the human health "based Media protection standards -
(l)th,~,needto transla,te"acceptable,levels .. infish ,and shellfish 
int.o~a~ceptabl:e-,_s1,lr~a~e :water",and, s/edimen"t:.,l~vels<, ap<i.(2)" ~he 

. need" to clar i£:y" how~b~o~g:tound. levEHs _ 'were determined ."arid the 
.. eCQlogical; :~iS!lk,: Qased 'M~c:Ua rrotection"'standards --( II ,the .. use of \ _ 

"'National' Oc~anic, and' Atmospheric Administration Mussel Watch, '. " -. >gata.> .. ' . . .' . . . . . . . . e',' . . 
, .: . -.,: ' .. ' 
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The risk synthesis document was received. in october and its 
review is nearcornpletion. Formal comments will be issued. on the 
Offshore Media ProtectionSt~ndards and a schedule for their 
revision set-within the month. 

, , 

The HSWA Permit schedule will be triggered and followed when 
Media Protection standards. are set for offshore surface water and 
sediments~Please note that On-shore Media Protectiori Standards 
will be reviewed 'as part of theOff~shore Media protection' ' 
standards establishment process to confirm that standards set for 
on-shore are protective of the off-shore. ,', 

If you ha~e any questions on this letter please call me at (617) 
22'3-5511. 

"-"-. .: .. "-. -," --.-' .-.. -:.. .. ; ............ .; . ~~.--.-----'-~.:. _._' -- ...... -.. _-: ... --:--.-:--.:--_ ... , 

e --=- R. P. W ~---

Ernest R.'-..., P. waterman, CPG ' 
ME, NH, & VTWaste Regulation section 

cc: N. Beardsley 
F. Endyke 
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