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LETTER REGARDING THE U S NAVY REQUEST FOR A TIME EXTENSION ON THE
OPERABLE UNIT 2 (OU 2) FEASIBILITY STUDY NSY PORTSMOUTH ME

5/18/2005
NAVFAC NORTHEAST



Mr. Matthew Audet 

DEPARTMENT OF THE NAVY 
ENGINEERING FI~LD ACTIVITY, NORTHEAST 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP, #82 

LESTER, PA 19113-2090 

U.S. Environmental Protection Agency, Region I 
1 Congress Street 
Suite 1100 
Mail Code HBT 
Boston, MA 02114-2023 

Mr. Iver McLeod 
Maine Department of Environmental 
State House Station 17 
Augusta; ME ' 04333~odi7: 

Protection 

IN REPLY REFER TO 

5090 
Code EV23/FE 
May 18, 2005 

. ' 

. - 'f ~ • ) . 
I ,\ .,', ~_'" 1 ,,~ '~-. '. : .. I 

Dear Mr.' Kudet/M:r;~.l'McLeoa:T(T· ,:~··;··\C' r;r,' (,--:,": .u;;.'r,:-' c, i'~';'} 
. ;"' "- " ~.r:~;.· 'c.': ~r ~ -,: nl_:;'\ b"L(>r:,.(>~~':.~··~ :-... ~'~~-=;' ,:J.; 1('·(":'~~· ... ~-1 \}~~ 

sirn~~'~:., "~:~E'QUES~T'~ F~~: 'T'I~~~ E~~E~tn:~N-: ;ON" 'T'H~i:JCfPEAAB'LE" bNI'~P'2 "~'J .:,; 
FEASIBILITY STUDY; INSTALLATION RESTORATION PROGRAM, 

- ',PORTSMOUTH' NAVAL; 'S"HIPYARD"" 

In accordance with Section XIII, Exten£ions', of the Federal 
Facility Agreement for Portsmouth Naval Shipyard, the Navy 
proposes a time extension 'of 2b3 days for submittal of responses 
to comments on the Operable Unit 2 (OU2) Feasibility Study from 
December 30, 2004to July 21, 2005 to enable the Navy to enable 
the Navy to resolve the comments with USEPA and MEDEP. The 
reason for the time extension is based on USEPA dated January 
25, 2005 and March 29, 2005; and MEDEP comments dated January 
27, 2005 and M~rch 2, 2005; and time (68 days) for conference 
calls to FS comments. The proposed schedule is attached as 
enclosure (1). 

Also based on USEPA and MEDEP comments, 'the Navy recommends 
postponing the OU2 FS ·to collect' additional 'information at OU2 
to better characterize the site and issuing a Revised Draft OU2 
FS after the.addi tional: .i'nve'sltigation. ,." ,.,. 

j - "'-', ~ - '" i~' -. 'r' T/!l;:,., ~~1~ ~r~"i1', __ l.fJ~~l :·~r' .. .-.J, ... :.: ~i ,,~ .1~\)VI "~J}5C;~"~:l!:7l'~ 
. ~..F=~ ... " .. ,.;' l.t .: ... ~~.,/. ' .. ·~:'~.!.]:··:'>~.P~_ ... _"..,i~ ..... r-'''',,.{I "";" '''', I'~ f ........ r:.-j,\_·'Z'·; .... t\ ,""1,1-; '7 ""' 

::.,;J-Fif~h~" :tH(1~ .. ~::ext.en$iOn ~requ~$:t.,~wrLl IlmpaC:;;''E>:tne")~'sc1l'edule:~for the 
Operable Unit 2 Feasibility stuqy, Proposed Plan, and Record of 
lDec.lDsior1, ~and. :RemedieH -Action. However, the data collected will 
assist US;:PA, MEDEP, and the Navy in determining if there are 
any Interim Actions,' which. could be taken, at the site to reduce 
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May 18, 2005 

risk; and provide additional extent information to assist the 
Navy in refining the cost of remediating the site. 

The Navy requests notification of your positions on this 
extension request on or before June 2, 2005. 

If additional information is required please contact Mr. 
Fred Evans at (610) 595-0567 extension 159. 

Remedial Projec nager 
By direction of the 
Commanding Officer 

Enclosure: 1. Proposed QU2 Schedule 

Copy to: 
Mr. Jeff Clifford 
Mr. Jack McKenna 
Ms. Carolyn Lepage 
PNS (Code l06.3R) 
TtNUS (D. Cohen) 
NOAA (K. Finkelstein) 
USFWS (K. Munney) 
Mr. Onil Roy (w/out encl) 
Dr. Roger Wells (w/out encl) 
PNS Code 100PAO (w/out encl) 
CNRNE (A. Stackpole) (w/out encl) 
MEDMR (D. Card) (via email) 
NHFG (Dr. C. McBane) (via email) 
Mr. Doug Bogen (via email) 
Mr. Peter Britz (via email) 
Mr. Alan Davis (via email) 
Ms. Michele Dionne (via email) 
Mr. James Horrigan (via email) 
Ms. Mary Marshall (via email) 
Ms. D"1.ana McNabb (via email) 
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