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Jones, Adrienne/VBO

From: Stroud.Robert@epamail.epa.gov
Sent: Tuesday, July 13, 2010 4:27 PM
To: Jones, Adrienne/VBO
Subject: Re: SJCA Weekly Update - 071310

Adrienne I have site 21 comments (tomorrow) and have not received any public comments 
regarding site 2.  Will have everything else by the end of the week. 
 
Thanks, 
 
Bob 
 
 
                                                                         
             <Adrienne.Jones@                                            
             CH2M.com>                                                   
                                                                     To  
             07/13/2010 03:45         <walt.j.bell@navy.mil>, Robert     
             PM                       Stroud/R3/USEPA/US@EPA,            
                                      <kmdoran@deq.virginia.gov>         
                                                                     cc  
                                      <Janna.Staszak@CH2M.com>,          
                                      <Laura.Cook@CH2M.com>,             
                                      <Paul.Landin@CH2M.com>,            
                                      <Tim.Wenk@CH2M.com>,               
                                      <douglas.p.taylor@navy.mil>,       
                                      <cmiller@tikigaq.com>,             
                                      <kelly.c.jobst@navy.mil>,          
                                      <dorothy.knott@navy.mil>,          
                                      <Paul.Favara@CH2M.com>             
                                                                Subject  
                                      SJCA Weekly Update ‐ 071310        
                                                                         
                                                                         
                                                                         
                                                                         
                                                                         
                                                                         
 
 
 
 
Hi Team, 
Here is the proposed schedule of upcoming documents, field activities, and meetings for SJCA: 
Documents/Deliverables: 
      Comments due on Draft Site 21 RI Addendum – May 4 (Navy & EPA) 
      Comments due on Draft Site 2 ROD (Team review) – May 19 (EPA) 
      Comments due on Draft Site 5 Action Memorandum (Team review) – 
      July 1 (EPA) 
      Site 2 Proposed Plan public comment period – ended July 2 (EPA ‐ 
      any public comments received?) 
      Comments due on Draft Site 21 Verification SAP (Team review) – 
      July 9 (EPA) 
      Comments due on Draft SMP – July 16 
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      Submit Draft Site 21 Remedial Action Work Plan (Team review) – 
      July 21 (pending SHAW RTC acceptance) 
      Comments due on Draft UXO 1 Phase 1 SI Report – July 23 
      Submit Draft Site 2 ROD (Navy Legal review) – Pending EPA comments 
      & VDEQ comment resolution 
      Comments due on Draft UXO 1 Anomaly Investigation SAP (NAVFAC 
      chemist and MR review) – July 27 
      Submit Site 2 30% Design – July 30 
      Submit Draft UXO 001 Anomaly Investigation SAP (Team review) – 
      August 6 
      Submit Final Site 2 Waste Delineation Work Plan – pending UXO 
      support approach resolution 
      Submit Site 5 Phase 1 and 3 Removal Action Work Plan Revision – 
      (TBD) 
 Field Activities: 
      Site 5 waste/burnt soil and adjacent areas removal action – on 
      hold (pending contract modification) 
      Site 2 waste delineation – on hold (pending UXO support approach 
      resolution) 
Meetings/Site Visits: 
      Agenda call – July 19 @ 2:00 PM 
      Partnering meeting (Richmond, VA) – July 28 & 29 
      Partnering meeting (Philadelphia, PA) – September 22 & 23 Outstanding Items: 
      Distribute Five‐Year Review Report Final Concurrence Letter (EPA) 
      Site 5 removal action scope revisions (Navy/JVII/JVIII) 
      Site 2 UXO support approach (Navy/CH2M HILL) 




