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DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Memorandum for the file  

Date: 	June 27, 2013 

Subject: Extension of Calendar Year 2013 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-009. 

From: 	Patty Marajh—Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: 	File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP update submitted December 3, 2012. 

1. OU/SITE Number & Description :  Operable Unit (OU) 16, Site 41 NAS Pensacola Wetlands 

Draft Final Sampling and Analysis Plan (SAP)  

2. Deadline or schedule being extended: Submittal of the Draft Final SAP and submittal of 

subsequent OU 16 deliverables. Based on the NAS Pensacola Federal Facilities Agreement, the  

Draft Final SAP is a secondary document.  

3. Length of extension/new deadline: A 105-day extension of the submittal of the Draft Final SAP  

from July 2, 2013, to October 15, 2013.  

4. Good Cause 

Force Majeure 

Another Parties Failure 

Dispute Resolution 

Delay caused by extension granted for other deadline 

IZ Events or series of events mutually agreed to by the Parties 

5. Brief description/Explanation of cause: 



6/Timely 	&6od Cause 

Date Patty Marajh — Whittemore 
Remedial Project Manager 

VFAC SE 

As discussed in the conference call on June 7, 2013, and the June 18 and 19, 2013, Project 

Team Meeting, the Navy, EPA, and FDEP have agreed to separate the investigations of the 

OU 1 and OU 2 associated wetlands from OU 16. The parties also agreed that instead of 

separate SAPs, the OU 16 SAP would be updated to include data quality objectives for OU 1 

and OU 2. OU 1 and OU 2 wetlands data will be evaluated in separate OU 1 and OU 2 

documents. Wetlands not associated with OU 1 or OU 2 will remain in OU 16. The Navy 

requests a 105-day milestone schedule extension for submittal of the Draft Final SAP for 

finalization of the response to comments and incorporation of the decisions into the SAP. In 

addition, schedules for the subsequent documents for OU 16 will be adjusted to reflect this 

schedule extension. A revised OU 16 Milestone Schedule is attached. 

IT IS SO AGREED 

MARAJH- Digitally signed by MARA1H-WHITTEMORE.PATTY.1362665520 
c=115, o=U.S. Government, ou=DoD, ou=PKI, ou=l151,1, 

WHITTEMORE.PATTY.1362665520 6n,,,MARA1H-WHITTEMORE.PATTY.1362665520 
Date:2013.06.27 1:29:9 -04'00' 

David Grabka 	 Date 
Remedial Project Manager 
Florida Department of Environmental Protection 

Timely 	Good Cause 
Tim Woolheater 
	

Date 
Remedial Project Manager 
USEPA, Region 4 




