
May 15, 1991 

Ms. Maritza Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 2351 l-6287 

Reference: Contract N62470-90-B-7645 
Versar Project No. 5295 
Progress Report: April 1991 

Dear Mar&a: 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at 
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period 

,- 
ending April 30, 1991. 

If you have any questions, please feel free to call me at (703) 642-6732. 

Sincerely, 

JJS/srs 
Enclosure 

James J. Spaarella 
Program Manager 
Technical Services Group 

CC: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 

6850 VERSAR CENTER 0 F-0. BOX 1649 0 SPRINGFIELD, VIRGINIA 22161 l TELEPHONE: (7031 760-3000 l TELEX: 901125 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 

1. 

2. 

3. 

. 

4. 

5. 

6. 

. initial Draft Community Relation’s Questionnaire (100%); awaiting comments. 
(completed December 7 2, 1990) 

. Initial Draft Site Summaries (100%); awaiting comments. 
(completed February 4, 1991) 

l Final Project Work Plans for Sites 15 (100%) 
and 16 

Versar Project No.: 5295 
Reporting Period: 4/l/91 - 4/30/91 

Accomplishments 

l Submitted Final RI/FS Work Plans on April 9, 1991. 

Problems _ 

. None. 

Percent Complete 

Plans for Next Rewrtina Period 

Field sampling trip. . 
. Respond to comments on Site Summaries (if received). 
l Submit memo detailing discussions with PA0 and Public Works concerning community 

relations activities, following receipt of comments on questionnaire and fact sheet. 

Confirmation of Technical Guidance 

l Community relations activities (questionnaires, interviews, etc.) will focus on Sites 15 and 
16 only. Approach to handling Sites 3, 8, and 9 will be discussed at a future TRC 
meeting. 

Personnel Chancres 

. No changes. 


