
July 11, 1991 

Ms. Mar&a Montesinos-Gross, Code 1822 
Atlantic Facilities Engineering Command 
Norfolk, Virginia 23511-6287 

Reference: Contract N62470-90-B-7645 
Versar Project No. 5295 
Progress Report: June 1991 

Dear Maritza: 

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP wo~rk at 
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period 
ending June 30, 1991. 

If you have any questions, please feel free to call 

Program Manager 
Technical Services Group 

JJSisrs 
Enclosure 

CC: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 

6850 VERSAR CENTER l P.O. BOX 1549 l SPRINGFIELD. VIRGINIA 22151 0 TELEPHONE: (7031 750-3000 l TELBX: 901125 



MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTIGATION/FEASIBlLlTY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 
Versar Project No.: 5295 
Reporting Period: 6/i/91 - 6/30&H 

1. 

2. 

3. 

. 

4. 

5. 

Accomplishments 

. Received activity comments on Site Summaries. 
l Began preparation of Community Relations Plan. 
l Received analytical data for samples collected during RI field activities. 

Problems 

l None. 

Percent Complete 

Community Relation’s Questionnaire 
(completed December 12, 1990) 
Initial Draft Site Summaries 
(completed February 4, 1991) 
Final Project Work Plans for Sites 15 
and 16 (com@eted April 9, 19910 
Community Relations Plan 
Project Field Activities (completed May 17, 1991) 
Sample Analysis 
Data Validation 

Plans for Next Reportino Period 

l Submit Community Relations Plan. 
l Submit revised Site Summaries. 
l Begin Data Validation 

Personnel Chanoes 

l No changes. 

(100%) 

(100%); awaiting comments. 

(100%) 

(75%) 
(100%) 
(100%) 
(0%) 


