
aker " 

March 26, 2002 

U.S. Environmental Protection Agency- Region II 
290 Broadway- 22"d Floor 
New York, New York 10007-1866 

Attn: Ms. Nicoletta DiForte 
Chief, RCRA Caribbean Section 

Re: Contract N624 70-95-D-6007 
Navy CLEAN, District III 
Contract Task Order (CTO) 0034 
U.S. Naval Station Roosevelt Roads (NSRR), Puerto Rico 
RCRAJHSWA Permit No. PR2170027203 

Baker Environmental, Inc. 
A Unit of Michael Baker Corporation 

Airport Office Park, Building 3 
420 Rouser Road 
Coraopolis, Pennsylvania 15108 

(412) 269-6000 
FAX (412) 269-6097 

Proposed Revision to the Proposed Corrective Measure Schedule 
for the Tow Way Fuel Farm 

Dear Ms. DiForte: 

Baker Environmental, Inc. (Baker), on behalf of the Navy, is providing you with two copies of the 
revised Proposed Corrective Measure Schedule (Figure 5-1) found in the Final Additional Data 
Collection Work Plan Tow Way Fuel Farm (TWFF) submitted on December 6, 2001. 

The field investigation task has been completed, although this task took 26 days longer than originally 
anticipated. This was due to site conditions preventing the installation of one of the monitor wells at 
the site. A specialized drilling technique was required to install the last well. There is only one firm 
located on the island that has the capability of operating the required system" This change in 
subcontractors caused the delay in completion of the field investigation task 

Baker does not anticipate to receive the complete set of validated analytical data until April 23, 2002 
due to this unforeseen delay. This revision will result in the Final Task I CMS Report being submitted 
to your office July 9, 2002 in lieu of June 14, 2002. 

The proposed revision to the Corrective Measure Schedule for the TWFF has been attached as 
Figure 5-l (revised 3/25/02) for your review and comment. 

ChallengeUs. 
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Ms. Nicoletta DiForte 
March 26, 2002 
Page2 

Please provide a response to this request at your earliest convenience. Do not hesitate to contact me at 
412-269-2009, or Mr. Kevin Cloe, P.E. at 757-322-4736, if you have any questions. Additional 
distribution has been made as indicated below. 

Sincerely, 

BAKER ENVIRONMENTAL, INC. 

Mark E. Kimes, P .E. 
Activity Manager 

MEK/lp 
Attachments 

cc: Mr. Kevin R. Cloe, LANTDIV- Code EV23KRC (3 copies) 
Ms. Madeline Rivera, NSRR (4 copies) 
Mr. Tim Gordon, US EPA Region II (2 copies) 
Ms. Kathy Rogovin, Booz Allen & Hamilton (l copy) 
Mr. Carl Soderberg, US EPA Caribbean Office (1 copy) 
Mr. Carmela Vazquez, PR EQB (2 copies) 
Mr. John Tomik, CH2M Hill Virginia Beach (1 copy) 



ID Task Name Duration Start Finish
1 Draft Final Additional Data Collection Work Plan 14 edays 6/1/01 6/15/01

2 Navy Review 14 edays 6/15/01 6/29/01

3 Address Navy Comments 7 edays 6/29/01 7/6/01

4 EPA Review 38 edays 7/6/01 8/13/01

5 Final Additional Data Collection Work Plan 24 edays 8/13/01 9/6/01

6 Navy Review 7 edays 9/6/01 9/13/01

7 Address Navy Comments 14 edays 9/13/01 9/27/01

8 EPA Review and Approval 55 edays 9/27/01 11/21/01

9 Field Investigation 57 edays 1/14/02 3/12/02

10 Laboratory Analysis 28 edays 3/12/02 4/9/02

11 Data Validation 14 edays 4/9/02 4/23/02

12 Draft Final Task I CMS Report 56 edays 4/23/02 6/18/02

13 Navy Review 14 edays 6/18/02 7/2/02

14 Address Navy Comments 7 edays 7/2/02 7/9/02

15 EPA Review 49 edays 7/9/02 8/27/02

16 Final Task I CMS Report 28 edays 8/27/02 9/24/02

17 Navy Review 14 edays 9/24/02 10/8/02

18 Address Navy Comments 7 edays 10/8/02 10/15/02

19 EPA Review and Approval 49 edays 10/15/02 12/3/02

20 Draft CMS Final Report 70 edays 12/3/02 2/11/03

21 Navy Review 14 edays 2/11/03 2/25/03

22 Address Navy Comments 7 edays 2/25/03 3/4/03

23 EPA Review 49 edays 3/4/03 4/22/03

24 Draft Final CMS Final Report 28 edays 4/22/03 5/20/03

25 Navy Review 14 edays 5/20/03 6/3/03

26 Address Navy Comments 7 edays 6/3/03 6/10/03

27 EPA Review 28 edays 6/10/03 7/8/03

28 Final CMS Final Report 28 edays 7/8/03 8/5/03

29 Navy Review 14 edays 8/5/03 8/19/03

30 Address Navy Comments 7 edays 8/19/03 8/26/03

31 EPA Review and Approval 28 edays 8/26/03 9/23/03

32 Draft CMI Work Plan (60% Design) 90 edays 9/23/03 12/22/03

33 Navy Review 14 edays 12/22/03 1/5/04

34 Address Navy Comments 7 edays 1/5/04 1/12/04

35 EPA Review 49 edays 1/12/04 3/1/04

36 Draft Final CMI Work Plan (100% Design) 49 edays 3/1/04 4/19/04

37 Navy Review 7 edays 4/19/04 4/26/04

38 EPA Review 49 edays 4/26/04 6/14/04

39 Address Navy Comments 7 edays 6/14/04 6/21/04

40 Final CMI Work Plan (Final Design) 28 edays 6/21/04 7/19/04

41 Public Comment Period 0 days 7/19/04 7/19/04

42 Implement CMI Work Plan 0 days 7/19/04 7/19/04

To be determined

To be determined
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FIGURE 5-1
PROPOSED CORRECTIVE MEASURE SCHEDULE

TOW WAY FUEL FARM, NSRR, PUERTO RICO

Revised 3/22/02

Project: RRoads
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