
         Michael Baker Jr., Inc. 
 A Unit of Michael Baker Corporation 

          
         Airside Business Park 

June 8, 2011       100 Airside Drive 
 Moon Township, PA 15108 

Office: 412-269-6300 
 Fax: 412-375-3995 
 
U.S.  Environmental Protection Agency - Region II 
290 Broadway – 22nd Floor 
New York, New York 10007-1866 
 
Attn: Mr. Adolph Everett, P.E. 

Chief, RCRA Programs Branch 
 
Re:  Contract N62470-10-D-3000 
  IQC for A/E Services for Multi-Media  
  Environmental Compliance Engineering Support 
  Delivery Order (DO) JM01 
  U.S. Naval Activity Puerto Rico (NAPR) 

EPA I.D. No. PR2170027203 
Revised Final Full RCRA Facility Investigation Work Plan for SWMU 78 

 
Dear Mr. Everett: 
 
Michael Baker Jr., Inc. (Baker), on behalf of the Navy, is pleased to provide you with the updated project 
schedule for the Revised Final Full RCRA Facility Investigation Work Plan for SWMU 78 as requested 
in the EPA comment letter dated April 19, 2011.   
 
If you have questions regarding this submittal, please contact Mr. Mark Davidson at (843) 743-2124.   
 
Sincerely, 
MICHAEL BAKER JR., INC. 
 

 
Mark E. Kimes, P.E.   
Activity Coordinator   
       
MEK/vk     
Attachments 
 
cc:  Ms. Debra Evans-Ripley, BRAC PMO SE  

Mr. David Criswell, BRAC PMO SE  
Mr. Mark E. Davidson, BRAC PMO SE  
Mr. Pedro Ruiz, NAPR 
Mr. Tim Gordon, US EPA Region II  
Mr. Carl Soderberg, US EPA Caribbean Office  
Ms. Gloria Toro, PREQB  
Ms. Wilmarie Rivera, PREQB  
Ms. Bonnie Capito, NAVFAC Atlantic – Code EV42  
Mr. Felix Lopez, US F&WS  
Ms. Brenda Smith, TechLaw, Inc.  
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Task Name Duration Start Finish

Draft Full RFI Work Plan to the EPA 60 edays 2/28/10 4/29/10

EPA Review/Comment Resolution 54 edays 4/29/10 6/22/10

Final Full RFI Work Plan to the EPA 114 edays 6/22/10 10/14/10

EPA Review and Comment 123 edays 10/14/10 2/14/11

Revised Final RFI Work Plan to EPA 35 edays 2/14/11 3/21/11

EPA Review and Approval 35 edays 3/21/11 4/25/11

Sub Procurement and Field Work Planning 42 edays 4/25/11 6/6/11

Field Investigation 11 edays 6/13/11 6/24/11

Laboratory Analysis 28 edays 6/24/11 7/22/11

Data Validation 14 edays 7/22/11 8/5/11

Draft Full RFI Report for SWMU 78 to EPA 60 edays 8/5/11 10/4/11

EPA Review 90 edays 10/4/11 1/2/12

Final Full RFI Report for SWMU 78 to EPA 60 edays 1/2/12 3/2/12

EPA Review & Approval 90 edays 3/2/12 5/31/12

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
2010 2011 2012

Task

FIGURE 5-1
PROPOSED PROJECT SCHEDULE

SWMU 78 - POLE YARD 
FULL RFI WORK PLAN

NAVAL ACTIVITY PUERTO RICO, CEIBA, PUERTO RICO
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Project: Full RFI Work Plan
Date: 6/8/11




