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Morris, Jeffrey CIV (NAVFACWASH)

From: McDaniel, Paul (NFESC)

Sent: Friday, June 03, 2005 7:29 PM

To: Morris, Jeffrey CIV (NAVFACWASH)

Cc: Moreno, Pati (NFESC); Owens, Ruth (NFESC); Novstrup, Vern (NFESC)
Subject: RE: Indian Head EPP

RPM News CAMU
Article.doc
Jeff,

I received and reviewed a paper copy of the (Appendix E) Indian Head EPP for IR Sites 17 and 42.

Since I don't have the full document, some of my concerns / questions may already be addresed
elsewhere, however I found the following items to be not clear or needing additional details:

+ Figure 5-1 (Site 42): Boundaries of site 42 are not clearly delineated in the figure (e.g. compare the
figure for site 17) -«

+ Figures 5-1 and 5-1: Location of planned construction is not always noted (e.g., access roads or

decon pads) - ”;4/ be ng&/ Jdop > afms Aerrs

+ Page 5-1 and 8-1 discusses evacuation and use of a wind sock and the desire to evacuate up-wind
in the event evacuation is needed. Fig 5-1 shows three meeting points. Not clear how this would be
coordinated / which meeting point etc. Probably this is not ever going to be needed (unlikely to
need to use the evacuation plan for this simple site) however this was not very clear. g&,/ /oo % P

+ Page 3-2, Paragraph 3.5 discusses hazardous material and implies that some of the material to be
removed from Site 42 will be hazardous waste and will require manifesting. The work plan needs to
have a much fuller discussion of this area (perhaps it is in some other section that I have not seen).
Hrelel Aifx fo She HEr5T>
The discussion should address the location of the "on-base material handling area" (ideally this area
should be within Site 42 boundaries / and near your decon area). The problem here is that you can
get afoul of hazardous waste regulations if you are moving excavated materials around and piling
them up ... and the materials may be hazardous waste. What was the earlier characterization done
on this site (why was this area demarcated as containing potential hazardous wastes - what
chemicals did they find)?

There should be a sampling plan for this potential hazardous waste to say how you will take samples
and what will you analyize for to see what parts of excavated materials are hazardous etc...

How are you going to determine when you have excaveted the hazardous material that needs to be
removed?

What are you going to write on the waste manifests (The materials will have to sit somwhere till you
get the results of your analysis back... This section and subject needs to be looked at carefully and
you will want to make sure whoever (state or federal) is regulating this site approves your plans.
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CAMU regulations may be relevant (brief summary attached).

R/

Paul McDaniel

Naval Facilities Engineering Service Center
Port Hueneme, CA

(805) 982-2640

From: Owens, Ruth (NFESC)

Sent: Thursday, May 26, 2005 15:52

To: Morris, Jeffrey CIV (NAVFACWASH)

Cc: McDaniel, Paul (NFESC); Moreno, Pati (NFESC)
Subject: Indian Head EPP

Jeff - Just wanted to let you know that I got the plan today and believe that Paul McDaniel will be
reviewing it. Due to my heavy travel, I have asked Paul to forward his comments to you directly
and copy me so that there are no delays. Pati Moreno will provide QA /QC Plan comments
separately. We should have comments to you well before the 26 Jun due date. Iappreciate you
giving us a reasonable amount of time to provide this support.

Please feel free to contact Paul directly for further support in this effort. As always, you can contact
me as well and I can follow up with Paul if need be.

Thanks, Ruth



