

---

**NAS Pensacola Meeting Summary**

**Date:** 3/27/96-3/28/96      **Place:** Pensacola, FL      **Time:** 8:00-5:00

**Attendees:** All members in attendance. Fred Sloan/Amy Stehlin present as visitors 3/27/96

**Leader:** Henry Beiro      **Scribe:** Brian Caldwell

---

**CHECK-IN**

Henry Beiro opened the meeting at 8:00 and began check-in. Reviewed processes, ground rules (each member recited one at a time), and action items.

---

**STATUS OF ACTION ITEMS FROM PREVIOUS MEETING**

(**Bold** denotes action items not completed)

9601-A2	Pending. Bill H - check w/DRMO for disposal facility (contact Al Newman for site approval status).
9601-A5	Pending. Henry - revise team's laminated card.
9601-A12	Cancelled. Henry - redo laminated card, include Allison, Eric, and Steve P.
9601 - A13	Cancelled. Ron - present logo (Blue Angels with con-trails) at next mtg.
Leftovers (unknown sequence number):	1 Pending. Bill H - notify NASP of offsite rule.
	2 Pending. Bill H - prepare a flow chart of RD/RA docs for SOUTH DIV.

---

**ACTION ITEMS GENERATED FROM THIS MEETING**

9603-A65	Ron J. - to determine need for and frequency of public mtgs.
9603-A66	Brian C. - evaluate Phase 2 data for Site 15; get w/ Ron if there is a problem w/ CBs building.
9603-A67	AED - check on high-morganics at loc. 42; Site 36 (turbidity and PH).
9603-A68	John M. - check GOO-series bldgs. on Chevalier Field UST repts for lead exceedances (for correlation to Site 36).
9603-A69	Bill H. - compile a flow diagram/nomenclature list for South Div. post-ROD docs.

NAS Pensacola Meeting Summary

9603-A70 Jay B. - get a copy of Superfund Implementation Manual to Bill H.

9603-A71 Jay B. - check on how to get credit for IRAs.

9603-A72 Henry B. - compile a Background Definition Document

9603-A73 Jay B./John M. - do initial presentation of bkgrnd data analysis to their agencies.

9603-A74 Brian C. - Site 1: address groundwater exceedances outside of landfill boundary in FS - most likely thru gw extraction to accomplish containment.

9603-A75 Henry B. - Site 1 RI: address Joan Duponts comments as presented by Jay B.

9603-A76 ALD - Metrics: explore ways to earmark "better".

9603-A77 Jay B./ John M. - check on whether their agencies sign RODs or submit concurrence letters.

9603-A78 John M. - check with counsel to see if FFA language can hold the Navy to agreements made for screening sites.

9603-A79 Bill H. - check out case where FL was seeking institutional controls, but dropped their request.

9603-A80 Ron J. - find out about ROICC work planned for Site 14.

9603-A81 ALD - address John M.'s comments on OU10 ROD.

9603-A82 Ron J. - Site 6 wordsmith letter from Tim Thompson and sub, it to Jay B.

9603-A83 Jay B. - Fred Sloan to submit electronic version of Site 38 rpt by April.

9603-A84 Jay B. - will bring final SMP revision memo sheets to the next mtg/ will also fax copies to B. Hill prior to next mtg.

9603-A85 Ron R. - will fax Brian C. a copy of possible training topics from Galileo.

---

DECISIONS

---

Site 38/44

9603-D17

Site 44 data to be presented as a separate memo; not to be included with the Site 38/foundry data. Fred Sloan to submit his report in electronic format by April

Site 15

9603-D18

Sea Bees can put their building in extreme NE portion of site, subject to acceptable Phase 2 data from that area.

Site 36

9603-D19

Location 54 is associated with UST site 20. TCE hit on loc. 52 will be incorporated into Site 38 data.

9603-D20

9603-D21

Site 38 rpt will clearly state how the investigation was expanded to include the Bldg. 604 area.

Meeting Minutes Format

9603-D22

Format initiated by ALD to be the "official" format.

9603-D23

Action items to be split *into* Previous and Current only.

9603-D24

Action item format to be year/month followed by "A" and sequential number; decision format to be year/month followed by "D" and sequential number.

9603-D25

Disk w/ format to be passed from scribe to scribe.

9603-D26

Conference call minutes are to be recorded by previous mtg's scribe, and included on final mtg minutes.

9603-D27

Bill H. to set up all conference calls.

---

## DECISIONS

---

### Site 3 \*Untag as an RI transfer

9603-D28

Let the dead dog lie.

### Background Data

9603-D29

Background data will be compiled and presented in a separate document.

### Site 1

9603-D30

FS will address perimeter exceedances in groundwater noted by FDEP; most likely by some element of groundwater containment.

9603-D31

Site 1 schedule:

RI approval - 6/30/96

Submit Final FS - 5/29/96

Agency Review - 5/30/96 to 6/29/96

FS errata submittal - 6/30/96

FS Approval letter - 7/15/96

PP+Rod Submittal/Agency Review - 7/11/96  
to 7/23/96

Public Comment Period - 7/24/96 to  
9/8/96

Responsiveness Summary - 9/15/96

ROD signed - 9/30/96

**DECISIONS**

9603-D32

Site 1 RI

Joan Dupont comments on draft RI review comment responses provided verbally by Jay B. Following comment responses to be further addressed: 14f, 29a, 29c, 39a, and b, and "data for groundwater will be compared to surface water standards" - p. 10-28.

9603-D33

**Metrics and Baselines**

Include Metrics review/ SMP schedule review into checkout process.

OU10 ROD review comments

9603-D34

John M. Review comments provided verbally and agreed to.

**Funding Priority**

9603-D35

Voting on funding priority for RD/RA activities resulted in following:

- 1 - 0752
- 2 - OU11
- 3 - OU1
- 4 - OUs 15, 16, 17
- 5 - OU4
- 6 - OU10

**CONFERENCE CALL**

**Date: 4/5/96 - Ron J., B. Gates, John M., Jay B., Brian C., Henry B.  
Subj: Site IS - Seabees building construction**

---

9604-A86

Brian C. - Compile Site IS soil data for delivery to B.Gates.

9604-D36

Bldg. can be built on old footprint of 2692, w/ability to expand later (after remediation)  
- Tier 1 team to be provided w/building plan for review.

9604-D37

Soil data should be compiled and sent to NASP for personnel protection.

---

**NAS PENSACOLA PARTNERING MEETING**  
**April 16-18, 1996**  
**CHARLESTON, SC**

<b>Item</b>	<b>Goal</b>	<b>Time</b>	<b>Topic Leader</b>
Sites 40, 41, 42 and Site 2 data presentation	Info share/Phase 3 buy-in; resolution on Site 2	8 hrs.	HHB
Site 43 review	Further Action?	1 hr	Bill Gates
OUI0 ROD	Resolution	1 hr.	ALD
Site 15 RI due date	Resolution	.25 hr.	BEC
Statistics Training	Training	1 hr.	HHB
sites 15+24 Phase 2 update	Info share	1.5 hr.	BEC
Institutional control	Resolution	1 hr.	JB/JM
site 18 update	Info share	.5 hr.	BEC
Facilitator/Tier II Link	Resolution	1 hrs.	BEC
OU6 RI review	Info Share/resolution?	2 hrs.	BEC
Background data	Update	1 hr.	HHB
SMP revisions - memo sheets	resolution	1 hr.	JB
Closeout		1 hr.	BEC

Guests: Mr. David Trimm (EnSafe) 40,41,42 Data Presentation  
 Mr. Chuck Mason (EnSafe) 40,41,42 Data Presentation  
 Ms. Pat Franklin (SOUTHDIV) 40,41,42 Data Presentation  
 Mr. Paul Campbell (SOUTHDIV)

**Parking Lot**

**RD/RA elements for Sites 40, 41, 42 - include with individual sites, as applicable, or with bay/bayou/wetlands RODs?**

**Five year review - Site 39**

**Training needs/wants - technical and partnering**

**Leader:** BCaldwell  
**Scribe:** ADennen  
**Timekeeper:** BGates  
**Host:** B Hill