

**FORMER NAVAL STATION PUGET SOUND**  
**at**  
**SAND POINT - MAGNUSON PARK**



**US Navy Cleanup Project**

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

**For the Period:** February 3, 2015    **Through:** February 9, 2015  
**Date of Report:** February 10, 2015

**Summary of Activities:**

**Work Accomplished**

- Demobilized two of four remaining water holding tanks.
- Completed the roof removal between shared wall and center support columns.
- Completed the backfilling of HS9/TSU 12 located southwest of Building 27.
- Removed fencing from north end of Building 27 Parking Lot RCA.
- Completed the placement of the landing stair treads at Building 27.
- Collected one waste water and one sediment sample.
- Set up fencing for the non-LLRW container on the east side of Building 27.
- Mobilized equipment for full scale deconstruction.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for next Week:**

- Dewater sediments and transfer to LLRW bins.
- Begin full scale deconstruction of the Building 27 South Shed

**Status of Schedule:**

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).