



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: April 8, 2014 **Through:** April 14, 2014
Date of Report: April 15, 2014

Summary of Activities:

Work Accomplished:

- Continued stair tower remediations within Building 27.
- Completed the Alpha/Beta scanning and static sampling of floor joists in Building 27.
- Began the Alpha/Beta scanning of the side walls adjacent to the floor joists in Building 27.
- Repaired the storm drain line at the southwest Building 2 hot spot excavation (HS2).
- Completed the preparation for the 2nd floor repairs in Building 2.
- Set up and posted fencing around the dewatering tank at the NE corner of Building 2.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Continue FSS scans and biased/static sampling of side walls adjacent to floor joists in Building 27.
- Begin the FSS scans of the Building 27 South Shed area.
- Perform FSS sampling of the hot spot excavations associated with Buildings 2, 12 and 27.
- Complete the repairs of the remediated survey units in the 2nd floor of Building 2.
- Begin the permitted discharge of waste water to sanitary sewer.

Status of Schedule:

- Schedule delayed. TCRA completion summer 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.