

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday this week and will be offsite for the holidays from December 19, 2014 until the morning of January 5, 2015.

For the Period: December 9, 2014 **Through:** December 15, 2014

Date of Report: December 16, 2014

Summary of Activities:

Work Accomplished

- Completed the post remediation surveys in the Building 27 Stair Towers.
- Completed concrete at Trench Survey Unit 11 located east of Building 2.
- Continuing to pour concrete at Trench Survey Unit 10 located west of Building 27.
- Collected 13 soil samples for gamma spectroscopy and Sr-90 analysis from Trench Survey Unit 12 located southwest of Building 27.
- Cleaned and prepped two dewatering boxes for demobilization.
- Continued mixing polymer with saturated sediment to absorb free standing water.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for the Remainder of this Week:

- Complete the placement of the concrete at Trench Survey Unit 10.
- Complete sediment processing and water management.
- Begin the installation of the stair treads.

Status of Schedule:

- Expected TCRA completion - Winter 2014.

Remediation operations will be shut down from December 19, 2014 until January 5, 2015

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.