



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: February 18, 2014 **Through:** February 24, 2014
Date of Report: February 25, 2014

Summary of Activities:

- Completed wood flooring removal, second floor in Building 27.
- Transferred to LLRW storage approximately 62.5 cy of wood flooring & insulation material from Building 27.
- Completed Biased Statics in SU-8 in Building 27.
- Completed FSS scans (alpha/beta) & Biased Statics in SU-7 in Building 27.
- Completed Alpha/Beta scans/Swipe Sampling of concrete adjacent to HS-8.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Complete FSS scans (alpha/beta), Biased/Systematic Statics and Gamma scans in SE stair tower Building 27.
- Continue remediation in SU-5 & SU-6 of Building 27.

Status of Schedule:

- Schedule delayed. TCRA completion summer 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil