



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: January 27, 2015 **Through:** February 2, 2015
Date of Report: February 3, 2015

Summary of Activities:

Work Accomplished

- Cleaned ten water holding tanks and began the dewatering of the sediment. Transferred eight cubic yards of sediment to LLRW bins
- Conducted outgoing surveys on eight water holding tanks.
- Down posted the northern portion of the Building 27 East Parking lot RCA.
- Completed the back filling and paving of the Building 2 investigative pot holes.
- Mobilized Building 27 deconstruction crew/conducted incoming surveys on equipment.
- Began removal of roof. (Three of the ten bays have been completed).
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Demobilize the cleaned waste water holding tanks.
- Dewater sediments and transfer to LLRW bins
- Collect water samples from last waste water holding tanks.
- Collect composite sediment samples from sediment generated from the tank cleaning.
- Begin deconstruction of the Building 27 South Shed.
- Backfill HS9 (TSU12) located at southwest corner of Building 27.
- Complete the placement of the stair treads in Building 27 stair towers.

Status of Schedule:

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.