



**FORMER NAVAL STATION PUGET SOUND**  
at  
**SAND POINT - MAGNUSON PARK**

**US Navy Cleanup Project**



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

**For the Period:** May 27, 2014      **Through:** June 2, 2014  
**Date of Report:** June 3, 2014

**Summary of Activities:**

**Work Accomplished**

- Continue scanning and survey of Building 27 stair towers.
- Completed backfilling of Hot Spot Excavations SU 6, SU 7, and SU 9.
- Uncovered and repaired leaking water main at the south end of Building 27.
- Transferred 7.5 yards of soil and 1.5 yards of debris to LLRW bins from this area.
- General site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for Next Week:**

- Continue the FSS scans of the Building 27 Stair Towers.
- Complete the repairs of the remediated survey units in the 2<sup>nd</sup> floor of Building 2.
- Backfill Hot Spot Excavation SU 8.
- Complete the reroute of Building 2 roof drains.

**Status of Schedule:**

- Schedule delayed. TCRA completion fall 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).