

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: October 28, 2014 **Through:** November 3, 2014
Date of Report: November 4, 2014

Summary of Activities:

Work Accomplished

- Conducted outgoing surveys on camera truck, backhoes, scissor lift, & compactor.
- Conducted site condition inspection of man holes and catch basins.
- Continued Storm Drain Line Cleaning.
- Set up work area around MH160 and removed upper rings to allow for setting of plugs.
- Conducted incoming survey on by-pass pumps.
- Down-posted Trench Survey Unit 11 on east side of Bldg. 2.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Continue Storm Drain Line Cleaning.
- Replace concrete at trenches on west side of Bldg. 27 and east side of Bldg. 2 (weather dependent).
- Pending Seattle City Light de-energizing old electrical system (scheduled for next week) begin the excavation and sampling of Hot Spot 9 and remaining storm drain line under the electrical panels and transformers at Building 27.

Status of Schedule:

- Expected TCRA completion - Winter 2014/2015

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.