



Admi

N00164.AR.000072
NSWC CRANE
5090.3a 959

DEPARTMENT OF THE NAVY
NAVAL WEAPONS SUPPORT CENTER
CRANE, INDIANA 47522-5000

IN REPLY REFER TO:

5090/H11.9
0924

26 NOV 1990

U.S. Environmental Protection Agency
Region V
5HR - 13
Attn: Ms. Carol Witt-Smith
230 South Dearborn Street
Chicago, IL 60604

Dear Ms. Witt-Smith:

Naval Weapons Support Center Crane (NWSCC) requests a 180 day extension on the due date of November 23, 1990 for submission of a Modified RFI Phase III Groundwater Release Characterization Work Plan for the Mustard Gas Burial Grounds, Solid Waste Management Unit (SWMU) #01/12.

The request for this extension is based on complexity of chemicals that may be found in the groundwater at the site and the number of different organizations involved with the preparation and review of the aforementioned plan prior to its submission to your office. This request is submitted in accordance with Section I.D. 13 on page 4 of 48 in the NWSCC's Part B Permit.

NWSCC point of contact is Mr. Jim Hunsicker, Code 0924, telephone 812-854-3233.

Sincerely,

J. B. SMITH
Public Works Officer
By Direction of the
Commanding Officer

Copy to:
NORTHNAVFACENCOM, Philadelphia (Code 142)
COMNAVSEASYSRON (SEA 6541)
WES