



ER RI 12
06/05/90
TECHNICAL REVIEW COMMITTEE

**Minutes of Technical Review
Committee (TRC) Meeting**

Location: NWS EARLE, Colts Neck, New Jersey

Time: 5 June 1990, 10:00 a.m.

Objectives: Discuss RI Work Plan

Attendees: See Attachment I

Chairwoman: Ms. Adrienne Townsel

- A. Townsel (NAVFAC) opened the meeting asking if there were any questions regarding last (TRC) meeting Minutes or the RI comments.
- B. Hayton (NJDEP) - Has not finished reviewing Comments. Will send a letter to Navy.
- P. Ingrisano (US EPA) - Still reviewing the RI Comments as well.
- A. Townsel inquired about H & S plan
- R. Johnson - WESTON will send the H & S Plan & QUAPP by end of week.

WESTON - General Distribution to NAVFAC, DEP & EPA; approved by NAVFAC.

Will start field work as soon as we reach a general consensus on RI, QUAPP and H & S Plan.

- J. Mahoney (NWS EARLE) - When can WESTON start field work on SI?
- R. Johnson - When we reach a general consensus
- B. Staub (VERSAR) - Can we proceed with field work, clearing up any further issues with a phone call.
- A. Townsel - Yes
- R. Johnson - WESTON is Preparing/Negotiating the RI/FS contract. The contract will be Audited by Defense Contract Auditing Agency.
- B. Staub - Need 6 week lead time to prepare SAS (Special Analytical Service)

Issue #1

- B. Staub - Are we confident that we are locating appropriate source areas. Do we need comprehensive risk Assessment of Soils/Waste.

WESTON

Avoid necessity of going in and redoing soils. Groundwater is "nailed tight" ringed areas with monitoring wells.

- B. Staub brought up the issue of Test Pits. Explosive & Definitive Source areas we find adequate and can finalize. However in diffuse areas additional soil characterization may be needed.
- B. Staub - This issue was unresolved. Are we staying with specific compounds for soils?
- R. Johnson - Yes.
- B. Staub - Are you eliminating TOX?
- R. Johnson - Yes. Replacing with VOC.
- B. Staub - Taking surface samples at 0-6 inches.
- R. Johnson - Yes.
- B. Staub - Agrees with the proposed Groundwater program. May have questions about the soils program.

The General Consensus was that Field Work will probably commence August 90.

- R. Johnson - SI looks okay, no problems
- A. Townsel - SI comment about leachate seep Site 17, (Checked area A for staining, could not find seep)

General Consensus was to eliminate leachate sampling at Site 17.

- J. Mahoney - When WESTON Mobilizes will they supply more than one crew?
- R. Johnson - We will consider and make every effort to provide 2 crews. We would like to have all 29 Site "wrapped up" by winter.
- R. Johnson - WESTON has included 2 rigs in contract bid packages.
- B. Hayton - Does EPA have an idea when SI comments will be out?
- P. Ingrisano - EPA comments for SI will be out by end of this month.
- B. Staub - Should we reserve a day in late July for a TRC "meeting"?
- A. Townsel - Depending on degree of comments.

Tentative TRC Meeting July 24th 1990 (Possibly a job opening meeting)

Brad - We will be taking split samples under the contract
Both GW and Soil Samples 10%-12%



Weekly Schedules

J. Mahoney - WESTON field team leaders are to coordinate closely with Base point of contact daily; morning & afternoon. Base hours should be observed in ordinance area. Base hours can be loosened in non ordinance areas.

Contractor badges will be required.

R. Johnson - Can base provide potable Water, and staging facility/area.

J. Mahoney - No problem, Base will provide.

R. Johnson - Suggested a job opening meeting.

P. Ingrisano - Some of WESTONs comments only went up to Site 5. Did we receive rest of comments; or what?

R. Johnson - Will check this out and call.

A. Townsel - Queried if there were any other issues, comments, etc.

There were no additional comments or issues.

The meeting was adjourned



ATTACHMENT 1

-- Attendees to TRC Meeting
June 5, 1990

Name	Address	Organization	Telephone
Adrienne Townsel	Bldg 77L Code 1421 NORDIV Phila., PA 19112-5094	NORDIVNAVFAC	(215) 897-6432
John A. Williams	R.F.Weston, Inc. Weston Way W.C., PA 19380	R.F.Weston, Inc.	(215) 430-7256
Richard Johnson		R.F.Weston, Inc.	(215) 430-7315
Bob Hayton		NJDEP	(609) 633-1455
Ken Petrone		NJDEP	(609) 9843068
Bill Matthaey		NWS EARLE	(201) 577-2146
John Mahoney		NWS EARLE	(201) 577-2320
Brad Staub	Versor Inc. 2010 Cabot Blvd. West Langhorn, PA	Versor Inc.	(215) 741-4211
Paul G. Ingrisano		US EPA	(212) 264-6609
Marion Masnick	18 Charles St. Howell 07731		(201) 431-7918 B (201) 462-8157 H
Scott R. Palmer		NORDIVNAFACENGCOM	(215) 897-6432
Eileen Neilands		NORDIVNAFACENGCOM	(215) 897-6432
Courtney McCracken		NWS 09	(201) 577-2317/19