

MINUTES FOR TRC MEETING
OF AUGUST 5, 1993
NAVAL WEAPONS STATION (NWS)
EARLE, NEW JERSEY

1. The meeting was opened shortly after 10:00 by Mr. John Kolicius, the Remedial Project Manager for NWS Earle. LCDR Smith was introduced as the new Public Works Officer at Earle and Mr. Robert Marcolina introduced himself as the new Case Manager for NJDEPE. Minutes of the June 3 TRC meeting were distributed.
2. Mr. Kolicius and Mr. Gus Hermanni of NWS Earle described plans which were underway to enable NWS Earle to perform removal actions using station personnel. Mr. Hermanni indicated that a contractor had been hired to provide on-site Health & Safety Training and oversight during the first removal action. Site 20 had been selected for the first removal with Sites 22, 23, 24 and 25 mentioned as future possibilities. A Workplan and a Health & Safety Plan were being developed.
3. Mr. Kolicius said that Weston was still working to finalize the Remedial Investigation (RI) and Site Investigation (SI) reports. He stated that any comments which could not be addressed without further fieldwork would be deferred until the next phase of each study so that Weston's contract could be terminated. Mr. Kolicius said Halliburton NUS would be performing any new fieldwork at NWS Earle.
4. The next meeting of the Technical Review Committee was tentatively scheduled for Thursday, November 4, 1993 at 10:00 AM in the Public Works Conference Room in Building C-29 at NWS Earle.