

N60478.AR.001432
NWS EARLE
5090.3a

TRANSMITTAL LETTER FOR THE SCHEDULE AND REVISED DRAFT PRIMARY
DOCUMENT SUBMITTAL DEADLINES TO THE FEDERAL FACILITY AGREEMENT NWS
EARLE NJ
11/10/1994
U S EPA REGION II



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION II

JACOB K. JAVITS FEDERAL BUILDING

NEW YORK, NEW YORK 10278-0012

NOV 10 1994

Mr. John Kolicius, Project Manager
 Naval Facilities Engineering Command
 10 Industrial Highway
 • Code 1821, Mail Stop 82
 Lester, PA 19113-2090

Re: Schedule and Revised Draft Primary Document Submittal Deadlines (Revision 1 to Attachment 2) to the Federal Facility Agreement for the Naval Weapons Station (NWS) Earle, Colts Neck, New Jersey

Dear John:

In accordance with Section XII (Deadlines) of the Federal Facility Agreement (FFA) for NWS Earle, the Environmental Protection Agency (EPA) and the Navy have agreed on the enclosed schedule for submission of draft primary documents. This schedule, Attachment 2 (Revision 1) of the FFA, is based on dates agreed to in our telephone conversation of November 10, 1994. Included is a deadline for an initial, comprehensive investigation of all areas of concern (26) at the facility. Because the scope of remedial action necessary at each area will not be known until after the investigation is complete, we have only included Feasibility Study, Proposed Plan and Record of Decision deadlines for the first "operable unit." This first operable unit will include cleanup decisions at one or more areas of concern. After reviewing the results of the Remedial Investigation, EPA and the Navy will negotiate Feasibility Study, Proposed Plan and Record of Decision deadlines for the remaining areas of concern at NWS Earle.

If you have any questions, please call me at (212) 264-6667.

Sincerely,

A handwritten signature in cursive script, appearing to read "Jeffrey Gratz".

FOR Jeffrey Gratz, Project Manager
 Federal Facilities Section

Enclosure

cc: B. Marcolina, NJDEP
 G. Hermann, NWS Earle