

N60478.AR.001661  
NWS EARLE  
5090.3a

LETTER REQUESTING DEADLINE EXTENSION FOR FINAL REMEDIATION  
INVESTIGATION REPORT NWS EARLE NJ  
6/26/1996  
NAVFAC NORTHERN


000000437

5803-3.2-023



DEPARTMENT OF THE NAVY

NORTHERN DIVISION  
NAVAL FACILITIES ENGINEERING COMMAND  
10 INDUSTRIAL HIGHWAY  
MAIL STOP, #82  
LESTER, PA 19113-2090



IN REPLY REFER TO

Code 1821/JPK

JUN 26 1996

Mr. Jeffrey Gratz  
U.S. Environmental Protection Agency  
18th Floor East  
290 Broadway  
New York, NY 10007-1866

Subj:: Revised Document Submittal Deadlines to the Federal  
Facility Agreement for Naval Weapons Station Earle,  
Colts Neck, NJ

Dear Mr. Gratz:

In accordance with Section XVI (Extensions) of the Federal Facility Agreement (FFA) for NWS Earle, the Navy requests an extension of the deadline for submittal of the final Remedial Investigation (RI) Report to July 17, 1996. As discussed in our phone conversation of June 24, this extension of 19 days is requested to allow for the greater amount of statistical analysis and presentation of previous results requested in your comments and those of the New Jersey DEP.

The Navy remains committed to a timely completion of the Remedial Investigation and subsequent Remedial Action. We intend to do everything possible to ensure that the extension for completion of the R.I. Report will not affect future milestones.

If you have any questions, please call me at (610) 595-0567 x157.

Sincerely,

A handwritten signature in black ink, appearing to read "John P. Koliccius".

John P. Koliccius  
Remedial Project Manager  
By direction of the  
Commanding Officer

Copy to:  
NJDEP, Mr. Bob Marcolina  
NWS Earle, Mr. Greg Goepfert  
Brown & Root Environmental, Mr. Russ Turner