

N50092.AR.000258
JEB FORT STORY, VA
5090.3a

LETTER REQUESTING CHANGES TO CONTRACT M-8178 BENZENE/GROUNDWATER
FORT STORY VA
12/9/1992
DEPARTMENT OF THE ARMY

December 9, 1992

SUBJECT: Underground Storage Tank Removal Block 600, Fort Story, Virginia,
Contract No. DACA45-92-C-0048

Environmental Technology of North America, Inc.
ATTN: Mr. John Alexander
3705 Saunders Avenue
Richmond, Virginia 23227

Dear Mr. Alexander:

You are hereby directed to proceed with following change to your contract identified as M-8178, entitled "Benzene/Groundwater":

1. Remove and dispose of the tank contents currently stored on site in accordance with all local, state and federal regulations.
2. Provide a signed manifest for the disposal of the material.

Do not exceed \$7,000.00 in total costs. Notify me immediately, in writing, if you anticipate exceeding \$7,000.00. In accordance with Contract Clause 81 entitled "Modification Proposals - Price Breakdown", provide a detailed price breakdown by 28 December 1992. Provide back-up documentation for any associated "tanker standby" costs already incurred. These costs are not to be included in the "not to exceed" price of \$7,000.00.

The groundwater problem will be addressed at a later date. If you have any questions, or are in need of further assistance, please contact Mr. Mark Hudson at the Fort Story Project Office.

Sincerely,

Donald W. Dow, Jr.
Administrative Contracting Officer

CF: Environmental Technology of North America, Inc.
2104 Laburnum Avenue
Richmond, Virginia 23227

CF: Project Mgr/Hudson
Contracts
CB/Kight
Reading File
File: M-8178
Suspense File : 28 December 1992
DEH Environmental Branch/Vandervort

HUDSON