



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

N91192.AR.000131
NIROP FRIDLEY
5090.3a

March 31, 1994

REPLY TO THE ATTENTION OF:

Commanding Officer
Mr. David M. Cabiness
SOUTHNAVFACENGCOM
P.O. Box 190010
North Charleston, S.C. 29419-9010

HSRM-6J

RE: Draft Alternatives Array Report for the Soils Operable Unit
at the Naval Industrial Reserve Ordnance Plant (NIROP),
Fridley, MN

Dear Mr. Cabiness:

The U.S. EPA completed the review of the Remedial Investigation Report for the Soils Operable Unit at the Naval Industrial Reserve Ordnance Plant (NIROP), Fridley, MN, (September 1993), on December 15, 1993. In accordance with the Federal Facility Agreement (FFA) for the NIROP, Fridley, MN, the draft Alternatives Array Report for the Soils Operable Unit was scheduled to be submitted on March 15, 1994. U.S. EPA has not received correspondence requesting an extension of the due date for the Alternatives Array Report for the Soils Operable Unit.

U.S. EPA, through this letter, is informing the U.S. Navy that it has not complied with the schedule for submittal of a primary document (Alternative Array Report), which is found in the Deadlines section of the FFA, NIROP, Fridley, MN.

Sincerely,

Thomas R. Bloom
Remedial Project Manager

cc:
Tinka Hyde, USEPA
Dave Douglas, MPCA