

N91192.AR.001016
NIROP FRIDLEY
5090.3a

LETTER DISCUSSING STATEMENT OF WORK DATED 6 JANUARY 2011 NIROP FRIDLEY
MN
6/23/2011



June 23, 2011

Ms. L. Ruth Godbolt
NAVFAC MIDWEST
201 Decatur Avenue, Building 1-A
Great Lakes, IL 60088-2801

Subject: Contract No. N62470-08-D-1006
Task Order No. F270
Statement of Work (SOW) dated 6 January 2011
Installation of Groundwater Extraction Wells
Naval Industrial Reserve Ordnance Plant (NIROP) Fridley - Fridley, Minnesota
Acceptance of Task Order Based Upon Cost Proposal Dated February 11, 2011 and
Revision Dated May 4, 2011

Dear Ms. Godbolt:

AGVIQ-CH2M HILL Constructors, Inc. Joint Venture III (AGVIQ-CH2M HILL) acknowledges and accepts NAVFAC MIDWEST's TO F270, for the Installation of Groundwater Extraction Wells at the Former Naval Industrial Reserve Ordnance Plant (NIROP), East River Road, Fridley, Minnesota, in accordance with our above referenced Cost Proposal dated February 11, 2011 and revised Cost Proposal dated May 4, 2011 and assumptions contained therein, and all noted changes to the SOW dated January 6, 2011 and directions from the Navy during discussions on March 21, 2011 and April 27, 2011 and our responses to navy comments dated April 6, 2011. Please note the Period of Performance in our May 4, 2011 proposal was based on a June 1, 2011 start date. Although the Task Order effective date is May 31, 2011, AGVIQ-CH2M HILL Constructors Inc. Joint Venture did not receive notification of award until June 23, 2011; therefore our acceptance of this task order is based on an extension of the POP from November 30, 2011 to December 30, 2011.

The total cost of \$1,038,435.43 presented in the Task Order is inclusive of all fringes, general and administrative cost, and award fee pool.

Should you have any questions, please do not hesitate to call me at (843) 813-2672 or e-mail me at sidney.allison@ch2m.com or Mr. Larry Westphal, Contract Administrator at (757) 318-9427, email lwestphal@tikigaq.com.

Sincerely,

AGVIQ-CH2M HILL Constructors, Inc. Joint Venture III


Sidney Allison, P.E.
Senior Program Manager