

MEETING MINUTES
8 MAY 1996
NTC GREAT LAKES
FIRE FIGHTING TRAINING UNIT IRP SITE

On this date representatives of the Department of the Navy, Beling Consultants, the U.S. Environmental Protection Agency, and the Illinois Environmental Protection Agency met to discuss plans and progress toward remediating the NTC Great Lakes' Fire Fighting Training Unit.

Those in attendance included:

Anthony Andrews, Engineer-in-charge, DON EFA_MW
Lt. Joe McConnel, USN, PWC Great Lakes
Jenny Ross, DON EFA-MW
Mike Hanson, DON EFA-MW
Ed Bickel, DON NTC Great Lakes
Paul Hess, Project manager, Beling Consultants
Molly Arp, Beling Consultants
Phil Ramos, Beling Consultants
Laura J. Ripley, U.S. EPA Region V
Don Harrison, Illinois EPA

Subjects of discussion and agreements reached were;

1. IEPA and USEPA have agreed to permit removal of USTs and associated piping under IEPA's LUST Program. Upon completion of that work phase, the IRP program will revert to CERCLA processes
2. A Project QAPP will not be required, if a State approved CLP laboratory is used for analyses.
3. A brief letter-form sampling plan will be prepared by Beling to conduct and initial sampling round for the purpose of confirming that only petroleum based fuels were used on the site. Sampling locations will include two USTs, ship compartment simulator, down-gradient sump at the settling lagoons. the letter-plan will be submitted to IEPA/USPEA for review, comment, and approval before commencing sampling work.
4. Beling will review all documents pertaining to previous work conducted in relation to restoration of the FFTU, and prepare a summary review with recommendations and plans for a supplementary Remedial Investigation plan. The RI plan will be submitted to IEPA/USEPA for review, comment and approval.
5. A work plan will be prepared by Beling to direct PWC's in-house efforts to remove all buried fuel lines, above ground valve trees, burn pans, oil\water separator and any ancillary piping. USTs will remain in place until EFA is able to contract their removal. PWC will be scheduled for work in June 96. All discussed work is contingent upon the initial sampling round

confirming that only petroleum fuels were used. The work plan will be submitted to IEPA/USEPA for review, comment and approval before commencing work.

6. DON, IEPA and USEPA will periodically meet to review the progress of work and determine future course of action. In lieu of on site meetings, a phone conference will be scheduled.

7. A tour of the FFTu was conducted at which time the following observations were made:

- Tree trimmings has been stocpiled on site.
- A PWC contractor was using a portion of the site for his lay-down and staging area.

Since the meeting, PWC has been informed that the tree-trimmings must be removed from the site, and the contractor must relocate. These actions will be monitored EFA for thier completion.

BELING CONSULTANTS

Belting Building, 1001 - 16th Street
Moline, Illinois 61265
(309) 757-9800
Fax: (309) 757-9812

Offices in Chicago, Joliet and Peoria, Illinois
Madison, Iowa, Beloit, Wisconsin, Hammond, Indiana, and Columbus, Ohio

PROVIDING PROFESSIONAL ENGINEERING AND ENVIRONMENTAL SERVICES
FOR OVER 60 YEARS