



DEPARTMENT OF THE NAVY  
NAVAL EDUCATION AND TRAINING CENTER  
NEWPORT, RHODE ISLAND 02840

N62661.AR 000023  
NAVSTA NEWPORT RI  
5090.3a

IN REPLY REFER TO

5090  
Code 424

29 JUL 1986

22 8/1/86  
1141 TST 8A  
ACR

State of Rhode Island  
Department of Environmental Management  
Division of Air and Hazardous Material  
75 Davis Street  
Providence, RI 02908

Dear Sir:

Date of completing the closure plan for Tanks 53 and 56 at Tank Farm No. 5 as discussed in our 12 December 1985 meeting has been delayed. Delays were incurred in changing the scope of work for Environmental Resource Associates contract to include drilling six additional monitoring wells and in obtaining an agreement between the Rhode Island Division of Water Resources and the City of Newport for the pollution discharge limits into the city sewage system.

The revised schedule for closure plan is as follows:

Approval of Amendment	21 May 1986
Completion of Monitoring Wells	31 July 1986 -
Completion of Sample Analysis and Results from Monitoring Wells	30 August 1986
Draft Closure Plan to RIDEM	30 September 1986
Final Closure Plan RIDEM	31 October 1986

If you have any questions concerning the closure plan schedule please feel free to contact Mr. Michael Davenport at (401)841-3735.

Sincerely,

D. R. SHEAFFER  
CAPT, CEC, USN  
Director for Public Works  
By direction  
of the Commander

Copy to:  
NORTHNAVFACENGCOM (Code 114)  
CNET (N4423)  
Environmental Resource Associates